

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Digital Controller
Start date	18/07/2023
Planned date of contract award	12/08/2023
Actual Date of contract award	18/07/2023

Notes:

1. Start Date – This is the date of the receipt of the quotation gathered by commercial
2. Planned date of contract award - This is the estimated date of Contract award stated after receiving the quotation from the supplier.