

PS23170 001

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Department for Science, Innovation and Technology (DSIT) ("the Buyer") And Behavioural Insights Limited ("the Supplier")	
Contract name:	How to increase the attractiveness of Research and Development (R&D) careers. A Behavioural Science approach	
Contract reference number:	PS23170	
Details of Proposed Variation		
Variation initiated by:	Buyer	
Variation number:	001	
Date variation is raised:	14th September 2023	
Proposed variation	To increase the contract value by £2,218.75 excluding VAT.	
Reason for the variation:	The increase to the contract value will enable the supplier to conduct four additional interviews within a specific research group, this will ensure the overall research goals of the project are met.	
An Impact Assessment shall be provided within:	N/A	
Impact of Variation		
Likely impact of the proposed variation:	N/A	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows:	
Financial variation:	Original Contract Value:	£89,840.00 exc. VAT
	Additional cost due to variation:	£2,218.75 exc. VAT
	New Contract value:	£92,058.75 exc. VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.

Joint Schedule 2 (Variation Form)

Crown Copyright 2021

3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

