

**CHANGE CONTROL NOTICE (CCN)**

<b>Contract Title:</b>	Contract for the Provision of Conversion Therapy Public Consultation Analysis		
<b>Contract Reference:</b>	CCZZ21A30 - 2	<b>Contract Change Number:</b>	1
<b>Date CCN issued:</b>	13/01/2022	<b>Date Change Effective from:</b>	17/01/2022

**Between:** The **Government Equalities Office** (The Customer) and **Alma Economics Ltd** (The Supplier)

1. The Contract is varied as follows:

To amend the project milestones, timetable and invoicing schedule to reflect an extension to the consultation on banning conversion therapy consultation. The original contract was based on a timetable where consultation ended in December. The consultation has now been extended to February 4 2022.

We have also asked the contractors to carry out additional work in January to present emerging findings, prior to the closure of the consultation. This will provide GEO with crucial evidence to begin drafting the consultation response. The additional work has been costed as below:

REDACTED

The new total for the work including this additional work is £80,250.

This amendment now more accurately reflects payment for the work already completed to date (as agreed between the contractor and the GEO project manager) and also work to come and the timings when this will take place. The table of project milestones, payment amounts (excluding VAT) and dates is amended to the following:

- w/c 17 January 2022 - 20% for work completed to date
- w/c 24 January 2022 - 20% at delivery of data download, and for analysis and presentation
- w/c 14 February 2022 - 25% at delivery of final cleaned dataset
- w/c 21 March 2022 - 25% at delivery of first draft analysis
- w/c 16 May 2022 - 10% at submission of final outputs

The contract completion date is amended to 24 September 2022.

2. Words and expressions in this Change Control Notice shall have the meanings given to them in the Contract.
3. The Contract, including any previous Contract changes, authorised in writing by both Parties, shall remain effective and unaltered except as amended by this Change Control Notice.



Crown  
Commercial  
Service

OFFICIAL  
Conversion Therapy Public Consultation Analysis  
Contract Reference: CCZZ21A30

Change authorised to proceed by: (Customer's representative):

Signature	Print Name and Job Title	Date
REDACTED	REDACTED	13/01/2022

Authorised for and on behalf of the Supplier:

Signature	Print Name and Job Title	Date
REDACTED	REDACTED	17/01/2022

Authorised for and on behalf of the Customer:

Signature	Print Name and Job Title	Date
REDACTED	REDACTED	18/01/2022

