

NHS ENGLAND (1)

AND

THE UNIVERSITY OF BIRMINGHAM (2)

**Evaluation of Perinatal Culture and Leadership Development Programme
(PCLDP) - Contract Extension & Variation**

Atamis Ref: C216664

Atamis Business Case Reference: BC-23125

CONTRACT EXTENSION & VARIATION AGREEMENT

THIS EXTENSION & VARIATION AGREEMENT is made on 8 July 2024

BETWEEN:

- (1) **NHS England** of Wellington House, 133 – 155 Waterloo Road, London SE1 8UG (“**the Authority**”);

and
- (2) **The University of Birmingham (RC000645)** whose administrative offices are at Edgbaston, Birmingham, B15 2TT, United Kingdom (“**the Supplier**”)

Each a “**Party**” and together referred to as “**the Parties**”.

BACKGROUND:

- (A) The Authority and the Supplier entered into a contract entitled “Evaluation of Perinatal Culture and Leadership” on 11th December 2023 (“**the Contract**”).
- (B) The Authority and the Supplier have mutually agreed to extend and vary the Contract as detailed below in Section 2 (Contract Extension & Variation).
- (C) Cost for Contract Extension & Variation is below in Section 3 (Costs).

IT IS AGREED as follows:

1. Definitions and Interpretation

- Capitalised words and phrases in this Extension Agreement shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Extension Agreement.

2. Contract Extension & Variation


- In accordance with Schedule 1, Key Provision 2 (Term), and Clause 2 (Term) of the Contract the Supplier and the Authority have mutually agreed to extend the Contract by three (3) months from 1st April 2025 to 30th June 2025.
- In accordance with Schedule 2 (General Terms and Conditions), and Clause 21 (Change Management) the Supplier and the Authority have mutually agreed to vary the Contract as outlined below.
 - Increased costs for additional three (3) months' work required to complete programme.

3. Costs

- The Supplier will be paid a maximum of **£20,663.70** (excluding VAT) for the variation and extension period 1st April 2025 to 30th June 2025.
- See Appendix 1 for Breakdown of Costs.

IN WITNESS OF WHICH the Parties have signed this Extension & Variation Agreement on the date(s) shown below:


Signed by the authorised representative of THE AUTHORITY

		Signature:	

Full Name: 

Job Title/Role:  **SUPPLIER**

 DocuSigned by:

		Signature:	

Full Name: 

Job Title/Role: 

Date Signed: 

[illegible]