

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	DSTL0000010483 – Serapis Task AII 151 (Digital Backbone Experimentation)
Start date	30/11/2022
Planned date of contract award	16/09/2022
Actual Date of contract award	25/11/2022