

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details | |
|------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| This variation is between: | Department of Energy, Security and Net Zero (DESNZ) ("The Client") And CEPA ("the Supplier") |
| Contract name: | BE24018 - Hurdle Rate Procurement ("the Contract") |
| Contract reference number: | BE24018 |
| Details of Proposed Variation | |
| Variation initiated by: | Client |
| Variation number: | 001 |
| Date variation is raised: | 24 th February 2025 |
| Proposed variation | Contract Extension and Budget Uplift |
| Reason for the variation: | <p>The purpose of this variation is to allow for [REDACTED] additional interviews if required.</p> <p>The additional interviews (if required) will be determined by the responses received during the first set of interviews, including email clarifications.</p> <p>A time extension of 3 weeks is required to carry [REDACTED] out additional interviews (if required) and to allow DESNZ time to review and sign off the research.</p> <p>Although not anticipated, an additional 10 weeks of contingency has been included within this variation to account for any unforeseen delays in review.</p> |
| An Impact Assessment shall be provided within: | N/A |
| Impact of Variation | |
| Likely impact of the proposed variation: | To build in a greater margin of safety (high) and ensure the research provides as greater depth of understanding as feasible. |
| Outcome of Variation | |

Joint Schedule 2 (Variation Form)

Crown Copyright 2020

| | | |
|----------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|
| Contract variation: | This Contract detailed above is varied as follows: Current Contract Start Date: 06 th June 2024 Current Contract End Date: 28 th February 2025 Revised Contract Start Date: 06 th June 2024 Revised Contract End Date: 31 st May 2025 | |
| Financial variation: | Original Contract Value: | |
| | Additional cost due to variation: | |
| | New Contract value: | £ 205,869.00 Excluding VAT |

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Joint Schedule 2 (Variation Form)

Crown Copyright 2020

Signed by an authorised signatory for and on behalf of the Buyer

Signature

Date

Name (in Capitals)

Address

UK Shared Business Services on behalf of DESNZ

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

Date

Name (in Capitals)

Address

CEPA