



AMENDMENT TO CONTRACT

The details contained in this document form a binding amendment to the Contract referenced below between the Contractor and the Secretary of State for Communities and Local Government (“DCLG”).

Contract title	:	Research Into Resistance To Moisture In Buildings
Contract reference	:	CPD/004/109/114
Purchase order no.	:	4500333076
Contractor	:	PRP Architects LLP
Amendment no.	:	1
Effective date of amendment	:	1 October 2015
Details of amendment	:	<p>The scope of the Objectives in Section 3 of the Specification (set out at Annex A to the Contract Award Letter) is amended to include existing buildings as follows:</p> <ul style="list-style-type: none">▪ <i>Using either information from the literature search, physical testing or numerical modelling:</i><ul style="list-style-type: none">▪ <i>establish provisions for resistance to surface condensation for new and existing buildings.</i> <p>The cost of this additional reporting is £6,000 (excluding VAT). The Price Schedule (Annex C to the Contract Award Letter) is amended as set out at Appendix 1 to this Contract Amendment 1. The maximum cost stated in paragraph 5 of the Contract Award Letter is revised to the new total value set out in the revised Price Schedule at Appendix 1.</p>
Contract value prior to this amendment	:	£199,612.50 (excluding VAT)
Maximum value of this amendment	:	£6,000.00 (excluding VAT)
Revised value for the Contract	:	£205,612.50 (excluding VAT)



Department for
Communities and
Local Government

Terms and conditions : All other terms and conditions remain the same for this Contract.

FOR AND ON BEHALF OF THE SECRETARY OF STATE FOR COMMUNITIES AND LOCAL GOVERNMENT	FOR AND ON BEHALF OF THE CONTRACTOR
[REDACTED]	[REDACTED]
Title PROCUREMENT MANAGER	Title: PARTNER
[REDACTED]	[REDACTED]
Date: 26/10/15	Date: 22/10/15.

CONTRACT FOR RESEARCH INTO RESISTANCE TO MOISTURE IN BUILDINGS

Price Schedule V2

Notes

1. **ONLY** the prices detailed in this Pricing Schedule are accepted as the Contract price.
2. All prices contained in this Schedule are quoted exclusive of VAT.
3. The Contractor has identified the breakdown of staff effort (days and associated costs) and non-staff costs, including travel and subsistence and any similar expenses associated with undertaking the project.
4. The Contractor has ensured that the costs of presentations and meetings are covered by the proposed costs.

Name of Contractor:

PRP Architects

