

Department for International Development
Abercrombie House
Eaglesham Road
EAST KILBRIDE
Glasgow
G75 8EA

Galliford Try Infrastructure Limited
PO Box 17452,
2 Lochside View,
Edinburgh Park,
Edinburgh,
EH12 1LB

Telephone: East Kilbride 01355 84 4000
Directline: 01355 84 **Redacted**

File Ref: PO 7340

Date: 30 November 2015

Contract Amendment No: 2

CONTRACT FOR: Initial Design Phase for the Camogli Health Facility, Tristan Da Cunha

CONTRACT NUMBER: PO 7340

With reference to the contractual letter dated 16 October 2015, as most recently amended by the letter dated 18th November 2015, whereby your firm was engaged to carry out the Services detailed in the Terms of Reference, I confirm that the UK Government wishes to make the following amendment to the letter of 16 October 2015:

Section 1, Paragraph 3, Commencement and Duration of the Services

Delete: "The Supplier shall start the Services on 12 October 2015 (the "Start Date") and shall complete them by 27 November 2015 (the "End Date") unless this Contract is terminated earlier in accordance with its terms and conditions."

Insert: "The Supplier shall start the Services on 12 October 2015 (the "Start Date") and shall complete them by 4 December 2015 (the "End Date") unless this Contract is terminated earlier in accordance with its terms and conditions."

Section 1, Paragraph 4, Financial Limit

Delete: "Payments under this Contract shall not, in any circumstances, exceed £100,000 exclusive of any government tax, if applicable (the "Financial Limit")."


Insert: "Payments under this Contract shall not, in any circumstances, exceed £138,846.76 exclusive of any government tax, if applicable (the "Financial Limit")."

Section 5, Schedule of Prices

Delete Section 5, Schedule of Prices in toto and **Replace** with Section 5, Schedule of Prices (Revised November 2015) as attached.

2. This amendment relates to an extension to the End Date of the contract to allow time to complete the NEC3 ECC Contract for the final design and build of the health Facility to be completed and an increase to the financial limit of the Contract.

3. Please confirm in writing by signing and returning one copy of this letter, within **15 working days** of the date of signature on behalf of DFID that you accept the amendment set out herein.



4. Please note the provision in the contractual letter that the financial limit of the UK Government's liability to the Supplier under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Supplier takes any action which might result in the financial limit being exceeded.

For and on behalf of the
Secretary of State
for International Development

Name: **Redacted**
Position: Procurement and Commercial Manager
Signature:
Date: 30 November 2015

For and on behalf of
Galliford Try Infrastructure Limited

Name:
Signature:
Date:

CB11 (March 2014)