

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Defence Science and technology Laboratory (Dstl)
Title of procurement	CAPEX RAMAN Microscope
Start date	29/04/2024
Planned date of contract award	29/04/2024
Actual Date of contract award	29/04/2024