

CONTRACTOR CONTRACT DATA TO NEC3 ENGINEERING AND CONSTRUCTION CONTRACT, APRIL 2013 FOR - Porton - Chemical Store and SSL2 – Plant and Ductwork Modifications, Option 2 Part two – Data provided by the Contractor

Completion of the data in full, according to the Options chosen, is essential to create a complete contract.

Statements given in all contracts

- The *Contractor* is
 - Name CBRE Managed Services Limited
 - Address 61 Southwark Street, London, England, SE1 0HL
- The *working areas* are the Site and Porton Down Salisbury SP4 0JG
- The key people are

(1)

Name: [REDACTED]

Job: Associate Project Director

Responsibilities Overarching responsibility of all aspects relating to project delivery, close out and immediate point of escalation after Senior PM.

[REDACTED]

[REDACTED]

(2)

Name: [REDACTED]

Job: Senior Project Manager

Responsibilities: Responsibility for all aspects relating to the direct day to day project delivery and immediate point of escalation after PM.

[REDACTED]

[REDACTED]

(3)

Name: [REDACTED]

Job: Project Manager

Responsibilities: Day to Day on site management of the works including site and contractor management, client/stakeholder liaison and duties pertaining to CDM.

[REDACTED]

[REDACTED]

- The following matters will be included in the Risk Register:
 - All detail as provided within the risk register:
 - SSL2 - Preliminary Risk Register - updated 23Apr24
 - Chem stores - Preliminary Risk Register - updated 23Apr24

Optional statements

If a programme is to be identified in the Contract Data

- The programme identified in the Contract Data is SSL2 - Draft Proposed Programme of Works - Updated 26Apr24 (A3)

- The programme identified in the Contract Data is Chem Stores draft programme 24_04_24

If the *Contractor* is to decide the *completion date* for the whole of the *works*

- The *completion date* for the whole of the *works* is 98 normal working days from project start date.


**Price Data including data for the
Shorter Schedule of Cost
Components**

- The following pricing data is in document CBRE Porton - SSL2 and Chem Stores Pricing, Option 2 - 29_04_24

- *activity schedule,*
- *direct fee percentage*
- *subcontracted fee percentage*
- the tendered total of the Prices,
- the percentage for people overheads,
- the percentage for adjustment for Equipment in the published list,
- the published list of Equipment
- the rates for other Equipment
- the defined costs
- the hourly rates for Defined Cost of design outside the Working Areas are
- the percentage for design overheads

the categories of design employees whose travelling expenses to and from the Working Areas are included in the Defined Cost

Signed on behalf of the Contractor as the Contractor's Offer



Signed on behalf of the Employer, accepting the Contractor's Offer to Provide the Works

