



Contract Change Note ("CCN")

CCN Number	004
Contract Reference Number & Title	Pr_1782/Cr_2251 – DIT Digital Design Support Development Team
Variation Title	DIT Digital Design Support Development Team Value Uplift
Number of Pages	2

WHEREAS the Contractor, Foundry 4 Consulting Limited, and the Authority, Department for Business and Trade, entered into a Contract for DIT Digital Design Support Development Team, dated 19/10/2022 (the "Original Contract") and now wish to amend the Original Contract.

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice (CCN):

Change Requestor / Originator	[REDACTED]	
Summary of Change	<p>The contract value will increase by £750,000.</p> <p>This contract will also include several other alterations for the purpose of delivering added value for money for DBT – please see the 'revised payment schedule' and 'other changes' section below for more details on these.</p>	
Reason for Change	<p>DDaT need to commission more work under this contract due to unforeseen circumstances. DDaT will commission more work subject to further Statements of Work that will describe specific deliverables and timelines. Therefore, DDaT require a higher contract value for this contract.</p> <p>The contract also contains other alterations to ensure the contract uplift provides added value for money for DBT.</p>	
Revised Contract Price	Original Contract Value	£1,200,000 + optional £300,000 (excluding VAT)



Department for
Business & Trade

	Previous Contract Changes	N/A
	Contract Change Note 004	The contract will increase by £750,000 (excluding VAT)
	New Contract Value	£2,250,000 (excluding VAT)
Revised Payment Schedule	Please see Annex 1 below for changes to the payment schedule:	
Revised Specification (See Appendix 1 for Details)	N/A	
Revised Contract Period (if applicable)	N/A	
Change in Contract Representative(s)	N/A	
Other Changes	Please see Annex 1 below for other changes to the contract:	

2. Save as amended all other terms of the Original Contract shall remain effective.
3. This CCN takes effect from the date on which both Parties sign for acceptance of its terms.



Department for
Business & Trade


Annex 1:

TFet impact

At TPXimpact, added value isn't just about improving a service, or delivering something new. We do this on a daily basis - it forms part of our standard approach to projects. For us, added value represents an opportunity to deliver extra - going above and beyond a statement of work, for example, or introducing tech that reduces ongoing costs. This is our commitment to you - continuous improvement, alongside additional, quantifiable value.

How we will add value to the Department for Business and Trade

The additional value is calculated at the following day rates charged to other Central Government clients.






Parties:

Contractor: TPXImpact

Signed by:



Authority: Department for Business and Trade

