

**Economics for the Environment Consultancy Ltd**  
3rd Floor,  
4 City Road,  
London, UK,  
EC1Y 2AA

Wednesday, 18<sup>th</sup> November 2020

Dear Sirs,

**Contract Title:** Understanding the Reasons for Incorporation  
**Contract Reference:** CR20028  
**Contract Variation Reference:** CR20028V1

Please find the attached contract variation reference: CR20028V1, with effect from Friday 20<sup>th</sup> November.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to [Research@uksbs.co.uk](mailto:Research@uksbs.co.uk) for our records.

Yours Faithfully,

A large black rectangular redaction box covering the signature area.

*For and on behalf of The Department for Business, Energy and Industrial Strategy (BEIS)*

## SCHEDULE 5: VARIATION FORM

No of Letter of Appointment being varied: CR20028 - RM6018-Letter-of-appointment - Countersigned

Variation Form No: CR20028V1 – Contract Variation

BETWEEN:

**The Department for Business, energy and Industrial Strategy (BEIS)**, with offices at 1 Victoria Street, Westminster, London, SW1H 0ET (“the **Customer**”);

and

**Economics for the Environment Consultancy Ltd**, with offices at 3rd Floor, 4 City Road, London, UK, EC1Y 2AA (“the **Supplier**”)

1. This Contract is varied as follows and shall take effect on Friday, 20<sup>th</sup> November 2020:

In order to accommodate the unforeseeable delays incurred in the fieldwork for CR20028 as a result of COVID-19, the contract end date will extend from Wednesday, 31<sup>st</sup> March 2021 to Wednesday, 30<sup>th</sup> June 2021 (a 3-month extension)

In order to expand the sample of the survey due to a lower than anticipated response rate, the contract value will increase from £128,520.04 to £141,320.04 (an increase of £12,800.00).

2. Words and expressions in this Variation shall have the meanings given to them in this Contract.
3. This Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

