

Home Office Commercial Directorate 2 Marsham Street London SW1P 4DF www.gov.uk/home-office

Ultimat Defence Limited 387 Wigan Road Ashton-in-Makerfield Wigan WN4 0AR

> Date: 08/10/2024 Contract Reference: 17972

Dear

Re: Contract Variation for the LVPS Supply of Interlink Lightweight Mats

The Secretary of State for the Home Department is writing to inform you of the intention to vary the existing contract for LVPS Supply of Interlink Lightweight Mats with your organisation. The conditions of this variations are:

Amendments to Contract Document:

The Buyer Contract shall be as follows:

Delete:

6) The Term shall begin on the date of your email confirming acceptance of the offer to enter into the Buyer Contract and the Expiry Date shall be 24th October 2024 upon delivery of goods unless it is otherwise extended or terminated in accordance with the terms and conditions of the Buyer Contract.

Insert:

6) The Term shall begin on the date of your email confirming acceptance of the offer to enter into the Buyer Contract and the **Expiry Date shall be 19th November 2024 upon delivery of goods** unless it is otherwise extended or terminated in accordance with the terms and conditions of the Buyer Contract.

Insert:

Annex F: Part 1 – Deliverables and Part 2 – Charges as outlined at Appendix 1 to this letter.

I would be grateful if you can complete and sign the contract variation form attached to this letter confirming your acceptance of this contractual change and return these within 5 (five) working days from the date of this letter to

Contract Ref: C24611	
Project Version: v1.0	2
Model Version: v3.0	

Should you wish to discuss this matter, please do not hesitate to contact me.

Yours sincerely

Commercial Directorate, Home Office

Contract Variation Form

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details						
This variation is between:	The Secretary of State for the Home Department "Home Office" ("the Buyer")					
	And					
	Ultimat Defence Ltd ("the Supplier")					
Contract name:	Supply of Interlink Lightweight Mats ("the Contract")					
Contract reference number:	17972					
Details of Proposed Variation						
Variation initiated by:	Home Office					
Variation number:	01					
Date variation is raised:	08/10/2024					
Proposed variation	The Home Office wishes to extend the contract and insert additional equipment for the Supply of Interlink Lightweight Mats to be delivered by the 19 th November 2024					
Reason for the variation:	This variation seeks to extend the contract and insert additional equipment required by					
An Impact Assessment shall be provided within:	N/A					
	Impact of Variation					
Likely impact of the proposed variation:	N/A					
	Outcome of Variation					
Contract variation:	This Contract detailed above is varied as set out in Appendix 1.					
Financial variation:	Original Contract Value:	£ 10,920.00				
	Additional cost due to variation:					
	New Contract value:	£ 26,892.50				

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Buyer.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Buyer





Appendix 1

Annex F

Part 1 – Deliverables

Below are the deliverables required by **Example** to be delivered by Ultimat Defence Ltd, the Supplier.

Reference	Description	Number/Volumes	
	Light Weight Interlink Mats Blue		
	Light Weight Interlink Mats Red		
Delivery			

Part 2 – Charges

Below are the deliverables required by **Excluding**, followed by the agreed unit cost of each product and the total costs (excluding VAT). Delivery cost to detailed locations is inclusive in the total costs, to be delivered by Ultimat Defence Ltd, the Supplier.

Product Code	Product Description	Dimensions (If applicable)	Quantity/Volume	Unit Cost	Total Price (Exclusive of VAT)
	Light Weight Interlink Mats Blue				
	Light Weight Interlink Mats Red				
Delivery costs					
				Total Costs	