

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details									
This variation is between:	UK Research & Innovation (UKRI) (the "Contracting Authority") And LA International Computer Consultants Ltd. ("the Supplier")								
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")								
Contract reference number:	GSS24165-002								
Details of Proposed Variation									
Variation initiated by:	UK Shared Business Services Ltd								
Variation number:	002								
Date variation is raised:	24/10/2024								
Proposed variation	To extend the Temporary Work-Seeker's end date.								
Reason for the variation:	To extend the contract end date of the Temporary Work-Seeker from 31 st December 2024 to 30 th April 2025.								
An Impact Assessment shall be provided within:	N/A								
Impact of Variation									
Likely impact of the proposed variation:	Low								
Outcome of Variation									
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>██████████ Senior Business Analyst</p> <p>Contract Start Date: 21st February 2024</p> <p>Contract End Date extended to: 30th April 2025</p> <p>Additional ██████████ Working Days @ ██████████ ex VAT = £50,007.50 ex VAT. Total Contract Value is £181,653.75 ex VAT.</p>								
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£77,421.25 ex VAT</td> </tr> <tr> <td>Additional cost due to Variation 001:</td> <td>£54,225.00 ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£50,007.50 ex VAT.</td> </tr> <tr> <td>New Contract value:</td> <td>£181,653.75 ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£77,421.25 ex VAT	Additional cost due to Variation 001:	£54,225.00 ex VAT	Additional cost due to variation 002:	£50,007.50 ex VAT.	New Contract value:	£181,653.75 ex VAT
Original Contract Value:	£77,421.25 ex VAT								
Additional cost due to Variation 001:	£54,225.00 ex VAT								
Additional cost due to variation 002:	£50,007.50 ex VAT.								
New Contract value:	£181,653.75 ex VAT								

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

Signed by an authorised signatory to sign for and on behalf of the Supplier

Signature

[Redacted Signature]

Date

[Redacted Date]

Name (in Capitals)

[Redacted Name]

Address

[Redacted Address]

Joint Schedule 2 (Variation Form)

Crown Copyright 2022