

VARIATION TO CONTRACT FORM

CONTRACT TITLE: Capacity Building for International Negotiations (CaBIN) Programme. Renamed as the Climate Ambition Support Alliance (CASA) for communications purposes.

FOR THE PROVISION OF: Procurement of additional services for Year 4 of the CASA Programme (2022)

CONTRACT REF: 1590/08/2018

VARIATION No: 3

DATE: 17/02/2022

BETWEEN:

- (1) The Secretary of State for Business, Energy & Industrial Strategy (herein after called "the Authority"); and
- (2) PricewaterhouseCoopers LLP (hereinafter called "the Contractor")

1. This Call Off Contract is varied as follows and shall take effect on the date signed by both Parties:

- i) **Grants & Programmes Services Call Off Order Form – Section B – Part 1.2.**

The End Date of the Extension Period is amended to 20 January 2023.

- ii) **Grants & Programmes Services Call Off Order Form – Section B – Part 3.1**

The draft implementation plan for the services to be delivered through this contract variation is attached at Annex A. This implementation plan will be confirmed by the Contractor and approved in writing by the Authority within 4 weeks of contract signature. Any changes to the implementation plan may be incorporated into this Call Off Contract through an additional variation.

- iii) **Grants & Programmes Services Call Off Order Form – Section B – Part 5.1**

The Key Personnel are updated to the following:

- REDACTED

- iv) **Grants & Programmes Services Call Off Order Form – Section B – Part 10.9**

The contact email address for The Authority is updated to: REDACTED

The contact email address for the Contractor is updated to: REDACTED

- v) **Call Off Contract Schedule 3, Annex 1.**

The maximum Call Off Contract value shall increase by £2,300,000.00. This includes a maximum Call Off contract charge for PwC of REDACTED inclusive of

PwC expenses and procurement fees. The new maximum Call Off Contract value is £9,337,675.00 excluding VAT.

The budget breakdown is set out in Annex B to this variation. The remaining allocation of fees and expenses to be split across CASA suppliers will be finalised and agreed in writing with the Authority within 4 weeks from contract signature.

2. Words and expressions in this Variation shall have the meanings given to them in this Call Off Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed for and on behalf of the
**Department for Business, Energy &
Industrial Strategy (BEIS)**

Signature: REDACTED
Full Name: REDACTED
Date: 17/02/2022

Signed for and on behalf of
PricewaterhouseCoopers LLP

Signature: REDACTED
Full Name: REDACTED
Date: 17/02/2022

Annex A – Draft Implementation Plan

REDACTED

----- END OF DOCUMENT -----