

Annex B

Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	BABCOCK DSG LIMITED
Title of procurement	SUPPLY OF ROUTE MARKINGS
Start date	31 ST MAY 2017
Planned date of contract award	1 ST SEPTEMBER 2017

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.