

# Contingency Response Programme

## Schedule 2 – Timetable

## SCHEDULE 2

### TIMETABLE

**Form of Offer STAGE NOTE: The *Client* reserves the right to update this schedule in the execution version of the *FAC-1 Contract* to reflect the prevailing timetable at that time.**

The full timetable for the FAC-1 Programme will be provided at the start of the validation phase, noting that the timetable is subject to change by the Client by written notice to the Alliance Member from time to time

#### 1 Timetable allowance

The dates below refer to the validation phase of the timetable:

**Figure 1.1**

Milestone	Project	Date
FAC-1 Contract Commencement Date	REDACTED	20 June 2025
Category 1 Projects Pricing Returns	REDACTED	23 June – 7 July 2025
Category 1 Projects Pricing Returns	REDACTED	23 June – 7 July 2025
Category 1 Projects Pricing Returns	REDACTED	23 June – 7 July 2025
Category 1 Projects Pricing Returns	REDACTED	23 June – 7 July 2025
Category 1 Projects Pricing Returns	REDACTED	23 June – 7 July 2025
Category 1 Projects Pricing Returns	REDACTED	23 June – 7 July 2025
Category 1 Projects Pricing Returns	REDACTED	23 June – 7 July 2025
Validation Phase (12 weeks)	REDACTED	23 March – 20 June 2025
Validation Phase (21 weeks)	REDACTED	23 June – 17 December 2025
Validation Phase - Early Works (12 weeks)	REDACTED	[Subject to Client approval]
Validation Phase	REDACTED	23 June – 19 September 2025
Validation Phase	REDACTED	23 June – 19 September 2025
Validation Phase	REDACTED	23 June – 19 September 2025
Validation Phase	REDACTED	23 June – 19 September 2025