## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details			
This variation is between:	Competition and Markets Authority (CMA) ("the Buyer")		
	And		
	Gowling WLG ("the Supplier")		
Contract name:	Provision of Legal Services for C ("the Contract")	MA Commercial	
Contract reference number:	PROC-557-2023		
Details of Proposed Variation			
Variation initiated by:	Buyer		
Variation number:	001		
Date variation is raised:	27/08/2024		
Reason for the variation:  An Impact Assessment shall be provided within:	The CMA ("the Buyer") to uplift in Total Contract Value by £25,000.01 approx (50%) from £49,999.99, taking the new Total Contract Value to £75,000.00 (Excluding VAT)  All other Contract Terms, shall remain effective and unaltered except as amended by this Change Notice / Variation.  Extension to contract Value access specialist legal advice on projects that were unforeseen.  N/A		
	Impact of Variation		
Likely impact of the proposed variation:	N/A		
	Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows:		
	Uplift in Total Contract Value to £75,000.00		
Financial variation:	Original Contract Value:	£ 49,999	
	Additional cost due to variation:	£ 25,001	
	New Contract value:	£ 75,000	

Framework Ref: RM6179 Project Version: v1.0 Model Version: v3.1

- 1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- 3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised	signatory for and on behalf of the Buyer
Signed by an authorised	signatory to sign for and on behalf of the Supplier