Crown Agents Ltd St Nicholas House St Nicholas Road Sutton Surrey SM1 1EL Department for International Development Abercrombie House Eaglesham Road EAST KILBRIDE Glasgow G75 8EA

Telephone: East Kilbride 01355 84 4000 Directline: 01355 84

Fax (Gp 3): East Kilbride 01355 84 (GTN 7243)

File Ref: PO 6545

Date: 12 March 2015 Contract Amendment No: 1

CONTRACT FOR: Procurement of Equipment for the Teacher Development Programme (TDP) in Nigeria

With reference to the contractual letter dated 29 January 2014 whereby your firm was engaged to undertake to scope of work as directed at Annex A of the Contractual letters, I confirm that the UK Government wishes to make the following amendment to the letter of 29 January 2014:

Section 1

Paragraph 3.1, Line 1 DELETE "£710,322" and INSERT "£1,384,357.06"

Annex B1

INSERT the Annex B1 attached.

Annex C

DELETE the Annex C in toto and INSERT the Annex C attached.

Annex D

DELETE the Annex D in toto and INSERT the Annex D attached.

This amendment relates to an increase of £674,035.43 of the overall financial limit of the contract to reflect the projected value of the procurement of goods and equipment for the stage 2 of the TDP programme.

Please confirm in writing by signing and returning one copy of this letter that you accept the amendments set out herein.

Please note the provision in the contractual letter that the financial limit of the UK Government's liability to the Consultants under this engagement shall not exceed the sum specified unless the amount of any such excess has been agreed by the Department for International Development in writing before the Consultants take any action which might result in the financial limit being exceeded.

For and on behalf of the Secretary of State for International Development	Name:	
	Position:	Procurement Manager
	Signature:	
	Date:	12 March 2015
For and on behalf of Crown Agents Ltd St Nicholas House St Nicholas Road Sutton SM1 1EL	Name:	
	Position: Procurement Operations Manager Supply Chain Service	
	Signature:	

Date: