

## Annex C

# Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	DSTL
Title of procurement	Oscillator Equipment
Start date	06/08/2021
Planned date of contract award	11/11/2021
Actual Date of contract award	11/11/2021

### Notes:

1. Start Date – This is the date of the supplier providing the original quotation.
2. Planned date of contract award - This is the estimated date of Contract award.