

Annex C

Actual Procurement Timescales Template

Actual Procurement Timescales	
Department / organisation	Babcock Land Defence Limited
Title of Procurement	The Supply of Light & Power Distribution System Spares
Start date	22/01/2020
Planned date of contract award	01/04/2020
Actual Date of contract award	14/08/2020

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.