

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details	
This variation is between:	<b>The Secretary of State for Education ("CCS" "the Buyer") And Computacenter (UK) Ltd ("the Supplier")</b>
Contract name:	<b>Award of Contract for the Provision of DFE Procurement Of Devices For Remote Learning And Schools ("the Contract")</b>
Contract reference number:	<b>CCH1H21A02 /PROJECT 4499</b>
Details of Proposed Variation	
Variation initiated by:	Department for Education – Get Help with Tech.
Variation number:	<b>03 (Devices)</b>
Date variation is raised:	<b>12 January 2022</b>
Proposed variation	Purchase of devices as detailed below.
Reason for the variation:	Wave 9 procurement of further devices to meet educational needs due to Covid-19.
An Impact Assessment shall be provided within:	<b>Not applicable</b>
Impact of Variation	
Likely impact of the proposed variation:	None
Outcome of Variation	
Contract variation:	<p>This contract as detailed above is varied as follows:</p> <ol style="list-style-type: none"> <li>The following variation is added to the end of Call-Off Schedule 5 (Pricing Details) in Contract project_4499: <ul style="list-style-type: none"> <li>REDACTED Acer C733T REDACTED are purchased by the Buyer through variation 3 at unit price £REDACTED for a total cost of £REDACTED</li> <li>REDACTED HP Chromebook 11 G8 REDACTED are purchased by the Buyer through variation 3 at unit price £REDACTED for a total cost of £REDACTED</li> <li>REDACTED HP Chromebook 11 G8 A are purchased by the Buyer through variation 3 at unit price £REDACTED for a total cost of £REDACTED</li> <li>REDACTED Acer C733U REDACTED are purchased by the Buyer through variation 3 £REDACTED for a total cost of £REDACTED</li> </ul> </li> </ol>

Framework Ref: RM6068

**Joint Schedule 2 (Variation Form)**  
Crown Copyright 2018

Project Version: v1.0  
Model Version: v3.1

	<p>□ REDACTED HP Stream 11 REDACTED are purchased by the Buyer through variation 3 at unit price £REDACTED for a total cost of £REDACTED</p> <p>The total variation of £ REDACTED taking the contract value to</p> <p>1. £REDACTED The table in Call Off Schedule 5 (Pricing Details) Annex A – Pricing Schedules is deleted in its entirety and replaced with Annex A of this Variation</p> <p>2. The table in Call Off Schedule 13 (Implementation Plan and Testing) Annex 1 Draft Implementation Plan is deleted in its entirety and replaced with Annex 1 of this Variation</p>	
Financial variation:	Original Contract Value:	Under £73 million (exec vat)
	Additional cost due to variation:	Under £ 2 million (exec vat)
	New Contract value:	Under £75 million (exec vat)

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the **Buyer** Signature

Date

Name (in Capitals)

REDACTED

Address

Address

REDACTED

Annex A – Pricing Schedule

Lot 1 Windows

REDACTED

**Lot 3 - Chromebooks**

REDACTED

Annex 1 Draft Implementation Plan Lot 1:

The Supplier's Full delivery schedule can be viewed here:

REDACTED

Lot 3:

The Supplier's Full delivery schedule can be viewed here:

REDACTED