

Annex B

Estimated Procurement Timescales Template

Estimated Procurement Timescales	
Department / organisation	Babcock DSG Ltd
Title of procurement	Supply of Spares In Support Of Yamaha Quad Bike & WR250 Motor Bike
Start date	20/12/2018
Planned date of contract award	19/04/2019

Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.
2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.