

Eficode UK Limited Unit 15, Chalcroft Business Park, Burnetts Lane, Southampton, SO30 2PA

Friday 11th April 2025

Call-Off Contract Title: DDaT23490

Call-Off Contract Reference: Atlassian Configuration Support

Call-Off Contract Variation Reference: 001

Please find the attached contract variation reference; DDaT23490 - Atlassian Configuration Support with effect from **Friday 11**th **April 2025**. This variation is to add time only and extend the contract by 12 months.

All in accordance with Atlassian technical email documenting the solution dated 02/04/2025.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to UKSBS and for our records.

Yours Sincerely,





Contract **DDaT23490** is varied as follows and shall take effect on Friday 11th April 2025 between:

(1) Innovate UK (IUK) - UK Research and Innovation (UKRI), Polaris House, North Star Avenue, Swindon, SN2 1FL (**The Contracting Authority**).

and

(2) Eficode UK Limited, Unit 15, Chalcroft Business Park, Burnetts Lane, Southampton, SO30 2PA (the Supplier).

Collectively known as the "Parties"

The Parties agree the following changes to contract DDaT24490 – Atlassian Configuration Support:

- This variation is to add time only for the required support and consultancy, therefore extending the Call-off Contract by 12 months
- As a result of this variation the new end date for this contract is 11/04/2026.
- Following the solution provided by Atlassian in conjunction with Eficode regarding





Words and expressions in this variation shall have the meanings given to them in Contract **DDaT23490**. Contract **DDaT23490**, including any previous variations, shall remain effective and unaltered except as amended by this variation.

For and on behalf of Eficode UK Limited (The Supplier)	
Signed	
Name	
Position	14-Apr-2025
Date	
For and on behalf of Innovate UK (IUK) – UK Research and Innovation (UKRI) (The Contracting Authority)	
Signed	
gg	
Name	16-Apr-2025
	16-Apr-2025

Annex 1



