

Actual Procurement Timescales

Organisation	Defence Science and Technology Laboratory (DSTL)
Title	PROSO JANUS Phase 3
Start Date	22/12/2022
Planned date of contract award	23/12/2022
Actual date of contract award	22/12/2022