

Revised indicative timeline

| Stage | Date and Time | Initiated By | Submit to: |
|--|---|---------------------|--------------------|
| Final date for Clarification Questions / Requests for additional information | 14 September 2020 | Tenderers | Commercial Officer |
| The Authority issues Final Clarification Answers | 21 September 2020 | The Authority | All Tenderers |
| Tender Return | 05 October 2020 | Tenderers | The Tender Board |
| Tender Evaluation | 06 October 2020 – 16 October 2020 | The Authority | N/A |
| Contract Award Decision (Standstill) | Standstill: 17- 28 October 2020 Award: 29 October 2020 | The Authority | Tenderers |
| Contract Commencement | 30 October 2020 | The Authority | Winning Tenderer |