

Joint Schedule 2 (Variation Form)

Crown Copyright 2022

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details											
This variation is between:	UK Research & Innovation, Polaris House, North Star Avenue, Swindon, SN2 1FL (the "Contracting Authority") And L.A. International Computer Consultants Ltd, International House, Festival Way, Stoke-on-Trent, ST1 5UB ("the Supplier")										
Contract name:	THE SUPPLY OF NON CLINICAL STAFFING RM6277 CALL OFF ("the Contract")										
Contract reference number:	GSS23629										
Details of Proposed Variation											
Variation initiated by:	UK Shared Business Services Ltd										
Variation number:	006										
Date variation is raised:	14/02/2025										
Proposed variation	To extend the original contract end date										
Reason for the variation:	To extend the temporary worker's original contract end date from 31 st March 2025 to Friday 27 th June 2025.										
An Impact Assessment shall be provided within:	N/A										
Impact of Variation											
Likely impact of the proposed variation:	Low										
Outcome of Variation											
Contract variation:	<p>This Contract detailed above is varied as follows:</p> <p>Contract end date shall be extended to: Friday 27th June 2025</p> <p>██</p> <p>Day Rate @ £██████ VAT at █████ additional working days = £30,150 excluding VAT.</p> <p>The total contract variation shall not exceed £234,110.00 Ex VAT.</p>										
Financial variation:	<table border="1"> <tbody> <tr> <td>Original Contract Value:</td> <td>£43,907.50 Ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 001:</td> <td>£41,965.00 Ex VAT</td> </tr> <tr> <td>Additional cost due to variation 002:</td> <td>£33,165.00 Ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 003:</td> <td>£21,105.00 Ex VAT.</td> </tr> <tr> <td>Additional cost due to variation 004:</td> <td>£32,160.00 Ex VAT</td> </tr> </tbody> </table>	Original Contract Value:	£43,907.50 Ex VAT.	Additional cost due to variation 001:	£41,965.00 Ex VAT	Additional cost due to variation 002:	£33,165.00 Ex VAT.	Additional cost due to variation 003:	£21,105.00 Ex VAT.	Additional cost due to variation 004:	£32,160.00 Ex VAT
Original Contract Value:	£43,907.50 Ex VAT.										
Additional cost due to variation 001:	£41,965.00 Ex VAT										
Additional cost due to variation 002:	£33,165.00 Ex VAT.										
Additional cost due to variation 003:	£21,105.00 Ex VAT.										
Additional cost due to variation 004:	£32,160.00 Ex VAT										

Joint Schedule 2 (Variation Form)
Crown Copyright 2022

	Additional cost due to variation 005:	£31,657.50 Ex VAT.
	Additional cost due to variation 006:	£30,150.00 Ex VAT
	New Contract value:	£234,110.00 Ex VAT.

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by the Contracting Authority.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Signed by an authorised signatory for and on behalf of the Contracting Authority

Signature

Date

Name (in Capitals)

Address

Signed by an authorised signatory to sign for and on behalf of the Supplier.

Signature

Date

Name (in Capitals)

Address