

CAG Consult LLP,  
8 Blackstock Mews,  
London  
N4 2BT

Wednesday, 20<sup>th</sup> October 2021

Dear [REDACTED]

**Contract Title:** Industrial Fuel Switching/Hydrogen Supply Programmes evaluation

**Contract Reference:** CR20091

**Contract Variation Reference:** CR20091V1

Please find the attached contract variation reference; CR20091V1; contract value increase and contract with effect from Monday, 25<sup>th</sup> October 2021.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to [professionalservices@uksbs.co.uk](mailto:professionalservices@uksbs.co.uk) for our records.

Yours Faithfully,

[REDACTED]  
Category Manager – Professional Services  
**UK Shared Business Services Ltd**

*For and on behalf of The Department for Business, Energy & Industrial Energy (BEIS)*

## SCHEDULE 5: VARIATION FORM

No of Letter of Appointment being varied: CR20091 – RM6018-Letter-of-appointment-V2.0

Variation Form No: CR20091V1 – Contract Variation


BETWEEN:

The Department for Business Energy and Industrial Strategy (BEIS), 1 Victoria Street, London, SW1H 0ET ("the Customer").

and

CAG Consult LLP, 8 Blackstock Mews, London N4 2BT ("the Supplier").

1. Due to programme delays as a result of Covid-19 pandemic, this Contract is varied as follows and shall take effect on Monday, 25<sup>th</sup> October 2021:
  - the contract value will change from £287,131.75 excluding VAT to £317,034.20 excluding VAT (£29,902.95 increase)
  - the contract expiry date will change from Friday, 24<sup>th</sup> October 2022 to Friday, 30<sup>th</sup> September 2023.



2. Words and expressions in this variation shall have the meanings given to them in Contract CR20091. Contract CR20091, including any previous variations, shall remain effective and unaltered except as amended by this variation.
3. This Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

For and on behalf of CAG Consult LLP  
**(The Supplier)**

Signed

Name

Position

Date



21 October 2021


For and on behalf of The Department for  
Business, Energy & Industrial Strategy  
(BEIS) **(The Contracting Authority)**

Signed

Name

Position

Date



25 October 2021