



Ricardo AEA Limited
Shoreham Technical Centre
Old Shoreham Road
West Sussex
BN43 5FG

Thursday 24th March 2023

Contract Title: FM21131 - Scheme Administrator for the Social Housing Decarbonisation Fund Wave 1 Competition

Contract Reference: FM21131

Contract Variation Reference: FM21131v1

Please find the attached contract variation reference; FM21131v1: contract extension with effect from Thursday 24th March 2023.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to [REDACTED] and [REDACTED] for our records

Yours Sincerely,

[REDACTED]

For and on behalf of The Department for Business, Energy, and Industrial Strategy (BEIS)

[REDACTED]



Contract FM21131 is varied as follows and shall take effect on Thursday 24th March 2023

between:

(1) **Department for Business, Energy & Industrial Strategy (BEIS)** of 1 Victoria Street, Westminster, London SW1H 0ET ("**The Authority** ")

And

(2) **(2) Ricardo AEA Limited** of Shoreham Technical Centre, Old Shoreham Road, Shoreham by Sea, West Sussex, BN43 5FG ("**The Contractor**")

Collectively known as the "**Parties**"

The Parties agree the following changes to contract FM21131 Scheme Administrator for the Social Housing Decarbonisation Fund Wave 1 Competition

- a. The Contractor shall continue delivering service as usual for the projects specified in Annex A and the Authority reserves the right to make changes to this list of projects and their durations as suits the best interests of the Department. In the event of needing to make changes, both the Authority and the Contractor shall make the decision as soon as practicable, with the Authority having the final say.
- b. The total value of the extension will be £835,150.00 (excluding VAT), as set out in Annex A, revising the contract total to £2,493,011.40. However, this value may vary depending on the project list changes made in accordance with the above term a. Changes in costs will adhere to the cost trends set out in Annex A.
- c. The Contractor shall adhere to the agreement set forth in Annex B when closing out the projects in accordance with Milestone 8 of the MOU.
- d. The contract expiry date shall be revised from Friday 31st March 2023 to Friday 29th March 2024.
- e. Words and expressions in this variation shall have the meanings given to them in Contract FM21131. Contract FM21131, including any previous variations, shall remain effective and unaltered except as amended by this variation.

