

SCHEDULE 5: VARIATION FORM

No of Letter of Appointment being varied: CR19084 – RM6018-Letter-of-appointment-V2.0

Variation Form No: CR19084V4 – Contract Variation

BETWEEN:


Department for Business, Energy and Industrial Strategy (BEIS), 1 Victoria Street, London SW1H 0ET (“the Customer”);

and

ICF Consulting Services Ltd, Riverscape, 10 Queen Street Place, London EC4R 1BE (“the Supplier”).

1. This Contract is varied as follows and shall take effect on Monday, 14th March 2022:

The contract value will change from £543,999.12 excluding VAT to £530,049.13 excluding VAT (a reduction of £13,949.99) for the following:



2. Words and expressions in this variation shall have the meanings given to them in Contract CR19084V2. Contract CR19084, including any previous variations, shall remain effective and unaltered except as amended by this variation.
3. This Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

