

SCHEDULE 4 - CHANGE CONTROL

Contract Change Note

Contract Change Note Number	CCN-002
Contract Reference Number & Title	CQC PSO 208 CQC Staff Survey – Employee Voice Surveys
Variation Title	Variation to call off additional pulse and main surveys
Number of Pages	3

WHEREAS the Contractor and the Authority entered into a Contract for the supply of CQC Staff Survey - Employee Voice Surveys dated 22nd day of October 2019 (the "Original Contract") and now wish to amend the Original Contract

IT IS AGREED as follows

1. The Original Contract shall be amended as set out in this Change Control Notice:

Change Requestor / Originator	The Authority	
Summary of Change	The Authority wishes to call off further pulse and main surveys as allowed in the contract.	
Reason for Change	Further Pulse and Main Survey requirements.	
Revised Contract Price Increase to provide pulse surveys and main survey as detailed in the pricing schedule	Original Contract Value	30,000
	Previous Contract Changes	0.00
	Contract Change Note CCN-001 Call off Contract	15,300
	Contract Change Note CCN-002 Call off Contract	22,980
	New Contract Value (Gross)	68,280
Revised Payment Schedule	N/A	
Revised Specification	N/A	
Revised Contract Period	N/A	

Change in Contract Manager(s)	The contract will continue to be managed by the CQC Organisational Development Team
Other Changes	N/A

2. Save as herein amended all other terms of the Original Contract shall remain effective.
3. This Change Control Notice shall take effect from the date on which both the Authority and the Contractor have communicated acceptance of its terms.


Signed by an authorised signatory for and on behalf of the Authority

Signature:

Date:

Name:

Address:



Signed by an authorised signatory to sign for and on behalf of the Contractor

Signature:

Date:

Name:

Address:

