


Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

Contract Details		
This variation is between:	Department for Business, Energy and Industrial Strategy (BEIS) ("the Buyer") And Ernst and Young LLP ("the Supplier")	
Contract name:	Immigration/Mobility Guidance ("the Contract")	
Contract reference number:	PS22020	
Details of Proposed Variation		
Variation initiated by:	Buyer / Supplier	
Variation number:	001	
Date variation is raised:	06th March 2023	
Proposed variation	To extend the contract term by 12 months from the 31 st March 2023 to 31st March 2024 and to increase the total contract value by £39,970.00 excluding VAT.	
Reason for the variation:	As per original contract agreement BEIS have built in an additional provision for an optional extension period (Phase 2 Milestones 6-8)	
An Impact Assessment shall be provided within:	n/a	
Impact of Variation		
Likely impact of the proposed variation:	Completion of Phase 2.	
Outcome of Variation		
Contract variation:	This Contract detailed above is varied as follows: 	
Financial variation:	Original Contract Value:	£59,966.00 excluding VAT
	Additional cost due to variation:	£39,970.00 excluding VAT
	New Contract value:	£99,936.00 excluding VAT

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer.
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

