

Bryce Space and Technology Limited

Friary Court 13-21 High Street Guildford Surrey GU1 3DL

Friday, 1st April 2022

Dear Simon Potter,

Contract Title: PS21081

Contract Reference: Size and Health of the UK Space Industry 2021

Contract Variation Reference: 001

Please find the attached contract variation reference PS21081 001, to amend the call-off contract PS21081 with the purpose to extend the contract expiry date from Monday, 28th February 2022 to Thursday, 30th June 2022, and to increase the total contract value by £20,000.00 excluding VAT with effect from 1st April 2022.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to Fadzanai.Nyarufuro@uksbs.co.uk and professionalservices@uksbs.co.uk for our records.

Yours Sincerely,

Fadzanai Nyarufuro Category Support UK Shared Business Services Ltd Fadzanai.Nyarufuro@uksbs.co.uk

For and on behalf of UK Space Agency (UKSA)



Contract PS21081 is varied as follows and shall take effect on 1st April 2022.

between:

(1) **UK Space Agency of Polaris House,** North Star Avenue, Swindon, SN2 1UH (**The Contracting Authority**).

and

(2) **Bryce Space and Technology Limited,** Friary Court, 13-21 High Street, Guildford, Surrey, GU1 3DL (the Supplier).

Collectively known as the "Parties"

The Parties agree the following changes to contract PS21081 - Size and Health of the UK Space Industry 2021.

Reason for the proposed change:

UK Space Agency wish to extend the term of the call-off contract until 30th June 2022 and and to increase the total contract value by £20,000.00 excluding VAT to take into account additional work required that was unforeseen at the start of the contract. The additional feed of £20,000.00 excluding VAT is to be allocated from financial year 21/22 only.

Background:

The original call-off contract was awarded via a Mini Competition against CCS RM6018 DPS Agreement for the duration between the 18th October 2012 to 28th February 2022.

Details of proposed change:

Call-Off Contract Charges

The total contract value will be amended from £108,556.00 excluding VAT to £128,556.00 excluding VAT.

Call-off expiry date

The contract expiry date will be amended from Monday, 28th February 2022 to Thursday, 30th June 2022.



Milestones and Deliverables

Proposed milestones and deliverables are outlined below.

Milestone	Success Criteria / Deliverable	Dates
MS0: Contract	N/A	Mar 2022
signed		
MS1: Kick-off	Deliverable D1: Meeting note.	7 Mar 2022
Meeting	Bryce will provide meeting notes to UKSA with key actions	
	and outcomes outlined.	
MS2: Draft analysis	Deliverable D2: Draft analysis.	21 Mar 2022
and draft	Bryce will provide its draft analysis of the data for the baseline	
methodological	period	
notes shared		
MS3: Final update	Deliverable D3: Final updated database.	28 Mar 2022
delivered	Bryce will deliver the finalised analysis, including any	
	requested changes since the draft analysis D2. The updated	
	database with January 2022 – March 2022 data will also be	
	delivered.	
MS4: Final	Deliverable D4: Final methodological note.	31 March 2022
methodological	Bryce will deliver the final version of the methodological	
note and support	document and support UKSA on the use and maintenance of	
on use of the database	the North Star database, including answering queries.	

Words and expressions in this variation shall have the meanings given to them in Contract PS21081, including any previous variations, shall remain effective and unaltered except as amended by this variation.

For and on behalf of Bryce Space and Technology Limited (The Supplier)	
Signed	S. Patter
Name	Simon Potter
Position	Head of Investment & Financial Consulting
Date	31/03/22
For and on behalf of UK Space Agency (The Contracting Authority)	Stephen Adam
Signed	Stephen Adam
Name	Head of Evidence Team, UKSA
Position	31 March 2022
Date	