

Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

| Contract Details | | |
|--|---|------------|
| This variation is between: | UK Research and Innovation ("the Buyer") And Ove Arup & Partners Limited ("the Supplier") | |
| Contract name: | Evaluation framework and baseline evaluation for the Net Zero domain (" the Contract ") | |
| Contract reference number: | PS23306 | |
| Details of Proposed Variation | | |
| Variation initiated by: | Buyer | |
| Variation number: | 003 | |
| Date variation is raised: | 18/11//2024 | |
| Proposed variation | Financial variation | |
| Reason for the variation: | To add a further £1,980.00 to the contract value to due to a budget shortfall. | |
| An Impact Assessment shall be provided within: | Not required | |
| Impact of Variation | | |
| Likely impact of the proposed variation: | There is no foreseen impact upon the deliverables of the scope of the contract. | |
| Outcome of Variation | | |
| Contract variation: | This Contract detailed above is varied as follows: <ul style="list-style-type: none">To add a further £1,980.00 to the contract value. | |
| Financial variation: | Original Contract Value: | £94,990.00 |
| | Additional cost due to variation: | £1,980.00 |
| | New Contract value: | £96,970.00 |

1. This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer
2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
3. The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

