

Ordinal Space Ltd

The Engine House
77 Station Road
Petersfield
GU32 3FQ

12th August 2025

Dear [REDACTED]

Contract Title: UKSAC22_0017 - Disaster Charter Strategic Support Contract

Contract Reference: PS22291

Contract Variation Reference: 005 v2

Please find the attached contract variation reference; to increase the total contract value by £10,930.00 excluding VAT with effect from 12th August 2025.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to UK Shared Business Services Ltd and professionalservices@uksbs.co.uk for our records.

Yours Sincerely,

[REDACTED]
Category Specialist – Professional Services
UK Shared Business Services Ltd
For and on behalf of UK Space Agency (UKSA)

Contract PS22291 is varied as follows and shall take effect on 12th August 2025 between:

- (1) UK Space Agency (UKSA), Polaris House, North Star Avenue, Swindon, SN2 1SZ
(**The Buyer**).

and

- (2) Ordinal Space Ltd, The Engine House, 77 Station Road, Petersfield, GU32 3FQ
(**the Supplier**).

Collectively known as the "Parties"

The Parties agree the following changes to contract PS22291 - UKSAC22_0017 - Disaster Charter Strategic Support Contract:

Contract Details	
This variation is between:	UK Space Agency (UKSA) (" the Buyer ") and Ordinal Space Ltd (" the Supplier ")
Contract name:	UKSAC22_0017 - Disaster Charter Strategic Support Contract " the Contract "
Contract reference number:	PS22291
Details of Proposed Variation	
Variation initiated by:	Supplier
Variation number:	005 v2
Date variation is raised:	12 th August 2025
Proposed variation	To increase the total contract value by £10,930.00 excluding VAT
Reason for the variation:	Both parties agreed to vary Option 8, adding additional working days.
An Impact Assessment shall be provided within:	N/A
Impact of Variation	
Likely impact of the proposed variation:	No foreseen impact upon the deliverables or scope of the contract
Outcome of Variation	
Contract variation:	The total contract value shall be increased by £10,930.00 excluding VAT, to provide additional hours under WP6000 Option 2 and option 8.

Financial variation:	Original Contract Value:	£459,178.00 Excluding VAT
	Additional cost due to variation:	£10,930.00 Excluding VAT
	New Contract value:	£470,108.00 Excluding VAT

Words and expressions in this variation shall have the meanings given to them in Contract PS22291. Contract PS22291, including any previous variations, shall remain effective and unaltered except as amended by this variation.