

## Joint Schedule 2 (Variation Form)

Crown Copyright 2021

Technopolis Limited 3 Pavilion Buildings Brighton BN1 1EE

Thursday, 14th April 2022

Dear

Call-off Contract Title: PS21263

Call-off Contract Reference: REF Outputs analysis: Maximising the use of REF data

Call-off Contract Variation Reference: 001

Please find the attached contract variation reference PS21263 001, to amend the call-off contract PS21263 with the purpose to extend the services provided by the supplier and to increase the total contract value by £15,000.00 excluding VAT, with effect from Thursday, 14<sup>th</sup> April 2022.

Please ensure that you review and satisfy yourselves with its content and the contractual implications of this variation before signing and returning to and professionalservices@uksbs.co.uk for our records.

Yours Sincerely,

Category Manager – Professional Services UK Shared Business Services Ltd

For and on behalf of UK Research and Innovation (UKRI)

## Joint Schedule 2 (Variation Form)

This form is to be used in order to change a contract in accordance with Clause 24 (Changing the Contract)

	Contract Details	5		
This variation is between:	UK Research and Innova	ation "the Buyer"	!	
	Technopolis Limited ("th	e Supplier")		
Contract name:	REF Outputs analysis: Maximising the use of REF data ("the Contract")			
Contract reference number:	PS21263			
	Details of Proposed Va	ariation		
Variation initiated by:	Buyer			
Variation number:	001			
Date variation is raised:	Thursday, 14 <sup>th</sup> April 2022			
Proposed variation	The Contract Variation is to amend the call-off contract PS21263 with the purpose to extend the services provided by the supplier and to increase the total contract value by £15,000.00 excluding VAT.			
Reason for the variation:	UK Research and Innovation wish to include a payment schedule and to increase the total call-off value by £15,000.00 excluding VAT for an additional CORE license which will provide access to essential data to meet the requirements of this project.			
An Impact Assessment shall be provided within:	Not applicable			
	Impact of Variation	on		
Likely impact of the proposed variation:	Not applicable			
	Outcome of Variat	ion		
Contract variation:	This Contract detailed at	his Contract detailed above is varied as follows:		
	Call-off Contract Charges: The contract value will increase from £206,225.00 excluding VA to £221,225.00 excluding VAT.			
	Payment Milestones: The following payment m of Services during the Te			
	Activity Milestone	Date	Payment % of total contract value	

Joint Schedule 2 (Variation Form) Crown Copyright 2021

Financial variation:	Original Contract Value:	£206,225.00 excluding VAT	
	Additional cost due to variation:	£15,000.00 excluding VAT	
	New Contract value:	£221,225.00 excluding VAT	

- This Variation must be agreed and signed by both Parties to the Contract and shall only be effective from the date it is signed by Buyer.
- 2. Words and expressions in this Variation shall have the meanings given to them in the Contract.
- The Contract, including any previous Variations, shall remain effective and unaltered except as amended by this Variation.

Joint Schedule 2 (Variation Form) Crown Copyright 2021

Signed by	an authorised	signatory for an	nd on behal	f of the of UK	Research and	Innovation	(UKRI)
the Buyer		The state of the s					

Signature			
Date			
Name (in Capitals)			
Address			

Signed by an authorised signatory to sign for and on behalf of	the Sunnlie
Signature	
Date	
Name (in Capitals)	
Address	