
THDR03 – Town Hall Dressing Room Refurbishment & Upgrades Project Timeline
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Saturday, 06 April 2024 - Sunday, 21 April 2024

CONTRACTOR, ARCHITECT, AND CLIENT PROJECT 
PLANNING / LEAD IN PERIOD (2 WEEKS)

Saturday, 06 April 2024 - Sunday, 21 April 2024

CONTRACTOR, ARCHITECT, AND CLIENT PROJECT 
PLANNING / LEAD IN PERIOD (2 WEEKS)

Monday, 22 April 2024 - Friday, 06 September 2024

CONSTRUCTION PHASE (20 WEEKS)

Monday, 22 April 2024 - Friday, 06 September 2024

CONSTRUCTION PHASE (20 WEEKS)

Saturday, 07 September 2024 - Friday, 05 September 2025

12 MONTHS DEFECTS PERIOD

Saturday, 07 September 2024 - Friday, 05 September 2025

12 MONTHS DEFECTS PERIOD

Friday, 06 September 2024

HANDOVER 

Friday, 06 September 2024

HANDOVER 

Friday, 06 September 2024

HANDOVER 

Monday, 22 April 2024

START ON SITE

Monday, 22 April 2024

START ON SITE

Monday, 22 April 2024

START ON SITE

Thursday, 28 March 2024 - Friday, 05 April 2024

TENDER BIDS REVIEW AND EVALUATION PERIOD (1 WEEK)

Thursday, 28 March 2024 - Friday, 05 April 2024

TENDER BIDS REVIEW AND EVALUATION PERIOD (1 WEEK)

Monday, 19 February 2024 - Thursday, 28 March 2024

TENDER PERIOD (6 WEEKS)

Monday, 19 February 2024 - Thursday, 28 March 2024

TENDER PERIOD (6 WEEKS)

Thursday, 28 March 2024

TENDER SUBMISSION DEADLINE

Thursday, 28 March 2024

TENDER SUBMISSION DEADLINE

Thursday, 28 March 2024

TENDER SUBMISSION DEADLINE

Friday, 05 April 2024

TENDER AWARD

Friday, 05 April 2024

TENDER AWARD

Friday, 05 April 2024

TENDER AWARD

Monday, 19 February 2024

TENDER LIVE

Monday, 19 February 2024

TENDER LIVE

Monday, 19 February 2024

TENDER LIVE
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