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Schedule 21 (Variation Form) 

This form is to be used in order to change a contract in accordance with Clause 24 of the 
Core Terms (Changing the Contract) 

Contract Details  

This variation is 
between: 

Ministry for Housing, Communities and Local 
Government (MHCLG), formerly the Department for 
Levelling Up, Housing and Communities (“The Buyer”) 

And  

Church Urban Fund (“the Supplier”) 

Contract name: Administration of the Windrush Day Grant Scheme 2022 
(“the Contract”) 

Contract reference 
number: 

CPD4122191 

Details of Proposed Variation 

Variation initiated 
by: 

Buyer 

Variation number: 4 

Date variation is 
raised: 

18.09.2024 

Proposed variation Extend the end date of the contract by 12 months  

Add a new outcome to the specification 

Reason for the 
variation: 

An unforeseen delay in re-procurement activities has brought 
about the need for an extension to ensure continuity of service 
for the next 12 months to deliver funding administration 
services for the 2025 grant scheme.  

An Impact 
Assessment shall 
be provided within: 

N/A 

Impact of Variation 

Likely impact of the 
proposed variation: 

N/A  

Outcome of Variation 
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Contract variation: Award Form Section 7  
Delete Current End Date and insert new end date: 31st October 
2025 
 
Schedule 3 – Charges 
Insert Year 4 Charges 
 
Schedule 2 – Specification, Section 3.2.4- Outcomes 
Add fourth outcome as follows: To encourage employment 
opportunities for artists and entrepreneurs from the Windrush 
Community. To include plans for this in the evaluation report 
detailed in Annex A to Variation 4 – Supplier Proposal.  
 
The supplier has set out the proposed approach within Annex A – 
Suppliers Proposal and updated Schedule 3 - Charges 
 
[REDACTED] [REDACTED]  

Financial variation: Original Contract Value: £57,222 (ex VAT) 

£137,046 (ex VAT) after 
Variation 2 

£204,330 (ex VAT) after 
Variation 3 

Additional cost due to variation: £96,381 (ex VAT) 

New Contract value: £300,711 (ex VAT) 

1. This Variation must be agreed and signed by both Parties to the Contract and shall 
only be effective from the date it is signed by the Buyer 

2. Words and expressions in this Variation shall have the meanings given to them in 
the Contract.  

3. The Contract, including any previous Variations, shall remain effective and 

unaltered except as amended by this Variation.  
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Signed by an authorised signatory for and on behalf of the Buyer 

Signature [REDACTED] 

Date 30.09.24 

Name (in Capitals) [REDACTED] 

Address 2 Marsham Street London, SW1P 4DF 

  

Signed by an authorised signatory to sign for and on behalf of the Supplier 

Signature [REDACTED] 

 

Date 26 September 2024 

Name (in Capitals) [REDACTED] 

Address [REDACTED] 

 


