

Information Classification: PUBLIC

Clarifications

1.  Extension of dates for both site visits, raising and answering of clarifications and tender submissions.  Table in Section  5 of the ITT has been revised thus:
	Milestone
	Original date
	 Revised dates

	Date ITT available on Contracts Finder
	12/10/2023
	 

	Site Visit by appointment.  Appointments are be made with Becca Shearing via email: becca@oldbank.org.uk
	20/10/2023
	3/11/2023

	Last date for raising queries
	1700: 25/10/2023
	1700: 7/112023

	Last date for clarifications to queries
	27/10/2023
	9/11/2023

	Deadline to return ITT
	1700: 10/11/2023
	1700: 20/11/2023

	Evaluation of ITT
	13/11/2023
	22/11/2023

	Award of Contract
	16/11/2023.  This is subject to successfully obtaining grant funding and will normally be no later than 90 days from contract evaluation
	24/11/2023 This is subject to successfully obtaining grant funding and will normally be no later than 90 days from contract evaluation

	Contract start date
	02/01/2024
	02/01/2024

	Contract end date
	29/03/2024
	29/03/2024

	Acceptance by client no later than
	05/04/2024
	05/04/2024


2. A floor plan has been requested.  The only available plans have been uploaded but tenderers should, where, possible request a site visit as the accuracy of the plans is not guaranteed.



