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Schedule 21 (Variation Form) 

This form is to be used in order to change a contract in accordance with Clause 24 of the 
Core Terms (Changing the Contract) 

Contract Details  

This variation is 
between: 

The Department for Levelling Up, Housing, and 
Communities (“the Buyer") 

And  

Church Urban Fund ("the Supplier") 

Contract name: Administration of the Windrush Day Grant Scheme 2022 
(“the Contract”) 

Contract reference 
number: 

CPD4122191 

Details of Proposed Variation 

Variation initiated 
by: 

Buyer 

Variation number: 2 

Date variation is 
raised: 

31 January 2023 

Proposed variation Variation to enact Contract Year Two, which will extend the 
contract to 31 December 2023. Schedule 3 Charges will also 
need to be updated to reflect an increase in costs for an 
additional level of work required within this period. 

 

Reason for the 
variation: 

In line with the option included within the original contract, 
DLUHC require the services for Contract Year Two. Schedule 
3 Charges requires updating for the following reasons: 

- Phase 1 of Contract Year Two was conducted by the Buyer 
as an in-house activity, and is therefore no longer required 

- Due to an increase in the Grant Scheme funding pot for the 
Contract Year Two period, an increased level of work to 
support additional applicants shall be required. 

 

An Impact 
Assessment shall 
be provided within: 

N/A 

Impact of Variation 

Likely impact of the 
proposed variation: 

N/A  
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Outcome of Variation 

Contract variation: This Contract detailed above is varied as follows: 

- Award Form Section 7, Delete Current End Date 
- Award Form Section 7, Insert New End Date 31st 

December 2023 
 

- Delete current Schedule 3 Charges 
- Insert new Schedule 3 Charges 

[REDACTED] 

Financial variation: Original Contract Value: £57,222 (ex VAT) 

Additional cost due to variation: £79,824 (ex VAT) 

New Contract value: £137,046 (ex VAT) 

1. This Variation must be agreed and signed by both Parties to the Contract and shall 
only be effective from the date it is signed by the Buyer 

2. Words and expressions in this Variation shall have the meanings given to them in 
the Contract.  

3. The Contract, including any previous Variations, shall remain effective and 

unaltered except as amended by this Variation.  
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Signed by an authorised signatory for and on behalf of the Buyer 

Signature [REDACTED] 

Date 17/01/2023 

Name (in Capitals) [REDACTED] 

Address [REDACTED] 

  

Signed by an authorised signatory to sign for and on behalf of the Supplier 

Signature [REDACTED] 

Date 16th January 2023 

Name (in Capitals) [REDACTED] 

Address [REDACTED] 

 


