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Technopolis Limited 
3 Pavilion Buildings, 
Brighton, 
BN1 1EE 
 

 
Friday 19th August 2022 

 
 

Dear  
 

Contract Title: PS21238 
Contract Reference: $Q�,PSDFW�(YDOXDWLRQ�RI�%%65&¶V�&ROODERUDWLYH�5HVHDUFK�DQG�
Development Strategic Portfolio 
Contract Variation Reference: 001 
 
Further to the conversation at the project inception meeting please find the attached 
contract variation reference; amendment of Annex A - Schedule of Processing, Personal 
Data and Data Subjects and the contract end date with effect from 19th August 2022. 
 
 
Please ensure that you  review and satisfy yourselves with its content and the contractual 
implications of this variation before signing and returning to 

 for our records. 
 

Yours Sincerely, 
 

 
 
    
    
   UK Shared Business Services Ltd 

 
For and on behalf of Biotechnology and Biological Sciences Research 
Council (UKRI) 
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Contract PS21238 is varied as follows and shall take effect on the 19th August 2022 between: 

Contract Details  
 

(1) Biotechnology and Biological Sciences Research Council (UKRI) Polaris House, 
North Star Avenue, Swindon SN2 1FF (The Contracting Authority). 

and  

(2)        Technopolis Limited, 3 Pavilion Buildings, Brighton, BN1 1EE (the Supplier). 

&ROOHFWLYHO\�NQRZQ�DV�WKH�³Parties´ 

The Parties agree the following changes to contract PS21238 - An Impact Evaluation of 
%%65&¶V�&ROODERUDWLYH�5HVHDUFK�DQG�'HYHORSPHQW�6WUDWHJLF�3RUWIROLR� 

This variation is between: Biotechnology and Biological Sciences Research Council 
(UKRI) �³WKH�%X\HU�� 
And  

Technopolis Limited ("the Supplier") 

Contract name: $Q� ,PSDFW� (YDOXDWLRQ� RI� %%65&¶V� &ROODERUDWLYH� 5HVHDUFK� DQG�
'HYHORSPHQW�6WUDWHJLF�3RUWIROLR��³WKH�&RQWUDFW´� 

Contract reference number: PS21238 

Details of Proposed Variation 

Variation initiated by: Biotechnology and Biological Sciences Research Council (UKRI) 

Variation number: 001 

Date variation is raised: Friday 19th August 2022 

Proposed variation 1. Annex A - Schedule of Processing, Personal Data and 
Data Subjects  

2. Contract Term 

3. Payment Milestones 

Reason for the variation: There has been a delay in BBSRC/UKRI in providing required data 
to the consultants and further data is required from the co-funders 

An Impact Assessment shall 
be provided within: 

30 days 

Impact of Variation 

Likely impact of the proposed 
variation: 

Agreed deliverables as per the contracted terms extended in 
relation to the varied contract end date. 

Outcome of Variation 

Contract variation: This Contract detailed above is varied as follows: 

x Revised Annex A as included below for the CR&D 
evaluation for the project 

x Contract end date extended from 7th December 2022 to 
31st March 2023 
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x Payment milestones. 

o Phase 1 completion as per the agreed 
specification and proposal ʹ 30% of the agreed 
contract value. 

o Phase 2 completion as per the agreed 
specification and proposal ʹ 30% of the agreed 
contract value. 

o Phase 3 completion as per the agreed 
specification and proposal ʹ 40% of the agreed 
contract value. 

Financial variation: Original Contract Value: £ 225,400.00 

Additional cost due to variation: £ 0.00 
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Annex A - Schedule of Processing, Personal Data and Data Subjects  
 
The Supplier shall only process in accordance with the instructions as advised below and 
comply with any further written instructions with respect to processing by the Contracting 
Authority. Any such further written processing instructions required by the Contracting 
Authority shall be incorporated into this Schedule and shall be a subject of a formal 
amendment to this Contract. 
 

Description  Details  

Subject matter of the 
processing 

BBSRC CID and Evaluation colleagues will 
be carrying out an external evaluation with 
a nominated supplier. As part of the 
evaluation, the supplier will be conducting 
surveys and interviews. Personal data of 
persons that BBSRC has supported via 
projects or funding awards would need to 
be shared in order to conduct the 
evaluation.  

Duration of the 
processing 

01/08/2022-31/03/2023 

Nature and purposes of 
the processing 

The nature of the processing of the 
personal data would be collection and 
storage, and analysis of the data for the 
preparation of the evaluation report. 
 

Type of Personal Data Name, work email and work phone 
number, Research Organisation/Employer, 
audio and video recording of interviews. 

Categories of Data 
Subject 

Principle Investigator 

Plan for return and 
destruction of the data 
once the processing is 
complete UNLESS 
requirement under union 
or member state law to 
preserve that type of 
data 

The data will be sent encrypted 
electronically and it will be destroyed once 
the evaluation has completed. 
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Words and expressions in this variation shall have the meanings given to them in Contract 
PS21238. Contract PS21238, including any previous variations, shall remain effective and 
unaltered except as amended by this variation. 

 

For and on behalf of Technopolis Limited 
(The Supplier) 
 
Signed 
 
Name 
 
Position 
 
Date 
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«« ««««««««« 
 
«««««««««««««««««« 
 

For and on behalf of the Biotechnology and 
Biological Sciences Research Council 
(UKRI) (The Contracting Authority) 
 
Signed 
 
Name 
 
Position 
 
Date 
 
 
 

 

 
««««  
 

 

 
 

 
 

Karen Henderson
22 August 2022




