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PRELIMINARIES 
 
DESCRIPTION OF THE WORK 
 
Disabled adaptation to 165 Ewe Lamb Lane, consisting of the construction of a single storey 
extension to the rear, and internal alteration and adaptation to form a ground floor bedroom and wet 
room. 
 
LOCATION 

 
165 Ewe Lamb Lane, Bramcote, Nottingham, NG9 3JW  
 
CONTRACT PERIOD 

 
Commencement and completion dates are outlined below in the contract particulars. These may be 
negotiable; however, the service user will go into respite care for a period of time, and this must be 
kept to a minimum. The contract must not run too far into the school holidays (commencing on 
26/07/2018). The start date allows a 5 week lead in period (from tender return). The Contract 
Administrator believes the contract period of 11 weeks to be sufficient. Please speak to the Contract 
Administrator for further information.        
 
CONTRACT PARTICULARS 

 
The contract will be administered under a standard JCT Minor Works contract with the 
following main Contract Particulars 

 
CDM Regulations               The project is not Notifiable. 
CDM Planning Period          3 weeks min. 
Date of Commencement      4th June 2018 
Date of Completion              17th August 2018 
Liquidated damages             £200.00/week 
Insurances                The contractor to hold current Public and Private Insurances to the 

value of £5,000,000.00. A copy of valid insurance documents will be 
required prior to commencement. 

Retentions                5% retention to be held on all Interim Valuations. 2.5% retention to be 
held on Final Valuation and released at the end of the defects period. 

Defects Period                A defects period of 12 months for both building, mechanical and 
electrical works. 

 
EMPLOYER 

 
Broxtowe Borough Council 
 
EMPLOYER REPRESENTATIVE 
 
Projects Manager/Contract Administrator of Broxtowe Borough Council, Council Offices, Foster 
Avenue, Beeston, Nottingham, NG9 1AB. 
 
STANDING ORDERS 
 
All contracts will be conducted in accordance with the Councils Standing Orders, copies of which 
may be obtained from the council. Particular attention is drawn to the conditions of contract and the 
prevention of corruption. 
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CHECKING/SITE VISIT 
 
On receipt of Tender Documents the contractors must ensure that all the information necessary for 
preparing a tender has been provided.  All additional information must be requested in writing. You 
are also recommended to visit the proposed site - Arrange through contracts administrator.  
 
SAFETY AND CONVENIENCE OF THE PUBLIC 
 
The safety of the public in the vicinity of the works must be considered at all times. Prior to works 
commencing on site a detailed programme of works to be agreed  
 
The contractor to clean and clear away rubbish from the working area at the end of each working 
day. Rubbish shall not be allowed to accumulate in or around the site. 
 
EXISTING SERVICES 
 
The contractor to ensure no disruption occurs to the existing services during the works. 
 
TEMPORARY SCREENS 
 
The contractor to allow to effectively screen off the area of works to prevent trespass by members of 
the public and to contain dust and debris within the confines of the site.  
 
DATA PROTECTION ACT 1998 (C29) 
 
The contractor hereby undertakes that he and his employees and agents will treat as confidential 
and will not hold or publish in any form any personal data, as defined by the Data Protection Act 
1998 which they become aware of during the execution of this contract and will not pass on such 
data to any other person or body. 
 
The contractor further undertakes that he will indemnify the Employer against all liability under the 
Act arising from the failure of the contractor or his employees or agents to comply with this 
undertaking. 
 
GENERAL DATA PROTECTION REGULATION (GDPR) (From 25th May 2018) 
 
The contractor hereby undertakes that he and his employees and agents will comply with the 
General Data Protection Regulation; treat as confidential and will not hold or publish in any form any 
personal data, as defined by the General Date Protection Regulation, which they become aware of 
during the execution of this contract and will not pass on such data to any other person or body. 
 
The contractor further undertakes that he will indemnify the Employer against all liability under the 
Regulation arising from the failure of the contractor or his employees or agents to comply with this 
undertaking. 
 
PREVENTION OF TRESPASS 
 
No workman is to trespass upon the adjoining premises. If the execution of work requires that 
workmen must enter upon adjoining areas, the contractor must first obtain the necessary 
permission.  The contractor shall insure against and indemnify the Employer against any claim or 
action for damage on action of any trespass or their misconduct or his employees.   
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NORMAL WORKING HOURS 
 
The normal working hours will be between the hours of 8.00 am. and 4.30 pm.  However, to assist 
with the smooth running of the contract, arrangements may be made between the Contractor and 
the tenant to extend these hours.  
 
PARKING 
 
The contractor will be responsible to supervise during the contact period, the parking of all site 
operatives’ private cars including any sub contractors either within the confines of the site. 
 
STORAGE 
 
The contractor must make provision for all storage requirements and its security. 
 
DRAWINGS/SKETCHES  
 
The contractor will be responsible for checking dimensions prior to ordering any components.  No 
claim will be entertained for any additional costs arising from failure to detect dimensional or similar 
discrepancies which could have been found by physically checking. 
 
The contractors shall notify the supervising officer immediately of the discovery of any service pipes, 
ducts, cables etc, not shown on the drawing and he shall obtain instructions before removing, 
altering or adapting the same. 
 
 
 
QUALITY & SUPERVISION 
 
The contractor shall allow in his tender for a foreman/supervisor who will be in attendance at all 
times. This person can be a working foreman/supervisor. 
 
The foreman/supervisors role shall consist of:- 
 
1. Arranging access and notifying the CA & Tenant of the proposed date for starting each 

element of the works. 
 
2. Keep the CA & Tenant informed of any amendments to the programme. 
 
3. Liase with all trade foremen, including nominated subcontractors, to ensure coordination of 

the works. 
 
4. List all snagging defects and issue to his operative ensuring that all snagging works are 

carried out as specified.  
 
5. Agree variations with the client for unforeseen works. 
 
6. Carry out joint inspections with the CA. 
 
7. Measuring and ordering materials ensuring that they arrive on site in time for fixing. 
 
8. Maintaining material stock levels. 
 
9. The foreman/supervisor shall carry some form of communication for the duration of the 

contract.    
 
10. Any other duties to ensure the smooth running of the contract including tenant liaision. 
 



6 

Should any components or materials specified not be available or sufficient quantities not likely to 
be available the contractor must not substitute components or materials other than specified without 
obtaining the supervising officers prior written instruction. 
 
TIME AND PROGRESS SCHEDULE 
 
Within two weeks of the Contract Administrator's instructions to proceed, the contractor shall 
prepare and provide the Contract Administrator with four copies of a detailed programme of work 
clearly showing the proposed method of working. The contractor must also ensure that all suppliers 
etc. are fully aware of the programme to ensure deliveries etc. of materials are in accordance with 
the programme. 
 
SCOPE OF THE CONTRACT 
 
Prior to tendering the contractor must ensure that he is fully conversant with the terms and 
conditions of the contract and the works as described in the Schedule of Works.  Should the 
contractor intending to submit a tender have any queries concerning the quantity of work or 
conditions of the contract they should consult the Contract Administrator and discuss the subject 
prior to tendering. No claim for extra payment based on lack of knowledge or misunderstanding will 
be paid. 
 
LABOUR RESOURCES 
 
It is the responsibility of the contractor to ensure adequate tradesmen in each trade as available to 
ensure that all works issued by the employer can be carried out within the targets set.  All persons 
employed must be qualified in the trade for which he or she is employed.  The employer reserves 
the right to request that an operative who in his opinion is unsuitable is removed from the site. 
 
SUB-CONTRACTING 
 
The contractor shall not sub contract the works or any part thereof without written consent of the 
employer.  Should approval be given the persons employed will automatically accept all conditions 
of this contract. 
 
PLANT AND MATERIALS 
 
The Contractor shall provide and pay the cost incurred in the supply of labour and plant together 
with attendance of specialised personnel in maintaining such plant. The employers’ safety officer 
may inspect the equipment from time to time. 
 
SCAFFOLDING 
 
Whenever scaffolding is required the cost will be included within the price submitted.  Scaffolds 

must comply with BS EN 12811-1:2003 and shall be erected by a competent person.  The 
employers’ safety officer will make interim visits to ensure compliance. 
 
DRESS AND IDENTIFICATION 
 
The contractor shall ensure that all persons carrying out the work shall at all times be properly 
attired and presentable.  The contract's attention is particularly drawn to Health and Safety 
Regulations. 
 
LIGHTING, GAS, POWER AND WATER 
 
The contractor shall include for the provision of all necessary materials, tools, plant, labour, 
transportation, supervision, temporary works and support, water, lighting, power, access equipment, 
lifting equipment, signage, security, site storage, barriers, fencing or any other item required for the 
installation in connection with the works, and their work people employed in the work.   
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GUARANTEES 
 
The contractor is required to ensure that where guarantees are given for materials supplied or work 
done, such guarantees are to be transferred to, and vested in the possession of the Employer as 
soon as the material is supplied or the works completed. 
 
DEFECTS 
 
All non-urgent defects/snagging, which has been identified by the supervising officer, shall be 
completed within 5 working days.  Any defects/snagging, which the supervising officer deems to be 
urgent, shall be completed within 24 hours. 
   
EMERGENCY CONTACT 

 
The contractor will be required to provide the client with an emergency contact.  This will be the 
telephone number of an employee, or other representative of the contractor, who will respond to 
emergencies should the need arise.  The contact will be required 24 hours a day, including 
weekends and holiday periods. Failure to respond may result in the Council appointing another 
contractor to rectify the defect and recover the cost from the original contractor as a debt. 
 
DEFECTS LIABILITY PERIOD 
 
Any defects, which occur during the defects liability period, must be dealt with within twenty-four 
hours of notification unless otherwise agreed. Failure to respond may result in the Council 
appointing another contractor to rectify the defect and recover the cost from the original contractor 
as a debt.    
 
FINANCE ACT & REGULATIONS 
 
The contractor shall provide evidence to satisfy the Employer that he is a limited company or holds 
a Certificate of Exemption for the Inland Revenue to comply with the provisions of sections 29 to 31 
of the Finance Act 2004. All business will be conducted in line with current finance regulations. 
 
DAMAGE TO THE HIGHWAY ETC. 
 
The contractor shall make good any damage caused to roadways, kerbs, verges or pavements and 
the like and they shall jointly with the Council's Supervising Officer inspect the roadway in the area 
of his storage facility to note any pre-existing damage. Any additional damage found on completion 
shall be deemed to be the Contractor's responsibility. Skips shall not be allowed to be left on the 
highway except in complete conformity with the requirements of the Highway Authority and shall not 
be permitted elsewhere without prior approval. Particular attention is required to lighting of skips 
after dark. 
 
SECURITY 
 
All plant is to be securely locked when personnel are not on site. Proper and adequate precautions 
are to be taken for safety and protection of the public at all times, providing any necessary screens, 
barriers etc. Particular attention must be paid to security during Bank Holiday periods. 
 
CONTRACTOR'S DETAILS 
 
The successful tenderer is to provide names and telephone numbers of staff both on and off the site 
and in addition a telephone number of a member of staff who is able to deal with an emergency out 
of normal working hours. 
 
PRIOR TO WORK COMMENCING 
 
1. The contractor shall prior to work commencing: 
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a) Comply with and give all notices required by any Act or Parliament any instrument rule 

or Order made under Act of Parliament, and regulation or Bye-law of the Authority or 
any statutory undertaker which has any jurisdiction with regard to the Works or with 
those systems the same are or will be connected. 

 
b) Appoint a trained Safety Supervisor. 
 
c) Notify the Authority's Representative in writing of the person so appointed. 
 
d)   Cause such Safety Supervisor to properly carry out or cause to be carried out these      
        General Requirements. 

 
HEALTH AND SAFETY 
 
Contractors must ensure that they and their employees meet the requirements of all current Health 
and Safety requirements. This extends to monitoring the subcontractors. 
 
Health and Safety at Work 
 

General Requirements 
 

The Contractor shall comply, and so far as is reasonably practical, shall ensure that his 
employees comply with the provisions of the Health and Safety at Work Act 1974, the 
Factories Act 1961, The Construction (General) Provision Regulations 1961, the Offices, 
Shops and Railway Premises Act 1963, The CDM Regulations 2015, and any subsequent 
statutory amendments or alterations made to these Acts. 

 
In addition the Contractor shall ensure the works are carried out in accordance with all 
orders and regulations made thereunder and with any approved Code of Practice, Guidance 
Notes, Acts of Parliament, Orders, regulations and Bye-laws which are applicable. 

 
It shall be the Contractor's duty to ensure so far as is reasonably practical, that neither his 
employees, members of the public, nor anyone else who may be affected thereby are not 
exposed to risks to their health or safety. 

 
The Contractor shall provide the Authority with the names of all Sub-contractors, and the 
latter shall properly carry out these General Requirements.    

 
The Contractor shall comply with the arrangements for the time being in force for reporting to 
the Health & Safety Executive with a copy to the Authority, all incidents that occur during the 
works relative to: 

 
a. lost time accidents; 
b. fatalities and major injuries 
c. dangerous occurrences of specified kinds; 
d. illness known to be associated with the works 

 
Where work necessitates the use of naked flames in roof and similar confined spaces a 
suitable portable fire extinguisher shall be readily available. No welding or similar operations 
shall be executed until all surrounding inflammable materials have been removed or 
adequately protected. 

 
All flammable rubbish shall be disposed of quickly and not to be allowed to accumulate on 
site. 
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HAZARDOUS AND SPECIAL WASTE (INCLUDING ASBESTOS) 
 
If during any part of the works waste or hazardous waste is discovered, it must be reported to the 
contract supervisor immediately. Any subsequent remedial work will be completed in strict 
accordance with current legislation. The Council will conduct an asbestos survey before the works 
commence.  
 
FIRE PRECAUTIONS 
 
i. The contractor shall take all reasonable precautions to avoid the outbreak of fire on the site 

of the works and in adjacent buildings and he shall draw the attention of all workmen to the 
dangers involved in the careless disposal of matches, cigarettes and combustible materials. 

 
ii. Where work necessitates the use of naked flames in roofs and similar confined spaces a 

suitable portable fire extinguisher shall be readily available. No welding or similar operations 
shall be executed until all surrounding inflammable materials have been removed or 
adequately protected. 

 
iii. All inflammable rubbish shall be disposed of quickly and not to be allowed to accumulate on 

site. 
 
iv. The use of asphalt boilers and similar containers shall not be allowed on combustible roofs 

and floors. 
 
PROTECTION OF PUBLIC PROPERTY 
 
Maintenance and protection of public property of the Public Utility Service Companies and the 
making good of, or paying for any damage thereto will be the responsibility of the contractor. See 
also particular conditions relating to highways above. 
INSURANCES 
 
See contract particulars 
 
PRELIMINARY PRICING IN RESPECT OF PROVISIONAL SUMS 
 
In pricing items of a preliminary or similar nature (except those dealt with the inclusion in schedule 
of rates or by percentage addition) the contractor shall make due allowance for the additional cost of 
such items arising from the execution of the work for which provisional sums are included elsewhere 
in this specification. 
 
CONTINGENCY SUMS 
 
Any included contingency sums will be expended at the sole discretion of the contract administrator. 
 
RECEIPTED INVOICES 
 
The contractor shall produce receipted invoices from named sub contractors and suppliers for 
inspection at the supervising officers office as and when required as in the absence of receipted 
accounts produce satisfactory evidence of payment having been made. 
  
SMOKE DETECTION/SPEECH CALL FACILITY 
 
Where these are installed the contractor must provide suitable protection to reduce the risk of false 
activation and damage. The system must be tested at the end of each working day in order to 
ensure the equipment remains operable when work is not being carried out. 
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HOLIDAY PERIODS 
 
The Council has no set periods of annual holidays except for Bank Holidays. Therefore, traditional 
building trade holidays which amount to total close downs will not be accepted. 
 
PROTECTION OF EXISTING ADJOINING AREAS ETC 
 
The Contractor must protect existing and adjoining areas and protect against injury to the public and 
also against undermining stability of any building or structure. The Contractor will be held 
responsible for any injury of damage. 
 
The Contractor shall at all time pay due regard to the safety of the general public and effect 
Employers and Public Liability Insurance Policies.         
 
PROTECTING THE WORKS FROM INCLEMENT WEATHER 
 
The Contractor shall carry out all temporary works and measures or take precautions necessary to 
protect the buildings and contents and site generally from injury by inclement weather; including all 
tarpaulins, temporary roofing, coverings, temporary chutes, spoutings, gutters, downpipes, drains, 
grips, ditches, etc required to carry off surface water and for all coverings, screens, heating etc, 
required to protect any work or materials liable to be damaged by frost; include also for all 
precautions necessary to prevent damage to any part of the building, fitting etc, by high winds or by 
excessive humidity or changes in humidity. The Contractor will be held entirely responsible for the 
adequacy of the protection afforded against damage by inclement weather and for making good any 
such damage to his own expense. 
 
PROTECTION OF THE WORKS 
 
The Contractor shall at his own expense protect the property against damage or theft including 
lighting for security and for protection of the public. In areas vulnerable to vandalism and protective 
work carried out by the Contractor will be offered to the Employer for the duration of the void period, 
the cost of removing the work will be carried out in accordance with the day rate. 
 
PROTECTION OF PUBLIC AND PRIVATE SERVICES 
 
The Contractor is responsible for the protection and shall uphold and maintain all pipes, sewers, 
service mains, overhead cables etc, during the works. The Contractor shall make good any damage 
due to any cause within his control at his own expense of pay any costs and charges in connection 
with reinstatement. 
 
DRYING OUT 
 
The Contractor shall allow for the cost or providing and maintaining heat in the building as becomes 
necessary for adhering to his work schedule, drying out, protecting joinery, plaster and all other 
work likely to be affected by humidity or low temperatures. 
 
SITE MEETINGS 
 
If and when required, the Contractor shall arrange and meet all expenses for site meetings as 
necessary and ensure attendance of any subcontractors. 
 
In the event of any conflict between these conditions and the condition of contract these conditions 
shall prevail. 
 

 

 


