Actual Procurement Timescales
	Actual Procurement Timescales

	Department / organisation
	Land Supply, Defence Support Group

	Title of procurement
	Supply of BT51 Milliohm Meters

	Start date
	01/04/15

	Planned date of contract award
	20/04/15

	Actual Date of contract award 
	30/03/15


Notes:

1. Start Date – This is the date of the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.

2. Planned date of contract award - This is the estimated date of Contract award stated within the OJEU or other Advertisement where used or the date of issue of the ITT or other document used for that purpose.

