




The Scope is in

The language of the contract  is English

The law of the contract  is

The period for reply is

The period for retention  is
following Completion or earlier termination

The following matters will be included in the Early Warning Register

The key dates  and conditions  to be met are
conditions  to be met

The starting date  is

The Client  provides access to the following persons, places and things
access

4 weeks

31 March 2027

4 weeks

4 weeks

26 weeks

  

  

'none set' 'none set'

 

 

 

            

 
 
 
 

2 weeks

2 The Consultant's  main responsibilities

key date

'none set' 'none set'

'none set' 'none set'

Early warning meetings are to be held at intervals no
longer than

01 April 2025

access date

NEC4 professional services contract (PSC) Scope - Eastern IDT Programme Development Support (25-27)

the law of England and Wales, subject to the jurisdiction of the courts of England and Wales

2 weeks

The Consultant  prepares forecasts of the total Defined Cost plus Fee
and expenses  at intervals no longer than 4 weeks

3 Time

4 Quality management

The period after the Contract Date within which the Consultant  is to
submit a quality policy statement and quality plan is

The Consultant  submits revised programmes at intervals no longer
than

The completion date  for the whole of the service  is

The period after the Contract Date within which the Consultant  is to
submit a first programme for acceptance is

 

The period between Completion of the whole of the service  and the
defects date  is

 

 

 

6 years

# Mott MacDonald RestrictedRev 1.9.2a



The currency of the contract  is the £ sterling

The assessment interval  is Monthly

The forecast of the Prices is

The interest rate  is 2.00%
rate of the

1.

2.

3.

4.

5.

1.

2.

3.

8 Liabilities and insurance

The locations for which the Consultant  provides a charge
for the cost of support people and office overhead are

'not used'

'not used'

'not used'

'not used'

'not used'

6 Compensation events

These are additional compensation events

per annum (not less than 2) above the
Base Bank of England

The Consultant's  failure to
use the skill and care
normally used by
professionals providing
services similar to the
service

£5,000,000 in respect of
each claim, without limit to
the number of claims

12 years after Completion

Loss of or damage to
property and liability for
bodily injury to or death of
a person (not an employee
of the Consultant) arising
from or in connection with
the Consultant  Providing
the Service

£15,000,000 in respect of
each claim, without limit to
the number of claims

12 months after Completion

These are additional Client's  liabilities

'not used'

The minimum amount of cover and the periods for which the Consultant  maintains insurance are

EVENT MINIMUM AMOUNT OF
COVER

PERIOD FOLLOWING COMPLETION OF THE
WHOLE OF THE SERVICE OR TERMINATION

'not used'

'not used'

Death of or bodily injury to
the employees of the
Consultant  arising out of
and in the course of their
employment in connection
with the contract

Legal minimum in respect
of each claim, without limit
to the number of claims

For the period required by law

All UK Offices

5 Payment

The expenses  stated by the Client  are as stated in Schedule 9

£1.00
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The tribunal  is litigation in the courts

The Adjudicator  is
Address for communications

 
 
 
 

Address for electronic communications

The Adjudicator nominating body  is The Institution of Civil Engineers

Z Clauses

Z6 The Schedule of Cost Components

The Consultant's  total
liability to the Client  for all
matters arising under or in
connection with the
contract, other than the
excluded matters is limited
to

£5,000,000

Z23 Linked contracts

Resolving and avoiding disputes

'to be confirmed'
 

'to be confirmed'

Z1 Disputes

'to be confirmed'

Issues requiring redesign or rework on this contract due to a fault or error of the Consultant  will neither be an allowable
cost under this contract or any subsequent contract, nor will it be a Compensation event under this contract or any
subsequent contract under this project or programme.

Delete existing clause W2.1

Z2 Prevention

Z3 Disallowed Costs

The text of clause 18 Prevention is deleted.
Delete the text of clause 60.1(12) and replaced by:
The service is affected by any of the following events
• War, civil war, rebellion, revolution, insurrection, military or usurped power;
• Strikes, riots and civil commotion not confined to the employees of the Consultant  and sub consultants,
• Ionising radiation or radioactive contamination from nuclear fuel or nuclear waste resulting from the combustion of
nuclear fuel,
• Radioactive, toxic, explosive or other hazardous properties of an explosive nuclear device,
• Natural disaster,
• Fire and explosion,
• Impact by aircraft or other aerial device or thing dropped from them.

Add the following in second bullet of 11.2 (18) add:
(including compensation events with the Subcontractor, i.e. payment for work that should not have been undertaken).
Add the following additional bullets after 'and the cost of ' :
• Mistakes or delays caused by the Consultant’s  failure to follow standards in Scopes/quality plans
• Reorganisation of the Consultant's  project team
• Additional costs or delays incurred due to Consultant’s  failure to comply with published and known guidance or
document formats
• Exceeding the Scope without prior instruction that leads to abortive cost
• Re-working of documents due to inadequate QA prior to submission, i.e. grammatical, factual arithmetical or design
errors
• Production or preparation of self-promotional material
• Excessive charges for project management time on a commission for secondments or full time appointments (greater
than 5% of commission value)
• Any hours exceeding 8 per day unless with prior written  agreement of the Service Manager
• Any hours for travel beyond the location of the nearest consultant office to the project unless previously agreed with
the Service Manager
• Attendance of additional individuals to meetings/ workshops etc who have not been previously invited by the Service
Manager
• Costs associated with the attendance at additional meetings after programmed Completion, if delay is due to
Consultant performance
• Costs associated with rectifications that are due to Consultant  error or omission
• Costs associated with the identification of opportunities to improve our processes and procedures for project delivery
through the Consultant’s  involvement
• Was incurred due to a breach of safety requirements, or due additional work to comply with safety requirements
• Was incurred as a result of the Client  issuing a Yellow or Red Card to prepare a Performance Improvement Plan
• Was incurred as a resulting of rectifying  a  non-compliance with the Framework Agreement and/or any call off
contracts following an audit

The Schedule of Cost Components are as detailed in the Framework Schedule 9.
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Z25 Risks and insurance

Z 29 Payment for Service Provided to Date

Z111 PSC - Fee adjustment for non compliance with Scope

Delete existing clause 11.2 (21) and replace with:
“11.2 (21) The Price for Service Provided to Date is the total Defined Cost which the Service Manager  forecasts will have
been paid by the Consultant before the next assessment date plus the Fee.  The Price for Service Provided to Date shall
not exceed the forecast for the same as provided under clause 20.5"

Delete existing 11.2 (8) and replace with the following clause
The Fee is the amount calculated by applying the fee percentage to the amount of the Defined Cost excluding the cost of
Subcontractors that have not complied with procurement by best value processes as defined in the Scope. 80% of the
fee percentage is applied to the amount of the Defined Cost for Subcontractors that have not complied with procurement
by best value processes as defined in the Scope.

The Consultant is required to submit insurances annually as Clause Z4 of the Framework Agreement

Z24 Requirement for Invoice
Add the following sentence to the end of clause 51.1:
The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of
the Service Manager’s  certificate.
Delete existing clause 51.2 and replace with:
51.2 Each certified payment is made by the later of
• one week after the paying Party receives an invoice from the other Party and
• three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated.
If a certified payment is late, or if a payment is late because the Service Manager has not issued a certificate which
should be issued, interest is paid on the late payment. Interest is assessed from the date by which the late payment
should have been made until the date when the late payment is made, and is included in the first assessment after the
late payment is made
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Secondary Options

Information Execution Plan for acceptance is

after the

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996

The period for  payment is 14 days

Y(UK)3: The Contracts ( Rights of Third Parties Act) 1999

term beneficiary

OPTION X2: Changes in the law

The law of the project  is the law of England and Wales, subject to the jurisdiction of the courts of
England and Wales

OPTION X10: Information modelling

The period after the Contract Date within which the Consultant  is to submit a first
2 weeks

  

no terms under this contract

after the date on which payment becomes
due

6 years
Completion of the whole of the service

The Consultant's  liability to the Client  for indirect or consequential loss is limited to

OPTION X18: Limitation of liability

£1,000,000

  

  

no beneficiary under this contract

The end of liability date is

The Consultant's  liability to the Client  for Defects that are not found until after the defects date  is
limited to

£5,000,000
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Part Two - Data provided by the Consultant

1 General
The Consultant   is
Name

Address for communications

The fee percentage is

The key persons  are

Name (1)
Job
Responsibilities
Qualifications
Experience

Name (2)
Job
Responsibilities
Qualifications
Experience

Name (3)
Job
Responsibilities
Qualifications
Experience

Name (4)
Job
Responsibilities
Qualifications
Experience

Name (5)
Job
Responsibilities
Qualifications
Experience

Name (6)
Job
Responsibilities
Qualifications
Experience

Address for electronic communications

Option E 9.90%

 

 

 

 
 
 
 
 

 

 
 
 
 

 
 
 
 
 

 
 

 
 

Completion of the  data in full, according to the Options chosen, is essential to create a complete contract.
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Name (7)
Job
Responsibilities
Qualifications
Experience

The following matters will be included in the Early Warning Register

3 Time

Resolving and avoiding disputes

The Senior Representatives  of the Consultant  are

Name (1)
Address for comm

Address for electronic communications

Name (2)
Address for comm

Address for electronic communications

X10: Information Modelling

The programme identified in the Contract Data is

 

 

 
 
 
 
 

 

 

 

 

 

 

 

 

 

The information execution plan  identified
in the Contract Data is
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# Mott MacDonald Restricted 

Contract Execution 
Client execution 

Signed Underhand by [PRINT NAME] for and on behalf of the Environment Agency 

   5/3/25 

Signature Date Role 

Consultant execution 

Signed Underhand by [PRINT NAME] for and on behalf of BAM Nuttall Ltd 

21/02/2025 

Date 




