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BACKGROUND AND GENERAL DESCRIPTION OF THE PROCESS 
 

In order to support and encourage Colombia's progress, the Foreign and Commonwealth Office (FCO) and FINDETER, 
signed the MoU for the execution of the Prosperity Fund, on November 23, 2017, for the amount of twelve million eight 
hundred thousand sterling pounds (£ 12,800,000). With the agreement, the following objectives are sought:  

 

•  To improve the infrastructure of cities in Colombia to: a) help meet the UN's Sustainable Development Goals, 
especially objective 11 "Sustainable, resilient and safe cities and communities"; b) support inclusive economic 
growth, poverty reduction, gender equality, taking into account the following problems: (i) urban planning, (ii) 
gender equality, (iii) mobility and transportation (iv) access to public services and (v) adaptation to climate change 
and risk mitigation.  
 

• To generate tools for the development of strategies for administration and promotion of rail transportation in 
Colombia, and create a new alternative for the transportation of people and cargo. This must be accessible, 
effective, economical and responsible on gender issues. The operational, environmental and economic 
efficiencies must be taken into account through the identification and financial and technical development 
opportunities and regulatory instruments for their implementation.  
 

• Improvement of the effectiveness, efficiency, cost reduction and systematization of the contraction processes of 
the different programs in the regions of Colombia. The objective is to promote and improve the conditions of 
equality and fair competition for foreign investment through the growth of transparency, accountability and 
reduction of the potential for corruption in contracting processes.  

 
Heeding to Component 1 of "Urban Development" of the Memorandum of Understanding (MoU) requires the contracting of 
STUDIES OF ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING DESIGNS OF THE MASTER PLAN OF 
SEWERAGE OF THE RURAL AND URBAN POPULATION CENTERS OF THE MUNICIPALITY OF VALLEDUPAR, 
INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND THE PROGRAM OF GENDER 
EQUALITY AND SOCIAL INCLUSION.  
 
The component resources to achieve the UN Sustainable Development Goals were defined for ten (10) city destinations, 
selected through a study contracted by the British Embassy in Colombia and carried out by the Ernst & Young, which 
includes the municipality of Valledupar. 
 

On June 20, 2018, FINDETER was emailed the document “Informe Final Alcantarillado Valledupar”  (Valledupar Final 

Sewarege Report) and it was received at FINDETER. By email on July 10, 2018 the document "Scope of the project," was 
delivered to FINDETER which will serve as an input for the activities to be executed within the contract, so that within the 
technical assistance provided by Findeter, the pre-contractual process of the project that aims to perform: STUDIES OF 
ALTERNATIVES, FEASIBILITY AND ENGINEERING DESIGNS DETAIL OF THE SEWER MASTER PLAN FOR RURAL 
AND URBAN POPULATION CENTERS OF THE MUNICIPALITY OF VALLEDUPAR INCLUDING THE TECHNICAL, 
LEGAL AND FINANCIAL COMPONENTS AND THE PROGRAM OF GENDER EQUALITY AND SOCIAL INCLUSION.  
 
The information that supports the call corresponds to documentation prepared by the Municipality of Valledupar; which 
includes the scope to execute within the project. 
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CHAPTER I 

SPECIFIC PROVISIONS 
 

SUB-CHAPTER I 
OF THE CALL 

 
 

1.1. PURPOSE 
 
The purpose of this call is to "RECRUIT THE STUDIES OF ALTERNATIVES, FEASIBILITY AND DETAILED 
ENGINEERING DESIGNS OF THE SEWER MASTER PLAN FOR RURAL AND URBAN POPULATION CENTERS OF 
THE MUNICIPALITY OF VALLEDUPAR, INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND 
THE PROGRAM FOR GENDER EQUALITY AND SOCIAL INCLUSION ".  
 
1.2.  DESCRIPTION AND SCOPE 
 
The project corresponding to the contracting of STUDIES OF ALTERNATIVES, FEASIBILITY AND DETAILED 
ENGINEERING DESIGNS OF THE SEWER MASTER PLAN FOR RURAL AND URBAN POPULATION CENTERS OF 
THE MUNICIPALITY OF VALLEDUPAR INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND 
THE PROGRAM OF GENDER EQUALITY AND SOCIAL INCLUSION, includes the execution of two clearly constituted 
and defined phases: 
 
Phase 1: Feasibility studies  
Phase 2: Detailed designs  
 
The municipality of Valledupar prioritizes in its jurisdiction zone 13, of which 6 are urban population centers and 7 rural 
population centers, 2 will be subject to execution as long as the selected contractor has offered them, in order to obtain 
additional points. The conditions of basic sanitation of these have not been met by the municipal administration due to the 
lack of resources for the application of a master plan that allows the inhabitants of these towns to have public services with 
the capacity to satisfy their needs. 
 
The following is the analysis of the current situation for each of the population centers where the contract will be executed 
in the municipality of Valledupar. 
 

1. NORTHERN AREA: 
 
This area is characterized because there we find indigenous population reserves of the Kankuamos people. 
 

a. GUATAPURI 
 
Guatapurí is the area with which the department of Cesar borders with the departments of Magdalena and La Guajira. It is 
also the northernmost district of the municipality of Valledupar and the department of Cesar. 
 
The urban centre of Guatapurí is situated to the south of the district. 
 
Nearby are the Cristóbal Colón and Simón Bolívar peaks, as well as other peaks of the Sierra Nevada. In the northern part 
we find the Seiminin, Donarua and Tayrona Hills. 
 
The urban district is also part of the Guatapurí river basin, which emerges in the Curiba lake. 
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It does not have a sanitary sewer system, some inhabitants spill sewage into the streets, others have built septic tanks, 
which do not guarantee impermeability which contaminates the subsoil and underground water sources, aggravating the 
situation as this district is the place where the Guatapuri river emerges, the main water source of the municipality. 
 

b. CHEMESQUEMENA  
 
Between the year 1999 and 2000, some 300 families of the indigenous Kankuama people were displaced from their 
traditional villages in Atánquez, La Mina, Chemesquemena and Guatapurí due to threats by armed groups. Some 
indigenous peoples sought refuge in high parts of the Sierra Nevada, others settled in Valledupar, Mariangola, Villa 
Germania, Bogotá and even Venezuela. 
 
This district does not have a sewerage system, its inhabitants shed waste in the streets and septic tanks according to their 
economic possibilities, contaminating the subsoil and superficial water sources. 
  

c. LA MINA 
 
This district is considered an agricultural pantry because of the wealth and diversity in the production of products of the 
basic market basket, it has been an area severely struck by groups outside the law. Its inhabitants are farmers and 
producers, with very few resources.  
 
It does not have a system for the treatment and management of sewage, some people have septic tanks, others make their 
disposal in the streets, which affects negatively,  children and tourists who visit this sector constantly. 
 

2. NORTHEASTERN AREA 
 

a. GUACOCHE 
 
The name "Guacoche" comes from the indigenous language Chimila which means "muddy water". Although the settlement 
was initially Chimilas indigenous people, eventually the arrival of black and zamba people became a majority. It is believed 
that the black people who arrived were slaves, who formed a resistance in Guacoche or merged with local Indians. The 
houses were made of bahareque (type of wood) material. The highest authority of the district is the "Corregidor" 
(Magistrate). 
 
The main economic activity consists of the extraction of trawling material, a small sector is dedicated to agriculture and 
livestock 
 
This district  has a municipal aqueduct, but does not have sewerage, generating a serious environmental impact, pouring 
its contaminated water into the streets to prevent it from overflowing its septic tank. 
 

b. EL JABO  
 
This is one of the urban population centers with less territorial extension; it has a population of approximately 650 inhabitants 
 
They have rich vegetation and fauna in dry forests. There are about 22 species of amphibians distributed in 14 breeds and 
8 families identified by experts from the National University of Colombia, such as the Caputo toad (Ceratophys calcarata). 
In the region there are some 43 species of reptiles that have been identified; 22 types of snakes with the rattlesnake 
(Crotalus durissus) among the most abundant; besides lizards, turtles and iguanas. Different species of native and migratory 
birds are found in the region with some 172 registered species. They include species such as ‘turpiales or toches’ (Icterus 
icterus), the ‘swift storm’, the ‘blue swallow’ and the ‘pirate flycatcher’. There are some 43 identified mammal species, such 
as bats (Chiroptera), tapirs and ocelots. 

 
This district has a recently inaugurated aqueduct, but it does not have a sewage system or wastewater treatment, which 
causes environmental contamination of the receiving bodies of water. 
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c. EL ALTO DE LA VUELTA  

 
The district is part of the Cesar river basin. One of the tributaries of the Cesar River is the Seco River, which runs through 
the district of Las Raíces until it flows into the Cesar River, in the vicinity of El Jabo. 
 
Between the mid-1990s and mid-2000s, the area was heavily influenced by groups outside the law, where they committed 
multiple murders, robberies and threats against the population. 

 
It is an Afro-descendant town, where the highest authority is the Corregidor (Magistrate). It does not have sewage system, 
or collection of sewage, therefore the inhabitants make their discharges mainly to the streets and nearby ditches which flow 
into the Cesar river. 
 

d. BADILLO 
 
The Badillo region suffered the actions of the violent groups of the Colombian armed conflict. In mid-1990 to mid-2000, the 
region suffered from the presence of groups outside the law who committed all kinds of harassment against the population. 

 
The district is part of the Cesar river basin. One of the tributaries of the Cesar River is the Badillo River, which crosses the 
path until it flows into the Cesar River, on its eastern boundary. 
 
It has a sewer system, but it does not work, since it is in a terrible state, as it often deals with problems of jamming, 
overflowing, as well as not allowing more household connections due to the current capacity of the system. For these 
reasons, this wastewater is discharged directly into the Badillo River, heavily contaminating the soil, subsoil, underground 
and surface water bodies. This region is prone to floods, in addition to being an agricultural area where its main economic 
activity is the cultivation of rice. 
 

e. PATILLAL  
 
It is a population that was struck hard by groups outside the law in the mid-1990s. 
 
They have a conventional sewage system, functioning fair and a pond system for the treatment of sewage, but these ponds 
do not do any kind of treatment or removal, which is their main function, so they discharge directly to the Malena stream 
which crosses the district, this stream flows into the Badillo river and then the Caesar river. 
 
The municipality of Valledupar has been sanctioned by the Regional Autonomous Corporation of Cesar - CORPOCESAR 
for the non-treatment of wastewater and for the contamination of existing bodies of water. 
 
 

3. SOUTHEASTERN AREA 
 

a. AGUAS BLANCAS 
 
This area is marked by large portions of land, dedicated to livestock in its entirety and is divided by the road that leads from 
Valledupar, to Barranquilla. 
 
The Aguas Blancas district has 3 main rivers, which are the Aguas Blancas river that runs through the town from north to 
south, the Sambapalo river that is situated in the limits of the districts of Aguas Blancas and Valencia de Jesus and these 
two flow into the Cesarito River and finally the Pesquería River, which is situated in the limits of the Aguas Blancas and 
Mariangola municipalities. 
 
The village has 5 recreational spas which are: Contrabando, El silencio, Piedras Lisas, El Toca Pito and El Poso de los 
Caballos 
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This urban population center has a conventional sewage system in poor condition and a pond system in poor condition 
where the sewage does not do any kind of removal. 
 

b. VALENCIA DE JESUS 
 

Due to its economic boom, it was an area strongly struck by groups outside the law; this is why in the mid-1990s this 
community was practically depopulated.  
 
With the constant investments that the government has been making in this district, the displaced population has been 
reintegrated. 
 
It has a conventional sewerage system in a regular state, due to the lack of constant maintenance and that in some sectors 
it does not allow domiciliary connections due to the capacity of the same as these networks have reached their plateau.  
 
 

4. SOUTHERN AREA 
 

a. CARACOLI 
 
Most of the lands in the district of Caracolí are used as farms.  
 
In mid 1990s, as a result of the actions of illegal armed groups, Caracolí was the epicenter of the armed conflict leaving the 
population strongly affected. Due to its strategic location, Caracolí is used as a step for common crime and traffickers 
between the Serrania del Perijá and the Sierra Nevada and the Caribbean Sea. 
 
The district of Caracolí is crossed by the national route, National Route 80 Valledupar-Bosconia section. 
 
It does not have a sewerage system, which causes environmental pollution of the river and the river to cease. 
 

b. LOS VENADOS 
 
The region of Los Venados was initially populated by the natives of the Chimila or Ette Ennaka ethnic group. The Chimilas, 
massively populated areas that currently make up El Copey, Bosconia, Chiriguaná, the districts of Mariangola, Aguas 
Blancas, Caracolí, Los Venados, in the municipality of Valledupar. 
 
The area of Los Venados was used by the Chimilas as a cemetery, especially on the banks of the Garupal River, where 
funerary remains have been found. 
 
At present it is part of the populated centers of the Afro-descended community of the municipality of Valledupar. Its highest 
authority is the Corregidor (Magistrate) and the JAL (Local Administrative Board), which are subject to the decisions of the 
Municipal Mayor. 
 
It has a conventional sewerage system in a regular state and a pond treatment system for wastewater, which does not 
present its function satisfactorily, pouring water into the body of nearby water without meeting the standards of RAS 2010. 
 

5. SOUTHWESTERN AREA 
 

a. MARIANGOLA 
 
The district is also part of the Cesar river basin. The territory is bathed by the Mariangola River, which is a tributary of the 
Cesar River, through the El Diluvio River. The main rivers are Cesar, Mariangola, El Diluvio, Pesquería, Las Palmas, Las 
Lajas, Cesarito and El Arenoso. 
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Most of the territory is savannah type with tropical forest. 
 
The region was deeply affected by the crisis that hit the cotton sector in the early 1980s. Many farmers were unemployed 
and several farmers went bankrupt.  
 
In the mid 1990s the population was victim of illegal armed groups that generated displacement of the community. 
 
In recent years, the settlers have been returning gradually, also claiming lands that were usurped. 
 
The district is crossed by the highway of the National Route 80, via Valledupar-Bosconia. 
 
It has a conventional sewerage system in poor conditions with a wastewater treatment plant and some facultative and 
maturation ponds which, due to the lack of maintenance, do not carry out the removal that marks the quality standards. 
 

b. VILLA GERMANIA 
 
The economy of Villa Germania is based on livestock and agriculture. Coffee, cocoa, corn, beans and plantains are grown. 
 
This area, severely hit by violence, has obsolete systems of aqueduct and sewerage in a poor state, with some ponds that 
do not carry out any kind of treatment to waste water, spilling it into existing water sources, contaminating them. 
 
The description of the problem described above is summarized below. 
 

AREA DISTRICT 
POPULAT

ION 
CENTER  

CHARACTERISTICS 
OF THE POPULATION  

NUMBER OF 
INHABITANT

S 

ADDITION
AL POINTS 

NORTHERN AREA 

LA MINA RURAL  
INDIGENOUS 
POPULATION 2900 X 

GUATAPURI - 
CHEMESQUEMENA RURAL  

INDIGENOUS 
POPULATION 1200   

NORTHEASTERN 
AREA  

PATILLAL URBAN   2900   

BADILLO RURAL  AFRO-DESCENDENT 1450   

ALTO DE LA VUELTA  RURAL  AFRO-DESCENDENT 514   

GUACOCHE RURAL  AFRO-DESCENDENT 1800   

EL JABO  URBAN   650   

SOUTHEASTERN 
AREA 

VALENCIA DE JESUS URBAN   2600   

AGUAS BLANCAS URBAN   5000   

SOUTHERN AREA 
CARACOLI RURAL  AFRO-DESCENDENT 900 X 

LOS VENADOS RURAL  AFRO-DESCENDENT 2350   

SOUTHEASTERN 
ZONE  

MARIANGOLA URBAN   5200   

VILLA GERMANIA URBAN    2400   

Table No. 1. General description of the status of sewerage systems. 
 
The following table shows the current status of sewerage systems: 
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DISTRICT SEWAGE SYSTEM CONDITION 
WASTE WATER 

TREATMENT SYSTEM 

LA MINA NONE - - 

GUATAPURI - 
CHESQUEMENA 

NONE - - 

PATILLAL CONVENTIONAL FAIR PONDS 

BADILLO CONVENTIONAL BAD NONE 

AL ALTO DE LA VUELTA NONE - - 

GUACOCHE NONE - - 

EL JABO NONE - - 

VALENCIA DE JESUS CONVENTIONAL FAIR PONDS 

AGUAS BLANCAS CONVENTIONAL BAD PONDS 

CARACOLI NONE - - 

LOS VENADOS CONVENTIONAL FAIR PONDS 

MARIANGOLA CONVENTIONAL BAD PONDS PTAR 

VILLA GERMANIA CONVENTIONAL BAD PONDS 

 
The Municipal Administration, seeking to preserve the operation of existing conventional sewerage systems for as long as 
possible, constantly brings forward with the Public Services Company of Valledupar, corrective maintenance to inspection 
wells and network cleaning, in addition to constantly bringing forward maintenance contracts with suction vehicle vactor, 
thus taking care of emergencies in the community, but without providing an adequate and effective solution in time to really 
mitigate and solve the problem of basic sanitation in the region. 
 
PHASE 1: FEASIBILITY STUDY 
 
The objective of the activities of this Phase is to select the most favorable alternative, based on technical, social, legal, 
environmental and economic criteria, generating benefits for women, girls and ethnic and vulnerable communities, as well 
as the risks that can be associated to the conception and evaluation of the project. Consideration must be made of the 
social, environmental, technical, economic, legal, financial, institutional and other aspects that may affect the evaluation 
carried out and the continuity of the project design process. 
 
In this Phase all the studies and pre-designs should be carried out with a sufficient degree of detail allowing to bring forward 
an evaluation of all the aspects of the project, to establish with an acceptable degree of certainty the benefits, advantages, 
costs, economic, social and environmental indicators; this information must be disaggregated by sex, ethnicity, simple ages, 
socioeconomic condition and occupation, in order to define whether the project is feasible or not, as well as whether or not 
it deserves to pass to the next Phase of the process, that is, Phase 2 - Detailed Designs. 
 
An analysis of the alternatives will be required, in order to compare and select technical alternatives that allow the 
optimization of costs and adoption of solutions adjusted to the most recent practice of engineering, seeking systems and 
works that guarantee the efficient use of resources and a sustainable project in all aspects. 
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As Phase 1 moves along, THE CONTRACTOR should analyze the different alternatives of the service evaluating the 
existing infrastructure and its status, and visualizing what additional structures and networks should be designed and built 
later in order to guarantee the optimal functioning of the sewage system, and the proper management of wastewater. THE 
CONTRACTOR, in the execution of the contract, must carry out the technical and economic feasibility studies that conclude 
with the definition of location and the pre-sizing of the different alternatives. 
 
The Contractor must carry out all the work taking into account the activities established in the document "minimum content 
annex and technical recommendations of the contract, the legal and financial annex and the gender equality annex", as 
follows: 
 
1. BASIC STUDIES  
 

a) Technical 
 

Diagnosis of the system (corresponds to number 1.1 of the Technical Annex)  
Feasibility Studies (corresponds to number 1.2 of the Technical Annex), which includes:  
 
General conditions. 
• Field recognition, property investigation. 
• Characteristics of the receiving sources. 
• Instrumentation for the planning, management and management of water basins and aquifers. 
• Geology, geomorphology, soils and geotechnics. 
• Photogrammetric, topographic studies and field work. 
• Bathymetry 
• Characterization of Wastewater. 
• Determination of sewer flows. 
• Vulnerability and risk. 
• Hydraulic behavior of the existing drainage system. 
• Pluvial and residual sewage system, availability of labor and construction materials. 
• Socioeconomic and environmental studies. The first study involves the analysis of the particular situation of the vulnerable 

population and women, to promote gender equality and social inclusion. 
• Permits, licenses, authorizations, property acquisition cards. 
• Other Studies (Structural, Hydraulic, Electrical, Mechanical, Hydrological, Fluvial, etc.) 
• Existing infrastructure of other services. 
• Availability of Electric Power. 
• Access roads 
• Permits, licenses, authorizations, property acquisition cards. 
• Territorial reading component; community reports, stakeholder map, dissemination pieces, news reports; Analysis of the 

situation of women in the framework of the project; monthly report; schedule of activities within the framework of the 
Social Management Plan and gender equality. 

 
b) Legal and financial 

 
1. Financial and Legal Due Diligence (Annex of legal and financial structuring). 
2. Evaluation of project implementation alternatives (Annex of legal and financial structuring). 
3. Formulation, analysis, comparison of selection of viable project alternatives (corresponds to number 1.3 of the 

minimum content annex and technical recommendations of the contract) 

 
PHASE 2: DETAILED DESIGN 
 
Within this phase, the CONTRACTOR must prepare the detailed designs of all the works that will make up the project, 
based on the pre-designs prepared for the selected alternative of the feasibility study in Phase 1. The scope of the designs 



 

Página 10 de 122 
 

should be sufficient to elaborate the construction drawings that, together with the technical specifications and other design 
documents such as memoirs and reports, allow the execution of the works without requiring additional information or details, 
except in the case of equipment and special electromechanical elements, of particular characteristics, in which Detail 
drawings must be supplied by the manufacturer of such equipment or elements. 
 
The CONTRACTOR shall review the location of the predesigned works in the feasibility study and will be relocated, if 
necessary, by modifications in their sizing or in their alignments. All the complementary investigations that are indispensable 
will be carried out, particularly in topography, geotechnics, (including deep drilling if necessary), sedimentology, seismic 
and other relevant aspects.  
 
The construction drawings must be complete and easy to interpret, and include details of reinforcements and construction 
details and the definition of all the elements and equipment that are incorporated into them, such as floodgates, overpasses, 
inspection chambers, etc. In addition, the drawings must include plants, frontal views, laterals and cuts, that allow to 
determine accurately the characteristics of each individual structure or typical structures, and will be accompanied by a 
summary table with class, location, abscissa, summary description and main dimensions of each of them. 
 
All the drawings will be 0.70 m by 1.00 m, delivered physically and digitally, in DWG formats, duly subscribed by the 
specialist who has created them and is accountable for them. 
 
In addition to the detailed drawings of each work and structure, general drawings for the location of the project (MAGNA-
SIRGAS reference system) and location of each of the systems and each work, an index of drawings, the sources of 
materials will be presented and their utilization and hauling plan, the location of topographical references, shafts and other 
general drawings that may be necessary. 
 
The drawings and the information produced in the stage of the detailed designs must be sufficient to bring the processes 
forward of and for the construction of the works and for the acquisition and assembly of the equipment. In the case of 
equipment with special design, the details of the assembly and the complementary structures related to them, will only be 
completed when the respective manufacturer has been selected and has supplied the corresponding specifications. 
 
The drawings of the areas to be acquired for the construction of the works, which should be drawn based on precision 
planimetric surveys, should be sufficient for all the procedures that are required in terms of the imposition of easements, 
application for permits and acquisition of land. 
 
Economic indicators of the current status of the sanitation situation of the municipality will be defined and quantified without 
the project, and a dynamic database will be created and/or fed. 
 
Thus, the CONTRACTOR, must advance all the detailed designs of the works for the alternative selected in Phase 1. 
Feasibility Study, taking into account the scope established in the document called "minimum content annex and technical 
recommendations of the contract", as follows: 
 
DETAILED DESIGN (corresponds to number 2 of the Technical Annex)  
 
Design Criteria (corresponds to paragraph 2.1 of the Technical Annex)  
2.2 Definition and location of each of the components of the project to be designed (corresponds to paragraph 2.2 of the 
Technical Annex)  
2.3 Selection of Alternatives (corresponds to number 2.3 of the Technical Annex)  
2.4 Topography (corresponds to number 2.4 of the Technical Annex)  
2.5 Geometric Design and Interference Analysis (corresponds to number 2.5 of the Technical Annex)  
2.6 Hydraulic Design and Hydrology studies (corresponds to paragraph 2.6 of the Technical Annex)  
2.7 Geology, Soil Research and Geotechnics (corresponds to paragraph 2.7 of the Technical Annex)  
2.8 Structural Design (corresponds to number 2.8 of the Technical Annex)  
2.9 Design of Complementary Works (corresponds to paragraph 2.9 of the Technical Annex)  
2.10 Property management (corresponds to number 2.10 of the Technical Annex)  
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2.11 Definition of Construction Technical Specifications (corresponds to number 2.11 of the Technical Annex)  
2.12 Determination of the Budget and Work Schedules (corresponds to the number 2.12 of the Technical Annex)  
2.13 Other Studies and designs (corresponds to paragraph 2.13 of the Technical Annex)  
2.14 Results (corresponds to number 2.14 of the Technical Annex) 
2.15 Financial and Legal Structuring (Development of Transaction Scheme, Financial Model, Risk Analysis, Documents for 
Project and Complementary Legislation) 
2.16 Consulting and support in the processes of selection and contracting of the processes that are defined (including the 
respective audits). 
 
1.3. LOCATION 
 

1.3.1. GENERAL LOCATION 
 
The project is located in the city of Valledupar, located northeast of the Colombian Atlantic Coast, on the banks of the 
Guatapurí River, in the valley of the Cesar River formed by the Sierra Nevada de Santa Marta to the west and the Serrania 
del Perijá to the east. 

 

 
Figure 1. Location Municipality of Valledupar - Cesar (Source). 

 

https://es.wikipedia.org/wiki/Regi%C3%B3n_Caribe_(Colombia)
https://es.wikipedia.org/wiki/R%C3%ADo_Guatapur%C3%AD
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Sierra_Nevada_de_Santa_Marta
https://es.wikipedia.org/wiki/Serran%C3%ADa_del_Perij%C3%A1
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Figure 2. Location of Valledupar in the Department Cesar (Source). 

 
The municipality of Valledupar prioritized in its district zone, 13 districts of which 6 are urban population centers and 7 rural 
population centers, 2 will be subject to execution as long as the selected contractor has offered them, in order to obtain 
additional points.   
 
The centers of rural towns correspond to the populations and hamlets of indigenous communities, located in the areas of 
reserves of the Kankuamo and Arahuaco - Sierra Nevada communities. They are part of this classification: the population 
centers La Mina, Chemesquemena, Guatapuri, Caracoli, Los Venados, Guacoche, Badillo and Alto de la vuelta. 
 
Those located in indigenous and afro-descendant territories, enjoy autonomy to manage their interests within the limits of 
the constitution and the law. 
 
Next, each one of the populated centers of the city of Valledupar is located: 
 
NORTHERN AREA: 
 
This zone is characterized by the fact that it is located in the center of indigenous villages of the Kankuamo. 
 
GUATAPURI 
 
It is one of the 26 districts of the municipality of Valledupar and one of the communities that make up the Kankuamo 
Indigenous Reservation, located to the north, in the high part of the Sierra Nevada mountains of Santa Marta, in the 
department of Cesar. The territory is also inhabited by groups of the Kogui ethnic group. 
 
The district of Guatapurí limits to the noroccidente with the municipality of Santa Marta and to the west with the municipality 
of Aracataca, in the department of Magdalena; Towards the north it borders with the municipality of Dibulla, in the 
department of La Guajira. To the east it borders the district of Atanquez, while to the south it borders the districts of Sabana 
Crespo and Chemesquemena. 
 
Guatapurí is the area with which the department of Cesar borders with the departments of Magdalena and La Guajira. 
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CHEMESQUEMENA  
 
Chemesquemena is one of the 26 districts in the Colombian Township of Valledupar and one of the communities that make 
up the Indigenous reservation Kankuamo, located to the north, in the high part of the mountains of the Sierra Nevada of 
Santa Marta, in the department of Cesar. 
 

 
It borders to the north with the district of Guatapurí; to the west the district of Sabana Crespo. To the south with the district 
of Río Seco and to the east and southeast it borders the district of Los Haticos. 
 
LA MINA 

 
It is one of the 26 districts of the Colombian municipality of Valledupar, in the department of Cesar (Colombia). It is located 
41 km north of Valledupar, in the foothills of the Sierra Nevada de Santa Marta. 
 

https://es.wikipedia.org/wiki/Anexo:Corregimientos_de_Valledupar
https://es.wikipedia.org/wiki/Colombia
https://es.wikipedia.org/wiki/Valledupar
https://es.wikipedia.org/wiki/Resguardo_ind%C3%ADgena_Kankuamo
https://es.wikipedia.org/wiki/Sierra_Nevada_de_Santa_Marta
https://es.wikipedia.org/wiki/Sierra_Nevada_de_Santa_Marta
https://es.wikipedia.org/wiki/Cesar
https://es.wikipedia.org/wiki/Guatapur%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Sabana_Crespo
https://es.wikipedia.org/wiki/R%C3%ADo_Seco_(Valledupar)
https://es.wikipedia.org/wiki/Los_Haticos
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NORTHEASTERN AREA 
 
GUACOCHE 

 
Guacoche borders to the north the district of Guacochito; to the west the district of Los Corazones and to the southwest the 
district of El Jabo; to the east it borders the department of La Guajira, with the municipalities of Villanueva, Urumita and La 
Jagua del Pilar. 
 

 
 

EL JABO  
 

El Jabo borders to the north with the district of Los Corazones and to the noroccidente the district of Guacoche; to the west 
the rural area of the city of Valledupar; to the south it borders the municipality of La Paz; To the east it borders the 
department of La Guajira, municipality of La Jagua del Pilar. 
 

https://es.wikipedia.org/wiki/Guacochito
https://es.wikipedia.org/wiki/Los_Corazones
https://es.wikipedia.org/wiki/El_Jabo
https://es.wikipedia.org/wiki/Departamento_de_La_Guajira
https://es.wikipedia.org/wiki/Villanueva_(La_Guajira)
https://es.wikipedia.org/wiki/Urumita
https://es.wikipedia.org/wiki/La_Jagua_del_Pilar
https://es.wikipedia.org/wiki/La_Jagua_del_Pilar
https://es.wikipedia.org/wiki/Los_Corazones
https://es.wikipedia.org/wiki/Guacoche
https://es.wikipedia.org/wiki/La_Paz_(Cesar)
https://es.wikipedia.org/wiki/Departamento_de_La_Guajira
https://es.wikipedia.org/wiki/La_Jagua_del_Pilar
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EL ALTO DE LA VUELTA  
 
It borders to the north, northeast, east and southeast the district of Badillo; to the south the district of Guacochito. To the 
southwest and the west it borders the Las Raíces district. To the west it borders the district of Río Seco and to the northwest 
with the district of La Vega Arriba. 
 
The district is part of the Cesar river basin.2 One of the tributaries of the Cesar river is the Seco River, which crosses the 
district of Las Raíces until it flows into the Cesar River, in the vicinityof The Jabo. 
 

 
 
BADILLO 
 
It borders to the north, northeast, east, southeast and south the department of La Guajira, the municipalities of San Juan 
del Cesar and Villanueva; to the northwest it borders the district of Patillal; to the west  the district of La Vega Arriba and 
south-west  the district of El Alto de La Vuelta. 

https://es.wikipedia.org/wiki/Badillo
https://es.wikipedia.org/wiki/Guacochito
https://es.wikipedia.org/wiki/Las_Ra%C3%ADces_(Valledupar)
https://es.wikipedia.org/wiki/R%C3%ADo_Seco_(Valledupar)
https://es.wikipedia.org/wiki/La_Vega_Arriba
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/El_Alto_de_La_Vuelta#cite_note-2
https://es.wikipedia.org/wiki/El_Jabo
https://es.wikipedia.org/wiki/Departamento_de_La_Guajira
https://es.wikipedia.org/wiki/San_Juan_del_Cesar
https://es.wikipedia.org/wiki/San_Juan_del_Cesar
https://es.wikipedia.org/wiki/Villanueva_(La_Guajira)
https://es.wikipedia.org/wiki/Patillal
https://es.wikipedia.org/wiki/La_Vega_Arriba
https://es.wikipedia.org/wiki/El_Alto_de_La_Vuelta
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The district is part of the Cesar river basin.3 One of the tributaries of the Cesar river is the Badillo river, which crosses the 
district until it flows into the Cesar River, on its eastern limit. 
 

 
PATILLAL 

 
Patillal is one of the 26 districts of the Colombian municipality of Valledupar located to the north, in the foothills of the Sierra 
Nevada de Santa Marta and the Las Cabras hill, on the banks of the La Malena stream, in the department of Cesar and on 
the border with the department of La Guajira. 
 
It borders to the north and northeast the department of La Guajira, the municipality of San Juan del Cesar; to the east it 
borders the Badillo district; to the south the district of La Vega Arriba and southwest with the district of Los Haticos. 
 
The district is part of the Cesar river basin.1 One of the tributaries of the  Cesar river is the La Malena stream that crosses 
the district until it flows into the Badillo river and then into the Cesar. 
 

 
 

https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Badillo#cite_note-3
https://es.wikipedia.org/w/index.php?title=R%C3%ADo_Badillo&action=edit&redlink=1
https://es.wikipedia.org/wiki/Departamento_de_La_Guajira
https://es.wikipedia.org/wiki/San_Juan_del_Cesar
https://es.wikipedia.org/wiki/Badillo
https://es.wikipedia.org/wiki/La_Vega_Arriba
https://es.wikipedia.org/wiki/Los_Haticos
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Patillal#cite_note-1
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SOUTHEASTERN AREA 
 
AGUAS BLANCAS 

 
To the north it borders: The municipality of Pueblo Bello and the Sierra Nevada de Santa Marta; to the east it borders: the 
district of Valencia de Jesús; To the south it borders: the municipality of San Diego , with the Cesar River as its limit; to the 
west it borders the Mariangola district. The area is mostly flat, slightly sloping in its northern part due to the sediment trawling 
of the Sierra Nevada towards the center of the Cesar river valley. 
 
The district is also part of the basin of the Cesar river, which forms its territorial limit in the southern part.2 The territory is 
also crossed by the Los Clavos, Aguas Blancas, Pesquería, Contrabando, Cesarito and El Arenoso rivers, which are 
tributaries of the Cesar River.2 

 

 
 

VALENCIA DE JESUS 
 
It borders to the north the district of Azucar Buena; to the west the rural area of the city of Valledupar. To the south it borders 
the municipality of San Diego and to the west the Aguas Blancas district.  
The district is part of the Cesar river basin, a river with which it borders the south.2 

 

https://es.wikipedia.org/wiki/Pueblo_Bello
https://es.wikipedia.org/wiki/Valencia_de_Jes%C3%BAs
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/Mariangola
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Aguas_Blancas_(Valledupar)#cite_note-alcaldia-2
https://es.wikipedia.org/wiki/Az%C3%BAcar_Buena
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/Aguas_Blancas_(Valledupar)
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
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SOUTHERN AREA 
 
CARACOLI 
 
It borders to the north with the districts of Mariangola and Villa Germania; to the northeast it borders the municipality of El 
Copey and to the southeast the municipality of Bosconia. To the south it borders the district of Los Venados and to the east 
with the municipality of San Diego. 
 
The district is also part of the Cesar river basin. The territory is crossed by the Las Lajas and Cesar rivers. 
 

 
 
LOS VENADOS 
 
It borders to the north with the district of Caracolí; to the east the municipality of San Diego. The southwest, it borders the 
district of Guaymaral and south the district of El Perro. To the west it borders the municipality of Bosconia. 

https://es.wikipedia.org/wiki/Mariangola
https://es.wikipedia.org/wiki/Villa_Germania
https://es.wikipedia.org/wiki/El_Copey
https://es.wikipedia.org/wiki/El_Copey
https://es.wikipedia.org/wiki/Bosconia
https://es.wikipedia.org/wiki/Los_Venados_(Valledupar)
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/Guaymaral_(Valledupar)
https://es.wikipedia.org/wiki/El_Perro_(Valledupar)
https://es.wikipedia.org/wiki/Bosconia


 

Página 19 de 122 
 

The district is also part of the Cesar river basin, which forms its southwestern limit. The territory is bathed by the Garupal, 
Guaimaral and Cesar rivers. 

 

 
SOUTHWESTERN AREA 
 
MARIANGOLA 

 
It borders to the north with the municipality of Pueblo Bello; to the west, it borders the district of Villa Germania; To the east 
it borders the district of Aguas Blancas; to the south, the municipality of San Diego and to the south-west the district of 
Caracolí.2 
 
The district is also part of the Cesar river basin. The territory is bathed by the Mariangola River, which is a tributary of the 
Cesar River, through the El Diluvio River.3 The main rivers are Cesar, Mariangola, El Diluvio, Pesquería, Las Palmas, Las 
Lajas, Cesarito and El Arenoso.2 
 

 
 
VILLA GERMANIA 

 

https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Pueblo_Bello_(Cesar)
https://es.wikipedia.org/wiki/Villa_Germania
https://es.wikipedia.org/wiki/Aguas_Blancas_(Valledupar)
https://es.wikipedia.org/wiki/San_Diego_(Cesar)
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Mariangola#cite_note-alcaldia3-2
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Mariangola#cite_note-alcaldia-3
https://es.wikipedia.org/wiki/Mariangola#cite_note-alcaldia3-2
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It borders to the north with the municipality of Pueblo Bello; towards the west, it borders the municipality of El Copey; to the 
east it borders the Mariangola district; to the south with the district of Mariangola and to the south-west with the district of 
Caracolí.2 
 
The district is also part of the Cesar river basin. The territory is bathed by the main rivers Garupal, Las Lajas, El Diluvio and 
Santa Tirsa.23                       

 
1.4. ESTIMATED BUDGET 
 
The Estimated Budget (EB) for the execution of the project by phases, is up to the sum of ONE BILLION, EIGHT HUNDRED 
AND SEVENTY SEVEN MILLION, FIVE HUNDRED NINTY THOUSAND, SEVEN HUNDRED AND THIRTY PESOS 
($1,877,590,730.00) COP including transportation costs, expenses, taxes, fees and other contributions that may apply.  
 
Budget that corresponds to the sum of the estimated value for each PHASE, establishing for each one of them, the following: 

 

PHASE 

TECHNICAL COMPONENT, SOCIAL MANAGEMENT AND GENDER 
EQUALITY PLAN 

NUMBERS  TEXT 

PHASE 1: Feasibility Study $373,726,110.00 
THREE HUNDRED SEVENTY-THREE MILLION 
SEVEN HUNDRED TWENTY-SIX THOUSAND 
ONE HUNDRED TEN PESOS     COP 

PHASE 2: Detailed Designs $1,045,933,010.00 
ONE BILLION, FORTY FIVE MILLION, NINE 
HUNDRED THIRTY-THREE THOUSAND AND 
TEN PESOS    COP 

TOTAL ESTIMATED BUDGET (EB) 
TECHNICAL COMPONENT AND SOCIAL 
MANAGEMENT PLAN AND GENDER 
EQUALITY (PHASE I + PHASE II) 

$1,419,659,120.00 

ONE BILLION, FOUR HUNDRED AND 
NINETEEN MILLION SIX HUNDRED FIFTY-
NINE THOUSAND ONE HUNDRED AND 
TWENTY PESOS      COP 

 

https://es.wikipedia.org/wiki/Pueblo_Bello_(Cesar)
https://es.wikipedia.org/wiki/El_Copey
https://es.wikipedia.org/wiki/Mariangola
https://es.wikipedia.org/wiki/Mariangola
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Caracol%C3%AD_(Valledupar)
https://es.wikipedia.org/wiki/Villa_Germania#cite_note-alcaldia3-2
https://es.wikipedia.org/wiki/R%C3%ADo_Cesar
https://es.wikipedia.org/wiki/Villa_Germania#cite_note-alcaldia3-2
https://es.wikipedia.org/wiki/Villa_Germania#cite_note-alcaldia-3
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PHASE 
LEGAL AND FINANCIAL STRUCTURING COMPONENT 

NUMBERS  TEXT 

PHASE 1: Feasibility Study $161,700,320.00 
ONE HUNDRED SIXTY-ONE MILLION SEVEN 
HUNDRED THOUSAND THREE HUNDRED 
TWENTY PESOS     COP 

PHASE 2: Detailed Designs $296,231,290.00 
TWO HUNDRED NINETY-SIX MILLION TWO 
HUNDRED THIRTY-ONE THOUSAND TWO 
HUNDRED NINETY PESOS   COP 

TOTAL ESTIMATED BUDGET (EB) 
LEGAL AND FINANCIAL STRUCTURING 
COMPONENT (PHASE I + PHASE II) 

$457,931,610.00 
FOUR HUNDRED AND FIFTY-SEVEN MILLION 
NINE HUNDRED THIRTY-ONE THOUSAND SIX 
HUNDRED AND TEN PESOS  COP 

 

PHASE 
TOTAL ESTIMATED BUDGET 

NUMBERS  TEXT 

PHASE 1: Feasibility Study $535,426,430.00 
FIVE HUNDRED THIRTY-FIVE MILLION FOUR 
HUNDRED TWENTY-SIX THOUSAND FOUR 
HUNDRED THIRTY-PESOS    COP 

PHASE 2: Detailed Designs $1,342,164,300.00 

ONE BILLION, THREE HUNDRED-FORTY TWO 
MILLION ONE HUNDRED SIXTY FOUR 
THOUSAND AND THREE HUNDRED PESOS  
COP 

TOTAL ESTIMATED BUDGET (EB) 
LEGAL AND FINANCIAL STRUCTURING 
COMPONENT (PHASE I + PHASE II) 

$1,877,590,730.00 

ONE BILLION, EIGHT HUNDRED SEVENTY- 
SEVEN MILLION FIVE HUNDRED NINETY 
THOUSAND SEVEN HUNDRED AND THIRTY 
PESOS  COP 

 
The figure estimated for the contract budget includes staff salaries used for the performance of work, affected by the 
multiplying factor, administrative costs, direct costs (lease principal office furniture, stationery, plotting of drawings, utilities, 
copies, photographs, air travel, ground travel, lodging, laboratory testing, surveying equipment, special equipment, among 
other direct costs) and other taxes that are caused by the fact of the conclusion, execution and settlement of the contract 
and administrative expenses generated during the execution of the latter.  The multiplying factor is applied only to salaries, 
including Sundays and bank holidays, and items that have effects on social benefits, such as location bonuses. 
 
Each phase will have an estimated, particular and differentiated budget, in consideration of the provisions of these terms of 
reference. The economic proposal after making the arithmetic corrections shall not be less than the minimum or of greater 
value to the maximum value of the estimated budget for the call, likewise, the proposal of each of the stages may not be 
less than the minimum or greater value to the maximum value of the budget established for the respective phase. 
 

1.4.1. The estimated budget for the execution of Phase 1 for the technical and structuring component of the social 
management plan and gender equality of THREE HUNDRED SEVENTY-THREE MILLION SEVEN 
HUNDRED TWENTY-SIX THOUSAND ONE HUNDRED AND TEN PESOS COP ($373,726,110.00) COP 
including transportation costs, expenses, taxes, fees and other contributions that may apply. 

 
1.4.2. An Estimated Budget was also determined for the execution of Phase 1 for the legal and financial structuring 

component of ONE HUNDRED SIXTY ONE MILLION SEVEN HUNDRED THREE HUNDRED TWENTY 
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PESOS ($161,700,320.00) COP including transportation costs, expenses, taxes, fees and other 
contributions that may apply.  

 
1.4.3. The estimated budget for the execution of Phase 2 for the technical and structuring component of the social 

management plan and gender equality is ONE BILLION FORTY-FIVE MILLION NINE HUNDRED THIRTY-
THREE THOUSAND-TEN PESOS COP ($1,045,933,010.00) COP including transport costs, expenses, 
taxes, fees and other contributions that may apply. 

 
1.4.4. An Estimated Budget was also determined for the execution of Phase 2 for the legal and financial structuring 

component of TWO HUNDRED NINETY-SIX MILLION TWO HUNDRED THIRTY-ONE THOUSAND TWO 
HUNDRED NINETY PESOS ($296,231,290.00) COP including transportation costs, expenses, taxes, fees 
and other contributions that may apply. 

 
The following is a summary of the values corresponding to the minimum value and the maximum value of the value of 
each of the Phases, and of the total value of the estimated budget.  
 

Technical component and social management plan and gender equality  

PHASE MINIMUM PHASE AMOUNT MAXIMUM PHASE AMOUNT 

PHASE 1: Feasibility Study $336,353,499.00 $373,726,110.00 

PHASE 2: Detailed Designs $941,339,709.00  $1,045,933,010.00 

TOTAL ESTIMATED BUDGET - 
EB (Phase 1 + Phase 2)  

$1,277,693,208.00 $1,419,659,120.00 

 

Component of legal and financial structuring  

PHASE MINIMUM PHASE AMOUNT MAXIMUM PHASE AMOUNT 

PHASE 1: Feasibility Study $145,530,288.00 $161,700,320.00 

PHASE 2: Detailed Designs $266,608,161.00 $296,231,290.00 

TOTAL ESTIMATED BUDGET - 
EB (Phase 1 + Phase 2)  

$412,138,449.00  $457,931,610.00 

 
Total estimated budget  

PHASE MINIMUM PHASE AMOUNT MAXIMUM PHASE AMOUNT 

PHASE 1: Feasibility Study $481,883,787.00  $535,426,430.00 

PHASE 2: Detailed Designs $1,207,947,870.00  $1,342,164,300.00 

TOTAL ESTIMATED BUDGET - 
EB (Phase 1 + Phase 2)  

$1,689,831,657.00  $1,877,590,730.00 
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In accordance with the above, the Estimated Budget - Total EB for the execution of the project is up to ONE BILLION 
EIGHT HUNDRED SEVENTY SEVEN MILLION FIVE HUNDRED NINETY THOUSAND SEVEN HUNDRED THIRTY 
PESOS (COP $1,877,590,730.00) , including transportation costs, expenses, taxes, fees and other contributions that may 
apply. 

1.5. BUDGETARY AVAILABILITY  

The resources to execute the contract are supported by the Memorandum of Understanding signed between FINDETER 
and the British Embassy in Colombia, supported by CDP number CDP18PROSPE-0007 approved on December 28, 2018. 

1.6. TAXES  

The resources provided in the framework of the Memorandum of Understanding (MoU) signed on November 23, 2017 
between The Government of the United Kingdom of Great Britain and Northern Ireland represented by the Foreign and 
Commonwealth Office (FCO) and Findeter, are exempt from taxes by virtue of Decree 540 of 2004, which regulated article 
96 of Law 788 of 2002, establishing the conditions and general requirements to access the tax benefit. 
 
Article 1 reiterates that the benefit applies to all "(...) money funds or resources originated in aid or donations for programs 
of common utility in Colombia, from entities or governments of countries with which there are intergovernmental agreements 
or agreements with the Colombian Government (...) ". 
 
Notwithstanding the foregoing, the bidder must consider in its offer all costs corresponding to taxes, fees, contributions or 
charges that are incurred on the occasion of the signing, execution and liquidation of the contract, and that apply thereto. 
 
Additionally, they must take into account the costs of the insurance policies or bank guarantee, included in the 
GUARANTEES of these terms of reference and all other taxes generated by the conclusion of this contract. 
 
It is the exclusive responsibility of the BIDDER to make inquiries, calculations and estimates that considers necessary to 
elaborate its economic proposal and therefore, has the obligation to consult with the different collecting entities which tax 
is applicable in case of being awarded, all this framed in the fact that FINDETER SA, is THE CONTRACTING PARTY and 
performs the contracting under the Legal Regime of private law. 

1.7. TERM OF CONTRACT EXECUTION  

The general term of the contract is TEN (10) MONTHS, which corresponds to the sum of the individual terms of each of the 
phases. The terms shall be recorded taking into account the minutes of initiation and termination of each of the phases. 
Likewise, the general term of the contract will begin to be counted from the signing of the document of initiation of Phase 1.   
 
The deadlines have been determined according to the time required for each activity. The distribution of terms described 
must be taken into account independently when preparing the economic proposal. 
 
During the time established between the end of the term of Phase 1 for each of the components and the signing of the 
Document of initiation of Phase 2 for each of the components, the CONTRACTING PARTY will not acknowledge any 
additional amount to the one established and effectively executed for each Phase in the present study.  
 
The CONTRACTOR must sign a certificate of initiation for each of the Phases. The minutes of the CONTRACT must be 
signed simultaneously with the initiation minutes of the Contractor's audit.  
 
The terms discriminated for each phase are presented below: 
 

Description of the Phase Term of Execution Total Term 
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PHASE 1: Feasibility Studies. 
Two point five (2.5) 

months 
Ten (10) Months 

PHASE 2: Detailed Designs 
Seven point five (7.5) 

months * 

 
* The execution term of Phase 2 is distributed as follows for each Component, which will be executed simultaneously: 
 

PHASE 2: DETAILED DESIGN 

CONSTITUENT COMPLETION TIME 

Technical Component and Social Management Plan and Gender Equality Five point five (5.5) months 

Legal and Financial Structuring Component Seven point five (7.5) months 
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SUB-CHAPTER II 
SPECIFIC ASPECTS OF THE CONTRACT  

 
2.1. DESCRIPTION OF THE OBJECT OF THE CONTRACT 

 
FINDETER SA, is interested in "CONTRACTING STUDIES OF ALTERNATIVES, FEASIBILITY AND DETAILED 
ENGINEERING DESIGNS OF THE SEWER MASTER PLAN OF THE RURAL AND URBAN POPULATION CENTERS 
OF THE MUNICIPALITY OF VALLEDUPAR, INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL COMPONENTS 
AND THE PROGRAM OF GENDER EQUALITY AND SOCIAL INCLUSION".  
 
The project includes the execution in two (2) phases subject to condition, with activities, budgets and defined products 
 
PHASE 1: Feasibility Studies  
 
PHASE 2: Detailed Designs 
 
2.1.1. GENERAL CONTRACTOR OBLIGATIONS 
 
The CONTRACTOR, without prejudice to the other obligations arising from the Political Constitution of the Republic of 
Colombia, undertakes to comply with all the obligations that are established or derive from the clauses of the CONTRACT, 
particularly of those corresponding to the nature of the contract, those found in the project documents, those established in 
different sections of the Terms of Reference, those derived from the economic proposal of the contractor, those contained 
in previous studies and those that by their essence are considered essential for the correct execution of this contract, under 
the terms provided in articles 863 and 871 of the Commercial Code and 1603 of the Civil Code, and the following obligations 
of a general nature: 
 

1. Abide by the Constitution, the Law, the principles of the administrative function and the principles of fiscal 
management enshrined in article 209 and 267 of the Political Constitution, Findeter’s Policy of Contracting 
Services for Third Parties, and other concordant and regulatory norms. 

 
2. Comply with the purpose of the CONTRACT, according to the documents of the call including the studies and 

project documents, and the reports and concepts generated in its execution. 
 

3. Comply with the technical, legal, economic, financial and commercial conditions required in the call and consigned 
in the proposal.  

 
4. The agreed work program will be obligatory for THE CONTRACTOR who can not modify it unilaterally. The 

modification of the work program should be based on fully justified causes and will require the written approval of 
THE CONTRACTING PARTY, after approval by the INTERVENTORIA (PROJECT AUDITING). In the event of 
the CONTRACTOR not complying with the work program, the Auditor may require in writing the increase of the 
number of shifts, the work day and/or the equipment, and, in general, the actions necessary to comply with the 
program of work, without the realization of such actions generating additional costs for the CONTRACTING 
PARTY. The reluctance of the CONTRACTOR to adopt the required measures is considered as non-compliance 
in accordance with the provisions of the contract, giving rise to the enforcement of the penalty clause provided 
for therein. Such PROJECT AUDITING  requirements will not increase the value to be paid to the CONTRACTOR 
and these conditions are understood to be accepted by the bidder with the delivery of the proposal.  

 
5. Render and elaborate the reports, concepts, and other works that are requested in the execution of the 

CONTRACT. 
 

6. To comply with the instructions issued during the execution of the CONTRACT by PROJECT AUDITING and the 
CONTRACTING PARTY and to sign the minutes that are indispensable in the execution of the CONTRACT and 
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all those that have the necessary technical, legal or administrative justification. 
 

7. To act with loyalty and good faith in the different pre-contractual and contractual stages, avoiding delays or any 
other situation that obstructs the normal execution of the CONTRACT.  

 
8. Not to give in to requests or threats from those who act outside the law in order to realize or omit any action. 

 
9. Maintain professional confidentiality on the information that is provided for the development of the object of the 

CONTRACT. 
 

10. To put forward the processing and approval of invoices, the report and/or products that correspond, as well as 
the vouchers of affiliation and payment of contributions to the General System of Integral Social Security 
(pensions, health and profesional risks) and parafiscal contributions for staff for the execution of the CONTRACT 
must be submitted to PROJECT AUDITING. 

 
11. Throughout the execution of the CONTRACT, to provide and maintain and until its completion, the professional 

staff offered for the execution of the contract. If the CONTRACTOR requires to change the proposed professionals 
or personnel, he/she must request in writing to the CONTRACTING PARTY the replacement of said employee or 
personnel, who must have a profile equal to or better than the one that was removed. The acceptance of the new 
employee will be subject to approval from THE CONTRACTING PARTY, after approval by PROJECT AUDITING. 
The CONTRACTOR shall pay the salaries, social benefits and indemnities of all the personnel employed within 
the CONTRACT, being clear that there is no type of labour relationship between the CONTRACTOR's personnel 
and THE CONTRACTING PARTY.  

 
12. To constitute the respective guarantees of the CONTRACT and keep them in force in the established terms. The 

guarantees must be presented as a requirement for the signing of the contract's initiation. 
 

13. To ensure that any professional, technical, and other necessary personnel willing to execute the contract, have 
the corresponding registration and/or professional licenses.  

 
14. To execute the works in a way that the procedures applied are compatible not only with the necessary technical 

requirements but also with the legal provisions, the special rules for the management and obtaining of the specific 
authorizations and permits required for the use and exploitation of natural resources. The non-observance of the 
above precepts will be the liability of the CONTRACTOR, and PROJECT AUDITING  may order the modification 
of the procedures or the suspension of the Works for this reason.  

 
15. To guarantee the CONTRACTING PARTY that it will comply fully with the legal, regulatory, contractual and 

environmental requirements, and that it will not cause harm or detriment to the TERRITORIAL ENTITY or to third 
parties as a result, therefore, the sanctions imposed by the Environmental Authority for this concept will be paid 
directly by THE CONTRACTOR, who, by means of this document, authorizes that it may be compensated by the 
unpaid balance of the contract amount.  

 
16. To comply with all the provisions on social security issued by the Ministry of Labour as well as the current 

regulations from the TERRITORIAL ENTITY. Special care must be taken to safeguard the physical integrity of 
workers and the community directly and indirectly affected and the party must attach a report regarding this, to 
each document. When PROJECT AUDITING  establishes that there is a breach on this aspect by the 
CONTRACTOR, it will inform, in the first instance, the CONTRACTING PARTY for the effect of the sanctions 
provided due to non-compliance.  

 
17. To comply with all current regulations on industrial safety and occupational health in force in the country.  

 
18. To bear responsibility for the payment of taxes caused by the upgrade and execution of the CONTRACT.  
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19. To bear responsibility for any damage caused to property, to the personnel that it is linked to and to third parties 
inside the execution of the CONTRACT.  

 
20. To bear responsibility for any claim, judicial or extrajudicial, installed by people under their responsibility or 

subcontractors on the occasion of the contract.  
 

21. To assume the additional value of PROJECT AUDITING  CONTRACT when the greater permanence is 
attributable to the CONTRACTOR. Said payment shall be made through an assignment of rights of the 
CONTRACTOR over the receivable bills, or to be charged to the PROJECT AUDITOR. 

 
22. To present the reports, documents and in general all the deliverables of the CONTRACT, in accordance with the 

provisions established in the General Archives Law (Law 594 of 2000) and other concordant and complementary 
rules. 

 
23. The rest that, by law, the Terms of Reference of the CONTRACT correspond to, or are necessary for its full 

compliance. 

 
2.2. PHASE 1: FEASIBILITY STUDIES 
 
The objective of the activities of this Phase is to make the selection of the most favorable alternative, based on technical, 
social, legal, environmental and economic criteria, generating benefits for women, girls and vulnerable communities, as 
well as the risks that may be associated with the conception and evaluation of the project. Consideration must be made of 
the social, environmental, technical, economic, legal, financial, institutional and other aspects that may affect the evaluation 
carried out and the continuity of the project design process. 
 
In this Phase all the studies and pre-designs should be carried out with a sufficient degree of detail that allows to advance 
an evaluation of all the aspects of the project, to establish with an acceptable degree of certainty the virtues, benefits, costs, 
economic, social and environmental indicators, in order to define whether the project is feasible or not, as well as whether 
or not it deserves to pass to the next Phase of the process, that is, Phase 2 - Detailed Designs. 
 
An analysis of the alternatives will be required, in order to compare and select technical alternatives that allow the 
optimization of costs and adoption of solutions adjusted to the most recent practice of engineering, seeking systems and 
works that guarantee the efficient use of resources and a sustainable project in all aspects. 
 
As Phase 1 moves along, THE CONTRACTOR should analyze the different alternatives of the service evaluating the 
existing infrastructure and its status, and visualizing what additional structures and networks should be designed and built 
later in order to guarantee the optimal functioning of the sewage system, and the proper management of wastewater. THE 
CONTRACTOR, in the development of the Contract, must carry out the technical and economic feasibility studies that 
conclude with the definition of location and the pre-sizing of the different alternatives. 
 
The Contractor must carry out all the works taking into account the detailed scope established in the document "Annex 
minimum content and technical recommendations of the contract, Legal and Financial Annex and Plan for social 
management and gender equality", as follows: 
 

2.2.1. BASIC STUDIES  
 

a) Technical 
 

System diagnosis (corresponds to number 1.1 of the minimum content annex and technical recommendations of the 
contract)  
Feasibility Studies (corresponds to number 1.2 of the minimum content annex and technical recommendations of the 
contract), which includes:  
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i. General conditions. 
ii. Field recognition, property investigation. 
iii. Characteristics of the receiving sources. 
iv. Instrumentation for the planning, management and management of water basins and aquifers. 
v. Geology, geomorphology, soils and geotechnics. 
vi. Photogrammetric, topographic studies and field work. 
vii. Bathymetry 
viii. Characterization of Wastewater. 
ix. Determination of sewer flows. 
x. Vulnerability and risk. 
xi. Hydraulic behavior of the existing drainage system. 
xii. Pluvial and residual sewage system, availability of labor and construction materials. 
xiii. Socioeconomic and environmental studies. The first study involves the analysis of the particular situation of 

the vulnerable population and women, to promote gender equality and social inclusion.  
xiv. Other Studies (Structural, Hydraulic, Electrical, Mechanical, Hydrological, Fluvial, etc.)  
xv. Existing infrastructure of other services.  
xvi. Availability of Electric Power.  
xvii. Access roads  
xviii. Permits, licenses, authorizations, property acquisition cards.  
xix. Territorial reading component; community reports, stakeholder map, dissemination pieces, news reports; 

Analysis of the situation of women in the framework of the project; Monthly report; schedule of activities 
under the Social Management and Gender Equality Plan 

 
b) Legal and financial 

 
i. Financial and legal due diligence (Legal and financial structuring annex). 
ii. Evaluation of project implementation alternatives (Legal and financial structuring annex). 
iii. Formulation, analysis, comparison of selection of viable project alternatives (corresponds to number 1.3 of 

the minimum content annex and technical recommendations of the contract). 
 

2.2.2. SIGNING OF THE INITIATION DOCUMENT FOR PHASE 1 
 
For the initiation of Phase 1, the CONTRACTOR and PROJECT AUDITING  must sign the corresponding minutes, which 
must contain, among other aspects, the following: 
  

1. Place and date of signing of the document.  
2. Name and complete identification of the participants.  
3. Term.  
4. Expected completion date of PHASE 1.  
5. Value of PHASE 1.  
6. Information of the CONTRACTOR and PROJECT AUDITOR. 

 
Within the FIVE (5) days following the signing of the Contract, prior to signing the Initial Phase I Document, the PROJECT 
AUDITOR shall verify compliance, among others, with the following requirements: 

 
a. Approval of the methodology and programming activities for Phase 1: The CONTRACTOR shall submit a 

work plan and a schedule of activities for the execution of the contract, which will be reviewed and approved by 
PROJECT AUDITING and have concept of the Supervision before the signing of the document of initiation of 
Phase 1. The above represented in a Gantt and PERT diagram, identifying activities associated with the 
deliverables, duration, precedence relations between activities, and definition of the critical route of the project 
and allocation of resources, in which sequences will be established, duration (date of beginning and date of 
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termination), responsable person, physical resources and method of monitoring and monitoring the programming. 
In no case may the proposed programming and methodology exceed the stipulated term for Phase 1. 

b. Within the aforementioned deadline, the proposal must be presented for socialization with the community and 
local authorities for the approval of PROJECT AUDITING. 

c. Presentation of the CONTRACTOR personnel for Phases 1 and 2 to PROJECT AUDITING . The PROJECT 
AUDITOR will verify and approve the fulfillment of the required profiles for the professionals defined in the Call 
documents for the execution of Phases 1 and 2. It will also verify the work contracts and/or the contracts for the 
provision of services signed by the staff and the CONTRACTOR or the members of the plural bidder. In the same 
way it will verify the supports of the affiliation and payment of integral social security in force of all the proposed 
personnel. Contractor shall submit, prior to the signing of the minutes for the start of Phase 1 support documents 
certifying the quality and experience of the professional staff required for Phases 1 and 2 and also support 
showing the existing affiliations to the security Social system.  

d. Present the detailed economic proposal of phases 1 and 2 for review of the auditing where it can verify compliance 
with the conditions established in the documents of the call. 

e. Approval of guarantees: submit for approval the guarantees required for the implementation of Phase 1. The 
auditor will review the related guarantees protections for Phase 1, they will correspond to the requirements of the 
contract and the Terms of Reference, for purposes of presentation and approval by the CONTRACTING PARTY.  

f. Sign the letter of commitment on the incorporation of the gender equality and social inclusion approach in the 
development of the project. This form will be presented by the Contracting Party prior to the signing of the initial 
document.  

 
2.2.3. PRODUCTS FOR PHASE 1 

 
THE CONTRACTOR must perform all the activities necessary for the execution of this phase of the contract, including the 
delivery of the products required as a result of Phase 1. The products to be delivered will be the reports that contain the 
results of each of the activities indicated in the documents called "minimum content annex and technical recommendations 
of the contract, Legal and Financial Annex and Plan for social management and gender equality" which include the 
deliverables related to the technical, legal and financial components, as well as the activities contained in the annex of the 
social management and gender equality plan. 
 
In the reports, THE CONTRACTOR must reference the bibliography used at the end of the reports, citing the possible 
sources of consultation. Likewise, it must deliver the reports adjusted to the work schedule previously approved by the 
auditing firm, where the progress of the proposed goals and objectives is verified and serves as a support for the agreed 
payments and for the verification of compliance with the deadlines set for execution of the project in its first Phase. In the 
same way, the reports must be signed by those responsible for the preparation and approval of both the CONTRACTOR 
and PROJECT AUDITING. 
 
The project Feasibility Report must contain at least: 
 

2.2.3.1. SUMMARY 
 

The Main Report should be preceded by a 3 or 4-page summary, listing the most relevant aspects and conclusions. Mainly, 
reference will be made to the relationship of the project with the plans and policies that initiate the Project, its location, 
boundaries, existing infrastructure, communication routes, climate (temperature, relative humidity, precipitation, 
evaporation, etc.), the main alternatives studied, expected environmental impacts, main components, terms, costs, 
organization, benefits, economic, financial, legal and main lines of action, as well as the main results of social diagnosis, 
especially related to vulnerable population and gender; all with the same sequence of the Main Report and in accordance 
with the order indicated below. The summary will be accompanied by reduced plans that contain the components of the 
project, with appropriate colors or conventions and illustrative condensed tables. 
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2.2.3.2. CHAPTERS, MAIN REPORT 

 
In the Chapters of the Main Report, reference will be made to the Annexes in relation to the most important topics: 
 
Chapter 1 - INTRODUCTION 
Chapter 2 - BACKGROUND 
Chapter 3 - CONCEPTION OF THE PROJECT 
Chapter 4 - THE PROJECT AREA 
Chapter 5 - SOCIAL AND ORGANIZATIONAL STUDIES: PLAN OF SOCIAL MANAGEMENT AND GENDER EQUALITY  
Chapter 6 - TECHNICAL STUDIES AND ALTERNATIVES 
Chapter 7 - PROJECT DESIGN CONSIDERATIONS 
Chapter 8 - THE PROJECT 
Chapter 9 - ENVIRONMENTAL ASSESSMENT AND RISKS 
Chapter 10 - EVALUATION AND PROPERTY MANAGEMENT 
Chapter 11 - ORGANIZATION AND ADMINISTRATION 
Chapter 12 - MARKETS, BUDGETS, FINANCIAL AND LEGAL ANALYSIS AND PRICES 
Chapter 13 - DUE FINANCIAL AND LEGAL DILIGENCE 
Chapter 14 - EVALUATION OF PROJECT IMPLEMENTATION ALTERNATIVES 
Chapter 15 - BUDGETS AND ANALYSIS OF UNIT PRICES 
Chapter 16 - BENEFITS AND JUSTIFICATION 
Chapter 17 – PENDING ISSUES 
 

2.2.3.3. ANNEXES 
 

The annexes must clearly reflect all analyses carried out, the methodologies used and the results obtained, since these will 
be the starting point for the next Phase 2. Detailed Designs.  
 
The minimum annexes contemplated will be those described below, which may be integrated into several volumes 
depending on the extent of the topics covered. Each Annex will be preceded by a summary of its contents, these are: 
Topography, Bathymetry, Geotechnics, Climatology, Hydrology, Cadastre of Networks and Users, Freatimetry, 
Socioeconomic aspects, social management plan and gender equality, Environmental aspects, Property tax situation, 
Current engineering situation, Markets and prices, System diagnosis and current situation, Analysis and Evaluation of 
Alternatives, Economic, financial and legal evaluation of the project, due financial and legal due diligence and evaluation of 
project implementation alternatives. 
 

2.2.4. PLAN OF SOCIAL MANAGEMENT AND GENDER EQUALITY 
 
The CONTRACTOR must take into account the guidelines defined in the documents of the call for the planning and 
execution of its Social Management Plan and gender equality for this stage, established in the annex: Guidelines for the 
social management plan and gender equality. 

 
2.2.5. DOCUMENT FOR COMPLETION OF PHASE 1  

 
At the end of the term stipulated for Phase 1, counting from the signing of the corresponding initial document, the 
CONTRACTOR shall deliver to PROJECT AUDITING the report containing the products of this Phase and the Completion 
of Phase 1 shall be signed.  
 
PROJECT AUDITING will issue initial concept about the verification of the fulfillment of the requirements and content of the 
report within TEN (10) WORKING DAYS following the reception thereof.  
 



 

Página 31 de 122 
 

In the event of the PROJECT AUDITOR finding that adjustments or tuning must be made to the report, in order to obtain 
compliance with the requirements and contents of the report, they must request them in writing from the CONTRACTOR 
within the same term.  
 
It is understood, in any case, that the process of preparing the report product of Phase 1 was subject to verification, 
monitoring and constant supervision, both in the field and in the office, by PROJECT AUDITING, throughout the 
development of this Phase. 
 
The adjustments or tuning required by the report must be done by the CONTRACTOR within TEN (10) DAYS following the 
communication from the Financial Controller in which such situation is indicated.  
 
Once the adjustments have been received, PROJECT AUDITING will have FIVE (5) BUSINESS DAYS for its review. In the 
event t the observations made by PROJECT AUDITING  persisting in its initial review report, the CONTRACTOR may be 
subject to charges for alleged noncompliance. 
 
Once the report product of Phase 1 is adjusted to the specified requirements and contents, the PROJECT AUDITOR will 
submit to the CONTRACTOR within FIVE (5) WORKING DAYS following the receipt of the product, the respective report 
in which it expresses the acceptance of the latter and embodies its concept, according to the number corresponding to 
CONCEPT OF PROJECT AUDITOR. 
 

2.2.6. CONCEPT OF THE PROJECT AUDITOR  
 
The acceptance report of the Phase 1 product adjusted by the CONTRACTOR must include the concept of PROJECT 
AUDITING, adopting one of the following alternatives: 
 

I. FAVOURABLE CONCEPT  
 
The PROJECT AUDITOR must issue a favorable opinion if, as a result of the analysis of the Phase 1 Report structured by 
the CONTRACTOR and the verifications carried out in compliance with its obligations, considers that the project is viable 
from the technical, social and gender equality, environmental, economic, legal and financial point of view.  
 
In any case, the initiation of PHASE 2 of the CONTRACT and PROJECT AUDITING, will only be formalized with the signing 
of the corresponding Initial Document for said phase, by PROJECT AUDITING, and the CONTRACTOR, so that the parties 
understand that the favorable concept of PROJECT AUDITING does not obligate the execution of the next phase of the 
CONTRACT and of PROJECT AUDITOR, since the decision to continue to Phase 2 is subject to the ruling made by the 
TECHNICAL COMMITTEE; about the occurrence or not of one or more of the resolving conditions agreed in the contract. 
 

II. CONCEPT OF DIAGNOSIS OF IMPOSSIBILITY OF EXECUTION:  
 
PROJECT AUDITING must conceptualize the elements established by the CONTRACTOR in its Final Report of Phase 1, 
which prevent the execution of the project in Phase 2, assessing as a minimum the occurrence of the following aspects, 
which in turn constitute resolutive conditions of the contract:  
 
a. NO viability concept: It occurs when in the final report of Phase 1. Feasibility Study, the Contractor, with the 
approval of the Financial Controller, indicates that a viable alternative was not obtained from the technical, social, 
environmental and legal point of view; that would be otherwise economically and financially favorable. 
 
b. Community in opposition: It happens when it is concluded that there is opposition from the community as to the 
execution of the project, so this circumstance has not been evidenced in the report product of Phase 1. Such opposition 
from the community should have sufficient support to make the total or partial execution of the Project impossible, in such 
a way that a viable solution can not be adopted.  
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c. Relocation of population: It occurs when in the confrontation of the conditions of execution or modification of the 
project, it is noticed that the execution requires the population relocation.  
 
d. Obtaining licenses or permits: It occurs when obtaining all permits or licenses fails, if required, for the execution 
of the feasibility study and detailed designs, according to the needs identified in Phase 1. 
 
Note 1: If one or more of the previously described resolutory conditions occur, the rights and obligations of the CONTRACT 
will be extinguished in the terms of article 1536 of the Civil Code and therefore the aforementioned contract will enter the 
liquidation stage, without causing any economic acknowledgment other than value of Phase 1 of the CONTRACT in favor 
of the executing contractor. 
 
Once Phase 1 has been completed and accepted, the beginning of Phase 2 will be subject to a resolutive condition 
depending on the analysis made by the TECHNICAL COMMITTEE, as described in this chapter.  
 

2.2.7. ACTIVITIES PRIOR TO THE STATEMENT FROM THE TECHNICAL COMMITTEE:  
 
Once the concept of the PROJECT AUDITOR is received indicated in the paragraph CONCEPT OF THE PROJECT 
AUDITOR, THE CONTRACTING PARTY, through the Supervisor, has FIVE (5) DAYS to send to the Territorial Entity and 
the British Embassy the results obtained in Phase 1 for its review. The CONTRACTOR must accompany this communication 
with the following documents:  
 

a) Report and support of Phase 1 of the CONTRACT submitted by the CONTRACTOR.  
b) Termination of Phase 1 of the CONTRACT.  
c) Concept of the PROJECT AUDITOR referred to in the preceding paragraph. 

 
THE BRITISH EMBASSY and the CONTRACTING PARTY, through supervision, will have fifteen (15) business days, 
counted from the reception of the aforementioned documents, to review the information produced by Phase 1, and issue 
their concept. 
 
In this same term, the TERRITORIAL ENTITY must present its observations to the submitted product.  
 
In the event where, in accordance with this concept and the observations submitted by the Territorial Entity, comments 
arise or it is necessary to make adjustments to the products of Phase 1, the CONTRACTOR and the PROJECT AUDITOR 
will have a maximum term of TEN (10) BUSINESS DAYS to adjust and review the products observed jointly, and submit to 
the CONTRACTING PARTY the final version of the document. If the previous period has been completed and the 
observations persist, the procedure for declaring a breach to the CONTRACTOR may be initiated. 
 
Within the FIVE (5) business days following the reception of the adjusted products, THE CONTRACTOR and THE 
EMBASSY shall review that they have been adjusted and shall determine the appropriateness of citing the Technical 
Committee for its decision.  
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2.2.8. STATEMENT FROM THE TECHNICAL COMMITTEE  
 
After fulfillment of the activities foreseen in the previous paragraph, the Technical Committee will be carried out, where the 
feasibility of executing Phase 2 will be defined or, if any or several of the aforementioned resolutive conditions have occurred 
it will be defined, verifying the elements that correspond and considered necessary to give viability or not to the execution 
of Phase 2. 
 
Once the product of Phase 1 has been accepted by the Technical Committee, it will be proceeded to sign the Final Receipt 
thereof. 

 
2.2.9. STATEMENT FROM THE CONTRACTING PARTY ON THE TECHNICAL COMMITTEE’S 

DECISION 
 
The CONTRACTING PARTY will have five (5) business days to analyze the final report of Phase 1 presented by the 
CONTRACTOR, the CONCEPT OF THE PROJECT AUDITOR, and the STATEMENT FROM THE TECHNICAL 
COMMITTEE. 
 
Once one or more of the previously described resolutory conditions have occurred, the rights and obligations of the 
CONTRACT shall be extinguished in the terms of article 1536 of the Civil Code and therefore the aforementioned contract 
will enter the liquidation stage, without causing any economic acknowledgement other than value of Phase 1 of the 
CONTRACT. 
 

2.2.10. CONSEQUENCES OF THE CONTRACTING PARTY’S PRONOUNCEMENT ON THE 
OCCURRENCE OR NON-OCCURRENCE OF THE RESOLUTIVE CONDITIONS.  

 
According to the pronouncement of the CONTRACTING PARTY, the following procedure will be followed:  
 

I. PRONOUNCEMENT OF THE OCCURRENCE OF ONE OR VARIOUS RESOLUTIVE CONDITIONS  
 
If from the analysis performed by the CONTRACTOR, it is concluded that one or more of the resolving conditions has 
occurred, the CONTRACT shall be deemed resolved, and the CONTRACTOR shall send the CONTRACTING PARTY the 
corresponding Liquidation Document, in accordance with the procedure established for this purpose in the contract.  
 

II. PRONOUNCEMENT OF NON-OCCURRENCE OF THE RESOLUTIVE CONDITIONS  
 

If from the analyses carried out by the CONTRACTING PARTY, it is concluded that none of the resolutive conditions has 
occurred, the CONTRACTING PARTY shall inform the CONTRACTOR of such situation, proceeding to the signing of the 
Document of Initiation of the Phase 2, according to that foreseen in the contract.  
 

2.2.11. SPECIFIC CONTRACTOR OBLIGATIONS FOR PHASE I – FEASIBILITY STUDY 
 
a. Sign the initial document for Phase 1 and update the guarantees as appropriate for approval of THE CONTRACTING 

PARTY.  
 

b. Carry out, in compliance with the plan of social management and gender equality, or when the CONTRACTING 
PARTY deems it appropriate, Socialization meetings with the Community and local authorities, guaranteeing a certain 
level of representation and participation of community organizations, vulnerable population and women.  
 

c. Deliver to PROJECT AUDITING monthly reports in which the progress achieved in the corresponding period is shown, 
in relation to the activities indicated for the present phase, according to the scope defined for the execution thereof. 
The monthly reports will be delivered within five business days following the end of the period under analysis. The 
foregoing is without prejudice to the submission of progress reports for the phase according to the project schedule 
and the products to be delivered.  
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d. The elaboration and preparation of all the technical support information for obtaining permits and/or licenses and 
environmental authorizations that require approval before the Environmental Authority and other authorities in 
general, applicable for the execution of the project, will also be part of the project of the obligations of the contractor 
in execution of Phase 1 of the contract. 

 
e. Adjust and present the Final Report of this Phase within the terms established for it, in accordance with the 

observations presented by the PROJECT AUDITOR and/or the CONTRACTING PARTY and/or the TECHNICAL 
COMMITTEE. This Final Report must show compliance with each and every one of the activities contemplated in the 
scope of the Phase, and must be approved by the PROJECT AUDITOR and the CONTRACTING PARTY. This Report 
must possess and present characteristics and properties of a consistent, coordinated and homogeneous work among 
the different disciplines that intervene in it and as such must be conceived and executed. 

f. Put forward the necessary activities to fulfill the purpose of the Phase. To do this, a work plan must be submitted and 
a schedule of activities for the execution of the contract, which will be reviewed and approved by PROJECT AUDITING  
before signing the minutes of the initiation of Phase 1. The above is represented in a Gantt and PERT diagram, 
identifying activities associated with the deliverables, duration, precedence relations between activities, and defining 
the critical route of the project and allocation of resources.  
 

g. For the execution of the contract in Phases I and II, the Contractor must meet the requirements of having a female 
quota of at least 30% of the project executing team. 
 

h. In order to be able to sign the respective start-up certificate, THE CONTRACTOR must submit, for the approval of 
the contracting entity, the Methodology to be followed in the execution of the activities of each of the Phases, in which 
the human, physical, technological and financial resources to be used are defined in the development of the project; 
it includes the social management plan and gender equality. The non-presentation of the methodology enables the 
contractor and/or the supervisor to not authorize the execution of the work. However, the delay in the delivery of this 
document can not be taken into account as an element to request an extension in the term of execution of the contract.  
 

i. Prepare all the technical, legal, environmental, social and economic documentation required for the execution of the 
project. 

 
j. Maintain the personnel assigned for this PHASE, and approved prior to the signing of the contract initiation document.  

 

k. Guarantee the calibration of surveying equipment and other equipment that should be used in the CONTRACT. 
 
l. Ensure compliance with current regulations according to the type of project to be executed. 

 
m. Submit weekly reports (the first working day of the week) and expired monthly reports (within the first five (5) calendar 

days of the following month) to the auditing where the most relevant aspects of the activities developed in each of the 
periods are evidenced of time. 

 
n. Implement special reaction plans, with effective actions to solve and overcome situations that hinder the execution of 

this phase or that represent management risks. 

 

o. Ensure compliance with applicable regulations in environmental matters for the project or in the acts or 
pronouncements issued by the competent environmental authority. 

 
p. Adjust the products of this phase, within the terms established for it, in accordance with the observations presented 

by the PROJECT AUDITOR and/or THE CONTRACTING PARTY and/or the TECHNICAL COMMITTEE.  
 
q. Present all the information required by the PROJECT AUDITOR and/or the supervisor designated for that purpose.  
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r. Present a final report of the execution of Phase 1, which must contain the products established in the scope of Phase 

1.  
 
s. Prepare and submit to the CONTRACTOR, together with the PROJECT AUDITOR, the minutes of completion and 

final receipt of phase 1. 
 
t. Draft the report of legal and financial due diligence. 
 
u. Evaluation of project implementation alternatives. 
 
v. All that applies to ensure the execution of Phase 1.  
 

2.2.12. DURATION OF PHASE 1 
 

For the execution of Phase 1, the execution period will be two point five (2.5) months, counting from the signing of the initial 
document. 
 

2.2.13. AMOUNT & PAYMENT METHOD OF PHASE 1 
 
The value of the estimated budget for Phase 1 of the contract, includes salaries of the personnel required to perform the 
work, affected by the multiplying factor, administrative expenses (lease main office, furniture, stationery, plotting of plans, 
public services, copies, photographs, air travel, land travel, accommodations, laboratory tests, topography equipment, 
special equipment, among other costs), and other taxes that are caused by the fact of its execution, execution and 
liquidation. 
  
The multiplying factor is applied only to salaries, including Sundays and bank holidays, and items that have effects on social 
benefits. 
 
In the methodology of the multiplying factor, a detailed description of the various components of the multiplying factor is 
carried out and guidelines for its quantification are given, THE CONTRACTING PARTY has estimated a minimum 
multiplying factor of 222% which applied to the personnel costs required for the execution of the technical component and 
structuring of the social and gender equality management plan and of 191% which applied to the costs of the personnel 
required for the execution of the Legal and Financial component included in Phase 1 of the contract.  
 
In any case, the estimated budget for the FEASIBILITY STUDY Phase corresponds to a value that is determined, according 
to the need for personnel, dedications and activities for the execution of the Phase, which ensures the execution of all the 
products of this Phase. 
 
Note 1: If, during the development of the Feasibility study for the project, a modification is made in the scope of said phase 
or in the conditions established for the preparation and delivery of each product, the contracting party will have the power 
to request an adjustment of the dedications and other conditions that may be required, through PROJECT AUDITING, to 
execute the contract, based on the conditions established within the CONTRACTOR's financial offer, attaching the 
appropriate technical and/or legal supports that support said modification. 
 
NOTE 2: The amount of the estimated budget does not include the amount of VAT tax because in accordance with article 
96 of Law 788 of 2002 regulated by Decree 540 of 2004, money funds or resources originated in aid or donations for 
programs of common utility in Colombia, coming from entities or governments of countries with which there are 
intergovernmental agreements or agreements with the Colombian Government, will be exempt from taxes, fees, 
contributions of national order, that could affect the import and the expense or the investment; also exempt from taxes, fees 
or contributions of a national nature, are the contracts that must be entered into for the execution of works or projects of 
common use, as well as the acquisition of goods and/or services and the financial transactions that are carried out directly 
with the money coming from the resources of the aid or donation, with the same purpose. 
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For purposes of the exemption, the requirements and budgets established in Decree 540 of 2004 must be complied with. 
 
The method for determining the amount of PHASE 1 is by FIXED GLOBAL PRICE WITHOUT AN ADJUSTMENT 
FORMULA. Consequently, this figure includes the preparation and delivery of all required products, all expenses, direct 
and indirect, arising from the holding, execution and liquidation of the contract. Therefore, the agreed amount is understood 
to include, among others, administrative expenses, salaries, social benefits and compensation of personnel, salary and 
benefit increases; travel, transportation, accommodations and food of the CONTRACTOR's minimum work equipment; 
displacement, transportation and all kinds of necessary equipment; fees and consultancy on activities related to the 
execution of PHASE 1; software use licenses; the totality of taxes originated by the holding, execution and liquidation of the 
contract; any deductions that may apply; the remuneration for the CONTRACTOR, contingencies and, in general, all the 
costs in which the CONTRACTOR must incur for the full execution of the contract and the delivery of the required products. 
THE CONTRACTING PARTY will not acknowledge, therefore, any readjustment made by the CONTRACTOR in relation 
to the costs, expenses or additional activities that it required for the execution of these phases and that were foreseeable 
at the time of the presentation of the offer. 
 
For the execution of Phase 1 of the contract from the structuring and presentation of the economic proposal the following 
are established:  

 

• Professional profile - General and specific experience.  

• Professionals required for activity development.  

• Resources and supplies required for development of the activity  

• Dedications and duration of staff activities  

• Salaries  

• Multiplying factor  
 

Therefore, the agreed amount is understood to include, among others, the expenses of administration, displacement, 
transportation, storage of materials, tools and all kinds of necessary equipment, as well as their monitoring, that is, all the 
costs in which they must be incurred by the CONTRACTOR for the full performance of the execution of Phase 1. The 
CONTRACTING PARTY will not acknowledge, therefore, any readjustment made by the CONTRACTOR in relation to the 
costs, expenses or activities that he considers necessary for the execution of the contract and that were foreseeable at the 
time of submission of the offer.  
 
THE CONTRACTOR is obliged to execute all the activities and services that are necessary for the execution of Phase 1, 
according to the needs and deliverables established in the documents of the call. 
 
The CONTRACTING PARTY shall pay the CONTRACTOR that amount for Phase 1, as follows: 

 
a. A payment equivalent to thirty percent (30%) of the figure contracted for Phase 1, once delivered and issued the 

concept of approval by the auditing and approval of the contracting party, of the reports containing the request in 
the subsection: 1.1. DIAGNOSIS OF THE SYSTEM (corresponds to section 1.1 of the Technical Annex) and the 
legal and financial due diligence report corresponding to section 2.2 of the Legal and Financial Annex 

 
b. A payment equivalent to forty percent (40%) of the value contracted for Phase 1, once delivered and issued the 

concept of approval by the auditing and approval of the contracting party, of the report that contains the request 
in the subsection: 1.2. FEASIBILITY STUDIES (corresponds to numeral 1.2 of the Technical Annex) and 
Evaluation of project implementation alternatives corresponding to numeral 2.3 of the legal and financial Annex. 

 
c. A payment equivalent to thirty percent (30%) of the value contracted for Phase 1, once delivered and issued the 

concept of approval by the auditing and approval of the contracting party, of the reports containing the request in 
the subsection: 1.3 FORMULATION, ANALYSIS, COMPARISON SELECTION OF VIABLE PROJECT 
ALTERNATIVE (corresponds to number 1.3 of the Technical Annex) 
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For Phase 1 payments, the CONTRACTOR must prove that it is up-to-date in the payment of parafiscal contributions related 
to the Integral Social Security System, as applicable, of all personnel directly linked to the execution of Phase 1, including 
personnel independent to render its services for the execution of Phase 1. Likewise, it must submit a no debt certification 
for concept the payment of salaries of all personnel directly linked to the execution of the Phase, as well as independent 
personnel and suppliers who provide their services and/or supplies for the execution of the same.  
 
From each of these payments, a withholding in guarantee of ten percent (10%) will be made, which will be returned to the 
CONTRACTOR once all the parties sign the Contract Liquidation Document. 
 

2.3. PHASE 2: DETAILED DESIGN  
 
Within this phase, the CONTRACTOR must prepare the detailed designs of all the works that will make up the project, 
based on the pre-designs prepared for the selected alternative of the feasibility study in Phase 1. The scope of the designs 
should be sufficient to elaborate the construction drawings that, together with the technical specifications and other design 
documents such as memoirs and reports, allow the execution of the works without requiring additional information or details, 
except in the case of equipment and special electromechanical elements, of particular characteristics, in which Detail 
drawings must be supplied by the manufacturer of such equipment or elements. 
 
The CONTRACTOR will review the location of the predesigned works in the feasibility study and will be relocated, if 
necessary, by modifications in their sizing or in their alignments. All the complementary investigations that are indispensable 
will be carried out, particularly in topography, geotechnics, (including deep drilling if necessary), sedimentology, seismic 
and other relevant aspects.  
 
The construction blue-prints must be complete and easy to interpret, and include details of reinforcements and construction 
details and the definition of all the elements and equipment that are incorporated into them, such as floodgates, overpasses, 
inspection chambers, etc. In addition, the drawings must include plants, frontal views, laterals and cuts, that allow to 
determine accurately the characteristics of each individual structure or typical structures, and will be accompanied by a 
summary table with class, location, abscissa, summary description and main dimensions of each of them. 
 
All the drawings will be 0.70 m by 1.00 m, delivered physically and digitally, in DWG formats.  
 
In addition to the detailed drawings of each work and structure, general drawings for the location of the project (MAGNA-
SIRGAS reference system) and location of each of the systems and each work, an index of drawings, the sources of 
materials will be presented and their utilization and hauling plan, the location of topographical references, shafts and other 
general drawings that may be necessary. 
 
The drawings and the information produced in the stage of the detailed designs must be sufficient to bring the processes 
forward of and for the construction of the works and for the acquisition and assembly of the equipment. In the case of 
equipment with special design, the details of the assembly and the complementary structures related to them, will only be 
completed when the respective manufacturer has been selected and has supplied the corresponding specifications. 
 
The drawings of the areas to be acquired for the construction of the works, which should be drawn based on precision 
planimetric surveys, should be sufficient for all the procedures that are required in terms of the imposition of easements, 
application for permits and acquisition of land. 
 
Economic Indicators of the current State of the sanitation situation of the municipality will be defined and quantified without 
the project, and a dynamic database will be created and/or fed. 
 
Thus, the CONTRACTOR, must advance all the detailed designs of the works for the alternative selected in Phase 1. 
Feasibility Study, taking into account the detailed scope established in the printed version of the document "annex minimum 
content and technical recommendations of the contract" as follows: 
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2.3.1. DETAIL DESIGN  
 
2.3.1.1. Design Criteria (corresponds to section 2.1 of the minimum content annex and technical recommendations of the 
contract)  
2.3.1.2. Definition and location of each one of the components of the project to be designed (corresponds to section 2.2 of 
the annex, minimum content and technical recommendations of the contract)  
2.3.1.3. Selection of Alternatives (corresponds to section 2.3 of the minimum content annex and technical recommendations 
of the contract)  
2.3.1.4. Topography (corresponds to section 2.4 of the annex, minimum content and technical recommendations of the 
contract)  
2.3.1.5. Geometrical Design and Interference Analysis (corresponds to section 2.5 of the minimum content annex and 
technical recommendations of the contract)  
2.3.1.6. Hydraulic Design (corresponds to 2.6 of the annex minimum content and technical recommendations of the 
contract)  
2.3.1.7. Geology, Soil Research and Geotechnics (corresponds to 2.7 of the annex minimum content and technical 
recommendations of the contract)  
2.3.1.8. Structural Design (corresponds to section 2.8 of the annex, minimum content and technical recommendations of 
the contract)  
2.3.1.9. Design of Complementary Works (corresponds to section 2.9 of the minimum content annex and technical 
recommendations of the contract)  
2.3.1.10. Property management (corresponds to section 2.10 of the minimum content annex and technical 
recommendations of the contract)  
2.3.1.11. Definition of Technical Specifications of Construction (corresponds to the 2.11 of the annex minimum content and 
technical recommendations of the contract)  
2.3.1.12. Determination of the Budget and Works Schedules (corresponds to section 2.12 of the minimum content annex 
and technical recommendations of the contract)  
2.3.1.13. Other Studies and designs (corresponds to section 2.13 of the minimum content annex and technical 
recommendations of the contract)  
2.3.1.14. Results (corresponds to section 2.14 of the minimum content annex and technical recommendations of the 
contract) 
2.3.1.15. Financial and Legal Structuring (Development of Transaction Scheme, Financial Model, Risk Analysis, Documents 
for Project and Complementary Legislation) 
2.3.1.16. Consulting and support in the processes of selection and contracting of the processes that are defined (including 
the respective audits). 
 

2.3.2. SIGNING OF THE INITIATION DOCUMENT FOR PHASE 2.  
 
The Initiation document for Phase 2 must contain, among other aspects, the following:  
 

1. Place and date for signing of the document.  
2. Name and complete identification of the participants.  
3. Term.  
4. Expected completion date for Phase 2.  
5. Amount  
6. Information of the CONTRACTOR and PROJECT AUDITOR.  

 
For the initiation of Phase 2, the CONTRACTOR, and PROJECT AUDITING, must subscribe the corresponding minutes 
prior compliance with the following requirements: 
 

a. Approval of the methodology and programming of activities of Phase 2. THE CONTRACTOR must 
present a work plan and a schedule of activities for the execution of the contract, which will be reviewed 
and approved by the Supervisor and with the concept of Supervision before the signing of the minute 
of beginning of Phase 2. The above represented in a Gantt and PERT diagram, identifying activities 
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associated with the deliverables, duration, precedence relations between activities, and definition of the 
critical route of the project and allocation of resources, in which sequences will be established, duration 
(date of beginning and date of termination), responsable person, physical resources and method of 
monitoring and monitoring the programming. In no case may the proposed schedule exceed the 
stipulated period for Phase 2. 

b. Within the aforementioned deadline, the proposal must be presented for socialization with the 
community and local authorities for the approval of PROJECT AUDITING. 

c. Approval of Guarantees. Submit for approval the guarantees required for the execution of Phase 2. 
The auditor will review the related guarantees protections for Phase 2, they will correspond to the 
requirements of the contract and the Terms of Reference, for purposes of presentation and approval 
by the CONTRACTING PARTY. Likewise, because the personnel for the execution of this Phase was 
presented and approved prior to the start of Phase 1, it will be the obligation of THE PROJECT 
EXECUTION CONTRACTOR, to maintain the same personnel or to request with due justification to 
verify PROJECT AUDITING, the change that requires. 

 
Note: The CONTRACTOR must have all the necessary and sufficient physical and human resources to guarantee 
compliance with the obligations for PHASE 2, without limiting itself to the Minimum Personnel described in the Terms of 
Reference, and without this generating a greater amount for the CONTRACTING PARTY.  

 
2.3.3. PLAN OF SOCIAL MANAGEMENT AND GENDER EQUALITY 

 
The CONTRACTOR must take into account the guidelines defined in the documents of the call for the planning and 
execution of its Social Management and Gender Equality Plan for this stage, established in the annex: Guidelines for the 
social management plan and gender equality, whose products of Phase II are: 
 
• Component of respect, protection and promotion of environment and culture. 
• Component of communication and disclosure. 
• Component Gender Action Plan. 
• Monitoring, monitoring and evaluation component. 
• Component of Gender and inclusion with strong involvement with communities 
 

2.3.4. PRODUCTS FOR PHASE 2. 

 
THE CONTRACTOR shall present the results of the studies and designs in a design report to the auditing firm. The design 
report must be accompanied by an executive report which will be a summary of the main technical, social and gender 
equality, environmental, legal and economic aspects of the project so that it can have a clear and concise idea of the most 
important aspects of the project. 
 
THE CONTRACTOR must bring forward all the activities necessary for the execution of this phase of the contract, including 
the delivery of the products required as a result of Phase 2, the products to be delivered will be the reports that contain the 
results of each of the activities indicated in section 2.2 of this document and that correspond to what is established section 
2 of the document called "minimum content annex and technical recommendations of the contract, Legal and Financial 
Annex and Plan for social management and gender equality". Pursuant to the provisions of the aforementioned Annex, THE 
CONTRACTOR must also provide all the indicated products and associated with the activities requested therein. 
 
The Detailed Design Report of the project must contain at least: 
 
Chapter 1 - INTRODUCTION 
Chapter 2 - SOCIAL AND ORGANIZATIONAL ASPECTS 
Chapter 3 - INTEGRATED MANAGEMENT 
Chapter 4 - HYDRAULIC, GEOTECHNICAL AND STRUCTURAL DESIGNS 
Chapter 5 - ENVIRONMENTAL IMPACT STUDY 
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Chapter 6 - PROJECT BUDGET AND PROGRAMMING 
Chapter 7 - DOCUMENTS FOR THE CONTRACTING OF WORKS 
Chapter 8 - ACQUISITIONS, LICENSES, PROPERTY TITLES, EASEMENTS AND PERMITS 
Chapter 9 - OPERATING AND MAINTENANCE MANUAL 
Chapter 10 - ECONOMIC AND FINANCIAL EVALUATION 
Chapter 11 - LEGAL AND FINANCIAL STRUCTURE 
Chapter 12- SCHEDULE OF ACCOMPANIMENT IN THE BIDDING PROCESS FOR THE WORK AND PROJECT 
AUDITING AS WELL AS DELIVERY OF THE PROCESS DRAFTS (BIDDING DOCS, TECHNICAL ANNEXES, PREVIOUS 
STUDY AND CONTRACT) 

 
2.3.5. CERTIFICATE OF COMPLETION OF PHASE 2  

 
At the end of the last term stipulated for Phase 2, counting from the signing of the corresponding initial document, the 
CONTRACTOR shall deliver to PROJECT AUDITING the report containing the products of this Phase and the Completion 
of Phase 2 shall be signed.  
 
PROJECT AUDITING will issue initial concept about the verification of the fulfillment of the requirements and content of the 
report within TEN (10) WORKING DAYS following the reception thereof. 
 
In the event of the PROJECT AUDITOR finding that adjustments or tuning must be made to the report, in order to obtain 
compliance with the requirements and contents of the report, they must request them in writing from the CONTRACTOR 
within the same term. It is understood, in any case, that the process of preparing the report product of Phase 2 was subject 
to verification, monitoring and constant monitoring, both in the field and in the office, by PROJECT AUDITING, throughout 
the development of this phase. 
 
The adjustments or tuning required by the report must be made by the CONTRACTOR within TEN (10) WORKING DAYS 
following the communication from the Financial Controller in which such situation is indicated.  
 
Once the adjustments have been received, the Audit Office will have FIVE (5) BUSINESS DAYS for its review. In case the 
observations made by the Audit Office persist in its initial review report, the PROJECT EXECUTION CONTRACTOR may 
be subject to charges for alleged breach. 
 
Once the report product of Phase 2 is adjusted to the specified requirements and contents, the PROJECT AUDITOR will 
submit to the CONTRACTING PARTY, within FIVE (5) BUSINESS DAYS following the reception of the product, the 
respective report in which it states the acceptance of the same. 
 

2.3.6. PRONOUNCEMENT ON APPROVAL OF THE PRODUCTS  
 
Once the concept of the Auditor of PHASE 2 is received, the CONTRACTOR through the Supervisor, has FIVE (5) DAYS 
to send to the Territorial Entity and the British Embassy, the results obtained in Phase 2 for reviewing. The CONTRACTOR 
must accompany this communication with the following documents:  
 
• Report and support of Phase 2 of the CONTRACT presented by the CONTRACTOR.  
 
• Certificate of Completion of Phase 2 of the CONTRACT.  
 
THE BRITISH EMBASSY and the CONTRACTING PARTY, through the supervision, will have fifteen (15) business days, 
counting from the reception of the aforementioned documents, to review the information product of Phase 2, and issue their 
concept. 
 
In this same term, the TERRITORIAL ENTITY must present its observations to the submitted product.  
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In accordance with this concept and the observations submitted by the Territorial Entity, in the event that comments or 
observations should arise, and it be necessary to make adjustments to the products of Phase 2, the CONTRACTOR and 
the PROJECT AUDITOR will have a maximum term of TEN (10) BUSINESS DAYS to adjust and review the products 
observed jointly, and submit to the CONTRACTING PARTY the final version of the document. If the previous period has 
been completed and the observations persist, the procedure for declaring a breach to the CONTRACTOR may be initiated. 
 
Within the FIVE (5) business days following the reception of the adjusted products, THE CONTRACTOR and THE 
EMBASSY shall review that they have been adjusted and shall determine the appropriateness of citing the Technical 
Committee for its decision. 
 

2.3.7. PRONOUNCEMENT FROM THE TECHNICAL COMMITTEE  
 

After the fulfillment of the activities foreseen in the previous numeral, the Technical Committee will be carried out, where 
the acceptance or not of the products of Phase 2 will be defined, verifying the corresponding elements and consider 
necessary to accept the products of Phase 2 
 
Once the product of Phase 2 has been accepted by the Technical Committee, the Delivery and Reception of Satisfaction 
Minutes will be signed and the contract settlement process will begin. 
 

2.3.8 SPECIFIC CONTRACTOR OBLIGATIONS FOR PHASE 2 
 
a. To sign the document of initiation for Phase 2 and update the guarantees as appropriate, for the approval of THE 
CONTRACTING PARTY. 
 
b. Execute the activities necessary to comply with the scope of Phase 2. To do this, a work plan and a schedule of activities 
for the execution of the contract must be presented, which will be reviewed and approved by the Supervisor before the 
signing of the minutes. Initiation of Phase 2. The above is represented in a Gantt and PERT diagram, identifying activities 
associated with the deliverables, duration, precedence relations between activities, and defining the critical route of the 
project and allocation of resources.  
 
c. Submit for approval of the contracting entity, the Methodology to follow in the execution of the activities of the project, 
where the human, physical, technological and financial resources to be used in the development of the project are defined. 
The non-presentation of the methodology enables the contractor and/or the supervisor to not authorize the execution of the 
work. However, the delay in the delivery of this document can not be taken into account as an element to request an 
extension in the term of execution of the contract.  
 
d. Deliver the products in accordance with the provisions of the scope of the contract for this phase. 
 
e. Deliver to PROJECT AUDITING monthly reports in which the progress achieved in the corresponding term are 
demonstrated, in relation to the activities indicated for the present phase in the scope of the contract. The monthly reports 
will be delivered within five business days following the end of the term under analysis.  
 
f. For the execution of the contract in Phases I and II, the Contractor must meet the requirements of having a female quota 
of at least 30% of the project executing team. 
 
g. The elaboration and preparation of all technical support information for obtaining permits, concessions and/or 
authorizations of an environmental nature that require approval by the Environmental Authority and other authorities in 
general, applicable for the construction of the project, will also be part of the project of the obligations of the contractor in 
development of Phase 2 of the contract.  
 
h. Adjust and present the Final Report of this Phase within the terms established for it, in accordance with the observations 
presented by the PROJECT AUDITOR and/or the CONTRACTING PARTY and/or the TECHNICAL COMMITTEE. This 
Final Report must show compliance with each and every one of the contemplated activities, and must be approved by 
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PROJECT AUDITING  and the CONTRACTING PARTY. This Report must possess and present characteristics and 
properties of a consistent, coordinated and homogeneous work among the different disciplines and as such must be 
conceived and executed.  
 
i. Prepare all the technical, legal, environmental, social and economic documentation required for the execution of the 
project. 
 

j. Maintain the personnel assigned for this PHASE, and approved prior to the signing of the contract initiation document.  
 
k. Guarantee the calibration of topography equipment and others used in the CONTRACT. 
 
l. Ensure compliance with current regulations according to the type of project to be executed. 
 
m. Submit weekly reports (the first working day of the week) and expired monthly reports (within the first five (5) calendar 
days of the following month) to the auditing where the most relevant aspects of the activities developed in each of the 
periods are evidenced of time. 
 
n. Implement special reaction plans, with effective actions to solve and overcome situations that hinder the execution of this 
phase or that represent management risks. 
 
o. Ensure compliance with applicable regulations in environmental matters for the project or in the acts or pronouncements 
issued by the competent environmental authority. 
 
p. Adjust the products of this phase, within the terms established for it, in accordance with the observations presented by 
the PROJECT AUDITOR and/or THE CONTRACTING PARTY.  
 
q. Present all the information required by the PROJECT AUDITOR and/or the supervisor designated for that purpose.  
 
r. The Final Report must contain the products established in the scope of Phase 2, including the results of the social 
management plan and gender equality. 
 
s. Prepare and present together with the PROJECT AUDITOR, the certificates of completion and final receipt of phase 2 
 

 t. Draft legal and financial structuring 
 
u. Carry out the accompaniment to the entity executing the project in the bidding processes of work and supervision, as 
established in the Legal and Financial Annex  
 
v. All that applies to guarantee the execution of the Phase 2. 

 
 
2.3.8. DURATION OF PHASE 2 

 
For the execution of Phase 2, the execution term will be of maximum Seven point five (7.5) months *, counting from the 
signing of the initial document, which is distributed as follows for each Component 
 
* The execution term of Phase 2 is distributed as follows for each Component, which will be executed simultaneously: 
 

PHASE 2: DETAILED DESIGN 

COMPONENT COMPLETION TIME 

Technical and social management plan and gender equality component Five point five (5.5) months 
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Legal and Financial Structuring Component Seven point five (7.5) months 

 
 

2.3.9. AMOUNT & PAYMENT METHOD FOR PHASE 2  
 

The amount of the budget estimated for Phase 2 of the contract includes salaries of the personnel used to carry out the 
work, affected by the multiplying factor, administrative expenses, direct costs (lease of the main office, furniture, stationery, 
plotting of drawings, public services, copies, photographs, air travel, land travel, lodging, laboratory tests, surveying 
equipment, special equipment, among other costs), and other taxes that are caused by the fact of its execution, execution 
and settlement, as well as administrative expenses generated during the execution of the same.  
 
The multiplying factor is applied only to salaries, including Sundays and bank holidays, and items that have effects on social 
benefits. 
 
In the methodology of the multiplying factor, a detailed description of the various components of the multiplying factor is 
carried out and guidelines for its quantification are given, THE CONTRACTING PARTY has estimated a minimum 
multiplying factor of 223% which applied to the personnel costs required for the execution of the technical component and 
structuring of the social and gender equality management plan and of 207% which applied to the costs of the personnel 
required for the execution of the Legal and Financial component included in Phase 2 of the contract. 
 
In any case, the estimated budget for the DETAILED DESIGNS Phase, corresponds to an amount, which in accordance 
with the development of the project in its Feasibility Studies Phase and in accordance with the needs established by the 
CONTRACTOR and endorsed by the Supervisor in said Phase, determine the need for personnel, dedications and activities 
for the execution of the Design Phase, which ensures the execution of all products of this Phase, previously approved by 
the CONTRACTOR's Supervision. 
 
If a modification is reached in the scope of said phase or in the conditions established for the elaboration and delivery of 
each product, the contracting party will have the power to request an adjustment of the dedications and the other conditions 
that are required through PROJECT AUDITING, to execute the CONTRACT, based on the conditions established within 
the CONTRACTOR's financial offer, attaching the appropriate technical and/or legal supports that support said modification. 
 
Note 1: If, in the development of the detailed design study for the project, a modification is made in the scope of said phase, 
the contractor through the audit and supervision will have the power to request an adjustment of the dedications and the 
rest of the conditions that are required to execute the CONTRACT, starting from the minimum established in the minimum 
required personnel section. 
 
NOTE 2: The amount of the estimated budget does not include the amount of VAT tax because in accordance with 
article 96 of Law 788 of 2002 regulated by Decree 540 of 2004, money funds or resources originated in aid or donations for 
programs of common utility in Colombia, coming from entities or governments of countries with which there are 
intergovernmental agreements or agreements with the Colombian Government, will be exempt from taxes, fees, 
contributions of national order, that could affect the import and the expense or the investment; also exempt from taxes, fees 
or contributions of a national nature, are the contracts that must be entered into for the execution of works or projects of 
common use, as well as the acquisition of goods and/or services and the financial transactions that are carried out directly 
with the money coming from the resources of the aid or donation, with the same end. 

 
For purposes of the exemption, the requirements and budgets established in Decree 540 of 2004 must be complied with. 
 
The method for determining the value of Phase 2 is by FIXED GLOBAL PRICE WITHOUT ADJUSTMENT FORMULA and 
correspond to an effective value of PHASE 2, resulting from the multiplication and summation of the dedications, durations 
and salaries established by the PROJECT AUDITOR at the time of the presentation of the economic proposal and 
considered necessary to carry out the activities determined in Phase 1 and that must be executed in Phase 2; affected by 
the multiplying factor established since the presentation of the economic proposal, plus the necessary direct and indirect 
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costs.  
 
For the execution of Phase 2 of the contract are established from the structuring and presentation of the economic proposal:  
 

• Professional profile - General and specific experience.  

• Professionals required for activity development.  

• Resources and supplies required for development of the activity  

• Dedications and duration of staff activities  

• Salaries  

• Multiplying factor  
 

Therefore, the amount agreed for Phase 2 is understood to include, among others, the preparation and delivery of all 
required products, administration expenses, salaries, social benefits and compensation of personnel, salary and benefit 
increases; travel, transportation, accommodation and food of the CONTRACTOR's minimum work equipment; 
displacement, transportation and all kinds of necessary equipment; fees and consultancy in activities related to the 
execution of Phase 2; software use licenses; the totality of taxes originated by the celebration, execution and liquidation of 
the contract; any deductions that may apply; the remuneration for the CONTRACTOR, contingencies and, in general, all 
the costs that the CONTRACTOR must incur for the full execution of the contract execution. THE CONTRACTING PARTY 
will not acknowledge, therefore, any readjustment made by the CONTRACTOR in relation to the costs, expenses or 
additional activities required for the execution of this stage and that were foreseeable at the moment of the presentation of 
the offer. 
 
In any case, for Phase 2, the amount corresponds to an estimated amount for it, which in accordance with the development 
of the project in its Phase 1 and in accordance with the needs established by the CONTRACTOR and endorsed by the 
Supervisor in said Phase, determine the need for personnel, dedications and activities for the execution of Phase 2 of the 
CONTRACT, which ensures the execution of all products of this Phase, previously approved by the CONTRACTOR's 
Supervision. 
 
The CONTRACTING PARTY shall pay the CONTRACTOR the amount of Phase 2, as follows: 
 
a. A payment equivalent to thirty percent (30%) of the amount contracted for Phase 2, once delivered and issued the 
concept of approval by the auditing and approval of the Contracting Party of the reports of the activities indicated in the 
sections: 2. DETAILED DESIGN (corresponds to section 2 of the minimum content annex and technical recommendations 
of the contract) with the by-products 2.1 DESIGN CRITERIA (corresponds to section 2.1 of the minimum content annex 
and technical recommendations of the contract), 2.2. DEFINITION AND LOCALIZATION OF EACH OF THE 
COMPONENTS OF THE PROJECT TO BE DESIGNED (corresponds to section 2.2 of the annex, minimum content and 
technical recommendations of the contract), 2.4. TOPOGRAPHY (corresponding to section 2.4 of the minimum content 
annex and technical recommendations of the contract), 2.6. HYDRAULIC DESIGN (corresponds to 2.6 of the annex 
minimum content and technical recommendations of the contract), 2.7 GEOLOGY (corresponding to 2.7 of the minimum 
content annex and technical recommendations of the contract), Development of the Transaction Scheme according to the 
chosen alternative (corresponds to section 2.4 section A of the legal and financial annex) and the financial model 
(corresponds to section 2.4 subsection B of the legal and financial annex). 
 
b. A payment equivalent to forty percent (40%) of the amount contracted for Phase 2, and issued the concept of approval 
by the auditing and approval of the Contracting Party of the reports of the activities indicated in the paragraphs: 2. 
DETAILED DESIGN (corresponds to section 2 of the annex minimum content and technical recommendations of the 
contract) with by-products 2.3. SELECTION OF ALTERNATIVES (corresponds to section 2.3 of the annex, minimum 
content and technical recommendations of the contract), 2.5. GEOMETRIC DESIGN AND INTERFERENCE ANALYSIS 
(corresponds to section 2.5 of the annex, minimum content and technical recommendations for the contract), 2.8. 
STRUCTURAL DESIGN (corresponds to section 2.8 of the annex, minimum content and technical recommendations for 
the contract), 2.9. DESIGN OF COMPLEMENTARY WORKS (corresponds to section 2.9 of the annex, minimum content 
and technical recommendations for the contract), 2.10. PROPERTY MANAGEMENT (corresponds to section 2.10 of the 
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annex, minimum content and technical recommendations for the contract), 2.11. DEFINITION OF TECHNICAL 
CONSTRUCTION SPECIFICATIONS (corresponds to 2.11 of the annex minimum content and technical recommendations 
for the contract), 2.12. DETERMINATION OF THE BUDGET AND WORK SCHEDULES (corresponds to section 2.12 of 
the minimum content annex and technical recommendations for the contract), 2.13. OTHER STUDIES AND DESIGNS 
(corresponds to section 2.13 of the minimum content annex and technical recommendations for the contract), 2.14. 
RESULTS (corresponds to section 2.14 of the annex minimum content and technical recommendations of the contract), 
risk analysis (corresponds to section 2.4 paragraph C of the legal and financial Annex), document for legal viability of the 
project (corresponds to section 2.4 subsection D of the legal Annex and financial) and the supplementary report 
(corresponds to paragraph 2.4, section E of the Legal and Financial Annex) in the event that they apply and the selected 
option is APP or concession. 
 
c. A payment equivalent to twenty percent (20%) of the value contracted for Phase 2, once the delivery certificate and final 
receipt of Phase 2 have been signed.  
 
d. A payment equivalent to Ten percent (10%) of the value contracted for Phase 2, once the accompaniment is carried out 
in the structuring of the bidding processes for both work and supervision of the project (corresponds to paragraph 2.5 of the 
Legal Annex and financial).  
 
For Phase 2 payments, the CONTRACTOR must prove that it is up-to-date with the payment of parafiscal contributions and 
the Integral Social Security System, as applicable, of all personnel directly linked to the execution of the Phase, including 
independent personnel to provide services for the execution of the Phase. Likewise, it must submit a no-debts certification 
for the concept of payment of salaries of all personnel directly linked to the execution of the Phase, as well as independent 
staff and suppliers that provide their services and/or supplies for the execution of it.  
 
For each of these payments, a ten percent (10%) guarantee retention will be made, which will be returned to the 
CONTRACTOR once the following requirements have been met:  
 
a. Reception to the satisfaction of the products of Phase 2 by PROJECT AUDITING  
b. Approval of the corresponding guarantees, indicated in the section of GUARANTEES of this document.  
c.  Subscription of the contract settlement report. 
 

2.4. PROJECT SITE KNOWLEDGE:  
 

It will be the responsibility of the bider to be familiar with the conditions of the site of execution of the project and the activities 
to be carried out. Consequently, it will be at the risk and expense of the bidders, to inspect and examine the places where 
the works, activities, tasks, neighboring sites and their surroundings are projected, and to learn about the nature of the land, 
the form, characteristics and accessibility of the site. 
 
With the presentation of the proposal, the bidder declares that he knows in an integral manner all the conditions of the 
project execution site, the activities to be executed and the legal, technical, environmental, economic and social 
circumstances for the development of the project, especially those that may affect the auditing, the execution of the activities 
and/or the project and influence the calculation of the value of the proposal. Therefore, obliviousness of these aspects will 
not serve as a valid excuse for subsequent claims 
 
 

2.5.  SPECIFIC EXPERIENCE OF THE MINIMUM STAFF REQUIRED 
 
For the development of the contract, the selected bidder must have the Personnel required to guarantee the execution of 
the contract, which as a minimum is the one related in Annex N° 1, which is mandatory for the project.  Their resumes and 
the support of professional training and experience, must be submitted by the bidder that is selected in the time established 
in these terms of reference, for verification of compliance by the supervisor, who will validate that they meet the minimum 
requirements or superior to these, as a prerequisite to signing the initiation document for the contract. It is important to 
remember that to guarantee the promotion of gender equality, at least 30% of the staff must be female.  
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With the presentation of the proposal, the bidder guarantees that has the personnel, the minimum profiles and dedications 
required for the execution of the contract and will keep them during the execution of the contract.  
 
Therefore, for the elaboration of the financial offer, they must take into account all the minimum personnel and also the one 
that the bidder considers necessary for the correct execution of the contract and must pay for it in its economic proposal. 
Therefore, there is no room for subsequent claims, arguing that the personnel or sufficient resources for the execution of 
the contract were not contemplated, within the amount of the proposal, as the CONTRACTING PARTY will not acknowledge 
any amounts for such concept. 
 
The contracting entity reserves the right to request change of professionals, in case of verifying that the proposed ones do 
not have the necessary time to fulfill the request for the development of the object of this call for being linked to other 
projects of the Management of Waters. 
 
For the purpose of verification of the proposed professionals, the selected bidder must submit the following support to the 
supervisor to accredit the professional training and experience: 
 
a. To accredit vocational training, in the case of professions that according to the law it applies for them to have a 

professional license, a simple copy of it must be provided, which will be accompanied by the certificate of validity, 
also, in cases that according to the law is applied. For other professions it will be accredited by providing a photocopy 
of the diploma or certificate of their degree. 

b. Certifications that certify the experience of the proposed professional. 
 

2.5.1. RULES FOR THE ACCREDITATION OF SPECIFIC EXPERIENCE OF THE PROPOSED STAFF  
 
Notwithstanding the fact that the verification of the personnel is done only to the selected bidder by the supervisor, the 
academic training and experience of the minimum personnel proposed until the closing date will be taken into account, so 
that the personnel that will be proposed, for the closing date must have accredited the academic training and experience 
required. For verification purposes, the selected bidder must provide the contract auditor with the certificates of experience 
and/or other support that allows the execution of the contract or project to be evidenced, according to the following 
alternatives: 
 
ALTERNATIVE A: Certificate issued by the contracting entity (understood as that public or private law entity that contracted 
the project or work) where the position and/or functions and/or products delivered or developed are evidenced, as well as 
the date of execution of the activities and/or products.  
 
ALTERNATIVE B: Certificate of experience issued by the contracting party (be it a natural or legal person who acquired 
the services of the professional) where the position and/or functions and/or products delivered and/or developed are shown, 
as well as the date of execution of the activities and/or products.  
 
ALTERNATIVE C: In the event of the certification referred to in the preceding paragraphs not being available, a copy of 
the contract and minute of liquidation and/or record of termination of the employment contract, provision of services or the 
corresponding document must be attached, stating the execution of the same and evidences the charge and/or functions 
and/or activities and/or products delivered or developed, which must be subscribed as appropriate, by the Supervisor and/or 
auditor and/or representative of the contracting entity and the Contractor. 
 
If the documentation described in any of the aforementioned alternatives was granted abroad, it must be provided with an 
apostille or legalized as appropriate by the selected bidder, in accordance with the requirements of these terms of 
reference. Notwithstanding the foregoing, and in view of the impossibility of filing said procedures, a simple copy of such 
documents may be provided, accompanied by an affidavit issued before a Notary; in case of surrendering said affidavit in 
a foreign country, the apostille or legalization process, as appropriate, must be advanced with the full requirements of the 
present terms of reference. 
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The experience certifications are considered issued under the severity of the oath. However, the Entity reserves the right 
to verify the information required by the proposal and to go to the sources, persons, companies, entities or those means it 
deems necessary and to request in case of estimating it, the clarifications or documentation that considers convenient.  
 
The certifications signed by the proposed personnel itself, that is, self certification, will not be taken into account to verify or 
evaluate the professional experience. 
 
When the documents of the accreditation alternatives do not contain the information that allows their verification, the bidder 
may attach a copy of the supporting documents that are of the case (provided they are issued by the contracting entity or 
public entity), which allow evidence of the execution of the contract or project or take the missing information. 
 
The professional experience of the minimum personnel will be computed from the termination and approval of the academic 
curriculum of higher education in accordance with the provisions of article 229 of Decree Law 019 of 2012, and to prove it, 
the bidder must present certification of completion and approval of the academic curriculum of higher education duly signed 
by the Educational Institution. Notwithstanding the foregoing, if the bidder does not have the aforementioned certification, 
they may provide the degree and/or diploma certificates, of which the entity will take the information to account for the 
professional experience.  
 
As a good practice of hiring in the present process, the requirements and equivalence provisions of general professional 
experience will be taken into account for academic training, which will be accepted only for those profiles of the Terms of 
Reference of this call, in which it was established expressly that it came and according to the parameters indicated therein. 
 

2.6. PERSONNEL ASSIGNMENT  
 
When the selected bidder has one or more contracts with the Territorial Development Finance S.A. FINDETER, it will be 
verified, prior to the signing of the contract initiation document of this call, that the proposed staff does not exceed 100% of 
the accumulated dedication, in which case the contracting entity may request the change of personnel that exceeds this 
dedication. 
 

2.7. ANALYSIS DOF THE FORESEEN RISK OF THE FUTURE CONTRACT – RISK MATRIX 
 
The contract risks matrix is an integral part of these terms of reference and therefore of the contract that is signed. This is 
the result of an exercise in identifying, assessing and distributing such risks.  
 
If the interested parties consider that there are contractual risks not foreseen in the matrix of contractual risks proposed by 
the CONTRACTING PARTY, it must announce it at the stage of submitting observations, so that they may be evaluated 
and, if pertinent, incorporated in the referred matrix. It will not be possible then to claim economic imbalance of the contract 
due to factors that could have been foreseen in the pre-contractual stage based on the knowledge of the call, the documents 
and studies of the project, as well as its context, and that have not been announced by the CONTRACTOR OF PROJECT 
AUDITING  in this stage. The contractor reserves the right to accept or not the comments made about the distribution of 
foreseeable risks borne by the contractor. The level of probability of occurrence of the risks and the effect of the contract 
depends on the effectiveness or not of the actions carried out by the contractor to eliminate or mitigate, as the case may 
be, the risks that arise during the execution of the contract. 
 
It is the responsibility of the bidders, for the preparation and presentation of their offer to know, assess, accept and include 
the contractual risks contained in the definitive matrix, which is understood to be declared with the submission of the offer. 
 
Consistent with the above, based on due diligence and based on the principle of pre-contractual good faith that is dealt with 
in article 863 of the Commercial Code, which the bidder must have when making his offer, it is understood that all the 
foreseeable risks of the contract, were taken into account when preparing their proposal.  
 
The classification, estimation and distribution of the foreseeable risks of the contract object of the present selection process 
will be subject to the criteria defined in this subsection, without prejudice to the scope of the obligations in charge of each 
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of the parties, in accordance with the relevant legal provisions, the nature of the contract and the content of the rules of 
participation, considering, predominantly, that in general, the contractor is responsible for the execution of the contract in 
accordance with the technical documentation provided by FINDETER, and under this entity the payment of the agreed 
value. The entity and the bidder -with the presentation of their proposal-, understand as a foreseeable contractual risk that 
which has the following characteristics:  
 
Its forecast is subject to rationality terms, considering the experience of the contractor in projects similar to those that 
constitute the object of the contract.  
 
Its concretion involves a property damage for one or both parties to the contractual relationship.  
 
It is a previous event, concomitant or subsequent to the conclusion of the contract. In case of being prior or concomitant, 
neither party should know about it and the obligation of knowledge can not be preached to any of them for reasons such as 
their technical or professional expertise, their corporate or personal experience or their particular prior inquiries.  
 
Its specification or knowledge must be presented during the execution of the contractual relationship or after its termination, 
provided that, for this last case, some of the obligations that emanated from it are pending compliance.  
 
The damage resulting from the specification of the risk must be assumed by the party to which it was assigned, so that, if it 
directly affects its assets, it must be borne entirely, and if, on the contrary, it affects the other's equity, it shall restore the 
lost property condition up to the proven amount of the emerging damage. 
 
1. Typification  
The CONTRACTING PARTY has grouped the foreseeable contractual risks into various general categories that could affect 
the achievement, in the agreed terms, of the contractual purposes, as follows:  
 
2. Estimate  
The foreseeable risks will be estimated as unlikely, probable or very probable, according to the greater or lesser probability 
of their occurrence.  
 
3. Assignment  
It is the result of the classification and estimation of the foreseeable risks in order to be efficiently managed and to establish 
which of the parties will bear the negative consequences of its concretion. 

 
2.8. PROJECT AUDITING 

 
The activity consists of controlling, demanding, absolving, accompanying and verifying compliance with the obligations of 
the CONTRACT resulting from this selection process will be carried out through PROJECT AUDITING, which will be 

executed by the natural or legal person designated by THE CONTRACTING PARTY, who will perform the functions 

foreseen in the Supervision and Supervision Manual of Findeter that is in force, the Rules of Participation and the Contract.  
 
The CONTRACTOR, in order to ensure proper monitoring and control of its activities, is obliged to know the provisions of 
the Supervision and Supervision Manual of Findeter that is in force. 
 

2.9. GUARANTEES 
 

CONTRACTING PARTY: FINANCIERA DEL DESARROLLO TERRITORIAL SA - FINDETER NIT: 
800,096,329-1 

 
In order to support compliance with each and every one of the obligations arising from the CONTRACTOR with the entity, 
due to the conclusion and execution of the contract, the previous study carried out and the forecast of possible risks in its 
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execution, the contractor must constitute a guarantee through an insurance policy or bank guarantee on first demand, 
issued by an insurance company or a bank entity or establishment; legally constituted in Colombia, as appropriate. 
 
This insurance policy or bank guarantee that is constituted, will be distributed in the coverage of the following risks that 
affect the execution of the contract, with the following protections, coverage and validity as follows: 
 

PROTECTION 
AMOUNT OF 

PROTECTION 
VALIDITY 

Fulfillment  
30% of the total amount of 

the contract 

Valid for the term of execution of the contract 

and six (6) more months 

Wages, social benefits and workers' 

compensation  

20% of the total amount of 

the contract 

Valid for the term of execution of the contract 

and three (3) years more. 

Non-contractual civil liability  
5% of the total amount of 

the contract 

Valid for the term of execution of the contract 

and four (4) more months 

Quality of Service 
30% of the total amount of 

the contract 

Valid for the term of execution of the contract 

and three (3) years more 

 
The policy issued by the insurance company must contain, for a specific condition, that for the purposes of this contract, no 
clause or provision of proportional compensation tied to the fulfillment of the insured obligation will be applied.  Thus, the 
insurer will indemnify at all times according to the insured value in the policy, without taking into account proportions fulfilled 
of the contract. 
 
The approval of the guarantees by FINDETER S.A., is a prerequisite for the initiation of the execution of each of the phases, 
reason why no phase may start its execution without the respective approval of this previous requirement. 

 
The guarantees must be submitted for approval accompanied by the respective annexes and supports of the same and the 
corresponding payment support of the corresponding premium. Non-expiry certification shall not be received as non-
payment. 

A.  TO CONSTITUTE THE INSURANCE POLICIES, THE CONTRACTOR MUST:  

In the case of insurance policies, THE CONTRACTOR shall constitute the guarantees in a format in favor of PUBLIC 
ENTITIES WITH PRIVATE CONTRACTING REGIME. This policy must be issued by an insurance company legally 
incorporated in Colombia, whose matrix policy is approved by the Financial Superintendency. 

 
THE CONTRACTOR must pay the total amount of the bonuses that are incurred on the occasion of the issuance of the 
policies, as well as those that are subsequently caused by modifications, renewals, extensions or any other annex that is 
issued based on the policies. Therefore, THE CONTRACTOR undertakes to deliver the policies with their respective proof 
of payment within 2 days after the issuance of the policies.  

 
THE CONTRACTOR accepts that the CONTRACTING PARTY has insurable interest in the guarantees that refer to this 
contract and based on this, in the event of THE CONTRACTOR not delivering the documents within the stipulated period, 
with the signing of this contract, authorizes that in their name and representation, THE CONTRACTOR requests, updates, 
modifies and makes the payment of the guarantees in the contractually established terms, being able to discount the costs 
and expenses derived from said management of the balances in favor of THE CONTRACTOR, which are caused by virtue 
of the progress or liquidation of the contract in question. The foregoing, does not exonerate THE CONTRACTOR from the 
fulfillment of the obligations under its charge on the occasion of the execution of this contract, and the contractual and legal 
processes to obtain said compliance or indemnification on its part will be advanced.  
 
FIRST PARAGRAPH: The approval of the guarantees by the CONTRACTING PARTY is a prerequisite for the initiation of 
the execution of each of the phases or stages foreseen for the execution of the contract, being the reason why no contract 
in which the existence of guarantees has been foreseen may begin t its execution without its respective approval.  
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In case of any observation made by the CONTRACTOR to these requirements, the CONTRACTOR must respond within a 
period not exceeding two (2) business days.  
 
SECOND PARAGRAPH: The validity of the policy begins with the signing of the contract. THE CONTRACTOR must 
maintain, during the term of the contract, the sufficiency of the guarantees granted. Consequently, in the event that the term 
of execution of the contract is extended or its value is added, THE CONTRACTOR must prove the corresponding 
adjustment of the guarantees, once the modification of the contract is subscribed. Likewise, THE CONTRACTOR must 
replace the guarantees when their value is affected by the occurrence of the claims covered.  
 
In the case of protections, of which validity must extend after the expiration of the term of execution of the contract or of 
receipt to satisfaction of the obligations of the same, the value covered must also be replaced when the occurrence of the 
insured risks is verified. The payment of all bonuses and other expenses generated by the constitution, maintenance and 
immediate restoration of the amount of the guarantees will be the exclusive responsibility of PROJECT AUDITING. The 
approved guarantees will be a previous and necessary condition for the cancellation of the invoices pending payment and 
the last payment of the contract. 
 
THIRD PARAGRAPH: If the object of the contract is divided into stages or phases, it will be understood as starting and 
end dates of each of them, which are incorporated in the minutes of initiation and in the minutes of delivery and receipt to 
satisfaction of each stage or phase. 

 
B. TO CONSTITUTE THE BANK GUARANTEE ON FIRST REQUEST, THE CONTRACTOR MUST: 

 
In the case of bank guarantees on first request, these must be recorded in a private document in which the bank entity or 
institution expressly, independently and irrevocably assumes, in favor of THE CONTRACTOR, the commitment to honor 
the obligations borne by the CONTRACTOR, in case of non-compliance by the latter.  
 
And therefore, to pay directly to the CONTRACTOR, on first request, up to the guaranteed amount, a sum of money 
equivalent to the value of the damage suffered as a consequence of the breach of the obligations assumed by the 
CONTRACTOR and the same will be made effective by means of a document of incorporation of non-compliance and will 
be reported to the bank entity or establishment.  
 
The CONTRACTOR must prove the constitution of the guarantee, by means of the delivery of the document containing it, 
signed by the legal representative of the bank entity or by its agent, and it must include: i) the name of the CONTRACTING 
PARTY beneficiary of the warranty; ii) the guaranteed risks; iii) the way to make the guarantee required; iv) the value of the 
guarantee; and v) the validity of the guarantee in accordance with the coverages, amounts and requirements made in this 
section.   
  

2.10. LICENCES, PERMITS AND APPLICABLE AUTHORIZATIONS  
 
For the execution of Phase 1. Feasibility Study and Phase 2. Detailed designs, in the case of requiring environmental 
permits and/or licenses and necessary authorizations, it will be the responsibility of the CONTRACTOR to elaborate and 
prepare all the technical support information for obtaining of permits and/or licenses and authorizations of an environmental 
nature that require approval by the Competent Authority. The corresponding costs to elaborate and prepare all the 
information necessary to obtain the permits and/or licenses and authorizations will be assumed by THE CONTRACTOR. 
 

2.11. SPECIAL CLAUSES TO TAKE INTO ACCOUNT 
 

Bearing in mind that the resource assigned to be executed in the contract corresponds to the resources required in 
accordance with the project presented by the Municipality of Valledupar; in the event of a change in the scope of the project 
during the execution of the contract or a variation in the activities to be executed that require additional resources, that is, 
to lead to exceeding the value of the contract, this situation must be submitted to the Project Auditor and the Supervisor of 
the contract on the part of Findeter to proceed in accordance with the procedures established for these cases in the 
Agreements signed between the Territorial Entity, FINDETER and The Government of the United Kingdom of Great Britain 
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and Northern Ireland represented by the Foreign and Commonwealth Office (FCO). In case of approval, it must proceed in 
accordance with what is established for these events and its consequent modification.  
 
The CONTRACTOR may not execute items or activities not foreseen in the contract, without previously having been 
approved by the Supervisor and by the CONTRACTING entity, and the respective additional contract has been signed as 
appropriate. Any activity executed without the prior holding of the contractual document will be assumed at the 
CONTRACTOR's expense and risk, so that THE CONTRACTING PARTY will not acknowledge amounts for such concept. 
It is the responsibility of the CONTRACTOR to inquire about the procedures established for this purpose. 
 
If the scope is adjusted and new activities are generated that were not included in the initial budget, the new amounts will 
be agreed between the parties. To this end, the audit will perform an analysis of the budget submitted by THE 
CONTRACTOR in order to verify its correspondence with the market conditions and prices, and once verified by the 
auditing, its approval will be processed by the CONTRACTING PARTY. 
 

2.12. RISK MANAGEMENT CLAUSE 
 
It is necessary to include the risk management requirement for the CONTRACTOR in the following terms: 

RISK MANAGEMENT 

 
In the execution of the contract, the CONTRACTOR undertakes to carry out all the activities and good practices dictated 
by the state of the art in the field of the contractual object, in order to perform the management of risks that may affect the 
execution of the contract. This management must contemplate at least the following activities:  
 
a. Risk identification 
b. Quantitative and qualitative analysis by which estimate the probability and consequence of the occurrence of 
identified risks, as well as the prioritization of each of them.  
c. Preparation of the respective response plan to the identified risks, in which the actions that will be executed are 
determined in order to improve the opportunities and reduce the threats that originate in the identified risks.  
d. Implementation of monitoring and control activities applicable based on the prioritization of risks, which will 
determine if there are changes in the prioritization of risks, if new risks have arisen compared to those initially identified, as 
well as if the actions defined in the risk response plan show the expected effectiveness.  
 
To carry out the described risk management, the Contractor must submit to PROJECT AUDITING and the SUPERVISOR 
of the contract, for its approval and prior signing of the Initial Document of each of the Phases, a document that contains at 
least the following information: 
 
a. A Risk Management plan that must include the methodology that will be used, the roles and responsibilities of the 
work team in relation to risk management, the categorization that will be used to prioritize the risks, the periodicity with 
which the management activities will be carried out the risks during the execution of the contract, the probability and 
consequence scales and the risk matrix with which it will carry out the qualitative and quantitative analyzes of the risks, as 
well as the risk management policy from which the Contractor determines the tolerance the risk that leads to the activation 
of risk management actions.  
 
b. A Risk Log that must include the risks identified, the possible responses, the causes of the risks, as well as the 
risk rating according to the categorization defined in the Risk Management Plan.  
 
c. A response Plan that must include the actions planned to mitigate the risks included in the Risk Register 

 
2.13.  INDEMNITY CLAUSE 
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The contractor is obliged to: a. Keep CONTRACTING PARTY and its directors, partners, members of the Board of Directors, 
workers, collaborators, clients, representatives or attorneys-in-fact free from any claim, suit, complaint, claim, sanction, 
conviction or prejudice based on acts or omissions of THE CONTRACTOR, in execution of the contract. b. Deploy all 
necessary actions to prevent your employees, family members, creditors, contractors, suppliers, subcontractors or third 
parties from submitting judicial or extrajudicial claims against CONTRACTING PARTY, due to actions or omissions arising 
from the execution of the contract. 
 
PARAGRAPH: If, during the term of the contract or subsequently, judicial or extrajudicial claims against FINDETER, these 
may require the contractor or link it under any procedural concept that is applicable to its defense or agree with THE 
CONTRACTOR the defense strategy that is most favorable to the interests of FINDETER.    
 
 

2.14. CONTRACT SETTLEMENT 
 
The contract that is signed as a result of the present contracting process will be settled within six (06) months following its 
termination or according to what was agreed in the contract (as the case may be). 
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SUBCAPÍTULO III 
CRONOGRAMA 

 

Activity Date, time and place as it corresponds 

Opening and sending of invitations to participate, Terms of 

Reference, Previous Study, Annexes, Technical 

Documents and other documents associated with the 

process 

On December 28th, 2018 

Reception of Observations to the Terms of Reference and 

annexes 

Until January 25th , 2019 

Submission of the Report on the response to observations 

on the terms of reference and annexes or evidence of non-

submission of observations 

Until February 6th, 2019 

Closing - maximum deadline for submission of offers On No. 

1 and 2 and Opening of Envelope No. 1 

On February 13th, 2019 

Time: 10:00 am 

Place: Findeter´s Correspondence Bogotá, Calle 103 N° 

19 – 20 

 

Submission of the Request for Rectification Document Until February 20th, 2019 

Oportunity to rectify  

Until February 26th 2019 

Place: Findeter´s Correspondence Bogotá, Calle 103 N° 

19 – 20 

Submission of the verification report of enabling 

requirements 

Until February 28th 2019 

Deadline to submit observations to the Verification Report 

of enabling requirements 

Until March 4th, 2019 

Submission of the Final Verification Report of Enabling 

Requirements 

Until March 6th, 2019 

Opening on No. 2 - Economic proposal of the qualified 

proposals. 

March 7th 2019 

Time: 10:00 a.m. 

Place: Correspondencia Findeter Bogotá, Calle 103 N ° 19 

- 20 

Submission of the Economic Evaluation Report Until March 13th, 2019 

Deadline to submit observations to the Economic 

Evaluation Report 

Until March 15th, 2019 

Determination of the method and economic weighting of 

qualified proposals 

 

Second business day following the expiration date 

Submission of the Final Evaluation Report and score 

assignment (Eligibility Order) 

On March 20th, 2019 

Submission of the Contractor Selection Document or 

declaration of deserted as appropriate. 

Until March 27th, 2019 

 
 

For all purposes of this selection process, the official time will be the Colombian legal time, which will be consulted via the 
Internet at the web page http://www.sic.gov.co/hora_legal 
 
  



 

Página 54 de 122 
 

 
 

CHAPTER II 
GENERAL PROVISIONS 

 
Sub-chapter I 

GENERAL CONSIDERATIONS 
 
1.1. DEFINITIONS 
 
Terms of Reference: Document containing the general and specific provisions of this contracting process. 
 
Contractor: It will be the natural person or legal entity selected in the Call process that aims to recruit conditional phased 
execution of the project to which the selected auditor will perform the project audit.  
 
Project Auditor: It will be the natural person or legal entity that is selected in this selection process to advance the work of 
project audit. 
 
Group Bidders - Consortium: When two or more persons jointly submit the same proposal for award, conclusion and 
implementation of a contract, jointly accounting for each and every one of the obligations arising from the proposal and the 
contract. Consequently, actions, acts and omissions that occur in development of the proposal and contract will affect all 
members that comprise it. 
  
Group Bidders – Provisional Joint Venture: When two or more persons jointly submit the same proposal for award, 
conclusion and implementation of a contract, jointly accounting for the full implementation of the proposal and the contracted 
object, but the sanctions for breach of the obligations arising from the proposal and contract will be imposed according to 
the participation in the implementation of each of the members of the joint venture.  
 
Bid or Proposal: It is the draft agreement that a person makes to another, which shall contain the essential elements of 
the business and is communicated to the recipient. Communicated meaning when any suitable means is used to make it 
known by the recipient. The proposal will be irrevocable. Consequently, once communicated, the bidder cannot retract, 
under penalty of compensating for the damages that may be caused to the recipient because of its reversal, the above, in 
accordance with the provisions in Articles 845 and 846 of the Commercial Code. 
 

Contracting Party: For all purposes, the Contracting Party is FINANCIERA DEL DESARROLLO TERRITORIAL - 

FINDETER S.A. 

 

Annexes: The provisions that complement the relevant parts of the respective chapters.  
 
Contract Settlement Record: Record that will constitute the contractual and balance closing of the contract, which will 
certify the physical and budgetary execution of the Contract, the functionality of the project and other relevant aspects of 
the Contract, as well as the adjustments, revisions and acknowledgments that may apply and agreements, transactions 
and settlements reached by the parties to put an end to any existing differences, as well as demonstrations of disagreement 
of the Contractor and to be held harmless. It may be signed by the parties or by the CONTRACTOR. 
 
Forms: Refers to suggested tools that allow bidders to facilitate the development of their proposals and submit the 
information required in the Terms of Reference evenly. The information required in the forms is mandatory, it must 
correspond to what`s being requested. 
 
Form 1 - Cover Letter for Proposal: It contains the presentation of the terms and conditions of the proposal and must be 
submitted with the duly signed offer.  
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Form 2 - Certificate of Payment of Non-Fiscal Contributions and General Social Security System: it is intended to 
certify that the bidder has made the payment to the corresponding non-fiscal Contributions and to the General Social 
Security System and it must be duly signed with the offer.  
 
Forms 3 and 3A – Bidder’s specific experience and additional specific experience: Relates to the information 
necessary to verify the additional specific (enabling) and additional experience of the bidder that is directly related to the 
contractual object of the selection process. They must be submitted with the proposal. 
 
Form 4 - Financial Proposal: Relates the total value of the offer, for each of the phases and all necessary information on 
the economic proposal and must be submitted in Envelope No. 2 of the proposal for purposes of evaluation and qualification. 
It must be submitted with the proposal. 
 
Form 5 - Estimate of detailed financial proposal and multiplying factor: Contains detailed analysis of the different 
components that make up the factor affecting direct costs necessary for contract performance. The bidder must submit to 
physical and Excel, duly completed format for each of Phases I, II and III, for verifying compliance by the supervisor, who 
will validate that they meet the minimum requirements set out in the terms of reference, as a prerequisite for signing the 
minute of commencement of the contract. These formats are considered only as a tool for monitoring the contract. 
  
Format 6 – Actual Beneficiary: Refers to the affidavit of identification and information of the real beneficiary of the contract, 
namely of the natural person (s) or legal entity (ies) who are direct recipient (s) of the contract. This being understood, as 
the person or group of persons with legal capacity, who can be bound and make decisions about the submission of the 
proposal, underwriting, execution, and settlement of the contract, as wells as on the management of economic resources 
related with the contract and especially on the distribution of the economic benefits derived therefrom. Similarly, parent 
companies and its subsidiaries constitute the same actual beneficiary or either if they are a business group or not and 
should be duly signed. It must be submitted with the proposal. 
 
7. Absence of Conflict of Interest Affidavit Form. Refers to the affidavit of the bidder, which the natural person or the 
legal representative of a legal entity must submit individually and each of the members of the consortium or joint venture, if 
not in progress in the grounds for conflict of interest in submitting proposals or entering into contract set out in the terms of 
reference. They Must be submitted with the offer. 
 
Form 8: Form for affidavit on penalty clauses, late payment clauses, fines, sanctions or declarations of default 
and/or settlement or early termination imposed by breach of the contractor: It is the affidavit of the bidder which must 
be submitted by the natural person or legal representative of a legal entity showing up individually and each of the members 
of the consortium or joint venture, on the penalty clauses, clauses for late payment, fines, sanctions or declarations of 
default and/or settlement or early termination imposed by breach of the contractor, which have been imposed or declared 
in contracts in which it has held the contractor status. In the event of not being subject to any of the above, it must provide 
duly signed format 9. 
 

Form 9: Form for affidavit of non-imposition of penalty clauses, late payment clauses, fines, sanctions or 
declarations of default and/or settlement or early termination imposed by breach of the contractor: In the event that 
the natural person or legal representative of a legal entity showing up individually or any member of the consortium or joint 
venture has not been subject as contractor to penalty clauses, late payment clauses, fines, sanctions or declarations of 
default and/or settlement or early termination by breach of the contractor, imposed or declared in contracts which has held 
contractor status shall submit the relevant affidavit.  

 
Form 10: Form for entry statement in the Bidders Registry, the Company Register of the Chamber of Commerce. - 
It is the affidavit of the bidder who must be submitted by the natural person or legal representative of a legal entity showing 
up individually and each of the members of the consortium or joint venture, on registration or not in the registry. 
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Form 11: Letter of intent on inclusion of gender equality and social inclusion in the project development – it is a 
format provided by FINDETER, in which the company that will develop the contract is committed to promoting gender 
equality in the execution of the contract.  
 

Form 12: Promise of Technical Assistance Agreement - When the specific experience of the bidder Is certified through 
an international network of firms, this format must be provided, through which is guaranteed by the firm as appropriate, the 
provision of technical advice required by the contractor to ensure it has technical support in the relevant subject and ensure 
the successful implementation of activities by the contractor, depending on the specific task that the technical assistant 
undertakes to perform.. 

 
1.2. LEGAL STATUS OF FINDETER 
 
The Financiera de Desarrollo Territorial S.A. - FINDETER, whose creation was authorized by Law 57 of 1989 and its legal 
nature was modified by Decree 4167 of 2011, is a national company of mixed economy unassimilated at Industrial and 
Commercial State, regardless of public capital participation on its assets; the type of corporation, organized as a credit 
institution linked to the Ministry of Finance and Public Credit and under surveillance by the Superintendence of Finance of 
Colombia. 
 
1.3. APPLICABLE LEGAL SYSTEM 
 
The contracting process for this call is subject to Colombian law and jurisdiction and is governed by the regime of private contracts 
contained in the Civil Code, the Commercial Code and other rules applicable to the matter. Therefore, the terms of reference 
and in general the documents that are imparted in the process, are subject to the aforementioned rules. 
 
By express request of The Government of the United Kingdom of Great Britain and Northern Ireland Represented by the Foreign 
and Commonwealth Office (FCO), the selection process will be advanced through the Private Call methodology, in accordance 
with paragraph c) of numeral 13.2. Private call of Contracting Policy of Third Party Services of Findeter (CON-ST-DA-001 V.3). 
 
1.4. WHO CAN PARTICIPATE IN THIS CALL 
 
Within this call, those British companies that are in the Commercial Framework developed by Prosperity Fund of the 
Government of the United Kingdom of Great Britain and Northern Ireland Represented by the Foreign and Commonwealth 
Office (FCO) will be able to bid and as applied by the British Embassy in Colombia for the implementation of the Bilateral 
Prosperity Fund in Colombia.   
 
Exceptionally, the participation of Colombian trade names belonging to an international network of firms, or the branch of 
the British company as appropriate will be allowed, provided that the proposal is submitted with an express authorization of 
the British company in this regard.  
 
When group bidders are constituted with Colombian companies or individuals, the leader of the associative figure should 
belong to the Commercial Framework, and its percentage share will be less than 30%. 
 
 
1.5. GUIDING PRINCIPLES 
 
This contracting shall be governed by and subject to the principles of the administrative function and Fiscal Management, 
enshrined in Articles 209 and 267 of the Constitution, the system of disqualifications and incompatibilities provided for in 
Article 8 of Law 80 of 1993, articles 13; 15 and 18 of Law 1150 of 2007, Articles 1 and 4 of Law 1474 of 2011 and other 
related standards. 
 
The above principles will be understood and applied in the sense that the law has established, Colombian jurisprudence 
and doctrine.   
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1.6. CALL FOR CITIZEN OVERSIGHT COMMITTEES 
 
Citizen oversight committees established by law, may carry out social control to this selection process and resulting contract, 
for this purpose all information and documentation required will be provided.  
 
1.7. WAR ON CORRUPTION 
 
The BIDDER with the submission of the proposal expresses its intention to support the action of the Colombian State and 
the Entity to strengthen transparency in procurement processes and formally agree not to make or facilitate acts, 
agreements or corrupt behaviors. 
 
In the event of known cases of corruption in state bodies, it must be reported to the Secretary of Transparency of the 

Presidency of the Republic or whoever replaces it. Reports can also be made at to www.findeter.gov.co or 

programantifraude@findeter.gov.co. 

 
1.8. CORRESPONDENCE  
 
Except for the proposal, which must be filed at the place indicated in the schedule, each and every one of the documents 

that the applicant and/or bidder may generate and that are related to this call, can be referred to the email grupo-
icat@findeter.gov.co, which may not exceed 10 MB including the body of the email in a single email, or file it at Calle 

103 # 19 - 20 Bogota, likewise those documents requiring original presentation, will not be admitted by email, so they must 
be filed on physical and original form. If needed to submit documents with greater capacity to 10MB, they can be sent in 
several emails, but all of them have to be submitted before the date and time established, so that they can be taken into 
account by the entity. 
 
It is meant for all purposes of this call, that the only official correspondence of the process and therefore susceptible of 
controversy, will be one filed and/or sent as appropriate, to any of the established means.  
 
Any correspondence submitted or filed on a different entity, address, dependence, location and/or email, will be understood 
as an unofficial and is not binding, therefore it will not be addressed. 
 
Communications should be directed to:  
 
FINDETER 
PROCUREMENT OFFICE 
Subject: Number and subject of the call 
Phone: 6230311 
Calle 103 No. 19 to 20 
Bogota - Colombia 
 
And they must contain at least the following information:  
 
a. Applicant`s full name. 
b. Bidder`s data including at least: full name, physical address, email address and landline and/or cellphone 

numbers.  
c. Identification of exhibits filed with the communication, if any. 
d. Total number of folios. 
 
1.9. PROCESS PUBLICISING 
 

http://www.findeter.gov.co/
mailto:programantifraude@findeter.gov.co
mailto:grupo-icat@findeter.gov.co
mailto:grupo-icat@findeter.gov.co
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All documents will be available for consultation by all those invited to participate, in the facilities of FINDETER located in 
the city of Bogota on Calle 104 No. 18th-52 Water and Sanitation Management Office, to which any official of the 
Procurement Office may attend, and which will leave a written record. 
 
1.10. REFERRAL OF THE TERMS OF REFERENCE AND PROCESS DOCUMENTS  
 
The opening of the selection process will take place upon sending of the Terms of Reference and process documents to 
those invited to participate. 
 
1.11. COMMENTS TO THE TERMS OF REFERENCE AND PROJECT DOCUMENTS AND STUDIES 
 
Interested parties may submit comments on the content of the Terms of Reference, studies of the project, risk matrix, 
technical attachments and any other document relating to this selection process, in writing, within the terms and dates set 

out in the process schedule, through email at grupo-icat@findeter.gov.co  or physical at Calle 103 # 19-20 Bogota, 

Findeter. No consultations by phone or in person will be acquitted. 
 
The contracting entity shall send via email, responses to the comments submitted, on the date set in the process timetable. 
The CONTRACTING entity, for purposes of reply may group those observations of common nature. 
 
The report of response to the comments submitted are explanatory or of clarification, therefore, only the terms of reference 
shall be amended by addenda.  
 
1.12. ADDENDA 
 
Within the period of opening of this call, the CONTRACTING entity may modify the terms of reference through addenda 
which shall be sent via email, and which must be issued no later than one business day prior to the date set in the schedule 
for the closure of the call.  
 
Likewise, it may issue addenda to modify the schedule before the selection process of the contractor chosen in the call. 
  
It is the sole responsibility of the bidder to care for and take into account all addenda issued in this selection process for the 
preparation of their proposal. 
 
1.13. SUBMISSION OF PROPOSALS  
 
In the current process natural persons or legal entities, national or foreign, group bidders in consortium or joint venture may 
participate. 
 
Each bidder, natural persons or legal entities, whether they participate individually, as a partners or constituted as a 
consortium or joint venture, must submit only one proposal. 
 
The bidder may submit proposals directly or by proxy, in which case they must attach the power of attorney granted legal 
and due form, in which the proxy clearly and expressly granted with strong and enough power to act, compelling and holding 
the bidder accountable paperwork of this process and in the signing of the contract, likewise, it must provide a copy of the 
identity card or equivalent thereof. 
 
The proxy may be a natural person or legal entity, but in any case must have a permanent address, for purposes of this 
process in the Republic of Colombia, and shall be entitled to represent the bidder for the purpose of advancing on their 
behalf specifically the following activities: (i) Formulating the proposal for the selection process dealing with these Terms of 
Reference; (Ii) Responding to the requirements and clarifications requested by the CONTRACTING PARTY in the course 
of this process; (iii) Receiving notifications that may take place; (iv) sign the contract on behalf of the bidder.. 
 

mailto:grupo-icat@findeter.gov.co
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The power granted must comply with the requirements of the General Code of Procedure for the establishment of agents 
(Article 74), as well as matters relating to authentication. The power granted by foreign natural persons or legal entities 
applying shall also comply with the requirements of the General Code of Procedure for the establishment of proxies (Article 
74) and if granted in the country of domicile of the foreign person, they must meet authentication requirements and 
legalization of documents issued by the competent authority abroad or apostille, as appropriate. 
 
1.14. FORM OF SUBMITTING OF PROPOSALS 
 
Bidders must submit on site to date and time specified in the schedule their proposal in written medium (hard copy) in two 
(2) sealed envelopes, separated, identified with the project of the call, containing the documents that are part of the proposal, 
as follows:  
 
1.14.1. Envelope No. 1: Technical Proposal: 
 
It must contain the supporting documents in the written medium (hard copy) and information set forth in these terms of 
reference (including among others, the documents to prove the qualifying legal requirements for bidders, financial and 
technical stated in these terms of reference) and it must be marked as Technical Proposal Envelope. 
 
It must be submitted in written medium (hard copy) original and three (3) copies, duly paged consecutively upward. 
 
1.14.2. Envelope No. 2: Financial Proposal and Additional Specific Experience of the Bidder 
 
It shall contain: 1) the financial proposal and 2) the contract information that the bidder intends to submit for rating in physical 
and digital form. 
 
A written form (hard copy) should be submitted in original and two (2) copies duly paged consecutively upward. 
 
Note: each of the contracts that the bidder is to invoke in the qualification stage, will be accredited in the same way as those 
that were used in the enabling phase were accredited. 
 
All documents of the Proposal: Technical (Envelope 1) and Financial (Envelope 2) shall be paginated (numbered) 
consecutively upward, i.e. without omitting or repeating numbers, from the first to the last page (sheet). It shall not be 
numbered replacing numbers by A, B, C, or bis, the numbering shall be done in the upper right hand corner along the 
reading direction, legibly without erasures, using pencil with black and soft lead, HB or B type, or pen (sphere) black 
insoluble ink.  
 

All documentation should be packed in cardboard file binder, legal-sized 300 grams or more and attached with 
notebook binder made from acid-free plastic materials. In order to comply with the General Law on Archives No 
documentation must be submitted in AZ, folder or plasticized binder, ringed or clothbinder folders. 
 
The maximum number of pages per folder should not exceed two hundred (200) folios, should it be greater the 
documentation should be included in another folder over the running of foliation.  

 
1.15. RULES FOR SUBMISSION OF PROPOSALS 
 

i. Each bidder, natural person or legal entity, whether they participate individually, as a partner or constituted as a 
consortium or joint venture, must submit only one tender. 

 
ii. In the current process, natural persons, legal entities, or foreign persons and/or plural bidders through associative 

figures consortium or joint venture may submit proposals directly or through proxies, which on the date of 
submission of the proposal meet the enabling requirements requested for participation in this call process. 
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iii. Consistent with the provisions of Law 842 of 2003 and other related regulations, and in order not to allow the illegal 
practice of engineering, the natural person who intends to participate in this call, either individually or as part of a 
group bidder (consortium or temporary union), must prove that possesses title of Civil Engineer or Sanitary 
Engineer.  

 
iv. The proposal must be submitted without smudges, erasures or amendments that may affect its characteristics, 

quantities, unit values or total values.  
 

v. In the event of any clarification, an explanatory note of the latter should be made.  
 

vi. The proposal, documents and communications delivered, sent or issued by bidders within the respective call, should 
be submitted in the Spanish language.  

 
vii. Proposals sent to other offices, by email, fax or any digital means will not be accepted. 

 
viii. Proposals submitted after the date and time or at a different location from the one established for the reception shall 

be considered as extemporaneous, therefore, they will not be accepted. Nonetheless, they will not be subject to 
verification or evaluation. 

 
ix. In case of discrepancies between the original and the copy, the content of the original proposal will prevail.  

 
x. In case of discrepancies between the original economic proposal in hard copy and the one submitted in digital 

format, the original hard copy will prevail, and in case of discrepancies between the economic proposal and/or 
budget in Excel and PDF format, the file contents in PDF will prevail. Excel format is considered only as a working 
tool for evaluators. 

 
xi. The information required in the formats of this call must be filled out completely. 

 
1.16. DOCUMENTS STORED AT THE ENTITY 

 
When the bidder intends to prove any requirements under these terms of reference with documentation that meets them 
and it is currently working in the organization, as they have been submitted in a different action within two (2) years prior to 
the filing date of the proposal should specifically request in the proposal that it (they) are taken into account for this call and 
for this purpose, they must fully identify the document (s) and point the performance in which they work for the entity to 
check directly, without prejudice to the bidder to provide them. 

 
1.17. PROHIBITION OF ALTERNATIVES OR PARTIAL OR CONDITIONED PROPOSALS 
 
Alternative, partial or conditioned proposals will not be accepted. 
 
1.18. TERM FOR RETURN OF PROPOSALS 
 
Bidders may request in writing the removal of its proposals before the date and time scheduled for the closing of the call, 
prior request of the Legal Representative, in which case they will be returned unopened and written return shall be recorded.  
 
Similarly, once the call ends, bidders, except who is awarded the call may file a request for return of copies of their proposal 
within a maximum period of fifteen (15) calendar days following the referral date of the minute for contractor selection, 
expired which by not receiving the request for return will be sent to general file for destruction. 
 
1.19. DEADLINE FOR SUBMISSION OF PROPOSALS 
 
The deadline for submitting proposals is from the moment these terms of reference are referred and until the date and time 
established in the schedule or addenda they issued for that purpose. 
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For no reason proposals submitted after the date and time indicated for closure or at a different place from the one 
established in the schedule will be accepted.  
 
1.20. DOCUMENTS ISSUED ABROAD 
 
Without exception, all the constituent documents of the selected proposal, issued abroad must be submitted by the 
selected bidder, duly authenticated or certified in accordance with national validation requirements for documents issued 
abroad. If the document is issued in a language other than the official of Colombia, it should be attached along with their 
official translation into Spanish language, by an official translator accredited by the Ministry of Foreign Affairs of Colombia, 
also said translation must be duly legalized or apostilled accordingly. 
 
The requirement of official translation of documents shall be demanded only to the selected bidder, however, all 
documents submitted with the proposal, given in a language other than Spanish, must be accompanied by the 
respective simple translation. When documents through which experience is proven, are in a language other than 
English, the simple translation into English and Spanish must be submitted. 
 
Apostilled or legalized documents must be submitted by the selected bidder, within ten (10) business days following the 
referral Selection Record. If clarification is required by the CONTRACTING PARTY, it will be asked by email, against 
which the selected bidder will have three (3) business days to rule, sending the documentation with requested amendments. 
 
 
1.20.1. LEGALIZATION 
 
Public documents issued abroad by an official of a State that’s not part of the Convention on Abolishing the Requirement 
of Legalization for Foreign Public Documents or private documents from such States must be duly legalized, for which there 
will be verification that there exists the following chain of legalization: (i) Perform recognition of the document before a 
notary or person acting, if applicable; (ii) Conduct Legalization of documents to the competent authority in the country of 
origin (where the documents were issued); (iii) submit documents previously legalized at the Consulate of Colombia located 
in the country where the document was issued, so that the Colombian Consul recognizes the signature of the legalizing 
authority, or lack thereof, by a friendly nation; (iv) Legalizing the signing of Colombian Consul at the Ministry of Foreign 
Affairs of Colombia. 
 
In the case of companies, when authenticating documents, consuls shall state that such society exists and exerts its object 
under the laws of the respective country.  

1.20.2. APOSTILLE 
 
In the case of documents of public nature granted abroad by the official from a State member of the Convention which has 
signed the Convention on the Abolition of the Requirement of Legalization for Foreign Public Documents signed at The 
Hague on October 5, 1961, will only require apostille. Apostille is the process by which the authenticity of the signature 
and title to which serves the public official signing the document and is supplied to the competent authority in the 
country of origin. If the Apostille is given in a language other than Spanish, it must be accompanied by an official translation 
into English by an official translator duly accredited with the Colombian Ministry of Foreign Affairs, which shall be duly 
apostilled or legalized. 
 

WARNING: The entity takes the opportunity to advise that it will strictly apply the provisions contained in The Hague 
Convention, which was approved by Law 455 of 1998, in the sense of verifying that the selection process before the 
competent authority endorse the authenticity of the signature and indicate which title the person signing the public 
document has acted upon.   
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1.21. PROCEDURE FOR VERIFICATION OF CONTRACTS AND/OR PROJECTS GRANTED IN FOREIGN 
CURRENCY 
 

1. Verification of the date of termination or subscription of the certificates of delivery and final receipt of the contract.   
2. Verification and identification of foreign currency in which the contract or project was signed. 
3. Conversion of the contract value to US dollar, when dealing with a different currency and then converting it into 

Colombian pesos. When the contract is signed in foreign currency, the value of the US dollar will be in effect as 
of the date of termination or subscription of the certificates of delivery and final receipt of the contract.   

4. The value of the contract or project presented in foreign currency will be set directly when there is official 
information that allows conversion to currency comparison criteria. 

5. Conversion to monthly legal minimum wages (MW) shall be made according to the total value of the contract on 
the completion date or the date of subscription of the minute of delivery and final receipt.  

 
For the purposes of conversion to minimum wages, if the bidder submits supports of the termination date and the date of 
signing the certificate of delivery and/or final receipt, the date to be taken for the conversion will be the termination of the 
contract. 

 
In the event that the bidder within the corresponding stage, does not submit any documents that meet the established 
conditions in the accreditation alternatives of experience where the total executed contract value can be checked, in order 
to perform the calculation of MWs, said contract or project will not be taken into account to prove this criterion of experience.  

 
It will be taken as a reference for the establishment of the exchange rate, the rate of the Central Bank of Colombia: 
http://www.banrep.gov.co/es/tasas-cambio-mundo  
 
1.22. DISQUALIFICATIONS AND INCOMPATIBILITIES  
 
Those who are disqualified on the grounds of disqualification or incompatibility stated in the Constitution and by law may not 
participate in this procurement process or contract, either directly or through an intermediary, in compliance with the provisions 
of Articles 13 and 15 of Law 1150 of 2007.  
 
NOTE: If disqualification or incompatibility should occur to the CONTRACTOR, the latter shall assign the contract prior 
written authorization of the CONTRACTING PARTY or if that was not possible it will relinquish its execution.  
 
When the disqualification or incompatibility befalls one of the members of a consortium or joint venture, it will transfer its 
stake to a third party prior written authorization of the CONTRACTING PARTY.  
 
1.23. CONFLICT OF INTEREST 
 
For the precise effects of these Terms of Reference shall be deemed to, either individually or as part of a consortium or 
joint venture, a bidder may not submit proposals or subscribe contract, finding themselves in conflict of interest, when:  
  
1.23.1 It incurred in the grounds provided for in Law 734 of 2002, Article 11 of Law 1437 of 2011 and other related standards.  
  
1.23.2 It has participated in the structuring, evaluation, approval, viability, financing of the project under this call, as well as 
in structuring the Terms of Reference and the evaluation and selection of the recruitment process. The conflict of interest 
is also preached, regarding the actual beneficiaries of the same people.   
  
1.23.3 It has signed contract of project auditing with Findeter during the implementation period and until the settlement 
thereof. This conflict is also about the actual beneficiaries of the same people.   
  
1.23.4 It has participated or is linked as a service operator in the municipality where the work of contract which the current 
call is about. This prohibition also applies to the actual beneficiaries of the same people. 

http://www.banrep.gov.co/es/tasas-cambio-mundo
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1.23.5 No proposal may be submitted simultaneously in this call and the call coming forward to hire the auditing of this 
project. 

 
1.24. DUE DILIGENCE AND CONTRACT INFORMATION 
 
1. The bidder will be responsible for knowing each and every one of the implications of the offer to perform in this process, 
and do all assessments and estimates necessary to submit its proposal on the basis of technical conditions and general 
and specific characteristics of the activity and/or work to hire.  
 
2. KNOWLEDGE ON THE PROJECT LOCATION: It is the responsibility of the bidder to know the conditions of the site of 
project implementation and activities to be implemented. Consequently, it is at the bidders own risk, to inspect and examine 
the places where it is planned to carry out the tasks, activities, works, the surrounding sites and their surroundings and 
learn about the terrain, shape, features and accessibility of the site. 

 
With the submission of the proposal, the bidder states that it knows comprehensively all site conditions of the project, the 
activities to be implemented and legal, technical, environmental, economic and social circumstances for the development 
of the project, especially those that may affect the performance of activities and/or of the project and influence the calculation 
of the value of the proposal. Therefore, ignorance of these matters will not help valid excuse for further claims. 

 
3. With the single presentation of the proposal it is considered that the bidder has conducted a full examination of all aspects 
that may affect, it accepts the conditions and determines the presentation of it.  
 
4. The accuracy and reliability of information different from the one submitted by the CONTRACTING PARTY, the bidder 
sees, is at its own risk, as well as the interpretation made of it.  
 
5. It is the responsibility of the bidder to fully understand the technical, social, physical, economic, geographical and 
environmental conditions of the place where the contract is executed. Consequently, not having obtained any information 
that might influence the determination of its bid, will not make it exempt from the obligation of assuming the responsibilities 
that correspond to it, nor will entitle it to claims, refunds, adjustments of any kind or additional awards by the CONTRACTING 
ENTITY, in the event that any such omissions arising in subsequent overruns for the CONTRACTOR. 
 
6. Thus, the development of the proposed goes at the risk and expense of the bidder, which must take into account that the 
calculation of costs and expenses, should be strictly based on their own technical studies and their own estimates.   
 
 
1.25. VERIFYING AUTHORITY 
 
The CONTRACTING Entity reserves the right to fully verify all information or documentation provided by the bidder, being 
able to appeal for that, to sources, individuals, companies, organizations or those means it deems necessary to achieve 
the verification of those aspects deemed necessary. 
 
1.26. SUSPENSION AND/OR TERMINATION OF THE CALL 
 
The CONTRACTING Entity reserves the right to suspend or cancel at any time or stage of the process the call in progress, 
even before signing the contract, when occurring circumstances that prevent the normal course of it.  
 
Likewise, when for reasons of convenience for the organization, it is not appropriate to continue the contracting process, 
this may be suspended or terminated at any stage, whenever technical, operational, economic, market or force majeure 
circumstances appear, of authority, irrevocable third-party or utility or convenience reasonable actions that may justify this 
decision. 
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For which the contracting will issue a certificate of suspension and/or cancellation as appropriate, which will be forwarded 
to those invited to participate and/or bidders as appropriate. 
 
 
1.27. CLOSURE OF PROPOSAL RECEPTION STAGE 
 
The closure of the selection process will be in the place, date and time limit established in the schedule of the Terms of 
Reference of which shall be recorded by Minute of Closure signed by those who are present, and then it will be forwarded 
to the bidders. 
 
 
1.28. VERIFICATION OF ENABLING REQUIREMENTS OF LEGAL, FINANCIAL AND TECHNICAL NATURE 
 
Verification of the minimum enabling requirements of legal, technical and financial nature established in these terms of 
reference will not lead to score, but will enable or disable the proposal. 
 
1.28.1. CORRECTION RULES 
 
The bidder has the burden of presenting its offer in full, that is, answering all aspects of the Terms of Reference and 
attaching all supporting documents or evidence of the conditions it intends to make relevant in the call. 
 
Requests for correction will be made in the "Document of Correction Request " which the company will send to the 
bidders via email on the date stated in the schedule, so that bidders can clarify, provide information or documents designed 
to correct the proposal as long as the same may be subject to correction. 
 
Bidders must send within the preclusive and peremptory term for this effect set in the schedule, the required corrections, in 

written form, in PDF at email grupo-icat@findeter.gov.co, Or file them in original and two (2) copies duly paged in 

FINDETER facilities, located at Calle 103 No. 19-20 Bogota whose public opening hours is continuous Monday through 
Thursday from 8:00 to 17:00 and Friday from 7:00 to 17:00, addressed to the Contracting Office, also those documents 
requiring presentation in original copy, are not allowed in email, so they must be filed in  hard and original copy in the service 
hours aforementioned. Those extemporaneously received or based in a different place will not be taken into account. 
 
In the event that the entity has not noticed the absence of an enabling requirement and therefore it did not require the 
"Document Correction Request" or advice about the need for clarification or explanation at any time of the call, it may ask 
the bidders to lay up documents, clarifications or explanations on the term for the effect set out in the request. 
 
All those requirements of the proposal that may affect the scoring or related to lack of capacity cannot be corrected, so they 
must be provided by the bidders right from the time of the bid submission.  
 
In those instances where corrections or clarifications are requested to enable the proposal, bidders may not modify, add or 
improve their offers. 
 
1.28.2. ENABLING REQUIREMENTS REPORT 
 
From the verification of enabling requirements based on the initial proposal and the documents provided at the stage of 
correction, a report will be drafted to be signed by the evaluators, stating compliance or not of the legal, technical and 
financial enabling requirements demanded in these terms of reference, and the express indication of requests for correction 
and rectifications, and record of those bidders who have not corrected the enabling requirements in the term granted by the 
entity will be generated. 
  
The Entity will send via email the Verification Report of Enabling Requirements on the date specified in the schedule of this 
selection process, and will remain available to the participants the days specified in the schedule, so that within that term 
bidders submit the observations they deem relevant. 

mailto:grupo-icat@findeter.gov.co
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1.29. COMMENTS TO THE VERIFICATION OF THE ENABLING REQUIREMENTS REPORT 
 
Bidders may within the prescribed schedule in this selection process, make comments to the Verification of Enabling 

Requirements Report, via email grupo-icat@findeter.gov.co  or Calle 103 # 19-20 Bogota, D.C. 

 
Bidders as a result of this power, cannot add, correct, modify or improve their proposals or send documents that are being 
rated. 
 
1.30. RESPONSE TO THE COMMENTS SUBMITTED TO THE VERIFICATION OF ENABLING REQUIREMENTS 

REPORT AND SUBMISSION OF THE FINAL VERIFICATION OF ENABLING REQUIREMENTS REPORT. 
 

The entity, within the time specified in the schedule shall send via email, the Final Enabling Requirements Report, which 
shall contain the results of the bidders whose proposals are enabled or not, and will respond to comments received, 
expressly indicating whether they are accepted or rejected.  
 
1.31. OPENING OF ENVELOPE No. 2 – FINANCIAL PROPOSAL AND OF ADDITIONAL SPECIFIC BIDDER 
EXPERIENCE 
 
The CONTRACTING Entity on the date and time defined in the schedule of the process, in public event will open Envelope 
No. 2 - Economic proposal and of Additional experience, only for those proposals enabled. A certificate will be left of that 
event, accompanied by the attendance list which will be signed by those who are present. 
 
In such hearing, total figure of each of the economic proposals will be read. Economic proposals will be sent via email with 
the certificate in question. 
 
1.32. METHODOLOGY AND EVALUATION OF PROPOSALS ENABLED 
 
Evaluators within the term established in the schedule of the selection process will conduct assessment of the economic 
proposal from those enabled proposals. 
 
The report on economic verification including the results of the financial offers of all enabled proposals will be drafted and 
sent and to which bidders may make comments. 
 
Upon expiration of the term above, on the dates specified in the schedule, evaluators will conduct the analysis of the 
observations submitted in the Financial Verification Report, determine the method and economic weighting of the proposals 
enabled and will prepare and forward the Final Rating Report with the respective Eligibility order. 
 
The Entity by addenda may extend the evaluation period for the time it considers appropriate. 
 
The result of the evaluation will be submitted to the Legal Representative of Findeter, indicating the order of eligibility and 
the respective recommendation in accordance with the result of the evaluation. The Legal Representative of Findeter may 
make the appropriate selection and sign the certificate of selection or impossibility of selection, this certificate will be sent 
on the date stated in the schedule. 
 
If for the reasons set out in these terms of reference, the selection of the bidder located in the first place in the order of 
eligibility is not applicable, the bidder located in second place of eligibility shall be selected and so on; if there is no second 
place set in order of eligibility, the process will be declared void. 
 
1.33. CONFIDENTIALITY DURING THE EVALUATION PROCESS 
 
Information concerning the analysis, clarification, evaluation and comparison of proposals and the recommendation for the 
selection that best suits the interests of the CONTRACTING Entity, may not be disclosed to bidders or third parties until the 

mailto:grupo-icat@findeter.gov.co
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entity publicizes the evaluation reports to bidders by the publishing mechanisms established in the Terms of Reference 
within the period specified in the schedule, so that the corresponding observations can be submitted.  
 
1.34. INDICATION OF LEGAL CONFIDENTIALITY FOR SUBMITTED DOCUMENTS 
 
Bidders should indicate in their proposal which provided documents are confidential by constitutional or legal provisions, in 
accordance with the Constitution or the law that enshrines the rule that protects such confidentiality. If the bidder does not 
express pronouncement protected by the law, it is understood that the whole proposal is public. 
 
1.35. TIE-BRAKERS 
 
When two or more proposals have the same total score in this call, and being this the highest rating of the proposals 
evaluation, it is considered a tie. In this case the following tie-breakers will apply: 
 
A draw will be conducted by ballots in hearing to be held the next business day after the referral of the Final Evaluation and 
Qualification Report, on the date, time and place established by notice. For these purposes, tied legal (or delegated) 
representatives interested will choose the ballots and will be awarded to the one who choose the greatest number. 

 
If a bidder does not attend the hearing draw, any participant of the hearing will be asked to take the ballot on their behalf. 

 
1.36. MODIFICATION OF REVOCATION OF THE SELECTION CERITIFCATE 
 
The CONTRACTING Entity may modify or revoke the certificate of selection, if within the period between the contract award 
and signing the same period, there is a disqualification or incompatibility of the selected bidder, or if it is proved that the 
certificate was obtained by illegal means.  

 
1.37.  REASONS FOR REJECTION 
 
The CONTRACTING Entity, shall reject the proposal if one of the following events occur: 
 
1.37.1. When the proposal does not match and cover all the demanded technical requirements or conditions. 
1.37.2. When the bidder, whether natural person or legal entity, either individually, as a partner or as a member of a 

consortium or joint venture, submits more than one offer, the proposals will be rejected.  
1.37.3. When the economic proposal for the call or phases after arithmetical corrections is less than the minimum amounts 
or greater than the maximum amounts set in these terms of reference for the respective call or phase. 
1.37.4. When the proposal is submitted extemporaneously or in a place other than that specified in the Terms of 
Reference. 
1.37.5. When the proposal exceeds the execution time stipulated in the Terms of Reference. 
1.37.6. When the bidder does not submit along with the technical proposal the financial offer or vice versa. 
1.37.7. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture, is found 
liable for the causes of disqualifications, incompatibility or conflict of interest, established by the Constitution, the law and 
the terms of reference. 
1.37.8. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture, is found 
liable for any prohibition, to tender in what´s established in the current terms of reference. 
1.37.9. When the proposal has amendments, erasures or scratches that prevent objective selection. 
1.37.10. When the financial proposal is either partially or completely illegible. 
1.37.11. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture or 
its(their) representatives is (are) reported in the Bulletin of Fiscal Responsibles, issued by the Comptroller General of the 
Republic. 
1.37.12. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture or its 
representatives is (are) reported as ineligible to contract in the Information System for Registration of Sanctions and Causes 
of Disqualification "SIRI” (for its Spanish acronym) of the Attorney General's Office.  
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1.37.13. When the bidder, whether natural person or legal entity or any member of the consortium or joint venture, its 
members or representatives is (are) reported or included in a national or international list that refers to Money Laundering 
and Terrorist Financing. 
1.37.14. If within the period granted to correct the enabling requirements, the bidder fails to do so and with the existing 

supports does not meet the enabling requirements. 
1.37.15. When the bidder does not meet the enabling requirements set out in the terms of reference.  
1.37.16. When partial, conditioned and/or alternative proposals are submitted. 
1.37.17. When in the correction phase the percentages of participation of members of group bidders are modified, or 
stating that its incorporation occurred after the close of the process. 
1.37.18. When the bidder, natural person or legal entity or any member of the consortium or joint venture submit affidavit 

of not having within three (3) years prior to the end of this contracting process, impositions of penalty clauses, 
late payment penalty clauses, fines, sanctions, or declarations of non-compliance; or within the five (5) prior to 
the end, conclusion or early termination of this contracting process by default of the contractor, in contracts which 
it has had contractor status and the entity evidences otherwise. 

1.37.19. When the incorporation of the bidder occurs after the close of the process or the required powers are granted 
after the close. 

1.37.20. When the bidder in the proposal makes any offerings that violate legal provisions. 
1.37.21. When the bidder submits documents containing information or data that lack of veracity, inconsistent, distorted, 

altered, inaccurate or designed to mislead the entity that affect the rating or classification of the proposal.  
1.37.22. When the offer by the bidder is not signed, in the case of natural persons, and in case of legal entities, consortium 

or joint ventures by the duly authorized legal representative of the bidder or by the proxy constituted for the 
purpose.  

1.37.23. In the other cases set forth in the Terms of Reference and the Law. 
 

1.38. GROUNDS FOR BID TO BE DECLARED DESERTED 
 

1. When there are no proposals submitted. 
2. When none of the proposals become admissible in legal, technical, financial and experience factors under these 

terms of reference. 
3. When causes or reasons that prevent objective selection of the bidder. 
4. When the Legal Representative of Findeter does not agree with the recommendation of the order of eligibility or 

selection of contractor used by evaluators and opt to declare the process void, in which the decision has to be 
justified.   

 
In any of the above events, the company will announce the decision by the announcement mechanisms established in the 
Terms of Reference. 
 
1.39. SIGNING OF THE CONTRACT 

 
The selected bidder must sign the contract within five (5) business days following the date on which the CONTRACTING 
Entity summon it by email, at the premises of the CONTRACTING Entity, located in the city of Bogotá. 
 
1.40. CONSEQUENCES OF THE NON-SIGNING OF THE AGREEMENT AND/OR NON-COMPLIANCE OF THE 

REQUIREMENTS FOR COMPLETION THEREOF. 
 
If the selected bidder does not subscribe the respective contract (s), let the term for its improvement expire, does not comply 
with the guarantees required in the contract by insurance policy or bank guarantee, FINDETER S.A. may enforce the 
bid bond issued through insurance policy or bank guarantee and will charge its ammount as compensation for 
damages, whatever the cause or causes alleged by the bidder, without prejudice leading to the recognition of 
the damage caused and not covered by the ammount of the collateral legal action.  
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In this event, the CONTRACTING Entity may select the bidder located in second order of eligibility, and so on, provided 
that its proposal is also favorable for the company, in which case, it will require the referred bidder to extend the validity of 
the bid bond of the offer until the conclusion of the contract. 

 
1.41. REQUIREMENTS FOR COMPLETION OF THE CONTRACT 
 
The contractor will submit the guarantees by insurance policy or bank guarantee required for the implementation of the 
contract within three (3) business days after signing the contract. 

 
In case of any observations by the CONTRACTOR to these requirements, it shall respond within a period not exceeding 
two (2) business days. 

 
1.42. APPROVAL OF WARRANTY 
 
The Contracting Entity will approve the guarantees provided by the CONTRACTOR by insurance policy or bank 
guarantee if they meet the requirements, within two (2) working days of the date of filing thereof.  
 
In case of any observations by the CONTRACTING Entity to these requirements, the CONTRACTOR shall respond within 
a period not exceeding two (2) business days. 
 
1.43. OFFICE IN COLOMBIA OF THE CONTRACTOR SELECTED 
 
Within fifteen (15) working days after signing the contract, and if the contractor does not have an office in the Colombian 
territory, it shall constitute an office in Bogota, and inform the Contracting Entity in writing the address where it is located. 
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Sub-chapter II 

DOCUMENTS AND LEGAL REQUIREMENTS 
 
 
2.1. DOCUMENTS AND REQUIREMENTS FOR PROPOSALS 
 
The proposal must meet the requirements and furnish the documents listed below: 

 
2.1.1. INCORPORATION AND LEGAL REPRESENTATION 
 
The bidder, national or foreign legal entity with a branch and/or office in Colombia, must prove its incorporation and legal 
representation, providing the certificate issued by the corresponding Chamber of Commerce, in which the following will be 
verified:  
 
1. Date of issue of the certificate of incorporation and legal representation: It cannot be more than thirty (30) calendar 
days prior to the date scheduled for the closing date of this process. 
2. Corporate Purpose: It must be related to the object to contract or the activities that relate to it. 
3. Powers of the legal representative: The powers of the person exercising the legal representation should enable 
them to submit the offer, the signing of the contract resulting from this selection process in case of bein selected and to 
commit the interprise. 
4. Limitations of the legal representative: In the event that the contents of the certificate issued by the Chamber of 
Commerce, prove that the legal representative is restricted to submit the proposal and/or to contract and be bound on 
behalf of it, they must prove the authorization by which the competent body authorizes them to submit the proposal and 
conclude the contract in the event of being selected and if it requires to establish the powers of the Legal Representative 
in the statutes, they must attach a copy of the relevant portion thereof. 
Such authorization must have been previously granted at the end of this selection process. The final absence of sufficient 
authorization or no submission of that document within the time required by the entity, or accreditation thereof after the 
closing, will determine the lack of legal capacity to submit the proposal, and therefore proceed to rejection. 
5. Domicile: That the legal enitty has domicile or branch offices and duly registered in Colombia.  
6. Term of Incorporation: that the legal enity is constituted with one (1) year prior to the end of this call.  
7. Branches must certify that they are registered in Colombia with one (1) year prior to the end of this call. 
8. Term of Duration: That the term of duration is equal to the period of completion of the contract and five (5) more 
years. 
9. The appointment of the auditor, if appropriate.  
 
The foreign entity without a branch and/or domicile in Colombia, must prove this requirement with an equivalent document 
in its country of origin. The equivalent document provided will be understood submitted under oath, a situation that means 
sent with the submission of the proposal. 
 
In the case of consortium or joint venture, each of its members must meet these requirements individually.  
 
Failure to comply with the requirements herein will result in the proposal being not legally authorized; in the case of 
clarification or enabling documents, they must be provided by the bidder in the terms and time limits specified by the entity.,   
 
2.1.2. DOCUMENT OF INCOPORATION OF THE GROUP BIDDERS (IF APPLICABLE): 
 
The bidder must submit the constitution document of the group bidder, which shall include at least the following:  
 
1. The constitution document of group bidder must be accompanied, by each of the members of the multiple 
structure and its legal representative, the following: 
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a. If Natural persons, must provide a legible copy of the citizenship card on both sides. 
b. If Legal entities, must provide a legible copy on both sides of the citizenship card of the legal 

representative. 
c. In the case of a foreign natural person domiciled in Colombia, and a foreign legal person with a 

business establishment or branch in Colombia, a copy of the foreigner's identity card or residence 
permit of the bidder must be attached, either a natural person, or the legal representative of the legal 
entity or branch manager. 

d. In the case of a foreign natural person without registered office in Colombia, and a foreign legal entity 
without a business establishment or branch in Colombia, a legible copy of the passport of the bidder 
must be provided, either a natural person or the legal representative of the legal entity.  

e. When the citizenship card or foreign card is in process, the password issued by the Colombian Civil 
Service National Registry will be considered as a valid document. 

 
 
2. The purpose of the consortium or joint venture, which must be the same as the purpose to be contracted. 
 
3. The bidder may assign a name to the consortium or joint venture; however, it must refrain from referring to or including 

in said nomination the name of the Territorial Development Finance Entity (Financiera de Desarrollo Territorial) or 
Findeter. 

 
4. The appointment of a representative who must be authorized to act on behalf of the consortium or joint venture; 

likewise, an alternate representative may be appointed to replace him in cases of temporary or permanent absence. 
 
5. The indication of the registered office of the associative figure 
 
6. Indicate whether the participation is by way of consortium or joint venture, and in the latter case, expressly indicate the 

activities, terms and extent of the participation of each of its members in the offer and in the execution of the contract. 
 
7. The clear and express statement that the members of the consortium or joint venture will respond for the fulfillment of 

each and every one of the obligations derived from the offer and the contract, for the members of the joint and unlimited 
consortium regarding the penalties for the breach of the obligations derived from the offer and the contract, and limited 
according to the participation of the members in the case of the joint venture. 

 
8. For this call, at least one (1) of the members that certify the specific experience indicated in these Terms of Reference 

must have a participation equal to or greater than thirty percent (30%). If only one (1) of the members of the group 
bidder is the one who credits the specific experience, their participation in the same may not be less than fifty percent 
(50%). 

 
9. When group bidders are incorporated with Colombian companies or natural persons, the leader of the associative 

figure must belong to the Commercial Framework prepared by the British Embassy, and its percentage of participation 
cannot be less than THIRTY PERCENT (30%). 

 
10. In no case may the percentage distribution shall exceed 100%. 
 
Failure to comply with the above percentages of participation will be grounds for REJECTION of the offer, likewise, the 
rejection will proceed, when in the rectification stage, the participation percentages of the members of the group bidder will 
be modified or that their constitution will occur subsequently. at the end of the process. 
 
2.1.2.1. GENERAL PROVISIONS TO GROUP BIDDERS 
 
Each of the members of the bidder group, whether natural or legal person, national or foreign, must strictly comply with 
each of the following requirements: 
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1. The documentation that proves the incorporation and legal representation of each one of its members and the 
necessary capacity, such as certificates of incorporation and legal representation issued by the Chamber of 
Commerce, must be attached to the incorporation document of the consortium or joint venture, minutes of the 
Board of Directors and powers of attorney and in the case of legal persons under public law, the corresponding 
act of creation (if applicable), appointment resolution, assumption certificate and photocopy of the citizenship card 
of the legal representative, together with the Chief of Personnel certification, or whoever acts on the validity of 
the legal representative appointment. 
 

2. In case that the content of the Certificate issued by the Chamber of Commerce, appears to show that the legal 
representative has restrictions to submit the offer and/or sign up the contract and be bound on behalf of the same, 
must accredit the authorization by which the competent body authorizes to submit the offer and sign up the 
contract in the event of being awarded and if it is required to establish the powers of the Legal Representative in 
the statutes, must attach a copy of the relevant part thereof. 
 

3. The group bidder members shall be responsible for the fulfillment of each and every one of the obligations derived 
from the offer and the contract, from the pre-contractual, contractual and post-contractual stages. 
 

4. Its members, attorneys-in-fact and legal representatives cannot be reported or included in the restrictive lists that 
refer to the Money Laundering and Financing of Terrorism. 
 

5. Foreign legal entities that participate in a consortium or joint venture may constitute a single joint proxy, and in 
such case, the presentation of the common power granted by all the members, with the requirements of 
authentication, validation, legalization, shall be sufficient for all purposes. and/or an apostille and translation 
required by Colombian law, in addition to those indicated in these Terms of Reference. The power referred to in 
this paragraph may be granted in the same constitution act of the Consortium or Joint venture. 
 

6. The performance bid bond constituted by insurance policy or bank guarantee, in the case of group bidder, in 
addition to the requirements indicated in these terms of reference, must indicate the members of the plural bidder 
and their percentage of participation. 

 
7. Each bidder, whether participating individually or as a consortium or joint venture, must submit only one offer. 

 
8. Once the consortium or joint venture is constituted, its members cannot assign or transfer their participation in it, 

nor modify its members or their participation in it. In case it is necessary to carry out some type of modification, 
once the contract has been signed, it will require written authorization from the CONTRACTING PARTY. 
 

9. For tax purposes, consortiums and joint ventures will be subject to the regime established in the Tax Statute. 
 
2.1.3. CITIZENSHIP ID OR ITS EQUIVALENT 
 
In the case of a natural person, the bidder must provide a legible copy of the citizenship ID card on both sides. 
 
In the case of a legal entity, the bidder must provide a legible copy on both sides of the citizenship ID card for the legal 
representative. 
 
In the case of a foreign natural person domiciled in Colombia and a foreign legal person with a business establishment or 
branch in Colombia, a copy of the foreigner's identity card or residence permit of the bidder must be attached,  either a 
natural person or the legal representative of the legal entity or administrator of the branch. 
 
In the case of a foreign natural person without registered office in Colombia and a foreign legal entity without a business 
establishment or branch in Colombia, a legible copy of the passport of the bidder must be provided, either a natural person 
or the legal representative of the legal entity.  
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2.1.4. FISCAL RESPONSIBILITY CERTIFICATE ISSUED BY THE GENERAL COMPTROLLER OF THE REPUBLIC 
 
The bidder may present the Fiscal Responsibility Certificate issued by the General Comptroller of the Republic; of the 
natural person, or of the company and the legal representative in case of legal persons, in which it is indicated that they are 
not reported. Said certificate must have been issued within thirty (30) calendar days prior to the closing date of this selection 
process. If the certificate is not provided, the CONTRACTING PARTY at the time of verification will check the corresponding 
information on the General Comptroller of the Republic website. 
 
The foreign natural or legal person without registered office or branch in Colombia must also present the certification 
referred to in the previous paragraph, which states that it is not reported; in case of not being registered, must prove this 
requirement with the equivalent document in its country of origin, unless this requirement or the authority is not established, 
for which the bidder must declare it under the seriousness of the oath.  
 
2.1.5. BACKGROUND CERTIFICATE FROM THE ATTORNEY GENERAL’S OFFICE  
 
The bidder may present the Disciplinary Background Certificate issued by the Attorney General's Office; of the natural 
person, or of the company and the legal representative in case of legal persons, in which it is certified that it does not 
register penalties or valid inabilities to contract in the Registration of Penalties and Inability Causes Information System 
"SIRI" of the Attorney General of the Nation Office. Certificate that must have an issuing date no greater than thirty (30) 
calendar days, prior to the closing date of this selection process. In case of not providing the certificate, the CONTRACTOR 
at the time of verification, will check the corresponding background. 
 
The foreign natural or legal person without registered office or branch in Colombia, must also present the certification 
referred to in the previous paragraph, which states that it is not reported; in case of not being registered, must prove this 
requirement with the equivalent document in its country of origin, unless this requirement or the authority is not established, 
for which the bidder must declare it under the seriousness of the oath. The foregoing, without prejudice to the contractor, 
at the time of verification, see the relevant background on the Attorney General of the Nation Office website.   
 

2.1.6. LEGAL BACKGROUND CERTIFICATE 
 
The bidder may submit the judicial records consultation certificate provided by the National Police to natural or legal 
persons, members of the consortium or joint venture, or their representatives. 
 
The record must have an issuing date no greater than thirty (30) calendar days, prior to the closing date of this selection 
process. In case of not providing the certificate, the CONTRACTOR at the time of verification, will check the relevant 
information.  
 
 

2.1.7. AUTHORIZATION FOR THE TEMPORARY PRACTICE OF THE PROFESSION IN COLOMBIA  
 
In the event that the selected bidder offers a professional engineer or an auxiliary profession or similar, graduated and 
domiciled abroad, the temporary permit issued by the National Professional Council of Engineering and its Auxiliaries 
Professions -COPNIA must be submitted to the auditor for the sign up of the initial act., for the temporary exercise of the 
profession in Colombia without professional registration, professional registration certificate or registration certificate, as 
the case may be. 
 

2.1.8. PERFORMANCE BID BOND 
 

The bidder must set up at its own expense, and present with its offer, an insurance policy or bank guarantee on first demand, 
issued by an insurance company or a bank entity or establishment; legally constituted in Colombia, as appropriate; that 
protects the severity of the offer with the following characteristics: 
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• CONTRACTING PARTY: FINANCIERA DEL DESARROLLO TERRITORIAL S.A. – FINDETER NIT: 
800.096.329-1 
 

With the timely presentation of the offer, it is understood that it is irrevocable and that the bidder maintains all the conditions 
in force throughout the term of the insurance policy or bank guarantee, including terms extensions that shall come in 
accordance with the terms of reference and their respective addenda. 
 
When the insurance or bank guarantee policy of the offer is not submitted, or it does not contain the requirements of the 
terms of reference, the bidder must clarify or correct them and submit the modifications within the peremptory term 
established by the CONTRACTING PARTY, under penalty of rejection of the offer if it does not comply. 
 
The bidder must provide the payment support of the corresponding policy premium. Non-expiration certification 
due to non-payment, or electronic transaction support will not be accepted. 
 
Bidders not appointed with the award of the contract, once the selection process is completed, may submit a request signed 
by the legal representative to return the original of the insurance policy or bank guarantee. 
 

A. TO CONSTITUTE THE BID BOND THROUGH INSURANCE POLICY, THE BIDDER SHALL: 
 
THE BIDDER shall constitute the bid bond in a format in favor of PUBLIC ENTITIES WITH PRIVATE CONTRACTING 
REGIME. This policy must be issued by an insurance company legally incorporated in Colombia, whose parent policy is 
approved by the Financial Superintendence, with the following protections, coverage and validity: 

 
1. Coverages: The Performance Bid Bond must cover the damages derived from the breach of the offer, and will 

have a sanctioning character. 
2. Insured value: The Bid Bond must be equivalent to 10% of the total value of the project's budget. 
3. Validity: It must be valid for four (4) months counted from the closing of the process scheduled date, and in case 

of the extension of the closing, it must be constituted from the new date set for the closing. 
4. Insured Party: FINANCIERA DE DESARROLLO TERRITORIAL S.A. FINDETER NIT: 800.096.329-1 
5. Beneficiary: FINANCIERA DE DESARROLLO TERRITORIAL S.A. FINDETER NIT: 800.096.329-1 
6. Policy Holder : The Bid Bond must be taken with the name of the bidder as it appears on the identity document 

and in the case of a consortium or joint venture in the name of the latter and not of its legal representative and 
must indicate the members thereof and their percentage of participation according to the constitution document. 

 
B. TO CONSTITUTE THE FIRST REQUEST BANK GUARANTEE, THE BIDDER SHALL: 

 
In the case of bank guarantees on first request, these must be recorded in a private document in which the bank entity or 
establishment assumes expressly, autonomously, and irrevocably, in favor of THE CONTRACTING PARTY the 
commitment to honor the obligations under the BIDDER , in case of non-compliance by the latter, for an amount equivalent 
to 10% of the total value of the project budget and must be valid for four (4) months as of the date scheduled for the closing 
of the process, and in case of the extension of the closing, it should be constituted from the new date set for the closing 
 
And therefore, to pay directly to the CONTRACTING PARTY, on first request, up to the guaranteed amount, a sum of 
money equivalent to the value of the damage suffered as a consequence of the breach of the obligations assumed by the 
BIDDER and the same will be made effective by means of a non-compliance constituent document and will be reported to 
the bank entity or establishment. 
 
The BIDDER must prove the constitution of the guarantee, by means of the delivery of the document containing it, signed 
by the legal representative of the bank entity or by its agent, and it must include: i) the name of the CONTRACTING PARTY 
beneficiary of the warranty; ii) the guaranteed risks; iii) the way to make the guarantee required; iv) the value of the 
guarantee; and v) the validity of the guarantee in accordance with the coverages, amounts and demands made in this 
numeral 
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2.1.9. UNIQUE TAX REGISTRATION (RUT) OR ITS EQUIVALENT 
 
The bidder, either a natural or legal person, national or foreign, domiciled and/or with a branch in Colombia, must submit 
the Unique Tax Registration certificate - RUT. 
 
If the bidder is a natural or legal foreign person without registered office and/or branch in Colombia, this requirement does 
not apply for the submit of the offer, but if its awarded, it must be registered in the Unique Tax Registration (RUT from its 
acronym in Spanish) before the Tax Office and National Customs of Colombia.   
 

2.1.10. CERTIFICATION OF COMPLIANCE OF DUTIES WITH THE GENERAL SYSTEMS OF 
COMPREHENSIVE SOCIAL SECURITY AND PARAFISCAL CONTRIBUTIONS 

 
The bidder must prove that it is up to date on the closing date of the selection process, with the payment of the contributions 
generated from the payroll of its employees for the last six (6) months for health systems, professional risks, pensions and 
contributions to the Family Compensation Funds, the Colombian Family Welfare Institute and the National Apprenticeship 
Service. 
 
In the event that you are NOT required to pay parafiscal contributions and the social security system, because you do not 
have staff in charge, you must declare this circumstance under the seriousness of the oath. 
 
In the event that you are NOT required to pay contributions to SENA, ICBF and Health, you must declare this circumstance 
under the severity of the oath and, likewise, certify compliance with the payment of contributions to pensions, professional 
risks and Compensation Funds generated from the payroll of employees for the six (6) months prior to the closing date. 
 
The above circumstances will be accredited as follows: 
 

a. Legal persons will do so by means of a certificate issued and signed by the fiscal auditor (when in 
accordance with the Law it is required to have it or when such bylaws were provided), or by the legal 
representative when it is not required to have a fiscal auditor. 

b. Natural persons will do so by means of an affidavit. 
 
Additionally, in the case of a national natural person must prove compliance with this requirement, with a form or record of 
membership in the General Social Security System, which evidences that is linked to the system under the contributor, 
beneficiary or affiliate mode to the subsidized scheme, at least of the month immediately prior to the scheduled date for the 
closing of this call.  
 
2.1.11. CERTIFICATION AS A CIVIL ENGINEER OR SANITARY ENGINEER - NATURAL PERSON REQUIREMENT 
 
Under the provisions of Law 842 of 2003 and in order not to allow the illegal exercise of Engineering, the natural person 
who intends to participate in this call, either individually or as a member of a plural bidder (consortium or joint venture), must 
prove that has a degree as a Civil Engineer or Health Engineer, for which must attach a copy of its professional registration 
and copy of the certificate of validity of professional registration issued by the COPNIA which must be current 
 
2.1.12. OFFER CERTIFICATE 
 
If the legal representative or individual bidder representative of a national or foreign legal entity or the legal representative 
or group structure representative, does not hold a Civil Engineer or Sanitary Engineer degree, the offer must be approved 
by a Civil Engineer or a registered Sanitary Engineer, to which must attach a copy of its professional registration and a copy 
of the validity certificate of professional registration issued by COPNIA, which must be current.   
 

2.1.13. STATUTORY AUDITOR CERTIFICATION 
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The national or foreign legal entity with registered office and/or branch in Colombia, must obtain a certification issued by 
the Fiscal Auditor stating whether it is an open or closed corporation. This requirement will only be required for stock 
corporations. 
 
The foreign legal entity without registered office and/or branch in Colombia, must accredit this requirement with the 
equivalent document in their country of origin. The equivalent document provided will be understood as rendered under the 
seriousness of the oath, a situation that will be understood as rendered with the submission of the offer.  
 
2.1.14. SOLE REGISTRY OF BIDDERS CERTIFICATE OF THE CHAMBER OF COMMERCE SOLE BUSINESS 

REGISTRY (IF REGISTERED) 
 

Only for the purposes of verification and evaluation of the fulfillment factor of previous contracts, natural or legal persons 
registered in the Sole Registry of Bidders of the Chamber of Commerce Sole Business Registry must provide the registration 
certificate of the singular bidder and each one of the members of the consortium or joint venture in the case of group bidder, 
updated and issued within thirty (30) calendar days, prior to the closing date of this call. 
 
2.1.15. PREVENTION OF MONEY LAUNDERING AND TERRORISM FINANCING 
 
The bidder, their legal representatives or their attorneys-in-fact may not be reported or included in the national or 
international restrictive lists that refer to the Money Laundering and Terrorism Financing. 
 
Consequently, with the submission of the offer, they grant express authorization for the entity to consult restrictive lists, 
information systems and databases at any time, which refer to the Money Laundering and Terrorism Financing. 
 
Likewise, with the presentation of the offer it states that the resources that make up its assets do not come from assets 
laundering, terrorism financing, drug trafficking, illegal collection of money and in general from any illicit activity and that in 
case of being granted with the award, the resources received in the development of the contract of the call, will not be 
destined to any of the activities described above. 
 
The bidder states with the presentation of the offer that: (i) neither as legal representative, nor the society he represents, 
are included in the restrictive lists that refer to the Money Laundering and Terrorism Financing, (ii) the resources that make 
up its assets do not come from assets laundering, terrorism financing, drug trafficking, illegal collection of money and in 
general from any illicit activity, and (iii) that the resources received in the development of this contract will not be destined 
to any of the activities described above. 
 
The bidder with the submission of the offer, is subject to the current and applicable rules on prevention and control of Money 
Laundering and Terrorism Financing, and therefore commits to comply with them and to implement, if necessary, the 
mechanisms of prevention and control with In order to detect and report unusual and suspicious operations on time. In the 
event that the bidder is, in other words, related to unusual and suspicious transactions in the area of  Money Laundering 
and Terrorism Financing, he must immediately inform the CONTRACTING PARTY in writing so that it can proceed with the 
contractual and/or legal actions corresponding in order to establish the impact of the risk and carry out the necessary 
controls for its mitigation, through the application of an extended due diligence. 
 
In accordance with the foregoing, the bidder expressly authorizes the CONTRACTING PARTY with the submission of the 
offer, so that at any time it may consult restrictive lists, information systems and databases that may be referred to, which 
refer to the Money Laundering and Terrorism Financing. 
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SUB-CHAPTER III 
VERIFICATION OF LEGAL, TECHNICAL AND FINANCIAL ENABLING REQUIREMENTS 

 
 
3.1 ENABLING REQUIREMENTS  
 
FINDETER will conduct the verification of the enabling requirements of a legal, financial and technical nature, as follows: 
 
a. It consists of verification of compliance with all legal requirements and those required in the terms of reference. 
 
b. Technical check: It consists of verifying compliance with the specifications established in the terms of reference and 

compliance with the minimum criteria required in terms of experience and conflict of interest. 
 
c. Financial verification: It consists in the verification of the factors of financial order established in the present terms of 

reference. 
 
3.1.1 ENABLING REQUIREMENTS OF LEGAL ORDER 
 
In order to enable the proposal, the bidder must comply with the legal requirements and include all legal documents required 
in the terms of reference, in particular those contained in the section of documents and requirements of the proposal. 
 
3.1.2 ENABLING REQUIREMENTS OF A FINANCIAL ORDER 
 
For the compliance of the financial enabling requirements, the bidders must meet the following conditions: 
 

3.1.2.1. NATIONAL BIDDERS 

The financial verification will be carried out taking into account the financial information as of December 31, 2017 contained 
in the bidder's Financial Statements. For the purpose of carrying out such verification, the bidder must complete and submit 
the following documents with the proposal: 

a. Balance Sheet and Income Statement with cutoff date December 31, 2017, duly signed by the legal 
representative or owner, accountant and/or Statutory Auditor. The Balance Sheet must clearly break down 
the concepts of CURRENT ASSETS, TOTAL ASSETS, CURRENT LIABILITIES, TOTAL LIABILITIES, 
EQUITY AND THE YEAR'S NET PROFIT. 

b. Legible Disciplinary Records Certificate of the Accountant and/or the Statutory Auditor who has signed the 
Financial Statements, issued by the Central Board of Accountants with a date of issue no greater than ninety 
days prior to the date of submission of the duly updated proposal. 

c. Photocopy of the Professional Certification of the Public Accountant and/or Statutory Auditor, as the case 
may be, who sign the Financial Statements 

 
All the financial information must be submitted by Colombian natural persons or national legal persons, as well as by each 
one of the members of the consortium or temporary joint venture, either natural or legal person. 
 
All financial information must be presented in pesos (Colombian legal currency) and must be signed by the Legal 
Representative and the Accountant and/or the Statutory Auditor. 
 
The financial statements presented must comply with the accounting technique, especially with the guidelines issued by 
Decree 2649 of 1993 and other relevant regulations adding, modifying or replacing it. 
 
For the proposal to be considered financially enabled, the following requirements must be met: 
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INDICATOR CALCULATION FORMULA DEMAND LEVEL 

Liquidity Current assets/current liabilities Greater than or equal to 1.5x 

Return On Equity Net income/EQUITY Greater than or equal to 5% 

 
In case of temporary joint venture or consortia, the compliance of the financial capacity will be evaluated taking into account 
the weighting of the respective items of each member according to the participation of each member specified in the 
consortium or temporary joint venture document. 
 
The indicators to be evaluated will be calculated based on the bidder's financial statements of the year 2016. 
 

3.1.2.2. FOREIGN BIDDERS 

3.1.2.2.1. FOREIGN LEGAL PERSONS WITH DOMICILE OR BRANCHES IN COLOMBIA 
 
In the case of foreign legal entities that have their domicile or branch in Colombia and those nationals with a 100% foreign 
participation, the financial verification will be carried out taking into account the financial information as of December 31, 
2017 stated in the consolidated Financial Statements of the parent company.  
 
For the purpose of carrying out such verification, the bidder must complete and submit the following documents with the 
proposal: 

a. The Consolidated Financial Statements (Balance Sheet and Income Statement) of the parent company with 
cutoff date December 31, 2017, accompanied by the translation into Spanish, submitted in accordance with 
the catalog of accounts (PUC) Decree 2650 of 1993, expressed in Colombian pesos, at the market's 
exchange rate (TRM) or at the cutoff date exchange rate thereof, indicating the conversion rate, signed by 
the legal representative (Colombian or of the parent company), the Colombian public accountant and/or 
Colombian statutory auditor who has converted them. The Balance Sheet must clearly break down the 
concepts of CURRENT ASSETS, TOTAL ASSETS, CURRENT LIABILITIES, TOTAL LIABILITIES, EQUITY 
AND THE YEAR'S NET PROFIT. 

b. Legible Disciplinary Records Certificate for the Accountant and/or the Statutory Auditor who has signed the 
Financial Statements converted to Colombian pesos, issued by the Central Board of Accountants. Date of 
issue no greater than ninety days prior to the date of submission of the duly updated proposal. 

c. Photocopy of the Professional Certification of the Public Accountant and/or Statutory Auditor, as the case 
may be, who has converted the Financial Statements into Colombian pesos. 

The provisions of these terms of reference regarding foreign bidders will be governed without prejudice to what is agreed 
in international treaties or agreements. Foreign companies with branches in Colombia will be subject to regulations for 
Colombian Companies. 
 
If some of these requirements are not applicable in the country of domicile of the foreign bidder, the legal representative or 
attorney in Colombia shall certify it under oath. Likewise, this requirement can be accredited by the external audit firm. 
 
The provisions of these terms of reference related to foreign legal persons with domicile or branch in Colombia will be 
governed without prejudice to what is agreed in international treaties or agreements. 
 
Language - The documents with which the bidder accredits their enabling requirements that were originally written in a 
language other than Spanish, must be translated into Spanish and submitted in their original language together with the 



 

Página 78 de 122 
 

Spanish translation. The bidder can submit a simple translation into Spanish. If the bidder is awarded to sign the contract, 
it must submit an official translation into Spanish of the documents submitted in a foreign language. 
 
The official translation must be the same text submitted to accredit the enabling requirements. 
 
Currency - Bidders must provide the financial information in the legal currency from the country of issue and additionally 
in Colombian pesos. In order to demonstrate and verify the enabling requirements, the bidder and the Contracting Entity 
shall consider the exchange rate applicable on the date on which the financial information was issued. For this purpose, 
the bidder and the Contracting Entity will take into account the exchange rates certified by the Financial Superintendence 
of Colombia. 
 
All the financial information must be submitted by natural persons or legal persons, as well as by each one of the members 
of the consortium or temporary joint venture, either natural or legal person. All financial information must be presented in 
pesos (Colombian legal currency) and must be signed by the Legal Representative and the Accountant and/or the Statutory 
Auditor. 
 
The financial statements presented must comply with the accounting technique, especially with the guidelines issued by 
Decree 2649 of 1993 and other relevant regulations adding, modifying or replacing it. 
 

3.1.2.2.2. FOREIGN LEGAL PERSONS WITH DOMICILE OR BRANCHES IN COLOMBIA 
 
In the case of foreign legal entities, they must present the financial information listed below, in accordance with the 
legislation of each country of origin and as indicated in articles 258 of the Code of Civil Procedure, art. 480 of the Commercial 
Code and Law 455 of 1998, accompanied by translation into Spanish, with the amounts converted to the Colombian legal 
currency at the exchange rate of the cut-off date, guaranteed by the signature of the person mandated to do so in 
accordance with the current regulations of the country of origin: 

a. The Financial Statements (Balance Sheet and Income Statement) with cutoff date December 31, 2017, 
accompanied by the translation into Spanish, submitted in accordance with the catalog of accounts (PUC) 
Decree 2650 of 1993, expressed in Colombian pesos, at the market's exchange rate (TRM) or at the cutoff 
date exchange rate thereof, indicating the conversion rate, signed by the legal representative (Colombian 
or of the parent company), the Colombian public accountant and/or Colombian statutory auditor who has 
converted them. The Balance Sheet must clearly break down the concepts of CURRENT ASSETS, TOTAL 
ASSETS, CURRENT LIABILITIES, TOTAL LIABILITIES, EQUITY AND THE YEAR'S NET PROFIT. 

b. The selected bidder's, Financial Statements and financial documents issued abroad must be signed by the 
Consulate or apostilled, in accordance with the Law and the cutoff date will be December 31, 2016, unless 
it is duly proven that the legislation of the country of origin establishes a cut-off date different from that 
provided in these terms. 

 

c. Legible Disciplinary Records Certificate for the Accountant and/or the Statutory Auditor who has signed the 
Financial Statements converted to Colombian pesos, issued by the Central Board of Accountants. Date of 
issue no greater than ninety days prior to the date of submission of the duly updated proposal. 

d. Photocopy of the Professional Certification of the Public Accountant and/or Statutory Auditor, as the case 
may be, who has converted the Financial Statements into Colombian pesos. 

 
The provisions of these terms of reference regarding foreign bidders will be governed without prejudice to what is agreed 
in international treaties or agreements. 
 
Language - The documents with which the bidder accredits their enabling requirements that were originally written in a 
language other than Spanish, must be translated into Spanish and submitted in their original language together with the 
Spanish translation. The bidder can submit a simple translation into Spanish. If the bidder is awarded to sign the contract, 
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it must submit an official translation into Spanish of the documents submitted in a foreign language. The official translation 
must be the same text submitted to accredit the enabling requirements. 
 
Currency - Bidders must provide the financial information in the legal currency from the country of issue and additionally 
in Colombian pesos. In order to demonstrate and verify the enabling requirements, the bidder and the Contracting Entity 
shall consider the exchange rate applicable on the date on which the financial information was issued. For this purpose, 
the bidder and the Contracting Entity will take into account the exchange rates certified by the Financial Superintendence 
of Colombia. 
 
All the financial information must be submitted by natural persons or legal persons, as well as by each one of the members 
of the consortium or temporary joint venture, either natural or legal person. All financial information must be presented in 
pesos (Colombian legal currency) and must be signed by the Legal Representative and the Accountant and/or the Statutory 
Auditor. 
 
The financial statements presented must comply with the accounting technique, especially with the guidelines issued by 
Decree 2649 of 1993 and other relevant regulations adding, modifying or replacing it. 
 
For the proposal to be considered financially enabled, the following requirements must be met: 
 

INDICATOR CALCULATION FORMULA DEMAND LEVEL 

Liquidity Current assets/current liabilities Greater than or equal to 1.5x 

Return On Equity Net income/EQUITY Greater than or equal to 5% 

 
3.1.3 ENABLING REQUIREMENTS OF THE TECHNICAL ORDER 

 
To enable the proposal, it will be verified if the bidders meet the following minimum experience criteria required: 
 
3.1.3.1 SPECIFIC BIDDER EXPERIENCE (ENABLERS) 
 

a. TECHNICAL EXPERIENCE 
 
It is considered that the technical factor of choice is the Specific Experience of the bidder, for which herein it is considered 
appropriate, objective, fair and reasonable to request Specific Experience in  THE PREPARATION OF THE STUDIES 
AND/OR DESIGNS SEWER PROJECTS , with the execution of MINIMUM ONE (1) AND MAXIMUM THREE (3) FINISHED 
CONTRACTS, that meet the following conditions: 
 

• The contracts provided must add all together an amount equal to or greater than 1.00 times the total of the sum 

of the Estimated Budget - EB (Phase 1 + Phase 2), expressed in current legal minimum monthly wages (MW). 

• One of the contracts provided must accredit, a total equal to or greater than 0.50 times the total of the sum of 
the Estimated Budget - EB (Phase 1 + Phase 2), expressed in current minimum monthly wages (MW). 

 
Only the amount corresponding to the activity of PREPARATION OF THE STUDIES AND/OR DESIGNS OF SEWAGE 
PROJECTS will be taken into account to prove the particular condition previously indicated. The amounts of other projects, 
scopes, activities or experiences other than the PREPARATION OF THE STUDIES AND/OR DESIGNS OF SEWAGE 
PROJECTS will not be taken into account for the purposes of proving the particular condition of value.  
 
Previous contracts must be clearly identified in Form No. 3 
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b. EXPERIENCE IN LEGAL AND FINANCIAL STRUCTURING (ENABLERS) 

 

Number of contracts Description 

                       Two (2) 

Experience in the legal and financial structuring of infrastructure projects 
must be accredited.  
 
The estimated CAPEX in each of the contracts subject to structuring 
must be equal to or greater than $40,000,000,000 (forty billion 
Colombian pesos) at prices of July 31, 2018. 
 
The contracts entered into to carry out the legal and financial structuring 
must have been signed within the last fifteen (15) years prior to the date 
established in the timeline for the submission of tenders in this selection 
process.  

 
3.1.3.1.1. RULES FOR THE ACCREDITATION OF THE SPECIFIC BIDDER EXPERIENCE 
 

A. When certifications or certificates of specific experience executed in any type of incorporation figure are 
presented, the activities for each one of the members will be quantified individually as follows: 
 

i. When the participation was equal to or greater than fifty percent (50%), the activities executed in full 
will be taken into account. If the participation was less than fifty percent (50%), it will be quantified in 
proportion to the percentage of participation that the member had in the respective incorporation figure.  
For the purpose of accounting for the proportion of the specific experience of an activity, the unit of 
measurement and/or capacity of the structure and/or component, of the specific experience that is being 
required to be accredited, shall be taken into account. 

 
In the event that a contract or project that is provided for the experience has been executed by a group bidder, 
and two (2) or more of its members form multiple bidders to participate in the this process, said contract or project 
shall be understood to have contributed as one (1) only contract or project, and the sum of the percentages of 
the members of the Consortium or Temporary Joint Venture that executed the contract, and who are participating 
in this process.  
 
In such case, the contract will be taken into account in the totality of the participation of the members who 
constituted the plural bidder who acquired the experience and who are participating in the present selection 
process.  
 
And in the event that one of the members has a share of 50% or more, said contract will be understood as one 
(1) single contract or project and only the experience of this member will be quantified under this rule. The 
percentage of participation of the other members in said contract or project can not be accumulated, therefore, it 
can not be accredited but up to 100% of the experience executed in the contract or project provided.  
 

ii. The value of the contract will be quantified in proportion to the percentage of participation that the 
member has had in the respective incorporation figure.  

 
iii. Individual specific experience may be accumulated for each of the members in order to achieve one 

hundred percent (100%) of the specific experience required. 
 

iv. In no case may the specific experience accredited to that of another of its members be accumulated in 
order to achieve 50% of the specific individual experience required.  
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B. EXPERIENCE ACQUIRED THROUGH AN INTERNATIONAL NETWORK OF FIRMS: The experience acquired 
through an international network of firms will be considered valid, consequently, if the bidder is a member of an 
international network of firms, they will be able to present: (i) certifications of the contracts executed by one of the 
members of the international network; (ii) must attach the certificate specifying that both the bidder and the 
company that executed the contract are members of the international network; and iii) must complete the Form 
12 "Promise of Technical Assistance Contract", in which the company that executed the contract provides the 
necessary technical advice to the contractor to ensure that it has technical support in the corresponding matter 
and thus ensure the successful execution of the activities carried out by the contractor, depending on the specific 

task that the technical assistant is mandated to perform. 
 
In order to prove that the bidder and the company that executed the contract are members of the same international 
network of firms, the bidder must submit any of the following documents with its proposal:   
 
 1) a certification issued by the head organization that groups the member firms indicating that the two companies 
belong to the international network of firms,   
 
 and/or,  
 
 2) Certifications issued by: (i) the legal representative of the bidder, and (ii) the legal representative of the company 
that executed the contract or who is duly authorized, in which, under oath, they indicate that they belong to the 
international network of firms.   
 
Findeter will apply the principle of good faith regarding the information contained in such certifications. However, it 
may require, at its discretion, the information it deems necessary to corroborate what is stated in the documents and 
if there are statements that are not true, it will initiate the corresponding legal actions. 
 
Conditions of the technical assistance contract between members of the international network of firms: 
 
For evaluation and validity of the specific experience accredited through a technical assistant, it is considered as such, 
the company belonging to an international network of corporations that provides the documentation to demonstrate 
the specific experience required in the terms of reference, accompanied by the promise of technical assistance contract 
in relation to the bidder. 
 
In virtue of the above, the bidder shall attach with its proposal, a promise of a technical assistance contract between 
the bidder and technical assistant, whose signature will only be subject to condition of awarding of the contract. Such 
promise must specify an unconditional and irrevocable commitment for the duration of the contract of technical 
assistance, which can not be shorter than the term of the contract, expressly assuming the commitment to not reduce 
the participation indicated in the incorporation or subordination. 
 
The purpose of the technical assistance contracts will be the provision of the necessary technical assistance to the 
contractor to ensure that it has the technical support in the corresponding matter and thus ensure the successful 
execution of the activities carried out by the contractor, depending on the specific task the technical assistant is obliged 
to develop. 
The promise of the technical assistance contract must contain at least the necessary and sufficient provisions for: 
 
a) That the Technical Assistant assume unconditionally, both with the bidder and with Findeter, the technical 
responsibility for the results of the task it is obliged to deliver. 
b) Guarantee that the completion of the technical assistance contract does not take place before the end of the total 
execution of the activities described in the contract.  
c)  Not to include clauses that void or reduce the responsibility of the technical assistant, which must be full in relation 
to the provision of the technical assistance necessary for the development of the activities described in the contract 
along with the technical results therein. 



 

Página 82 de 122 
 

d)  Establish that failure to comply with the obligations of the technical assistant or its replacement, without the 
formalities described, will be cause for breach of contract. 
 
For accreditation purposes, the Technical Assistant must demonstrate that they comply with bidder requirements. 
 
The technical assistant must declare in the promise for technical assistance contract that they are not undergoing an 
inability, incompatibility or conflict of interest to be part of the work team of the bidder and the contractor in case the 
contract is awarded. 
 
Only one technical assistant will be accepted per bidder, similarly the same technical assistant can only participate 
with one bidder. 
 
The accreditation of the specific experience of a bidder through a Technical Assistant does not generate any cost or 
obligation that must be assumed by the Entity, therefore, any cost, obligation or risk on this matter, will be assumed 
directly by the bidder or awardee. 

 
C. Experience derived from split contracts or projects will not be accepted. 

 
D. Conversion to current minimum legal monthly wages (MW) will be calculated according to the total amount 

executed in the contract or project or activity (if specific experience is required in certain activity) on the date of 
termination or the date of subscription of the delivery certificate and final receipt thereof, in conformity with the 
Colombian minimum wage in effect for said date. 

 
For purposes of the conversion to minimum wages, in the event that the bidder submits support both of the date 
of termination and of the date of subscription of the delivery and/or final receipt, the date that will be taken for the 
conversion will be the that of termination of the contract. 

 
In case the bidder fails to submit, within the corresponding dates, documents that demonstrate the conditions established 
in the experience accreditation alternatives, where the total value of the contract can be verified, in order to calculate of the 
minimum wage (MW), said contract or project will not be considered to accredit this experience criterion.  

 
For the above purposes, the entity will also convert the estimated budget of the call to Current Minimum Legal Monthly 
Wages at the closing date. 

 
E. The specific experience of the bidder may be accredited by meeting the following alternatives: 

 
Alternative A. By submitting a certification or certificate issued by the contracting entity, stating the purpose of the contract 
or project, the total or final value, the date of completion, the percentage of participation of the bidder, the activities and/or 
products required as specific experience, the execution, termination or liquidation of the contract or project. In no case shall 
the certification or certificate issued only by the external project auditor of the contracting party be accepted. 
 
Alternative B. A copy of the certificate of receipt or final delivery act (or any document in lieu thereof) or copy of the 
liquidation act may be attached, provided they contain the following minimum information: object of the contract or project, 
the total or final value, the date of termination, the percentage of participation of the bidder, the activities and/or products 
required as specific experience, the execution, termination or liquidation of the contract or project, and must be signed as 
appropriate by the project auditor and/or supervisor and/or representative of the contracting entity and the Contractor. 
 
If the documentation described in any of the aforementioned alternatives was granted abroad, it must be provided with an 
apostille or legalized as appropriate by the selected bidder, in accordance with the requirements of these terms of 
reference. Notwithstanding the foregoing, and in view of the impossibility of filing said procedures, a simple copy of such 
documents may be provided, accompanied by an affidavit issued before a Notary; in case of submitting said affidavit in a 
foreign country, the apostille or legalization process, as appropriate, must be advanced with the full requirements of the 
present terms of reference. 
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In any case, experiences and/or certifications will not be accepted where the interested party participated as a 
subcontractor, nor self-certifications, understood as: i) Any certification issued by the offeror to accredit their own 
experience. ii) Any certification issued by incorporation figures in which the offeror or the members of the same 
have taken part. 
 
In the event that the documents provided fail to contain the information to allow verification, the bidder may attach the 
certificate of completion, partial completion act, or delivery and final receipt, or liquidation act, which must be signed as 
appropriate by the project auditor and/or supervisor and/or representative of the contracting entity and the Contractor, 
similarly it may provide a copy of the supporting documents (provided they are issued by the contracting entity or public 
entity) to prove the execution of the contract or project or collect the missing information. 
 
However, the Entity reserves the right to verify the information provided by the bidder and to request clarifications or other 
documents that it deems appropriate to accredit the experience. 
 
In no case may the bidder change or replace the contracts or projects presented initially with the proposal to accredit the 
required technical experience, since they will not be taken into account, of these can only be clarified, provide information 
or related documents when the entity so requires. 
 
In the event that the percentage of participation of the group bidder is not reported in the alternatives previously provided, 
the latter must provide the document of constitution of the incorporation figure or agreement of wills where this percentage 
is evidenced.  

 
For this process, it is not valid to prove the experience through contracts executed under the modality of Delegated 
Administration. The experience to be accredited with Inter-administrative Agreements will not be considered when in such 
cases the entire execution of the project that is intended to be accredited was subcontracted. 
 
In the event that more than one form or a larger number of contracts or projects are submitted to demonstrate the experience 
to the maximum required, the first form that appears in consecutive filing order will be subject to verification, and thereof 
the first contracts or related projects indicated in form 3, in its order, and up to the maximum number indicated in the terms 
of reference. In case of providing more than one contract or project or a certification of several contracts or projects and the 
bidder does not indicate or indicates partially in the format the ones they require to be considered for qualification, the 
contracts or projects of greater total value executed will be taken into account, and up to the maximum number required in 
the terms of reference. 
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SUB-CHAPTER IV 
EVALUATION AND QUALIFICATION OF PROPOSALS 

 
 
4.1 EVALUATION AND QUALIFICATION CRITERIA FOR PROPOSALS 
 
The assignment of the score to the proposals, in accordance with the pre-established patterns in these terms of reference, 
will be carried out by the evaluators of the CONTRACTING PARTY. The best qualified proposal will be selected and, 
therefore, will be the most favorable for the entity and for the purposes it seeks with this contract. The maximum score of 
the evaluation will be one hundred (100) points, resulting from the following factors and evaluation criteria: 
 

GRADING FACTOR SCORE 

Additional specific experience of the bidder (Technical Experience) Up to 20 points 

Evaluation of Additional Offer  Up to 20 points  

Accreditation of commitment on social and gender inclusion Up to 20 points 

Financial Proposal               Up to 40 points 

TOTAL 100 points 
 
And the subsequent application of the Criterion of assessment factor of completion of previous contracts. 
 
4.1.1 EVALUATION AND GRADING OF BIDDER ADDITIONAL EXPERIENCE (MAXIMUM 20 POINTS). 

 
In addition to the contracts submitted by the bidder for the compliance of the enabling requirements, for the additional 
experience, up to a maximum of two (2) completed contracts shall be taken into account, which shall comply with the 
requirements established in the literal a) Technical Experience in numeral 3.1.3.1. "SPECIFIC EXPERIENCE OF THE 
BIDDER (ENABLERS)", for which they must prove individually, a value equal to or greater than 0.50 times the value of the 
sum of the Estimated Budget - EB (Phase 1 + Phase 2), expressed in current minimum monthly wages SMMLV, as well as 
compliance with the accreditation rules for the experience, for which an additional contract score of 10 points may be 
awarded, according to the following table: 
 

SPECIFIC EXPERIENCE - 
ADDITIONAL BIDDER 

EXPERIENCE 
MAXIMUM POSSIBLE SCORE 

SCORE BY ADDITIONAL 
CONTRACT THAT COMPLIES 

WITH REQUIREMENTS 

Additional experience  20 10 

TOTAL 20  
 
Note. Certifications of the contracts previously requested must be different from those submitted to technically enable the 
proposal. 
 
It is the responsibility of each bidder to identify and clearly indicate the experience that is intended to be accredited with the 
contracts presented. (Identify which ones are for Technical Qualification and which are for Additional Qualification - Form 
No. 3A).   
 
For the additional specific experience to be accredited by the bidder, the bidder must consider the Accreditation of 
Experience Rules contemplated in section 3.1.3.1.1. in relation to the specific experience. However, the bidder in this 
instance can not under any circumstances change or replace the contracts presented to prove the additional specific 
experience. 
 
4.1.2 ADDITIONAL OFFERING EVALUATION (MAXIMUM 20 POINTS) 
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The bidder may obtain additional points for the inclusion of additional communities within the scope of the contract, which 
will be qualified according to the provisions herein described. However, the additional offer does not modify in any way the 
Estimated Budget of this call, nor the value by which the contract is signed. 
 

 
SCORE 

 
REQUEST 

Inclusion of LA MINA district within the 
scope of the contract  
10 points 

The bidder that offers all the activities of the contract for the district of 
LA MINA within the execution of the project.  

Inclusion of CARACOLÍ district within the 
scope of the contract 
10 points 

The bidder that offers all the activities of the contract for the district of 
CARACOLÍ within the execution of the project.  

 
4.1.3 EVALUATION FOR ACCREDITATION OF COMMITMENT IN MATTERS OF SOCIAL INCLUSION AND 

GENDER EQUALITY (MAXIMUM 20 POINTS). 
 

To obtain this score, the bidder can demonstrate its commitment to social inclusion and gender equality through any of the 
following options: 
 
i.Two certificates attesting to their commitment in terms of: Implementation of social inclusion programs, and gender 
equality represented in institutional policies and/or social programs. (Indicate the institutional policies and their results 
and/or names of the programs, place (s) of intervention and number of direct and indirect beneficiaries). The bidder that 
proves that condition will win ten (10) points. 

 
ii. Two (2) contracts and/or projects that certify experience in terms of gender equality and/or social inclusion (social support 
for infrastructure works, preparation of documents or research on the socio-economic conditions of the population, 
intervention in social development, etc.). The bidder that proves that condition will win ten (10) points. 
 

4.1. FINANCIAL PROPOSAL (MAXIMUM 40 POINTS) 
 
The financial proposal submitted by the bidder may obtain a maximum of forty (40) points  
 
4.2.1. EVALUATION FINANCIAL PROPOSAL 
 
In an audience held at the place and on the date established in the process schedule, the opening of envelope No. 2 of the 
proposals enabled in the legal, financial and technical aspects.  
 
In this hearing the total amount of each of the proposals will be revealed. In case that the financial offer format of the 
proposal is not filled out in the box corresponding to the "total amount of the proposal" the entity will proceed to sum up all 
the amounts corresponding to each of the phases.  
 
Once the opening hearing for envelope No. 2, the Entity will proceed to review the proposals during the term established in 
the process schedule, as follows:    
 
1. In case any amount in the financial offer of a bidder is presented with decimals, the entity will proceed to adjust the 

figure rounding it up to the peso, when the decimal fraction of the peso is equal or greater than five it will approximate 
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it by excess to the peso and when the decimal fraction of the peso is less than five, it will approximate it by default 
the peso. 

 

• In case that the economic proposal form presented by the bidder presents errors in the description of the activities or 
items and/or in the corresponding unit and/or in the quantities, it will be understood that the bidder fully accepts the 
description and/or units and/or amounts established for the respective activity or item and/or unit and/or quantity in the 
terms of reference of the call. In such case, the corresponding correction of the financial proposal will be made and 
the results will be those that will be taken for the purposes of the evaluation. 
 

• In case that the financial proposal does not contain the price or has been completed at zero or with a symbol, the 
proposal will be rejected. 
 

• If there is a discrepancy between letters and figures, the amount expressed in letters will prevail. 
 

• In case the entity notices the need for clarification or explanation, it may request the bidders to provide clarifications, 
documents or explanations, in the terms set for the purpose in the requirement, under penalty of rejection of the 
proposal. 

 

• The verification and correction of the mathematical calculations of the proposals will be carried out. 
 

• In case of error in the sum, the correct total result will be that obtained from reviewing said sums, likewise rectification 
of the mathematical errors on the amount of the submitted offer will be made.  

 

• The amount of the corrected proposal will be the amount considered as the amount for the financial proposal. 
 

• Those proposals, which after going through the previous steps still show one of the following conditions, will be 
rejected: 

 
a. When the economic proposal submitted for any of the phases shows a corrected amount lower than the 

minimum value or higher than the maximum value of the estimated budget for the respective phase in the terms 
of reference. 

b. When the total corrected amount of the proposal results in a figure lower than the minimum amount or higher 
than the maximum amount estimated for this call in the terms of reference.  

 

• Based on the previous verification, an Economic Evaluation Report will be prepared stating the results of the economic 
offers of all the qualified proposals, with the corresponding arithmetic corrections according to the established criteria, 
if applicable, and the identification of the corrections made, which will be sent on the date established in the timeline 
of the present selection process. 

 
The bidders may, within the term established in the timeline of the present selection process, formulate observations 
on said Financial Evaluation report. Bidders as a result of this authorization may not correct, modify or improve their 
proposals. 

 

• Upon expiration of the previous term, the weighting method of the economic proposal will be selected according to the 
following methods:  
 

NUMBER  METHOD 

1 Arithmetic mean 

2 High Arithmetic mean 

3 Geomtric mean 

4 Lesser value 
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For the determination of the method, up to the hundredths of the Market Representative Exchange Rate (TRM) 
applicable for the business day following the expiration date of the established term to submit observations to the 
economic evaluation report will be taken, and in accordance with the dates ser forth in the timeline of this call, 
according to the ranges established in the table presented below: 

RANGE (INCLUSIVE) NUMBER  METHOD 

FROM 00 TO 24 1 Arithmetic mean 

FROM 25 TO 49 2 High Arithmetic mean 

FROM 50 TO 74 3 Geomtric mean 

FROM 75 TO 99 4 Lesser value 

 
This TRM is taken from Colombia’s Central Bank website www.banrep.gov.co/series-
estadisticas/see_ts_trm.htm#cotizacion. 
 
a. ARITHMETIC MEAN  
 
It consists in the determination of the arithmetic mean of the valid economic proposals and the allocation of points according 
to the proximity of the proposals to said arithmetic mean, as a result of applying the following formulas: 
 

X̅ = ∑
xi

n

n

i=i

 

 
Translation 

Spanish English 

Media aritmética Arithmetic mean 

Valor total corregido … Total value of the proposal, corrected 

Número total de las … Total number of valid proposals submitted 

Puntaje  Score 

Para valores menores o iguales a  For values lower or equal to 

Para valores mayores For values greater than 

 
Weighting of the proposals by the arithmetic mean method.  
Once the arithmetic mean is obtained, the proposals will be weighted according to the following formula:  
 

Puntaje i =

{
 
 

 
 40 × (1 − (

X̅ − Vi

X̅
)) para valores menores o iguales a X̅

40 × (1 − 2(
|X̅ − Vi|

X̅
))para valores mayores a X̅

 

Where:  
 

 X̅= Arithmetic mean.  
𝑉𝑖 = Total sum of each of the Bids i, without decimals  
i = Bid number. 
In the case of proposals with amounts greater than the arithmetic mean, the absolute amount of the difference between the 
arithmetic mean and the amount of the proposal will be taken, in accordance with the weighting formula.  
 

Dónde: 

𝑋  = Media aritmética 

xi = Valor total corregido de la propuesta i 

n  = Número total de las propuestas válidas presentadas 
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a. HIGH ARITHMETIC MEAN  
 
It consists of determining the arithmetic mean between the total amount without decimals of the highest valid proposal and 
the arithmetic mean of the valid proposals and the allocation of points according to the proximity of the proposals to said 
arithmetic mean, as a result of applying the following formulas: 

X̅A =
Vmax + X̅

2
 

 
 
Once the arithmetic mean is obtained, the proposals will be weighted according to the following formula:  
 

Puntaje i =

{
 
 

 
 40 × (1 − (

X̅A − Vi

X̅A

))para valores menores o iguales a X̅A

 40 × (1 − 2(
|X̅A − Vi|

X̅A

))para valores mayores a X̅A

 

 
 
In the case of proposals with amounts greater than the high arithmetic mean, the absolute amount of the difference between 
the high arithmetic mean and the amount of the proposal will be taken, in accordance with the weighting formula.  
 

b. GEOMETRIC MEAN  
 
The calculation of the geometric mean will be obtained by the following formula: 
 
 

 
 
Once the geometric mean is established, the score for each bidder will be determined by the following procedure: 
 
C.1. Weighting of the proposals by the arithmetic mean method: 
 
Once the geometric mean is obtained, the proposals will be weighted according to the following formula: 

Dónde: 

𝑋 𝐴  = Media aritmética alta. 

𝑋  = Media aritmética. 

𝑉𝑚𝑎𝑥  = Valor total corregido de la propuesta más alta dentro del rango comprendido entre la media aritmética y el 
presupuesto de la presente convocatoria 

Dónde: 

𝑋 𝐴  = Media aritmética alta. 

Vi = Valor total corregido de cada una de las propuestas i habilitadas. 

i  = Número de propuesta 
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Puntaje i =  {
         40 ×  (1 − (

G̅−Vi

G̅
))  para valores menores o iguales a G̅

40 ×  (1 − 2 ∙ (
|G̅−Vi|

G̅
))  para valores mayores a G̅

 
In the case of financial proposals with amounts greater than the geometric mean, the absolute amount of the difference 
between the geometric mean and the amount of the proposal will be taken, in accordance with the weighting formula.  
 

c. LOWER AMOUNT  
 
It consists of establishing the economic proposal of lower amount and the allocation of points depending on the proximity 
of the proposals to said lowest amount bid, as a result of applying the formulas indicated below. For the application of this 
method, the evaluating group will proceed to determine the lowest amount of the qualified proposals and will proceed to the 
weighting, according to the following formula: 
 
D.1. Weighting of proposals by the lowest amount method:  
 
Once the lowest amount is obtained, the proposals will be weighted according to the following formula:  

Puntaje i = ((
 40 ∗ VMIN

Vi

)) 

 
Where: 
𝑉𝑀𝐼𝑁= Corrected total amount of the proposal with the lowest amount within the qualified proposals 

𝑉𝑖 = Corrected total amount of each of the proposals i that are above VMIN, and that were enabled. 
i = Proposal number. 
 

For all the methods described, up to the seventh (7th) decimal of the amount obtained as a score will be taken into account. 

 

• EVALUATION OF THE FACTOR OF COMPLIANCE WITH PREVIOUS CONTRACTS: 
 

Once the economic weighting of the proposals been enabled by the method that corresponded assigning scores, the 
graders will proceed to perform the evaluation of this criterion, as follows: The entity will take into account the penal clauses 
of constraint, penal clauses (no urgency), fines, sanctions, declarations of non-compliance, termination or early termination 
of the contract due to non-compliance of the contractor, imposed or declared in the contracts in which the bidder has shown 
the quality of contractor.  
 
The entity will deduct TEN (10) points from the bidder for the application of EVERY penalty clause of urgency, penalty 
clause (not urgency), fine, sanction or declaration of noncompliance, imposed within THREE (3) years prior to the closing 
of this process of contracts, in contracts in which the latter has acted as contractor.  
 
The entity will deduct THIRTY (30) points to the bidder for EVERY resolution or early termination of the contract due to the 
contractor's breach, declared within the FIVE (5) years prior to the closing of this contracting process, in contracts in which 
the bidder has acted as the contractor.  
 
In the case of temporary joint ventures and consortiums, this deduction will be made for EVERY penalty clause of urgency, 
penalty clause (non-urgency), fines, sanctions or declaration of noncompliance, either by resolution or early termination for 
breach by the contractor (bidder in this process), imposed or declared on each member. 

Dónde: 

𝐺  = Media Geométrica. 

Vi = Valor total corregido de cada una de las propuestas i habilitadas. 

i = Número de propuesta. 

 



 

Página 90 de 122 
 

 
The deduction referred to in this section will be made from the score obtained by the bidder in the evaluation of the economic 
proposal. 
 
In order to evaluate this criterion, the bidder must present a sworn certification issued by the bidder in case of a natural 
person or by the Legal Representative in the case of legal entities, indicating whether they have been imposed penalty 
clauses of urgency, penalty clauses (not urgency), fines, declarations of non-compliance, resolution or early termination 
due to breach by the contractor, in the terms stated above, indicating and identifying expressly how many and which ones 
have been imposed. For these purposes, Form N° 8 or Form N° 9 must be completed as appropriate. 
 
In the case of temporary joint ventures or consortiums, the sworn certification (Form N°8 or Form N°9 as applicable) signed 
by each of its members must be provided. 
 
The natural or legal persons acting as bidders in this contracting process individually or jointly (temporary joint ventures or 
consortia) that are registered in the Single Registry of Bidders of the Single Business Register of the Chamber of Commerce, 
MUST provide the certificate of this record, issued within thirty (30) calendar days prior to the closing date of this call.  
 

• Once the evaluation criterion of previous contracts compliance factor has been applied, the respective Eligibility Order 
will be established with the total score obtained. Those bidders who obtain a deduction equal to or greater than 
TWENTY (20) POINTS will not meet eligibility, once the Criteria for Factor of Compliance with Previous 
Contracts has been applied.  

 

• The evaluators will submit the result of the evaluation with the order of eligibility and the Selection Act will be signed 
by the legal representative of the entity, which will be sent within the deadlines established in the timeline.  
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ANNEX 1 
PERSONNEL REQUIRED 

 
THE CONTRACTOR shall provide and maintain for the execution of the contractual object the minimum personnel 
requested for each of the phases or the personnel that is pertinent with the necessary dedications, until the delivery of the 
project, which must comply with the technical or professional qualities and the general and specific experience required. 
The foregoing must be approved by the project auditor and informed to the CONTRACTING entity. 
 
The CONTRACTOR must submit to the project auditor, prior to the signing of the start-up minutes of the phase where they 
will execute the corresponding activities, and in any case in the opportunity required, the minimum personnel necessary, 
which must have a minimum dedication for the execution of Phases 1 and 2, together with the corresponding supports that 
certify the qualities and the general and specific experience of this personnel. The foregoing must be approved by the 
project auditor and informed to the CONTRACTING entity.  
 
For the execution of the contract, and with the submission of the proposal, the bidder guarantees that it has at least the 
following personnel profiles and minimum dedications and that in case of being selected will submit for verification by the 
contract auditor, the respective training supports, academic and professional experience demonstrating compliance with 
the following minimum profile required for each of the phases: 
 

A. PROFILES AND DEDICATION OF MINIMUM PERSONNEL REQUIRED FOR PHASE 1 OF THE 
CONTRACT 

 
For the execution of this phase, the bidder must guarantee the following profiles and the required dedication: 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

1 
 

Project director 
 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Director of studies 
and/or designs of sewer 
systems and/or preparation of 
sewer master plans that have 
included studies and/or 
designs  

3 

The specific experience 
must be demonstrated with 
the compliance of the 
following conditions:  
 
i. In the contracts submitted, 
experience as Project 
Director must be 
demonstrated for the 
preparation of sewer 
master plans that have 
included the design of 
networks with a length 
equal to or greater than 
15,000 meters. 
 
 
ii. One of the contracts 
provided must have an 
executed amount equal to 
or greater than 0.5 times the 
Estimated Budget for the 
call (Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW).  

50% 

2 Hydraulic specialist 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies 
in hydraulics 

8 years 

Hydraulic Specialist in 
Projects of studies and/or 
designs of sewer systems 
and/or preparation of sewer 
master plans that have 
included studies and/or 
designs 

3 

The specific experience 
must be demonstrated with 
the compliance of the 
following conditions:  
 
i. In the contracts submitted, 
experience as Project 
Director must be 
demonstrated for the 
preparation of sewer 
master plans that have 
included the design of 
networks with a length 
equal to or greater than 
10,000 meters. 
 
ii. One of the contracts 
provided must have an 
executed amount equal to 
or greater than 0.5 times the 
Estimated Budget for the 
call (Phase 1 + Phase 2) in 
current minimum legal 
monthly wages (MW). 

40% 

2 
Specialist in 
Hydrology, and 
Water demands 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate studies 
in hydraulics or 
hydrology 

8 years 
Specialist in Hydrology in 
projects of Studies and/or 
Designs of sewage systems 

3 

Experience as a hydrologist 
for the studies and/or 
designs of sewer systems 
must be demonstrated in 
the contracts submitted. 

20% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

2 
Specialist in 
Structures 

Civil Engineer with 
postgraduate studies 
in structures 

8 years 
Structural Designer in Projects 
of Studies and/or Designs of 
sewage systems  

2 N. A. 20% 

2 
Geotechnics 

specialist 

Civil engineer and/or 
geological engineer 
and/or geologist, with 
postgraduate studies 
in geotechnics 

8 years 
Specialist in Geotechnics in 
projects of Studies and/or 
Designs of sewage systems 

2 N. A. 40% 

1 
Environmental 

specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, Ecologist or 
Biologist, with 
postgraduate 
environmental 
studies. 

6 Years 
Environmental Specialist in 
Studies and/or Designs of 
sewage systems 

2 N. A. 20% 

1 Legal Specialist 

Lawyer with 
postgraduate studies 
in administrative law 
or public law or 
commercial law and/or 
home public services 

6 Years 

Analyst of land titles and/or in 
studies of land titles and/or, 
feasibility and acquisition of 
rights of way and/or, 
processing of permits and/or, 
manager for acquisition of title 
deeds and/or and permits for 
execution of projects of 
infrastructure.  

2 N. A. 30% 

1 
Cadastral 
Specialist 

 

Cadastral Engineer 
and Geodesist and/or 
Civil Engineer with 
postgraduate studies 
in GIS and/or 
Software Engineering 
and/or Geomatics 

6 Years 

Certified experience in GIS 
and/or geo-scientific 
databases and in Arcgis and 
Excel management in 
associated developments. 
 

2 N. A. 30% 

2 Social Professional Social Professional 

Professional 
in: Social, 
human or 
political 
sciences 

Professional in social, human 
and/or political sciences with 
knowledge and/or experience 
in differential approach and/or 
gender; as well as in 
infrastructure projects 

2 N. A. 100% 

1 
Economist and 
market analyst 

Economist  4 years 
Economist in studies and 
designs of sewage projects 

2 N. A. 10% 

1 

 
Professional in 

Costs and Budgets 
and Technical 
Specifications 

 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer or Architect 

4 years 
 

Responsible for the review or 
preparation of budgets in 
contracts or projects of Civil 
Works. 

2 N. A. 20% 

2 
Assistant Engineer 

 

Civil Engineer or 
Sanitary Engineer or 
Sanitary and 
Environmental 
Engineer 

2 years 
Design Support Professional 
or Design Engineer in projects 
for sewer systems. 

1 N. A. 100% 

1 Draftsman N.A. N.A. N.A. N.A. N.A. 100% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

1 
 

Surveyor 
 

Surveyor 3 years 
Surveyor in contracts of study 

and/or designs of sewage 
systems  

2 N.A. 40% 

1 
Surveyor 

Bathymetrist 
Surveyor 3 years  2 N. A. 40% 

4 
 

Topographic 
assistant 

N.A. 1 Years N.A. N.A. N.A. 40% 

        

Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
LEGAL AND FINANCIAL STRUCTURING COMPONENT 

1 Junior Lawyer 

Law Professional; with 
a postgraduate 
degree in 
administrative or 
public law or public 
contracting and/or 
government 
contracting. 

6 Years 

Leader, head, partner, senior 
lawyer, advisor, and/or 
specialist in the preparation, 
modification, processing 
and/or accompaniment of 
public bidding processes in 
Colombia, carried out from the 
position of the public servant, 
at the national and/or 
subnational level,  

2 N. A. 100% 

1 Specialist Lawyer  

Law Professional; with 
a postgraduate 
degree in 
administrative or 
public law or public 
contracting and/or 
government 
contracting. 

12 years 

Specialist in contracts or 
consultancies in projects 
related to the legal structuring 
of Public Infrastructure 
Projects involving private 
and/or public capital 
participation. Each of the 
certified projects must have a 
minimum CAPEX of 
$40,000,000,000 (forty billion 
Colombian pesos on 
December 31, 2017) 

2 N. A. 50% 

1 Financial Leader  

Professional title in 
administrative 
sciences, economics 
and/or finance, and/or 
engineering.   
  
Postgraduate degree 
in finance 

12 years 

Financial advisor responsible 
for developing the financial 
model in an infrastructure 
financial structuring. Each of 
the certified contracts must 
have a minimum CAPEX of 
$40,000,000,000 (forty billion 
Colombian pesos on 
December 31, 2017) 

2 N. A. 50% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 
Minimum 

dedication in 
the total 

duration of 
Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular requirement 

MINIMUM STAFF FOR THE EXECUTION OF PHASE 1 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

1 
Specialist in 

models 

Professional title in 
administrative 
sciences, economics 
and/or finance, and/or 
engineering.   
  
Postgraduate degree 
in finance 

10 years 

Financial advisor responsible 
for developing the financial 
model in an infrastructure 
financial structuring. Each of 
the certified contracts must 
have a minimum CAPEX of 
$20,000,000,000 (twenty 
billion Colombian pesos on 
December 31, 2017) 

2 N. A. 50% 

1 Risk specialist 

Professional degree 
in: Economics and/or 
business 
administration and/or 
financial 
administration and/or 
finance and 
international relations 
and/or industrial 
engineering and/or 
Financial Engineering 
and/or Civil 
Engineering. 
 
Postgraduate degree 
in business 
administration, MBA, 
Finance, Project 
evaluation, Risks 

10 years 

Director, assistant director, 
manager, assistant manager 
or financial or risk coordinator, 
project evaluation and/or 
project evaluation specialist, 
financial structuring of projects 
or project economics or review 
and/or preparation of risk 
matrices. 

2 N. A. 50% 

1 Junior Financier 

Professional degree 
in: Economics and/or 
business 
administration and/or 
financial 
administration and/or 
finance and 
international relations 
and/or industrial 
engineering and/or 
Financial Engineering 
and/or Civil 
Engineering. 
 

6 Years 

Financial advisor responsible 
for assisting in developing the 
financial model in an 
infrastructure financial 
structuring. Public or private 
Each of the certified contracts 
must have a minimum CAPEX 
of $10,000,000,000 (ten billion 
Colombian pesos on 
December 31, 2017) 

2 N. A. 100% 

 
B. PROFILES AND DEDICATION OF MINIMUM PERSONNEL REQUIRED FOR PHASE II OF THE 

CONTRACT  
 
For the execution of this phase, the CONTRACTOR must guarantee the minimum personnel required for the proper 
execution, in accordance with the following profile and minimum dedication: 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

1 
 

Project director 
 

Civil Engineer 
or Sanitary 
Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Director 
of studies and/or 
designs of sewer 
systems and/or 
preparation of 
sewer master 
plans that have 
included studies 
and/or designs  

3 

The specific 
experience 
must be 
demonstrated 
with the 
compliance of 
the following 
conditions:  
 
i. In the 
contracts 
submitted, 
experience as 
Project Director 
must be 
demonstrated 
for the 
preparation of 
sewer master 
plans that have 
included the 
design of 
networks with a 
length equal to 
or greater than 
15,000 meters. 
 
 
ii. One of the 
contracts 
provided must 
have an 
executed 
amount equal 
to or greater 
than 0.5 times 
the Estimated 
Budget for the 
call (Phase 1 + 
Phase 2) in 
current 
minimum legal 
monthly wages 
(MW).  

50% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

2 Hydraulic specialist 

Civil Engineer 
or Sanitary 
Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate 
studies in 
hydraulics 

8 years 

Hydraulic 
Specialist in 
Projects of 
studies and/or 
designs of sewer 
systems and/or 
preparation of 
sewer master 
plans that have 
included studies 
and/or designs 

3 

The specific 
experience 
must be 
demonstrated 
with the 
compliance of 
the following 
conditions:  
 
i. In the 
contracts 
submitted, 
experience as 
Project Director 
must be 
demonstrated 
for the 
preparation of 
sewer master 
plans that have 
included the 
design of 
networks with a 
length equal to 
or greater than 
10,000 meters. 
 
ii. One of the 
contracts 
provided must 
have an 
executed 
amount equal 
to or greater 
than 0.5 times 
the Estimated 
Budget for the 
call (Phase 1 + 
Phase 2) in 
current 
minimum legal 
monthly wages 
(MW). 

40% 

2 
Specialist in Hydrology, 
and Water demands 

Civil Engineer 
or Sanitary 
Engineer or 
Sanitary and 
Environmental 
Engineer with 
postgraduate 
studies in 
hydraulics or 
hydrology 

8 years 

Specialist in 
Hydrology in 
projects of 
Studies and/or 
Designs of 
sewage systems 

3 

Experience as 
a hydrologist for 
the studies 
and/or designs 
of sewer 
systems must 
be 
demonstrated 
in the contracts 
submitted. 

40% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

2 Specialist in Structures 

Civil Engineer 
with 
postgraduate 
studies in 
structures 

8 years 

Structural 
Designer in 
Projects of 
Studies and/or 
Designs of 
sewage systems  

2 N. A. 30% 

2 Geotechnics specialist 

Civil engineer 
and/or 
geological 
engineer and/or 
geologist, with 
postgraduate 
studies in 
geotechnics 

8 years 

Specialist in 
Geotechnics in 
projects of 
Studies and/or 
Designs of 
sewage systems 

2 N. A. 40% 

1 Environmental specialist 

Civil or Forestry 
Engineer, 
Environmental 
Engineer, 
Ecologist or 
Biologist, with 
postgraduate 
environmental 
studies. 

8 years 

Environmental 
Specialist in 
Studies and/or 
Designs of 
sewage systems 

2 N. A. 30% 

1 Legal Specialist 

Lawyer with 
postgraduate 
studies in 
administrative 
law or public 
law or 
commercial law 
and/or home 
public services 

8 years 

Analyst of land 
titles and/or in 
studies of land 
titles and/or, 
feasibility and 
acquisition of 
rights of way 
and/or, 
processing of 
permits and/or, 
manager for 
acquisition of title 
deeds and/or and 
permits for 
execution of 
projects of 
infrastructure.  

2 N. A. 30% 

1 
Cadastral Specialist 

 

Cadastral 
Engineer and 
Geodesist 
and/or Civil 
Engineer with 
postgraduate 
studies in GIS 
and/or 
Software 
Engineering 
and/or 
Geomatics 

8 years 

Certified 
experience in 
GIS and/or geo-
scientific 
databases and in 
Arc-GIS and 
Excel 
management in 
associated 
developments. 
 

2 N. A. 40% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

2 Social Professional 

Professional in: 
Social, human 

or political 
sciences 

4 years 

Professional in 
social, human 
and/or political 
sciences with 
knowledge 
and/or 
experience in 
differential 
approach and/or 
gender; as well 
as in 
infrastructure 
projects 

2 N. A. 100% 

1 
Economist and market 

analyst 
Economist  4 years 

Economist in 
studies and 
designs of 
sewage projects 

2 N. A. 20% 

1 

 
Professional in Costs 

and Budgets and 
Technical Specifications 

 

Civil Engineer 
or Sanitary 
Engineer or 
Sanitary and 
Environmental 
Engineer or 
Architect 

4 years 
 

Responsible for 
the review or 
preparation of 
budgets in 
contracts or 
projects of Civil 
Works. 

2 N. A. 20% 

2 
Assistant Engineer 

 

Civil Engineer 
or Sanitary 
Engineer or 
Sanitary and 
Environmental 
Engineer 

2 years 

Design Support 
Professional or 
Design Engineer 
in projects for 
sewer systems. 

1 N. A. 100% 

2 Draftsman N.A. N.A. N.A. N.A. N.A. 50% 

1 
 

Surveyor 
 

Surveyor 3 years 

Surveyor in 
contracts of 
study and/or 
designs of 

sewage systems  

2 N.A. 80% 

1 Surveyor Bathymetrist Surveyor 3 years  2 N. A. 80% 

4 
 

Topographic assistant 
N.A. 1 Years N.A. N.A. N.A. 80% 

 

Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
LEGAL AND FINANCIAL STRUCTURING COMPONENT 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

1 
 

Project director 
 

Civil Engineer 
or Sanitary 
Engineer or 
Sanitary and 
Environmental 
Engineer 

12 years 

Project Director 
of Studies and/or 
Designs of 
sewage systems 

3 

The specific 
experience 
must be 
demonstrated 
with the 
compliance of 
the following 
conditions:  
 
i. In the 
contracts 
submitted, 
experience as 
Project Director 
must be 
demonstrated 
for the studies 
and/or designs 
of sewer 
systems that 
have included 
the design of 
networks with a 
length equal to 
or greater than 
15,000 meters. 
 
ii. One of the 
contracts 
provided must 
have an 
executed 
amount equal 
to or greater 
than 0.5 times 
the Estimated 
Budget for the 
call (Phase 1 + 
Phase 2) in 
current 
minimum legal 
monthly wages 
(MW).  

20% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

1 Junior Lawyer 

Law 
Professional; 
with a 
postgraduate 
degree in 
administrative 
or public law or 
public 
contracting 
and/or 
government 
contracting. 

6 Years 

Leader, head, 
partner, senior 
lawyer, advisor, 
and/or specialist 
in the 
preparation, 
modification, 
processing 
and/or 
accompaniment 
of public bidding 
processes in 
Colombia, 
carried out from 
the position of 
the public 
servant, at the 
national and/or 
subnational level, 

2 N. A. 50% 

1 Specialist Lawyer 

Law 
Professional; 
with a 
postgraduate 
degree in 
administrative 
or public law or 
public 
contracting 
and/or 
government 
contracting. 

12 years 

Specialist in 
contracts or 
consultancies in 
projects related 
to the legal 
structuring of 
Public 
Infrastructure 
Projects 
involving private 
and/or public 
capital 
participation. 
Each of the 
certified projects 
must have a 
minimum CAPEX 
of 
$40,000,000,000 
(forty billion 
Colombian pesos 
on December 31, 
2017) 

2 N. A. 25% 

1 Financial Leader  

Professional 
title in 
administrative 
sciences, 
economics 
and/or finance, 
and/or 
engineering.   
  
Postgraduate 
degree in 
finance 

12 years 

Financial advisor 
responsible for 
developing the 
financial model in 
an infrastructure 
financial 
structuring. Each 
of the certified 
contracts must 
have a minimum 
CAPEX of 
$40,000,000,000 
(forty billion 
Colombian pesos 
on December 31, 
2017) 

2 N. A. 25% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

1 Specialist in models 

Professional 
title in 
administrative 
sciences, 
economics 
and/or finance, 
and/or 
engineering.   
  
Postgraduate 
degree in 
finance 

10 years 

Financial advisor 
responsible for 
developing the 
financial model in 
an infrastructure 
financial 
structuring. Each 
of the certified 
contracts must 
have a minimum 
CAPEX of 
$20,000,000,000 
(twenty billion 
Colombian pesos 
on December 31, 
2017) 

2 N. A. 25% 

1 Risk specialist 

Professional 
degree in: 
Economics 
and/or 
business 
administration 
and/or financial 
administration 
and/or finance 
and 
international 
relations and/or 
industrial 
engineering 
and/or 
Financial 
Engineering 
and/or Civil 
Engineering. 
 
Postgraduate 
degree in 
business 
administration, 
MBA, Finance, 
Project 
evaluation, 
Risks 

10 years 

Director, 
assistant 
director, 
manager, 
assistant 
manager or 
financial or risk 
coordinator, 
project 
evaluation and/or 
project 
evaluation 
specialist, 
financial 
structuring of 
projects or 
project 
economics or 
review and/or 
preparation of 
risk matrices. 

2 N. A. 25% 
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Qty 
Position to 

hold 
Training  

Academic 
General 

Experience 

Specific Experience 

Minimum dedication in the total 
duration of Contract 

Such as/In: 
Number of 
Contracts 
required 

Particular 
requirement 

MINIMUM PERSONNEL FOR THE EXECUTION OF PHASE 2 OF THE CONTRACT:  
TECHNICAL AND SOCIAL MANAGEMENT PLAN AND GENDER EQUALITY PLAN 

1 Junior Financier 

Professional 
degree in: 
Economics 
and/or 
business 
administration 
and/or financial 
administration 
and/or finance 
and 
international 
relations and/or 
industrial 
engineering 
and/or 
Financial 
Engineering 
and/or Civil 
Engineering. 
 

6 Years 

Financial advisor 
responsible for 
assisting in 
developing the 
financial model in 
an infrastructure 
financial 
structuring. 
Public or private 
Each of the 
certified 
contracts must 
have a minimum 
CAPEX of 
$10,000,000,000 
(ten billion 
Colombian pesos 
on December 31, 
2017) 

2 N. A. 50% 

 
The personnel previously described for the contract will be mandatory in the project, therefore the bidders must 
consider it in its entirety, as well as discriminate it for each of the phases at the time of preparing their economic 
offer. 
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FORM 1  
PROPOSAL COVER LETTER 

City and date: _________  
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Reference: CALL N° FCO-C-26-2018 
 
Through the attached documents, I allow myself to submit a proposal to participate in this call for reference. 
 
In the event my proposal is accepted, I commit myself to sign and legalize the respective contract in the time indicated by 
the entity and to implement the contractual objective in accordance with the documents that are part of the current selection 
process, the contract, this proposal and its clauses, in the parts accepted by the contracting entity.  
 
Acting as a bidder I hereby declare:  
 
1. That I am aware of the Terms of Reference of the aforementioned call, its addendums and information related to 

questions and answers, as well as the other documents related to the jobs, and I agree to fulfill all the requirements 
stipulated in said documents.  

2. Likewise, I manifest my agreement to accept the consequences derived from non-compliance with the requirements 
referenced in the previous point. 

3. That I accept the conditions established by the contracting entity for the implementation of the project under the model 
of conditional implementation by phases. Understanding its structure and methodology. 

4. That in case my proposal is accepted, I pledge to begin the execution of the respective contract, when the contracting 
entity issues the order to begin, and to finish within the contractual periods in accordance with what is established in 
the documents of the Terms of Reference, the proposal and the contract, respectively.  

5. That I know and completely accept the general and special laws applicable to this selection process.  
6. That I know in detail, the grounds and through information provided by the relevant authorities, the sites where I must 

implement the objective of the contract, its characteristics, the points of access, socio-economic environment, 
climatological, geotechnical and geological conditions, and that I have taken into account this knowledge for the 
preparation of the proposal, and in consequence, I assume the effects of this statement.  

7. That by presenting the proposal I am guaranteeing that I comply with the minimum required profile and the time 
required, and in the event I am selected, I will submit the documents in a timely fashion, with the correct format and 
to the person stipulated in the terms of reference.  

8. By signing this Letter I solemnly swear that not I or any of the members of the consortium or joint venture or the legal 
entity are unfit, incompatible or have other legal restrictions to celebrating the contract or possess conflicts of interests 
as defined in the regulations governing the selection process.   

9. That I have carefully read the Terms of Reference of this call, the grounds for its rejection and it being declared void, 
and I have prepared my proposal in accordance with said terms. Therefore, I found out and had ample opportunities 
to solicit clarification, formulate objections, ask questions and obtain responses to my doubts.  

10. That I know, accept and will comply with the obligations included in the terms of reference, preliminary study and 
required formal request of the contract.   

11. That I know and accept the conditions established by the contracting entity for the execution of the phased contracting 
model. In the event the execution of some of the foreseen phases is no longer feasible, I will refrain from making 
complaints due to being unable to carry out any of the phases of the project audit in accordance with the model or 
when the implementation of the project cannot be substantiated.  

12. By signing this Letter, I solemnly swear that not I or any of the members of the consortium or the temporary partnership 
or the legal entity which I represent, are located on the Money Laundering and Financing of Terrorism blacklist. 
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13. That the resources which make up my (our) net worth do not come from money laundering, financing of terrorism, 
drug trafficking, illegal fundraising and in general any illegal activity, and in the event we are awarded the contract, 
the resources received due to the execution of the contract will not be destined to any of the aforementioned activities. 

14. I solemnly swear that in my country of origin there is no authority that is both comptroller general of the republic as 
well as the authority in charge of performing the background check. (Applies to foreign legal entities with no place of 
residence or branch in Colombia) If applicable.  

15. I solemnly swear that in my country of origin there is no authority that is both Attorney General’s Office as well as the 
authority in charge of performing the review of disciplinary measures. (Applies to foreign legal entities with no place 
of residence or branch in Colombia) If applicable.  

16. By the same token, I solemnly swear that all the information provided and contained on the ______ pages 
corresponding to the documents, appendixes and legal, financial, technical and economic forms, is truthful and subject 
to verification. 

 
OUTLINE OF THE PROPOSAL  
Name or Corporate Name of the Bidder: ___________________________  
ID card or NIT: ____________________________________ 
Legal Representative 
Bidder Country of Origin: __________________________________ 
(In the event the proposal is presented by a consortium or joint venture the name and country of origin of each member 
must be presented). 
 
VALIDITY OF THE PROPOSAL: For all purposes, it will be understood to be of a period equal to the bid bond of the 
proposal  
 
TOTAL PERIOD OF TIME TO EXECUTE THE CONTRACT: ______ MONTHS  
 
Allow me to inform you that I will receive all communications related to this call at the following:  
Address: ____________________________________________ 
City: ______________________________________________  
Telephone(s): _________________________Mobile Phone: ______________________  
E-mail: ___________________________ 
 
Sincerely,  
 

PERSON AUTHORIZED TO SIGN THE PROPOSAL 
Signature: ________________________________________  
Name: ______________________________________ 
Identification Number: _________________________________________  
(In the case of natural persons this letter must be signed by the bidder, in the case of legal entities, consortiums or joint 
ventures, it must be signed by the duly empowered representative). 
 
NOTE:    To be filled out when the Legal Representative of the bidder is not a Civil or Sanitary Engineer. 
"Due to the fact that the subscriber of the present proposal is not a Civil Engineer, Engineer or a Sanitary Engineer, I 
_______________________________ (names and surnames) Civil Engineer/Health Engineer, with Professional 
Registration No. __________________ and CC No. ___________________ of _____________________, credit this 
proposal " 

________________________________________________ 
(Signature of who authorizes this proposal) 
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FORM 2 
PAYMENT CERTIFICATE OF PAYROLL TAXES AND THE GENERAL SYSTEM OF COMPREHENSIVE SOCIAL 

SECURITY 
 
City and date: _________  
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Reference: Call No. FCO-C-26-2018 
 
Of the following options fill out under oath the one that corresponds according to the case: 
 
I, __________________, identified with _____________, in my condition of (mark with an X as the case may be) Natural 
Person Legal Representative ____ Statutory Auditor of (Company's corporate name) identified with Nit ________, duly 
registered with the Chamber of Commerce of ________ I certify the payment of social security contributions (pension, 
health and labor risks) and parafiscal contributions (Colombian Institute of Family Welfare ICBF, National Service of 
Learning SENA and Family Compensation Fund), when that would be the case, corresponding to the list of the last six (6) 
months that are legally required at the date of presentation of the proposal for the present selection process, (that is, in 
which the obligation to make said payments was caused).  The aforementioned, in compliance with what is stipulated in 
article 50 of Law 789 from 2002, in accordance with what is stipulated in Laws 1607 from 2012 and 1739 from 2014. 
 
I, __________________, identified with _____________, in my condition of (mark with an X as the case may be) Natural 
Person   Legal Representative ____ Statutory Auditor  of (Company's corporate name) identified with Nit ________, I 
declare under the seriousness of an oath that I do not I am forced to pay social security and parafiscal contributions, 
because I do not have staff in charge.    
 
I, ___________________ identified with _________ as a natural national able to ensure compliance of this obligation, 
provide the proposal, payroll or proof of affiliation to the General System of Social Security, by which I demonstrate I am 
affiliated as a contributor _____, beneficiary _____ or affiliate under the subsidized regime _____ (mark with an X where 
applicable), at least of the month immediately prior to the expected date of this call’s closing. 
 
I, __________________, identified with _____________, in my condition of (mark with an X as the case may be) Natural 
Person  Legal Representative ____ Statutory Auditor of (company name) identified with Nit ________, certified the payment 
of pension contributions and labor and Family Compensation Fund risks corresponding to the payroll of the last six (6) 
months that are legally required at the date of presentation of the proposal for the present selection process (that is, in 
which the obligation has been caused) to make such payments)  and also declare under the seriousness of an oath that I 
am NOT obliged to cancel ICBF, SENA and Social Security in Health.  
 
In the previous circumstances, the certification will be issued and signed by the tax inspector when in accordance with the 
Law, he or she is required to have it or when stipulated by statutes, or by the legal representative when not required to have 
a tax inspector. 
 
The previous certification is issued in order to comply with article 50 of Law 789 from 2002 and other relevant regulations, 
in accordance with Law 828 of 2003 and Laws 1607 of 2012 and 1739 of 2014.  
 
Additionally, in the case of a natural national person, he or she should prove compliance with this requirement by showing 
the payroll form or proof of affiliation to the General System of Social Security, demonstrating in this manner affiliation as a 
contributor, beneficiary or affiliate to the subsidized regime, at least of the month immediately prior to the expected date of 
this calls closing. 
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Sincerely,  
 
 
__________________________________                     
Statutory Auditor or Legal Representative  
Professional License (If the Audito signs)  
CC. 
 
*In the case of consortiums or joint ventures, each one of the members must show compliance with the social security and 
payroll tax payment referenced in this Form No. 2. 
  



 

Página 108 de 122 
 

FORM 3 
SPECIFIC BIDDER EXPERIENCE TO ENABLE THE OFFER 

 
 

OBJECTIVE:  

 BIDDER: 

COMPLETE DATA OF THE MEMBER PROVIDING THE 
EXPERIENCE: 

  

EXPERIENCE OF THE BIDDER TO QUALIFY THE OFFER 

CONT. No. PURPOSE 
ACTIVITIES 

CARRIED OUT 

VALUE IN 
MINIMUM 
MONTHLY 

WAGE 

CONTRACTING 
ENTITY 

START 
DATE 

END DATE 

PERCENTAGE 
OF 

PARTICIPATION 
(C, UT) 

1        

2        

3        

        

        

 
The bidder solemnly swears that the information provided above is truthful and may be consulted at any time, and 
consequentially is responsible for said information. The bidder commits to present the required documents which support 
the information provided above.  
 
Note1: In the event of multiple proposals, each of the members which are part of the bid should fill out the present form, 
highlighting their relevant experience to be accredited. 

 
Note2: This form must be accompanied by the corresponding certificates of experience or the documents established in 
the alternatives for accreditation which demonstrate compliance with the experience requirements. It will not be possible in 
any situation for the bidder to change or replace the contracts or projects presented initially with the bid to show compliance 
with the experience required, since they won’t be taken into account. Only information related to the documents initially 
presented can be corrected, and only clarification or additional information and documents may be provided when requested 
by the entity. 
 
Note 3: When the documents of the accreditation alternatives do not contain information that will allow for their verification, 
the bidder may annex a copy of the supporting documents applicable (if and when they are issued by the contracting entity 
or public entity), which will evidence the execution of the contract or project or provide the remaining information. 

 
Note 4: The bidder must indicate in this form the contract(s) which certify each of the conditions requested as qualifying 
specific experience.  
 
Note 5: In the event a greater number of contracts or projects then the maximum required need to be presented to show 
proof of experience, the contracts or projects listed in this form will be subject to verification, in order, and up to the maximum 
number stipulated in the terms of reference. In the event a greater number of contracts or projects than those required are 
provided, or a certification of various contracts or projects, and the bidder does not indicate in this form which of them should 
be considered to be qualified, the contacts or projects with the highest total valued executed will be considered and up to 
the maximum required number in the terms of reference. 
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FORM 3  
SPECIFIC EXPERIENCE OF THE BIDDER FOR AN ADDITIONAL GRADE ON THE PROPOSAL 

 

OBJECTIVE:  

BIDDER:  

COMPLETE DATA OF THE MEMBER 
PROVIDING THE EXPERIENCE: 

  

PROPOSED EXPERIENCE OF THE BIDDER TO QUALIFY THE PROPOSAL 

CONT
. No. 

PURPOSE 
ACTIVITIES 
CARRIED 

OUT 

VALUE IN 
MINIMUM 
MONTHLY 

WAGE 

CONTRACTING 
ENTITY 

START 
DATE 

END 
DATE 

PERCENTAGE 
OF 

PARTICIPATION 
(C, UT) 

ACCREDITATION 
ALTERNATIVE (A 

O B) 

1         

2         

3         

         

         

 
The bidder solemnly swears that the information provided above is truthful and may be consulted at any time, and 
consequentially is responsible for said information. The bidder commits to present the required documents which support 
the information provided above.  
 
Note 1: In the event of multiple proposals, each of the members which make up the bidder must fill out this form, highlighting 
their contribution to the experience which needs to be certified. 
 
Note2: This form must be accompanied by the corresponding certificates of experience or the documents established in 
the alternatives for accreditation which demonstrate compliance with the experience requirements. In no case will the bidder 
be allowed to change or replace the contracts initially presented with the proposal to certify the required experience, since 
they would not be considered. The bidder may only correct the information related to the documents initially presented, 
when the entity requests clarification, additional information or related documents. 
 
Note 3: When the certifications do not contain the information which allow for verification, the bidder may attach a copy of 
the contract or supporting documents to the proposal (if and when they are signed by the appropriate civil servant from the 
contracting entity) that will provide the information missing from the certification. 
 
Note 4: The bidder must indicate in this form the contract(s) which certify each of the conditions requested as qualifying 
specific experience.  
 
Note 5: In the event a greater number of contracts than the maximum required are presented in order to certify experience, 
the contracts included in this form will be subject to verification, in order, and up to the maximum number established in the 
Terms of Reference. In the event a greater number of contracts than those required or a certification of various contracts is 
provided, and the bidder does not stipulate in this form those that should be considered for qualification, then the contracts 
with the highest total executed value and up to the maximum required number in the Terms of Reference. 
 
 
 

  



 

Página 110 de 122 
 

 
FORM 4 

FINANCIAL PROPOSAL 
 

Below I submit my financial proposal in Colombian Pesos, which includes costs, expenses, taxes, rates and other relevant 
information, when applicable. 

 
 

FINANCIAL PROPOSAL FORM  
TECHNICAL COMPONENT, SOCIAL MANAGEMENT AND GENDER EQUALITY 

PLAN 

DESCRIPTION  TOTAL VALUE  

Value offered PHASE I    

Value offered PHASE II  
  
  
  

TOTAL FINANCIAL OFFER TECHNICAL 
COMPONENT, SOCIAL MANAGEMENT AND 
GENDER EQUALITY PLAN (PHASES I Y II):  

    

    

FINANCIAL PROPOSAL FORM  
LEGAL AND FINANCIAL STRUCTURING COMPONENT 

DESCRIPTION  TOTAL VALUE  

Value offered PHASE I    

Value offered PHASE II  
  
  
  

TOTAL FINANCIAL OFFER COMPONENT OF 
LEGAL AND FINANCIAL STRUCTURING 

(PHASES I Y II ):  

    
All the figures in the proposal must be adjusted to the peso without any cents, on the contrary the entity will proceed to 
adjust any value which isn’t, rounding to nearest peso. 
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FORM 5 
DETAILED FINANCIAL PROPOSAL ESTIMATE AND MULTIPLICATION FACTOR 

 
The bidder selected must fill out the Form titled Detailed Economic Proposal Estimate and Multiplication Factor for Phases 
I and II, taking special care to fill out each field for all the personnel offered, that in any case, cannot be less than the 
minimum personnel (Annex 1), in accordance with the minimum commitment required for execution of the respective phase, 
summing them up, as well as the other direct costs required in this form, and presenting it to the project auditor of the 

contract as a precondition to the signing of this document. Consequentially, it should not be presented with the proposal. 
 

This form is to be considered only as a tool for supervising the contract, as such, it will not be subject to verification or 
evaluation, and under no circumstance may it modify the value of the economic proposal presented. 
 

DETAILED FINANCIAL PROPOSAL ESTIMATE AND MULTIPLICATION FACTOR FORM 
 
OBJECTIVE: 
BIDDER: 

PROFESSIONAL PERSONNEL 

CONCEPT Activities B A D E F 
 

Professional 
Personnel 

QUANTITY 
BASIC 

MONTHLY 
SALARY 

% 
COMMITMENT 

MF 
(%) 

MONTHLY 
VALUE 

(AxBxCxD) 

No. OF 
MONTHS 

SUBTOTAL 
(ExF) 

                

                

                

                

                

                

PROFESSIONAL PERSONNEL SUBTOTAL (1) $ 

TECHNICAL PERSONNEL 

CONCEPT Activities B A D E F 
 

Technical 
Personnel 

QUANTITY 
BASIC 

MONTHLY 
SALARY 

% 
COMMITMENT 

MF 
(%) 

MONTHLY 
VALUE 

(AxBxCxD) 

No. OF 
MONTHS 

SUBTOTAL 
(ExF) 

                

                

                

                

TECHNICAL PERSONNEL SUBTOTAL (2) $ 

OTHER DIRECT COSTS 

CONCEPT    
 

OTHER DIRECT COSTS UNIT QUANTITY VR UNIT SUBTOTAL  

          

          

          

          

          

          

OTHER DIRECT COSTS SUBTOTAL (3) $ 

GENERAL SUMMARY OF FINANCIAL PROPOSAL 
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TOTAL AMOUNT (1+2+3) $ 

TOTAL CONTRACT AMOUNT $ 

MF: MULTIPLICATION FACTOR 
 

IITEM DESCRIPTION % 

Activities Basic Salary (Total Monthly Payroll) 100.00% 

B Social Benefits  

 Service Bonus  

 Severance obligations   

 Interest on severance pay  

 Holiday benefits   

   
C. Comprehensive Social Security System  

 Pension  

 Health  

 Occupational Risks  

 Family Benefits  

 SENA (National Learning Center)  

 ICBF (Colombian Child Care Services)  

 Subtotal B+C  
D. Others  

 Provision  

   

 Subtotal A+B+C+D  

E. Indirect Costs  

E1 General Expenses  

   

   

   

   

E2 Legal Expenses  

   

   

 Subtotal (E1+E2)  
F. Fees (Includes Allowances)  

MULTIPLICATION FACTOR (A+B+C+D+E+F)  
Note: This form must be presented in Excel or PDF format. 
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FORM 6 

 FORM WITH SWORN STATEMENT CORRESPONDING TO THE IDENTIFICATION OF THE REAL BENEFICIARY 

 
 

Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
The signatory(ies) below, on behalf and in representation of [name of Interested Individual. In the case of an Interested 
Party, the names of the Interested Party must be included, as well as the name of each of the members] I (we) present 
the Sworn Statement corresponding to the Identification of the Real Beneficiary, in execution of Call No FCO-C-26-2018 
whose objective will be to contract “ STUDIES OF ALTERNATIVES, FEASIBILITY AND DETAILED ENGINEERING 
DESIGNS OF THE SEWER MASTER PLAN FOR RURAL AND URBAN POPULATION CENTERS OF THE 
MUNICIPALITY OF VALLEDUPAR, INCLUDING THE TECHNICAL, LEGAL AND FINANCIAL COMPONENTS AND THE 
PROGRAM OF GENDER EQUALITY AND SOCIAL INCLUSION”. By signing this document, we fully identify the natural 
persons or legal entities which personally or directly would be the real beneficiaries of the future Contract.  
 
I (we) declare under oath that the Real Beneficiaries referenced in this document are the following:  
 

INTERESTED INDIVIDUAL OR 
MEMBERS OF INTERESTED 
PARTY 

REAL BENEFICIARIES IDENTIFICATION NUMBER 
(Colombian ID, Foreign ID card 
OR EQUIVALENT OR TAX 
IDENTIFICATION NUMBER) 

 
 
 

  

  

  

 
 
 

  

  

  

 
 
 
 
Sincerely, 
Signatures:  
 
 
[The Interested Individual or all members of the Interested Party will sign the document. The legal entities will do so 
through the authorized legal representatives in the documents of legal representation and/or powers conferred and those 
participating in this Call.] 
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FORM 7 
FORM WITH SWORN STATEMENT OF NON-EXISTING CONFLICT OF INTEREST 

 
City and date: _________  
 
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
The signatory(ies) below, on behalf and in representation of [name of Interested Individual. In the case of an Interested 
Group, the names of the Interested Group must be included, as well as the name of each of the members] to present the 
proposal and/or sign the contract within CALL N° FCO-C-26-2018to contract “XXX”, manifest under oath that not I or any 
of the members of the consortium or joint venture or the legal entity which I represent have, individually or as a 
member of a consortium or temporary partnership, any of the following conflicts of interest: 
 
1. Incur in grounds as stipulated in Law 734 of 2002, article 10 of Law 1437 of 2011 and other concordant regulations.  
 
2. Having participated in the structuring, evaluation, approval, perfecting, financing of the project for this call, as well as 

in the structuring of the Terms of Reference and in the evaluation and selection of the contracting process. The conflict 
of interest also applies, regarding the actual beneficiaries of the same people.   

 
3. Having signed a contract for an audit with Findeter during the period of implementation and until the end of said 

contract. This conflict also is in regard to the real beneficiaries of said individuals.   
 
4. Having participated or being involved as service operators in the District where the work of this call will be carried out. 

This prohibition also applies to the actual beneficiaries of the same people.  
 

5. Having presented a proposal simultaneously in both this call as well as the call related to contracting the audit for this 
project. 

 
Sincerely, 
 
Signatures:  
 
 
[The Interested Individual or all members of the Interested Group will sign the document. The legal entities will do so 
through the authorized legal representatives in the documents of legal representation and/or powers conferred and those 
participating in this Call.] 
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FORM 8 
FORM WITH SWORN STATEMENT ABOUT PENALTY CLAUSES, PENALTY CLAUSES WITH 

ENFORCEMENT, FINES, SANCTIONS OR DECLARATIONS OF NON-COMPLIANCE AND/OR RESOLUTION 
OR EARLY TERMINATION DUE TO NON-COMPLIANCE FROM THE CONTRACTOR 

 
City and date: _________  
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
The signatory below for purposes of the Evaluation factor of compliance with previous contracts within CALL N° FCO-C-
26-2018, manifests under oath [imposed or declared (in case of a natural person)] ___ [to the partnership I represent (in 
case of a legal entity)] ____ in the contracts in which I have held the position of contractor, within three (3) years prior to 
the closing of this contracting process, the penalty clauses (without enforcement), penalty clauses with enforcement, fines, 
sanctions or declarations of non-compliance; and/or within five (5) years prior to the closing of this contracting process, 
resolution or early termination due to non-compliance from the contractor, which I stipulate below: 

 
 
The bidder solemnly swears that the information above es truthful and consequently assumes responsibility of said 
information. And must present the documents that support the information above as well as any other that may be required. 
 
Notwithstanding, the CONTRACTING PARTY reserves the right to verify the information reported in this form.  
 
Sincerely, 
 
Signatures:  
 

 
Measures imposed  

Number of times imposed Contract 
No. 

Contracting 
party 

Name of the person upon whom 
the measure was imposed 

 
 
Penalty Clause(s) 
without enforcement 

1.     

2.     

3.     

4.      

 
Penalty Clause(s) with 
enforcement 

1.     

2.     

3.     

4.      

 
 
Fine(s) 

1.     

2.     

3.     

4.     

 
Sanctions or 
Declarations of Non-
compliance 

1.     

2.     

3.     

4.     

Resolution(s) or early 
termination due to non-
compliance from the 
contractor 

1.     

2.     

3.     

4.     
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[The natural person or legal representative of the legal entity which presents him or herself individually to this Call will sign 
this document, or in   the event of temporary partnerships or consortiums, the sworn certification signed by each of the 
members must be provided.] 

 
[The natural persons or legal entities which act as bidders of this contracting process individually or jointly (Temporary 
partnerships or consortiums) which are registered in the Unique Bidders Registry of the Unique Business Registry of the 
Chamber of Commerce, MUST provide the certificate of said registration for each of the members registered, issued within 
thirty (30) calendar days prior to closing date of this call.] 
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FORM 9 
FORM WITH SWORN STATEMENT OF NON-EXISTENCE OF PENALTY CLAUSES IMPOSED, PENALTY 

CLAUSES WITH ENFORCEMENT, FINES, SANCTIONS OR DECLARATIONS OF NON-COMPLIANCE 
AND/OR RESOLUTION OR EARLY TERMINATION DUE TO NON-COMPLIANCE WITH CONTRACTS 

 
City and date: _________  
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Subject: Call No. FCO-C-XXX-2018 to contract XXXX.  
 
The signatory below for purposes of the Evaluation Factor of Compliance with previous Contracts within the Call referenced 
above, manifests under oath that he or she has not received ____ (in the case of a natural person)/on behalf of the 
partnership he or she represents _____(in the case of a legal entity), within three (3) years prior to the closing of this 
contracting process, penalty clauses, penalty clauses with enforcement, fines, sanctions or declarations of non-compliance;  
or within five (5) yeas prior to the closing of this contracting process, resolution or early termination due to breach of contract, 
imposed or declared in the contracts in which I have held the position of contractor.  
 
Notwithstanding, the CONTRACTING PARTY reserves the right to verify the information reported in this form.  
 
 
Sincerely, 
 
Signatures:  
 
 
 
 
[The natural person or legal representative of the legal entity which presents him or herself individually to this Call will sign 
this document, or in   the event of temporary partnerships or consortiums, the sworn certification signed by each of the 
members must be provided.] 
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FORM 10 
FORM WITH DECLARATION OF REGISTRATION IN THE UNIQUE BIDDERS REGISTRY OF THE UNIQUE 

BUSINESS REGISTRY OF THE CHAMBER OF COMMERCE 
 

 
City and date: _________  
 
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Subject: Call No FCO -I-XXX-2018 to contract the studies of alternatives, feasibility and detailed engineering designs of 
the sewer master plan for rural and urban population centers of the municipality of valledupar, including the technical, legal 
and financial components and the program of gender equality and social inclusion 
 
Of the following options fill out under oath the one that corresponds according to the case: 
 
The undersigned,       _(first and last name)_ __________, identified with _____________, in my condition of (mark with 
an X as the case may be) Natural Person   /Legal Representative ____ of (company's company name) identified with Nit 
________, for effects of the Factor of Compliance Evaluation of Previous Contracts within the Call of the matter, declare 
under oath that: 
  
I am not registered ____ in the Unique Bidders Registry of the Unique Business Registry of the Chamber of Commerce 
 
I am registered ____ in the Unique Bidders Registry of the Unique Business Registry of the Chamber of Commerce 
 
Sincerely, 
 
Signatures:  
 
 
 
[The natural person or legal representative of the legal entity that presents him or herself individually to this Call will sign 
this document, or in   the event of a temporary partnership or consortium, each of the members must provide a signed 
sworn certification.] 

 

The natural persons or legal entities which are registered, must provide a certificate of registration of the single bidder, and 

for each of the members of the consortium or temporary partnership in the case of group bidders, issued within thirty (30) 

calendar days, prior to the closing date of this call for the purpose of the evaluation factor of compliance with previous 
contracts. 

 
Notwithstanding the previous sworn statement, the CONTRACTING PARTY reserves the right to verify the information 
reported in this form.  
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FORM 11 

LETTER OF INTENT IN REGARDS TO THE INCLUSION OF GENDER EQUALITY AND SOCIAL INCLUSION IN THE 
EXECUTION OF THE PROJECT 

 
 
City and date: _________  
 
 
Dear Sirs 
FINANCIERA DEL DESARROLLO TERRITORIAL SA FINDETER 
Calle 103 No. 19-20  
Bogota - Colombia 
 
Subject: CALL N° FCO-C-26-2018to contract the Studies of alternatives, feasibility and detailed engineering designs of 
the sewer master plan for rural and urban population centers of the municipality of Valledupar, including the technical, legal 
and financial components and the program of gender equality and social inclusion 
 
Of the following options fill out under oath the one that corresponds according to the case: 
 
The undersigned,       _(first and last name)_ __________, identified with _____________, in my condition of (mark with 
an X as the case may be) Natural Person   /Legal Representative ____ of (company name) identified with Nit ________, 
for effects of Promotion of Gender Equality and Social Inclusion within the Call of the matter, declare under oath that: 
  
I pledge to promote a gender equality and social inclusion approach during the execution of the project, in accordance with 
the guidelines Findeter has prepared and all the affirmative actions implicit in said promotion. 
 
 
Sincerely, 
 
Signatures:  
 
 
 
[The natural person or legal representative of the legal entity that presents him or herself individually to this Call will sign 
this document, or in  the event of a temporary partnership or consortium, each of the members must provide a signed sworn 
certification.] 
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FORM 12 

PROMISE OF TECHNICAL ASSISTANCE CONTRACT 

 

THIS FORM IS ONLY FILLED OUT WHEN THE SPECIFIC EXPERIENCE IS CERTIFIED THROUGH AN 
INTERNATIONAL NETWORK OF FIRMS 

Between the undersigned ____________________________________ who from here forth shall be called the Technical 
Assistant and _______________________________ in representation of ____________________________________, 
who from here forth shall be called the bidder,  we have agreed upon entering into this promise of a contract that has the 
objective of offering the services of technical assistance for module(s): ______________________, Private CALL N° FCO-
C-26-2018, carried out by Findeter and is governed by the following clauses: 

The technical assistant pledges to the bidder to provide and certify the required experience for Private CALL N° FCO-C-
26-2018 , in relation to the specific experience in XXXXXX, in accordance with the rules established for this purpose in the 
Terms of Reference, for which they are attached to Form No. XX the supports that prove the experience of the technical 
assistant. 

In the event the bidder becomes the awardee of the selection process, the technical assistant will provide support to the 
bidder in the execution of the contract, in the specific area corresponding to the experience provided. 

The signing of the technical assistance contract promised here, depends solely on the awarding of the contract of the 
Studies of alternatives, feasibility and detailed engineering designs of the sewer master plan for rural and urban population 
centers of the municipality of Valledupar, including the technical, legal and financial components and the program of gender 
equality and social inclusion 

The technical assistant obtains an unconditional and irrevocable commitment of technical assistance for the duration of the 
contract, which cannot have a duration minor to the duration of contract the Studies of alternatives, feasibility and detailed 
engineering designs of the sewer master plan for rural and urban population centers of the municipality of Valledupar, 
including the technical, legal and financial components and the program of gender equality and social inclusion specifically 
assuming the responsibility of not decreasing the participation that supports the agreement or subordination. 

The objective of the technical assistance contract will be to provide the necessary technical advice to the bidder in order to 
guarantee that the bidder receive technical support in the corresponding subject and in that manner ensure the successful 
execution of the activities under the contractors’ responsibility, depending on the specific task that the technical assistant 
is required to carry out. 

By virtue of the technical assistance contract, the technical assistant pledges to: 

 a) Unconditionally assume, with both the bidder as well as Findeter, the technical responsibility of the results related to the 
tasks committed to. 

 b) Guarantee that the completion of the technical assistance contract will not take place before the term of total execution 
for the activities stipulated in the objective of contract of the Studies of alternatives, feasibility and detailed engineering 
designs of the sewer master plan for rural and urban population centers of the municipality of Valledupar, including the 
technical, legal and financial components and the program of gender equality and social inclusion 

 c) Plan for when for any reason the technical assistant must be replaced, the technical assistant may not leave the job nor 
relinquish responsibility until a new technical assistant has begun work, whose appointment requires the prior express 
authorization of Findeter, which will be issued when the new assistant demonstrates having the necessary experience to 
perform the work stipulated here. 

d) Not to include clauses that void or reduce the responsibility of the technical assistant, which must be full in relation to the 
provision of the technical assistance necessary for the development of the activities described in the contract along with 
the technical results therein. 
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e) Establish that non-compliance with the responsibilities of the technical assistant or his substitution without the formalities 
described here, constitutes grounds for a breach of contract XXXXXXX. 

For the purpose of complying with the enabling requirements, the Technical Assistant must prove that he complies with the 
requirements demanded from the bidder. 

The technical assistant, by signing the present promise of technical assistance contract, declares that there are no grounds 
for being deemed unfit or incompatible, nor is there a conflict of interest in providing the support required by the bidder and 
the contractor in case of being awarded the contract. 

By signing this promise, the technical assistant declares that his credentials will only be provided in order to certify the 
bidders experience 

Both the technical assistant as well as the bidder declare that the technical assistance contract does not generate any cost 
or responsibility for the Entity, to that effect, any cost, obligation or risk in this regard, will be assumed directly by the bidder 
or the awardee in case the process is awarded to me. 

The presentation of the Technical Assistant does not exempt the bidder of the responsibility of presenting the professional 
personnel required by these terms of reference. 

For the record, this document is signed on _________________________, at 

 

The Bidder,     The Technical Assistant, 

 

_________________________                      _________________________________ 
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