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The language of the contract is English 
 

The law of the contract is the law of England and Wales, subject to the 
jurisdiction of the courts of England and 
Wales 

 
 

The period for reply is 2 weeks except that 
 

• The period for reply for n/a  is n/a  
 

• The period for reply for n/a  is n/a 
 
 
 

The period for retention is 6 year(s) following Completion or earlier termination 
 

The following matters will be included in the Early Warning Register 
 

  

 
Early warning meetings are to be held at intervals no 
longer than 2 weeks 

 
2 The Consultant’s main responsibilities 

 
If the Client has identified 
work which is set to meet 
a stated condition by a key 
date 

The key dates and conditions to be met are 
 

condition to be met key date 
 

(1)      
 

(2)      
 

(3)      
 

 
 
If Option A is used 
 
 
 
 
If Option C or E is used 
 
 
 

3 Time 
 

The starting date is 2nd April 2024 
 

The Consultant prepares forecasts of the total expenses at 
intervals no longer than 4 weeks 

The Consultant prepares forecasts of the total Defined Cost 
plus Fee and expenses at intervals no longer than 4 weeks 
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The Client provides access to the following persons, places and things  
access  access date  

(1)      
 

(2)      
 

(3)      
  

The Consultant submits revised programmes at intervals no 
longer than 4 weeks 

 
If the Client has decided 
the completion date for the 
whole of the service 

 
If no programme is 
identified in part two of the 
Contract Data 
 

The completion date for the whole of the service is 31st March 2025 
 
 
 

The period after the Contract Date within which the 
Consultant is to submit a first programme for acceptance is 2 weeks 

 
 

4 Quality management 
 

The period after the Contract Date within which the Consultant 
is to submit a quality policy statement and quality plan is 4 weeks, if not 

previously provided by 
the Consultant 

 
The period between Completion of the whole of the service 
and the defects date is 26 weeks 

 
5 Payment 

 
The currency of the contract is the £ sterling 

 
The assessment interval is Monthly 

 
 

If the Client states any The expenses stated by the Client are 
expenses 

item amount  
     

 
     

  
 

  
If the period in which 
payments are made is not 
three weeks and Y(UK)2 is 
not used 
If Option C or E is used 
and the Client states any 
locations

 
 

The locations for which the 
Consultant provides a charge 
for the cost of support people 
and office overhead are 

 

All UK offices 
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Minimum amount of cover is n/a 
 

The deductibles are n/a 
 

The Consultant’s total liability to the Client for all matters 
arising under or in connection with the contract, other than 
the excluded matters is limited to  
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Resolving and avoiding disputes 
 

The tribunal is Litigation in the courts 
 
 
 

If the tribunal is arbitration 
 

The place where arbitration 
is to be held is Not Applicable 

 
The person or organisation who will choose an arbitrator if the Parties cannot agree a 
choice or if the arbitration procedure does not state who selects an arbitrator is 

 

  
 

The Senior Representatives of the Client ar
 

Name (1) 
 

Address for communications 

 

Address for electronic communications
 
 
 

Name (2) 
 

Address for communications 

 

Address for electronic communications
 
 
 

The Adjudicator is 
 

Name ‘to be confirmed’ 
 

Address for communications ‘to be confirmed’ 
 

 

Address for electronic communications ‘to be confirmed’ 
 

The Adjudicator nominating body is Institution of Civil Engineers 
 

The arbitration procedure is  Not Applicable 
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X2: Changes in the law 
 

If Option X2 is used 
 
 
 
X9: Transfer of Intellectual Property Rights 
 
 
X10: Information modelling 
 

If Option X10 is used 

 
If no information 
execution plan is 
identified in part two of 
the Contract Data 

The period after the Contract Date within which the Consultant is to submit a first 
Information Execution Plan for acceptance is 2 weeks 

 

X11: Termination by the Client 
 
 

 

X18: Limitation of liability 
 

If Option X18 is used

   
 

  
The Consultant’s liability to the Client for Defects that are 
not found until after the defects date is limited to 

 
The end of liability date is 6 years after the Completion of the whole of the service 

 
 

Y(UK)2: The Housing Grants, Construction and Regeneration Act 1996 
 

If Option Y(UK)2 is used 
and the final date for 
payment is not fourteen 
days after the date on 
which payment becomes 
due 

The period for payment is 14 days after the date on which payment becomes due 
 
 
 

 

 
 

 

 
 
 

The law of the project is  The law of England and Wales, subject to the 
jurisdiction of the courts of England and Wales 

The Consultant’s liability to the Client for indirect or 
consequential loss is limited to 
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Z: Additional conditions of contract 

If Option Z is used The additional conditions of contract are 
Z1 Disputes: 
Option W2 subclause W2.1(4) is deleted. The Parties agree that adjudication under Clause option W2 should only 
commence if the dispute resolution procedure has been exhausted and that the dispute resolution procedure in the Scope, 
takes precedence over Option W2. 

Z2 Prevention  
The text of clause 18 Prevention is deleted. 
Delete the text of clause 60.1(12) and replace with: 
The service is affected by any of the following events 
• War, civil war, rebellion, revolution, insurrection, military or usurped power;
• Strikes, riots and civil commotion not confined to the employees of the Consultant and sub consultants,
• Ionising radiation or radioactive contamination from nuclear fuel or nuclear waste resulting from the combustion of nuclear
fuel,
• Radioactive, toxic, explosive or other hazardous properties of an explosive nuclear device,
• Natural disaster,
• Fire and explosion,
• Impact by aircraft or other aerial device or thing dropped from them.

Z3 Disallowed Costs 
In second bullet of 11.2 (18) add: 
(including compensation events with the Subcontractor, i.e. payment for work that should not have been undertaken). 
Add the following additional bullets after 'and the cost of ' : 
• Mistakes or delays caused by the Consultant’s failure to follow standards in Scopes/quality plans.
• Reorganisation of the Consultant's project team.
• Additional costs or delays incurred due to Consultant’s failure to comply with published and known guidance or document
formats.
• Exceeding the Scope without prior instruction that leads to abortive cost
• Re-working of documents due to inadequate QA prior to submission, i.e. grammatical, factual arithmetical or design
errors.
• Production or preparation of self-promotional material.
• Excessive charges for project management time on a commission for secondments or full time appointments (greater
than 5% of commission value)
• Any hours exceeding 8 per day unless with prior written agreement of the Service Manager
• Any hours for travel beyond the location of the nearest consultant office to the project unless previously agreed with the
Service Manager
• Attendance of additional individuals to meetings/ workshops etc who have not been previously invited by the Service
Manager
• Costs associated with the attendance at additional meetings after programmed Completion, if delay is due to Consultant
performance.
• Costs associated with rectifications that are due to Consultant error or omission.
• Costs associated with the identification of opportunities to improve our processes and procedures for project delivery
through the Consultant’s involvement
• Was incurred due to a breach of safety requirements, or due additional work to comply with safety requirements
• Was incurred as a result of the Client issuing a Yellow or Red Card to prepare a Performance Improvement Plan.

Z4 Share on Termination 
Delete existing clause 93.3 and 93.4 and replace with: 
93.3 In the event of termination in respect of a contract relating to services there is no Consultant’s share. 

Z5 Secondments 
When appointing Consultants on a secondment basis only: 

Add clause 19 
19.1 The Client will from starting date to Completion Date indemnify the Consultant against any and all liabilities, 
proceedings, costs, losses, claims and demands whatsoever arising directly or indirectly out of the activities of the 
Consultant in providing the services save where such claims, in the reasonable opinion of the Client, arise from or are 
contributed to by: 

19.1.1 Misrepresentation or negligence by or on behalf of the Consultant; 
or 
19.1.2 The Consultant has acted contrary to the Service Manager’s reasonable instructions or wholly outside the scope of 
the Consultant’s duties as defined by the Service Manager. 

Z7 Linked contracts 
Issues requiring redesign or rework on this contract due to a fault or error of the Consultant under this contract or a 
previous contract will neither be an allowable cost under this contract or any subsequent contract, nor will it be a 
Compensation event under this contract or any subsequent contract under this project or programme. 
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Z8 Requirement for Invoice   
Insert the following sentence at the end of clause 51.1: 
The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of the 
Service Manager’s certificate. 
Delete existing clause 51.2 and insert the following: 
51.2 Each certified payment is made by the later of 
• one week after the paying Party receives an invoice from the other Party and 
• three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated. 
If a certified payment is late, or if a payment is late because the Service Manager has not issued a certificate which should 
be issued, interest is paid on the late payment. Interest is assessed from the date by which the late payment should have 
been made until the date when the late payment is made, and is included in the first assessment after the late payment is 
made. 
 
Z9 Conflict of Interest   
The Consultant immediately notifies the Client of any circumstances giving rise to or potentially giving rise to conflicts of 
interest relating to the Consultant (including without limitation its reputation and standing) and/or the Client of which it is 
aware or which it anticipates may justify the Client taking action to protect its interests. Should the Parties be unable to 
remove the conflict of interest to the satisfaction of the Client, the Client, in its sole discretion, may terminate this Contract. 
 
Z12 Waiver   
No waiver shall be effective unless it is expressly stated to be a waiver and communicated to the other Party by the Service 
Manager in writing in accordance with the Contract, and with express reference to Clause Z12. The failure of either party to 
insist upon strict performance of the Contract, or any failure or delay in exercising any right or remedy shall not constitute a 
waiver or diminution of the obligations established by the Contract. 
 
 
Z 130 Rate adjustment  
Z130.1 The Defined Cost for People Rates shall be increased by the same proportion and on the same date as the 
appropriate Framework Prices. 
 
Z130.2 (Option C ONLY) The Prices are adjusted for the outstanding portion of the Prices for the amendment to rates in 
Z130.1. 
 
Z 131 Change to the Schedule of Cost Components 
Add clause 11.2(19) The People Rates are the people rates unless later changed in accordance with the contract and 
provided that at all times and under any circumstance howsoever arising the People Rates do not exceed the equivalent 
and directly comparable Framework Price as set out in Crown Commercial Services (CCS) Construction Professional 
Services Framework RM6165. 
 
In the Schedule of Cost Components delete the section titled People and replace with:  
 
People  
 
1 The following components of the cost of people.  
 
11 Amounts calculated by multiplying each of the People Rates by the total time appropriate to that rate properly spent on 
work on the contract. 
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PART TWO – DATA PROVIDED BY THE CONSULTANT 
 

Completion of the data in full, according to the Options chosen, is essential to create a 
complete contract. 

 
 
 
1 General 

 
The Consultant is 

 
Name 

 
Address for communications 

 

Address for electronic communication
 
 

The fee percentage is 
 
 

The key persons are 
 

Name (1) 
 

Job 
 

Responsibilities 
 

Qualifications 
 

Experience 
 

Name (2) 
 

Job 
 

Responsibilities 
 

Qualifications 
 

Experience 
 
 

The following matters will be included in the Early Warning Register 
 

  

 



Professional Service Contract: Contract Data| 13 

2 The Consultant’s main responsibilities 
 

If the Consultant is to 
provide Scope 

 
 

3 Time 
 

If a programme is to be 
identified in the 
Contract Data 

 
 
 

If the Consultant is to decide 
the completion date for the 
whole of the service 
 
 
The Client provides access to the following persons, places and things access; 
Project SharePoint 
Project Collaboration Tool 
Client’s Project Manager’s Handbook (LIT 14904) (and guides and processes listed within).  
The Client will provide a copy of any contract to the Consultant which the Consultant is required to support the administration 
of.  
The Client will provide access to and training on their web-based tools including but not limited to: 
- ASite – the Client’s BIM Collaborative Data Environment 
- FastDraft – the Client’s contract administration tool 
- Collaborative Delivery Community SharePoint access 
 
The Client will provide a copy of any contract to the Consultant which the Consultant is required to support the administration 
of 
 

 
 
 

5 Payment 
 

If the Consultant states The expenses stated by the Consultant are any 
expenses 

item amount 
 

Mileage  N/A  
 

Travel  N/A  
 

Subsistence  N/A  
 
 

If Option A or C is used 
 

If Option E is used 
 

 
 

Resolving and avoiding disputes 
 

The Senior Representatives of the Consultant are 
 

Name (1) 
 

Address for communications 

 

Address for electronic communication
 

Name (2) 
 

The Scope provided by the Consultant is in N/A 

The programme identified in the Contract Data is N/A 

The completion date for the whole of the service is 31st March 2025 

The activity schedule is   

The forecast of the prices is  
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Address for communications 

 

Address for electronic communication
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