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Deed of Agreement

Concerning the

2024 Property Flood Resilience Framework

between

ENVIRONMENT AGENCY

and
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THIS DEED is made and deliveredon .......... (o) [R— 2024.

BETWEEN

(1) Environment Agency of I G (e

"Client"); and

) (!
]
I (1 “Delivery Partner”, also

known ‘Consultant’ or ‘Contractor’ as in the Time Charge Orders and Works
Orders).

(together referred to as the "Parties" and individually as a "Party").
BACKGROUND

A) The Client and Delivery Partner wish to enter into a collaborative relationship
whereby the Client may, as required, engage the Delivery Partner to provide Work
Orders and Time Charge Orders or other associated matters from time to time
within the Scope of the Lot or Lots for which the Delivery Partner has been awarded
this Framework Agreement.

B) The Client has established a number of framework agreements, including this
Framework Agreement, for the benefit of itself and other public sector bodies stated
in the Contract Award Notice (ref). Contracting authorities who are referred to in the
Procurement Specific Requirements in the Bidder Pack for this procurement and
which have entered into a User Agreement with the Client. The Client can choose to
use any routes to market available to it for services covered by this Framework
Agreement, as set out in Schedule 2.

C) The Delivery Partner has been appointed to provide Work Orders and Time Charge
Orders for Lot: 1: jwithin the "Southwest (1d), Southeast (1e) and Eastern (1f)"
Integrated Delivery Team Area.

Integrated Delivery team Area

Q
—_

IT IS AGREED that:

The Client and Delivery Partner enter into this Framework Agreement on the terms set out in
the NEC4 Framework Contract (January 2019) together with the Additions and Amendments
to Conditions of this Framework Agreement and the Additional Conditions of this Framework
Agreement- Option Z.
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Part One - Data Provided by the Client

The Data which will apply to all work under the Framework Agreement is:

The conditions of this Agreement are the Clauses of the NEC4 Framework Contract
(January 2019) as amended herein together with the additional clauses set out herein.

The Client is:

Name: Environment Agency

Address:
The Client’s Representative is:

Name: I

AddressHll I HIEE BN DN DD BN
|

Email I

The Framework Information is in the Property Flood Resilience Framework Information, this
Framework Agreement including the Schedules and Annexes referred to herein.

The Scope of Services of each Lot is defined in Schedule 1: Scope of Services.

The work allocation and competitive tender processes are found in Schedule 2: Programme
management and workflow.

The contract pricing requirements (Call-Off) are found in Schedule 2: Programme
management and workflow.

The commencement date is the date of this Framework Agreement.
The end date is two (2) years after the commencement date with an option to extend by two
(2) years (if the Client chooses to offer an extension to the Framework Agreement (in its

absolute discretion)). The Framework Agreement shall not be extended further than four (4)
years after the commencement date.

The Data which will apply to all Time Charge Orders is in accordance with Schedule 2.

The Data which will apply to all Work Orders is in accordance with Schedule 2.
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Part Two - Data Provided by the Delivery Partner

The Data which will apply to all work under the Framework Agreement is;

The Delivery Partner is:

Name:

Address: I
I

The Delivery Partner’s Representative is:

Name: |

Address: [
Email: [

The quotation information is in the Delivery Partner’s Price Workbook and the other Tender
Return Documents (for each Lot) as set out in full in Schedule 19: Delivery Partner tender
documentation.

The Data which will apply to all Time Charge Orders is in accordance with Schedule 2.

The Data which will apply to all Work Orders is in accordance with Schedule 2.



2024 Property Flood Resilience Framework Deed of Agreement: Primary Delivery Partner

Page 5

OPTION Z: ADDITIONS AND AMENDMENTS TO CONDITIONS OF THIS FRAMEWORK

AGREEMENT

The following additional and amended conditions shall apply to the Agreement.

AMENDMENTS AND ADDITIONS TO EXISTING CLAUSES

Actions

Identified and
defined terms

The Client’s
Representative
Corrupt Acts
The Parties’

obligations

Supplier
selection

Quotation

Completion

Termination

Termination

10.1

10.2

111

11.2(3)

14

18

20

20.1

21.1

23

30.1

90

90.2

Delete clause 10.1 and replace with: “The Client and the Delivery
Partner shall act as stated in this Framework Agreement
(“Framework Agreement”).”

Delete clause 10.2 and replace with “The Client and the Delivery
Partner act in a spirit of mutual trust, co-operation and in accordance
with the provisions set out in this Framework Agreement.”

In the first sentence of sub-clause 11.1 delete the words “these
conditions of contract” and replace with: “this Framework Agreement”.

In sub-clause 11.2(1) delete the word “framework contract” and replace
with: “Framework Agreement”.

In sub-clause 14.1 delete “Supplier” and replace with “Delivery Partner”.

In sub-clause 18.1 delete “Supplier” and replace with “Delivery Partner”.

In clause 20 delete all references to “Supplier’ and replace with
“Delivery Partner”.

In sub-clause 20.1 delete “contract” and replace with “Framework
Agreement”.

Delete sub-clause 21.1 and replace with: “When the Client requires
work to be carried out within the scope, work will be awarded directly to
the Primary Delivery Partner in accordance with Schedule 2. The Client
reserves the right to competitively tender a Work Order in accordance
with Section 4.5 of Schedule 2.”

In clause 23 delete all references to “Supplier’ and replace with
“Delivery Partner”.

In clause 30.1 delete all references to “Supplier” and replace with
“Delivery Partner’.

In clause 90 delete all references to “Supplier’ and replace with
“Delivery Partner”.

In clause 90 delete all references to “contract” and replace with
“Framework Agreement”.

Delete the following words in sub-clause 90.2 “After a Party has
notified termination” and replace with “After a Party has notified
termination or when this Framework Agreement terminates in
accordance with clause Z15”.
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ADDITIONAL CONDITIONS OF THIS FRAMEWORK AGREEMENT — OPTION Z
Z1 Additional Defined Terms

Z2 Award of Work Orders and Time Charge Orders
Z3 Best Value

Z4 Insurance

Z5 Pricing of Work Orders and Time Charge Orders
Z6 Liability

zZ7 Parent Company Guarantee

Z8 Performance Management

Z9 Framework Management

Z10 Quiality Assurance

Z11 Standards and Specifications

Z12 Health and Safety

Z13 Set off

Z14  Conflicts of Interest

Z15 Termination Events and Suspension
Z16 Recovery upon Termination

Z17 Rights of Third Parties

Z18 Governing Law and Jurisdiction

Z19 Employment Provisions - TUPE

Z20 Publicity, Media, and Official Enquiries
Z21 Severability

722 Cumulative Remedies

Z23  Waiver

7224 Collateral Warranty, Performance Bond, and Project Bank Account
725 Dispute Resolution Procedure

726 Entire Agreement

227 Financial Information and Audit

Z28 Delivery Partner Development

Z29 Assignment and Novation

Z30 Prevention of Bribery and Corruption
Z31 Equality and non-discrimination

732 Survival

Z33 Knowledge Retention
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7234 Precedence

Z35 Variation

Z36 Environmental Consideration

Z37 Not used

Z38 Carbon and Cost Data

Z39 No Guarantee of Work

Z40 Income Tax and National Insurance Contributions
Z41 Payment

Mandatory Security and vetting procedures for Staff with access to the Client’s IT
systems

Z43 Confidentiality
744 Data Protection
Z45 Freedom of Information

Z42

Z46 Logos and Trademark

Z47 Intellectual Property Rights

Z48 Use of the Framework Agreement by Others
749 Compliance with Laws
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SCHEDULES
1 Scope of Services
2 Programme management and workflow
3 Use of the Framework Agreement by Others
4 Safety, health, environment, and wellbeing
5 Sustainability
6 Framework management
7 Supply chain management
8 Performance management
9 Contract management
10 Incentivisation arrangements
11 Information management
12 Technical requirements
13 Innovation
14 Data protection
15 Communication and engagement
16 Incident management
17 Software
18 Glossary
19 Primary Delivery Partner tender documentation

N
o

Reserve Partner tender documentation
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Additional defined terms: Z1

Z1.1

Z1.2

Z1.3

Z1.4

Z1.5

Change in Control means:

(i)

(ii)

the purchase of a controlling interest in a Delivery Partner or parent of that
Delivery Partner; and/or

where the Delivery Partner undergoes a change of control within the meaning
of section 416 of the Income and Corporation Taxes Act 1988.

Commercially Sensitive Information means the Confidential Information listed in
a Work Order and/or Time Charge Order comprising information which is provided
by the Delivery Partner and designated as commercially sensitive information by
the Delivery Partner for the period set out in that Work Order or Time Charge Order.

Confidential Information means information (however it is conveyed or on
whatever media it is stored) which has been reasonably designated as confidential
by either Party in writing, or which the Party in possession of the information ought
reasonably to know is confidential including information the disclosure of which
would, or would be likely to, prejudice the commercial interests of any person,
trade secrets, Intellectual Property Rights, Commercially Sensitive Information and
know-how of either Party and all personal data and sensitive personal data within
the meaning of the DPA,; but does not include any information:

(i)

(ii)

(iii)

(iv)

which was public knowledge at the time of disclosure (otherwise than by
breach of Clause Z43.3 (Confidential Information);

which was in the possession of the receiving Party, without restriction as to its
disclosure, before receiving it from the disclosing Party;

which is received from a third party (who lawfully acquired it) without
restriction as to its disclosure; or

which has been independently developed other than on the basis of
Confidential Information.

Government Body means the government of the United Kingdom (including the
Northern Ireland Assembly and Executive Committee, the Scottish Executive and
the Welsh Government), including, but not limited to, government ministers and
government departments and particular bodies, persons, commissions or agencies
from time to time carrying out functions on its behalf.

Data Protection Legislation means:

@

(i)

(iii)

the UK General Data Protection Regulation or UK GDPR, the Law
Enforcement Directive (Directive (EU) 2016/680) as implemented by the DPA
2018 ("LED") and any applicable national implementing Laws as amended
from time to time;

the Data Protection Act 1998 ("DPA 1998") and/or the Data Protection Act
2018 ("DPA 2018") to the extent that it relates to processing of personal data
and privacy;

all applicable Law about the processing of personal data and privacy.
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Z1.6 Environmental Information Regulations mean the Environmental Information
Regulations 2004 as amended from time to time, any subordinate legislation, codes
of practice (statutory and non-statutory) and guidance issued by Government
Bodies in relation to such legislation.

Z1.7 Equality Act means the Equality Act 2010 as amended from time to time, any
subordinate legislation, codes of practice (statutory and non-statutory) and
guidance issued by Government Bodies in relation to such legislation.

Z1.8 FOIA means the Freedom of Information Act 2000 as amended from time to time,
any subordinate legislation, codes of practice (statutory and non-statutory) and
guidance issued by Government Bodies in relation to such legislation.

Z1.9 Goods means any goods, articles or materials supplied or to be supplied as
specified in the Works Information as defined in a Work Order or a Time Charge
Order.

Z1.10 Information means Information as defined in the Freedom of Information Act 2000.

Z1.11 Intellectual Property Rights and IPR means without limitation all intellectual
property rights including patents, business service and trade marks and names,
designs, registered designs and design rights whether or not registered or capable
of registration and the right to apply for and any applications for any of the
foregoing, copyrights, database rights, domain names, together with the rights in
inventions, methods, processes, drawings, documents, methodologies, utility
models semi- conductor chip topography, software, databases, know-how, trade or
business secrets and other industrial property, and in each case whether
protectable or not and, if protectable, whether an application has been made for
protection or not, and all similar industrial, commercial, monopoly or other similar
right or asset capable of protection whether present or future, vested or contingent,
and wherever protected.

Z1.12 Law means any law, subordinate legislation within the meaning of Section 21(1) of
the Interpretation Act 1978, bye-law, enforceable right within the meaning of
Section 2 of the European Communities Act 1972, regulation, order, regulatory
policy, guidance or code of practice, judgment of a relevant court of law, or
directives or requirements with which the Delivery Partner is bound to comply.

Z1.13 Lot(s) means the lots referred to in the Contract Award Notice (ref) which the
Delivery Partner has been appointed to provide works and services under and
which are described more fully in Schedule 1: Scope of Services.

Z1.14 Others means the- contracting authorities who are referred to in the contract
award notice (ref:) and which entered into a “User Agreement” with the Client.

Z1.15 Party or Parties means the Client and the Delivery Partner or, where the Delivery
Partner has entered into a contract for a Works Order or Time Charge Order with
one or more Others, the Other in question.

Z1.16 Pre-Existing IPR means any Intellectual Property Rights vested in or licensed to
the Client or the Delivery Partner prior to or independently of the performance by
the Client or the Delivery Partner of their obligations under a Works Order or a
Time Charge Order.



2024 Property Flood Resilience Framework Deed of Agreement: Primary Delivery Partner
Page 11

Z1.17 Standard Questionnaire means the Delivery Partner’s written response to the
Client’s standard questionnaire issued on 14 June 2023.

Z1.18 Framework Pricing Workbook means the pricing workbook(s) that the Delivery
Partner provided to the Client as part of their Tender Return Documents. Tender
Return Documents form Schedule 19 of the Framework Agreement.

Z1.19 Project Specific IPRs means:

0] IPRs in items (including but not limited to designs, drawings, plans,
specifications, proposals, documentation and works) created by the Delivery
Partner (or by a third party on behalf of the Delivery Partner) specifically for
the purposes of a Works Order or a Time Charge Order including any and all
updates and amendments of these items; and/or

(i) IPRs arising as a result of the performance of the Delivery Partner’s
obligations under a Work Order or Time Charge Order.

Z1.20 Request for Information means a request for Information under the FOIA or the
Environmental Information Regulations.

Z1.21 Staff means all those persons employed by the Delivery Partner or by the Delivery
Partner’s agents, suppliers and sub-contractors who are engaged from time to time
in the performance of the Delivery Partner’s obligations under this Framework
Agreement or any Work Order and/or Time Charge Order.

Z1.22 Suppliers means consultants and contractors (other than the Delivery Partner) who
have entered into a Property Flood Resilience Framework Agreement to provide
work and/or services under the Contract Award Notice (ref).

Z1.23 Tender Return Documents means the documents submitted by the Delivery
Partner to the Client in response to the Client’s invitation to tender for this
Framework Agreement attached at Schedule 19: Delivery Partner tender
documentation.

Award of Work Orders and Time Charge Orders: Z2

Z2.1 This Framework Agreement enables Work Orders and Time Charge Orders to be
awarded by the Client or (as set out in clause 48) any of the Others.

22.2 When a Work Order or Time Charge Order is awarded, the Delivery Partner shall
enter into a Call-Off Contract with the party awarding the Work Order or Time
Charge Order in the form set out in Schedule 9.

Z2.3 Any services or works undertaken prior to the signing of an appropriate Call-Off
Contract mentioned in Z2.2 are done so at the Delivery Partner’s risk and the Client
makes no guarantee of payment for these services or works, save for in the case of
Emergency Works let pursuant to Schedule 16 that may be ordered orally. Where
Emergency Works are ordered orally both Parties agree to use Reasonable
Endeavours to evidence that order in writing as if the order was a Work Order or
Time Charge Order (as appropriate) under this Property Flood Resilience
Framework by no longer than ten (10) working days after the date of the oral order.
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Best Value: Z3

Z3.1 The Client and Delivery Partner will act with Others and with each other in a spirit
of mutual trust and co-operation to provide best value. In determining best value an
analysis of whole life cost shall be included.

Insurance: Z4

Z4.1 The Delivery Partner shall secure and maintain in effect throughout the duration
of the Framework Agreement the following insurances:

0] Employer’s liability insurance shall be a minimum of £10M and include an
indemnity to principal clause for the duration of this Framework Agreement;

(i) Public liability insurance to a minimum limit of indemnity at £5M for a period
expiring no earlier than six (6) years after the date of practical completion of
the last Work Order or Time Charge Order undertaken pursuant to this
Framework Agreement. The cover shall be on an each and every occurrence
and include an indemnity to principal clause. Cover to include sudden or
accidental pollution cover;

(i)  Professional Indemnity insurance to a minimum limit of indemnity or cover at
£5M for a period expiring no earlier than six (6) years after the date of
practical completion of the last Work Order or Time Charge Order undertaken
pursuant to this Framework Agreement. The cover to be an each and every
occurrence basis.

Z4.2 The Delivery Partner shall secure and maintain in effect throughout the duration of
the Framework Agreement Product insurance. Product insurance shall be a
minimum of £1M for a period expiring no earlier than six (6) years after the date of
practical completion of the last Work Order or Time Charge Order undertaken
pursuant to this Framework Agreement. The cover shall be on an each and every
occurrence and include an indemnity to principal clause.

Z4.3 Upon the written request of the Client, the Delivery Partner shall provide proof that
the insurances mentioned in Z4(i) to (iii) above are in place and that premiums are
kept up to date throughout the life of the Framework Agreement.

Z4.4 The Delivery Partner shall maintain the above mentioned insurances covering
(without limitation) all liability hereunder upon customary and usual terms and
conditions prevailing for the time being in the insurance market and with reputable
insurers lawfully carrying on such insurance business in the United Kingdom with a
limit of indemnity of not less than the amounts set out above for each and every
claim resulting from or in relation to the work carried out under this Framework
Agreement, provided always that such insurance is available at commercially
reasonable rates in the insurance market at large.

Z4.5 Any increased or additional premium required by insurers by reason of the
Delivery Partner’s own claims record or other acts, omissions, matters or things
particular to the Delivery Partner shall be deemed to be within commercially
reasonable rates.

Z4.6 The Delivery Partner shall immediately inform the Client if such insurance ceases to
be available at commercially reasonable rates in the insurance market at large in
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order that the Delivery Partner and the Client can discuss means of best protecting
the respective positions of the Client and the Delivery Partner in respect of the
Framework Agreement in the absence of such insurance.

Z4.7 The Delivery Partner shall fully co-operate with any measures reasonably required
by the Client including (without limitation) completing any proposals for insurance
and associated documents, maintaining such insurance at rates above
commercially reasonable rates if the Client undertakes in writing to reimburse the
Delivery Partner in respect of the net cost of such insurance to the Delivery Partner
above commercially reasonable rates or, if the Client effects such insurance at
rates at or above commercially reasonable rates, reimbursing the Client in respect
of what the net cost of such insurance to the Client would have been at
commercially reasonable rates.

Pricing of Work Orders and Time Charge Orders: Z5

Z5.1 The prices offered by the Delivery Partner for Work Orders and Time Charge
Orders to the Client for works and services within the scope shall be in
accordance with Schedule 2: Programme management and workflow.

Liability: Z6

Z6.1 The liability of the Delivery Partner and the Client under this Property Flood
Resilience Framework shall be limited to £5M except in respect of the indemnities
provided under clauses Z19 (Employment Provisions — TUPE), Z30 Prevention of
Bribery and Corruption), Z31 (Equality and non-discrimination), Z47 (Intellectual
Property Rights), or where liability cannot be limited by law. For the avoidance of
doubt, the limitation of liability contained in this clause shall not affect any liabilities
under any Work Order or Time Charge Order let under this Property Flood
Resilience Framework.

Z6.2 If the Work Order or Time Charge Order is awarded by Others, Others shall be
solely responsible for all of its obligations and actions under the Work Order or Time
Charge Order including payment and no liability shall attach to the Client or any
other party save as expressly provided for in the terms of the Work Order or Time
Charge Order in question.

Parent Company Guarantee: Z7

Z7.1 No later than 21 days starting with the commencement date the Delivery Partner
shall provide an executed Parent Company Guarantee from its ultimate parent
company (or other parent company approved by the Client in its absolute
discretion) in favour of the Client (in the form at Schedule 9). Where the ultimate
parent company of the Delivery Partner is not registered in England and Wales the
Delivery Partner shall provide a legal opinion from its legal advisers for the benefit
of the Client confirming that the ultimate parent company guarantee is enforceable
and valid in the jurisdiction in which the ultimate parent company is located.

Performance Management: Z8

Z8.1 The Client shall monitor the Delivery Partner’s performance under this Framework
Agreement in accordance with the provisions detailed in Schedule 8: Performance
management. The Delivery Partner shall comply with the provisions of Schedule 8
at no cost to the Client.
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Framework Management: Z9

Z9.1 Each Party shall administer the Framework Agreement in accordance with the
provisions of Schedule 6: Framework management at their own cost. Schedule
6 shall only be enforceable by the Parties and for avoidance of doubt Schedule
6 shall not be enforceable by Others under this Framework Agreement.

Quality Assurance: Z10

Z10.1 The Delivery Partner shall operate a quality assurance system that complies with
Schedule 12: Technical Requirements.

Standards and Specifications: Z11

Z11.1 Any design to be undertaken by the Delivery Partner pursuant to a Work Order
and/or a Time Charge Order shall take account of and be in accordance with the
standard designs set out in Schedule 12: Technical Requirements.

Z11.2 When providing any work or services under this Framework Agreement the Delivery
Partner shall take into account and comply with the matters referred to in Schedule
5: Sustainability.

Health and Safety: Z12

Z12.1 The Delivery Partner, and their supply chain, shall ensure all Projects delivered
through this Framework Agreement meet the requirements set out in Schedule 4:
Safety, Health, Environment and Wellbeing.

Z12.2 The Client may carry out its own investigation into any health and safety incidents
and where it chooses to do so the Delivery Partner shall promptly offer all
reasonable assistance to the Client’s investigating officer at the Delivery Partner ’s
own cost.

Set Off: Z13

Z13.1 The Client shall be entitled to deduct from any payment due to the Delivery
Partner, any sum which is due from the Delivery Partner to the Client. Nothing
contained in this Framework Agreement (other than as to giving notices) shall
limit any right of the Client under any statute or rule of law in the nature of set off
or abatement of price.

Conflicts of Interest: Z14

Z14.1 The Delivery Partner immediately notifies the Client of any circumstances giving
rise to or potentially giving rise to conflicts of interest relating to the Delivery Partner
(including without limitation its reputation and standing) and/or the Client of which it
is aware or which it anticipates may justify the Client taking action to protect its
interests.

Z14.2 Should the Parties be unable to remove the conflict of interest to the satisfaction of
the Client, the Client may terminate this Framework Agreement and any Work
Order and or Time Charge Order.



2024 Property Flood Resilience Framework Deed of Agreement: Primary Delivery Partner
Page 15

Termination Events and Suspension: Z15

Z15.1

Z15.2

The Client may at any time by notice in writing terminate this Framework
Agreement as from the date of service of such notice, or a later date specified in
such notice, if any of the events specified below occur (the “Termination
Events”); namely, if the Delivery Partner:

(i)

(ii)

(iii)

(iv)

v)

(vi)

(vii)

(viii)

(ix)

)

(xi)

(xii)

is convicted or has been convicted of a criminal offence relating to the
conduct of its business or profession;

commits or is found to have committed an act of grave misconduct in the
course of its business or profession which would have led to the Delivery
Partner’s exclusion from the Procurement;

fails or has failed to comply with any obligations relating to the payment of
any taxes or social security contributions; or

has made any serious misrepresentations in the tendering process for any
project or matter in which the public sector has or had a significant
participation;

fails to obtain any necessary licences or to obtain or maintain membership
of any relevant body;

demerges into two or more firms such that the new entity which it is
proposed that the Work Order and/or Time Charge Order will be delivered
would have failed to meet the requirements of the Standard Questionnaire;

fails to rectify performance through the Performance Improvement Plan
within the set periods pursuant to the procedure described in Schedule 8:
Performance Management;

has been given four (4) red cards over the term of the Framework
Agreement pursuant to the procedure described in Schedule 8:
Performance Management;

is subject to a conflict of interest which has arisen in accordance with Z14
and in the Client’s opinion the conflict of interest has not been removed to
its satisfaction;

has miss-stated any material matter in their Pre-Qualification Questionnaire or
Tender Return Document, attached at Schedule 19: Delivery Partner tender
documentation;

has failed to provide a parent company guarantee in accordance with
clause Z7; or

has materially breached any condition of this Framework Agreement.

Any such termination being deemed to have been caused by a substantial failure
of the Delivery Partner to comply with their obligations.

The Client may terminate the Framework Agreement with immediate effect by
notice in writing and without compensation to the Delivery Partner where the
Delivery Partner is a company and in respect of the Delivery Partner:
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()  aproposal is made for a voluntary arrangement within Part | of the
Insolvency Act 1986 or of any other composition scheme or arrangement
with, or assignment for the benefit of, its creditors; or

(i) ashareholders’ meeting is convened for the purpose of considering a
resolution that it be wound up or a resolution for its winding-up is passed
(other than as part of, and exclusively for the purpose of, a bona fide
reconstruction or amalgamation); or

(i)  a petition is filed for its winding up (which is not dismissed within fourteen
(14) days of its service) or an application is made for the appointment of a
provisional liquidator or a creditors’ meeting is convened pursuant to
section 98 of the Insolvency Act 1986; or

(iv) areceiver, administrative receiver or similar officer is appointed over the
whole or any part of its business or assets; or

(v) an application order is made either for the appointment of an
administrator; or for an administration order, an administrator is appointed,
or notice of intention to appoint an administrator is given; or

(vi) itis or becomes insolvent within the meaning of section 123 of the
Insolvency Act 1986; or

(vii) being a “small company” within the meaning of section 247(3) of the
Companies Act 1985, a moratorium comes into force pursuant to
Schedule Al of the Insolvency Act 1986; or

(viiy any event similar to those listed in Z15.2(a)-(g) occurs under the law of
any other jurisdiction.

Z15.3 The Client may terminate the Framework Agreement with immediate effect by
notice in writing and without compensation to the Delivery Partner where the
Delivery Partner is an individual and:

(i)  an application for an interim order is made pursuant to sections 252-253
of the Insolvency Act 1986 or a proposal is made for any composition
scheme or arrangement with, or assignment for the benefit of, the Delivery
Partner ’s creditors; or

(i)  a petition is presented and not dismissed within fourteen (14) days or
order made for the Delivery Partner ’s bankruptcy; or

(i)  areceiver, or similar officer is appointed over the whole or any part of the
Delivery Partner ’s assets or a person becomes entitled to appoint a
receiver, or similar officer over the whole or any part of his assets; or

(iv) the Delivery Partner is unable to pay his debts or has no reasonable
prospect of doing so, in either case within the meaning of section 268 of
the Insolvency Act 1986; or

(v) acreditor or encumbrancer attaches or takes possession of, or a distress,
execution, sequestration or other such process is levied or enforced on or
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Z15.4

Z15.5

sued against, the whole or any part of the Delivery Partner ’s assets and
such attachment or process is not discharged within fourteen (14) days; or

(viy  he dies or is adjudged incapable of managing his affairs within the
meaning of Part VII of the Mental Capacity Act 2005; or

(vii) he suspends or ceases, or threatens to suspend or cease, to carry on all
or a substantial part of his business; or

(viiy any event similar to those listed in Z15.3(a)-(g) occurs under the law of
any other jurisdiction.

The Delivery Partner shall notify the Client as soon as reasonably practical in
writing of any agreement, proposal or negotiations which will or may result in a
Delivery Partner Change in Control and shall give further notice to the Client when
any Change in Control has occurred. The Client may terminate the Framework
Agreement with immediate effect by notice in writing and without compensation to
the Delivery Partner within six (6) Months of:

0] being notified that a Change of Control has occurred; or

(i)  where no notification has been made, the date that the Client becomes
aware of the Change of Control,

(i) but shall not be permitted to terminate where the Client’s prior written
acceptance was granted prior to the Change in Control.

The Client may terminate the Framework Agreement with immediate effect by
notice in writing and without compensation to the Delivery Partner where the
Delivery Partner is a partnership and:

(a) aproposal is made for a voluntary arrangement within Article 4 of the
Insolvent Partnerships Order 1994, or a proposal is made for any other
composition, scheme or arrangement with, or assignment for the benefit
of, its creditors; or

(b) it is for any reason dissolved; or

(c) a petition is presented for its winding up or for the making of any
administration order, or an application is made for the appointment of a
provisional liquidator; or

(d) areceiver, or similar officer is appointed over the whole or any part of its
assets; or

(e) the partnership is deemed unable to pay its debts within the meaning of
section 222 or 223 of the Insolvency Act 1986 as applied and modified by
the Insolvent Partnerships Order 1994; or

()  any of the following occurs in relation to any of its partners:

(i)  an application for an interim order is made pursuant to sections
252- 253 of the Insolvency Act 1986 or a proposal is made for any
composition scheme or arrangement with, or assignment for the
benefit of, his creditors; or
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Z15.6

Z15.7

Z15.8

(i)  a petition is presented for his bankruptcy; or

(i)  areceiver, or similar officer is appointed over the whole or any part
of his assets; or

() any event similar to those listed in Z15.5(a)-(f) occurs under the law of any
other jurisdiction.

The Client may terminate the Framework Agreement with immediate effect by
notice in writing and without compensation to the Delivery Partner where the
Delivery Partner is a limited liability partnership and:

(@) aproposal is made for a voluntary arrangement within Part | of the Insolvency
Act 1986 or a proposal is made for any other composition, scheme or
arrangement with, or assignment for the benefit of, its creditors; or

(b) itis for any reason dissolved; or

(c) an application is made either for the appointment of an administrator or for an
administration order, an administrator is appointed, or notice of intention to
appoint an administrator is given within Part Il of the Insolvency Act 1986; or

(d) any step is taken with a view to it being determined that it be wound up (other
than as part of, and exclusively for the purpose of, a bona fide reconstruction
or amalgamation) within Part IV of the Insolvency Act 1986; or

(e) a petition is presented for its winding up (which is not dismissed within 14
days of its service) or an application is made for the appointment of a
provisional liquidator within Part IV of the Insolvency Act 1986; or

()  areceiver, or similar officer is appointed over the whole or any part of its
assets; or

(9) itis or becomes unable to pay its debts within the meaning of section 123 of
the Insolvency Act 1986; or

(h) a moratorium comes into force pursuant to Schedule Al of the Insolvency Act
1986; or

(i)  any event similar to those listed in Z15.6(a) to (j) occurs under the law of any
other jurisdiction.

References to the Insolvency Act 1986 in clause Z15 shall be construed as
being references to that Act as applied under the Limited Liability Partnerships
Act 2000 subordinate legislation.

The Client may terminate this Framework Agreement by serving written notice on
the Delivery Partner with effect from the date of service of such notice, or a later
date specified in such notice, if any of the events specified below occur; namely,
if:

(a) the Framework Agreement and/or any Call-Off Contract has been subject to
a substantial modification which would have required a new procurement
procedure in accordance with regulation 72(9) of the Public Contracts
Regulations 2015 (the “Regulations”);
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Z15.9

(b)

the Contractor has, at the time of contract award, been in one of the
situations referred to in regulation 57(1) of the Regulations, including as a
result of the application of regulation 57(2) of the Regulations, and should
therefore have been excluded from the procurement procedure.

Without prejudice to the Client’s rights to terminate the Framework Agreement
pursuant to Clause Z15.1 to Z15.8 above, if a right to terminate this Framework
Agreement arises in accordance with Clause Z15.1 to Z15.8, the Client may
suspend the Delivery Partner 's future appointment to supply works, services and
goods through Work Order and Time Charge Orders, to the Client and Others
pursuant to this Framework Agreement by giving notice in writing to the Delivery
Partner . If the Client provides notice to the Delivery Partner in accordance with
this Clause Z15.9, the Delivery Partner ’s appointment shall be suspended for the
period set out in the notice or such other period notified to the Delivery Partner by
the Client in writing from time to time.

Recovery upon Termination: Z16

Z16.1

Z16.2

Z16.3

On the termination of the Framework Agreement in accordance with Z15, Z40.6
and/or Z30.2, but subject to its ongoing obligations under any Work Order or Time
Charge Orders, the Delivery Partner shall, as far as reasonably practical and at its
own cost:

@)

(b)

(©)

(d)

immediately return to the Client all Confidential Information, Personal Data (as
defined in Z44.1) and the Client’s IPR in its possession or in the possession
or under the control of any of the Delivery Partner's or sub-contractors, which
was obtained or produced in the course of providing the works or services
pursuant to a Work Order or Time Charge Order;

immediately deliver to the Client all property (including materials, documents,
information and access keys) provided to the Delivery Partner by the Client.
Such property shall be handed back in good working order (allowance shall
be made for reasonable wear and tear);

assist and co-operate with the Client to ensure an orderly transition of the
provision of works or services to any person appointed by the Client to
continue or complete any work or service under a Work Order or Time Charge
Order in progress at the date of termination; and

promptly provide all information concerning the provision of the services or
works under a Work Order or Time Charge Order which may reasonably be
requested by the Client for the purposes of understanding the manner in
which the works or services have been provided and/or for the purpose of
allowing the Client to conduct due diligence or auditing.

If the Delivery Partner fails to comply with clause Z16.1 (a) and (b), the Client may
recover possession of the items referred to and the Delivery Partner grants a
licence to the Client or its appointed agents to enter (for the purposes of such
recovery) any premises of the Delivery Partner or its sub-contractors where any
such items may be held.

Upon the determination of this Framework Agreement upon it reaching the end date
the Delivery Partner shall at its own cost:
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(a) upon the completion of previously let Work Orders and Time Charge Orders
immediately return to the Client all Confidential Information, Personal Data (as
defined in Z44.1) and the Client’s IPR in its possession or in the possession
or under the control of any permitted Staff, which was obtained or produced in
the course of providing the works or services pursuant to a Work Order or
Time Charge Order; and

(b)  upon the completion of previously let Work Orders and Time Charge Orders
immediately deliver to the Client all property (including materials, documents,
information and access keys) provided to the Delivery Partner. Such property
shall be handed back in good working order (allowance shall be made for
reasonable wear and tear);

()  Upon termination of previously let Work Orders and Time Charge Orders the
Delivery Partner shall render reasonable assistance to the Client to the extent
necessary to affect an orderly assumption by a replacement supplier or the
Client of the works or services undertaken under Work Order or Time Charge
Order.

Z16.4 For the avoidance of doubt, if this Property Flood Resilience Framework is
terminated, the fact of that termination does not affect the rights and obligations of
the parties in any Work Order or Time Charge Orders let under this Property Flood
Resilience Framework.

Rights of Third Parties: Z17

Z17.1 Except as set out in clause Z48 in respect of Others, a person who is not a Party to
the Framework Agreement shall have no right to enforce any of its provisions which,
expressly or by implication, confer a benefit on him, without the prior written
agreement of both Parties.

Governing Law and Jurisdiction: Z18

Z18.1 The Framework Agreement shall be governed by and interpreted in accordance
with English Law and shall be subject to the jurisdiction of the Courts of England
and Wales.

Employment Provisions — TUPE: Z19

Z2.19.1 In this clause Z19 (and in relation to “Supplier Personnel”, also the Schedule 14:
Data protection) the following terms shall have the following meanings:

a) “Supplier means all Staff, directors, officers, employees, agents, consultants and

Personnel” contractors of the Delivery Partner and of any sub-contractors who are
engaged in the provision of a Relevant Contract from time to time.

b) “Employment means the Transfer of Undertakings (Protection of Employment)

Regulations” Regulations 2006 (SI 2006/246) as amended or updated.

c) “Replacement means any person appointed by the Client to carry out any activities

Supplier” which are fundamentally the same as any of the activities carried out by

the Delivery Partner following the termination (by any means) of a
Relevant Contract.
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d) “Relevant means a Work Order or Time Charge Order.

Contract”

e) “Transferring means those employees whose contract of employment will be
Employees” transferred to the Client or a Replacement Contractor pursuant to

the Employment Regulations on expiry or termination of a
Relevant Contract.

f) “Staffing means the following information about the Delivery Partner’s employees:

Information” (a) their ages, dates of commencement of employment or engagement

and gender;

(b) details of whether they are employed, self-employed contractors or
consultants, agency workers or otherwise;

(c) the identity of the employer or relevant contracting party;

(d) their relevant contractual notice periods and any other terms relating
to termination of employment, including redundancy procedures,
and redundancy payments;

(e) their wages, salaries and profit sharing arrangements as applicable;

(f) details of other employment-related benefits, including (without
limitation) medical insurance, life assurance, pension or other
retirement benefit schemes, share option schemes and company
car schedules applicable to them;

(g) any outstanding or potential contractual, statutory or other

liabilities in respect of such individuals (including in respect of
personal injury claims);

(h) details of any such individuals on long term sickness absence,
parental leave, maternity leave or other authorised long term
absence;

(i) copies of all relevant documents and materials relating to such
information, including copies of relevant contracts of employment
(or relevant standard contracts if applied generally in respect of
such employees); and

() any other “employee liability information” as such term is defined
in regulation 11 of the Employment Regulations.
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g) “Staffing all claims, actions, proceedings, orders, demands, complaints,
Liabilities” investigations (save for any claims for personal injury which are covered

Z19.2

Z19.3

by insurance) and any award, compensation, damages, tribunal awards,
fine, loss, order, penalty, disbursement, payment made by way of
settlement and costs, expenses and legal costs reasonably incurred in
connection with a claim or investigation related to the Staffing Personnel
including in relation to the following:

(@) redundancy payments including contractual or enhanced
redundancy costs, termination costs and notice payments;

(b) unfair, wrongful or constructive dismissal compensation;

(c) compensation for discrimination on grounds of sex, race, disability,
age, religion or belief, gender reassignment, marriage or civil
partnership, pregnancy and maternity or sexual orientation or
claims for equal pay;

(d) compensation for less favourable treatment of part-time workers or
fixed term employees;

(e) outstanding employment debts and unlawful deduction of wages
including any PAYE and national insurance contributions;

() employment claims whether in tort, contract or statute or otherwise;

(9) any investigation relating to employment matters by the Equality
and Human Rights Commission or other enforcement, regulatory or
supervisory body and of implementing any requirements which may
arise from such investigation.

Not later than twelve (12) months prior to the end of a Relevant Contract (or
such other time as the Client and Delivery Partner shall agree in writing), the
Delivery Partner shall provide the Client with the Staffing Information, together
with such other information as the Client may reasonably require.

At intervals to be stipulated by the Client (which shall not be more frequent than
every thirty (30) days) starting no earlier than twelve (12) months before the end
date of the Framework Agreement the Delivery Partner shall deliver to the Client a
complete update of the information which is disclosable pursuant to clause Z219.2. In
the absence of any instructions from the client, at least 28 Working Days prior to the
end date, the Delivery Partner shall provide to the Client or at the direction of the
Client to any Replacement Supplier:

(@ with a list of all the Supplier Personnel that are Transferring Employees and
the Staffing Information in relation to this list;

(b)  All other information referred to Z19.2 (updated and finalised); and

(¢)  Any other information which the Client may reasonably require.
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Z19.4

Z19.5

Z19.6

Z19.7

Z19.8

At the time of providing the information disclosed pursuant to clauses Z19.2 and
Z19.3, the Delivery Partner shall warrant the completeness and accuracy of all such
information and the Client may assign the benefit of this warranty to any
Replacement Supplier.

The Client may use the information it receives from the Delivery Partner
pursuant to clauses Z219.2 and Z19.3 for the purposes of the Employment
Regulations and/or any retendering process in order to ensure an effective
handover of all work in progress at the end of the Relevant Contract. The
Delivery Partner shall provide the Replacement Supplier with such
assistance as it shall reasonably request.

Upon expiry or termination of a Relevant Contract the Delivery Partner shall
indemnify and keep indemnified and hold the Client (both for themselves and any
Replacement Supplier) harmless from and against all Staffing Liabilities and other
liabilities (including but not limited to the amount of any amount by which the
Client’s or any Replacement Supplier’s liabilities to Staff exceed the amount stated
in or indicated by the information disclosed pursuant to Z219.2) which the Client or
any Replacement Supplier may suffer or incur as a result of or in connection with:

(a) any inaccuracy or deficiency in the information provided pursuant to clause
Z19.2; and

(b) any claim or demand by any Transferring Employee (whether in contract, tort,
under statute, pursuant to EU Law or otherwise) in each case arising directly
or indirectly from any act, fault or omission of the Delivery Partner or any sub-
contractor (of the Delivery Partner) in respect of any Staff transferring on or
before the end of the Relevant Contract; and

(c) any failure by the Delivery Partner or any sub-contractor/consultant of the
Delivery Partner to comply with its obligations under Regulation 13 or 14 of
the Employment Regulations or any award of compensation under
Regulation 15 of the Employment Regulations save where such failure
arises from the failure of the Delivery Partner to comply with its duties
under Regulation 13 of the Employment Regulations; and

(d) any claim (including any individual employee entitlement under or consequent
on such a claim) by any trade union or other body or person representing any
Transferring Employees arising from or connected with any failure by the
Delivery Partner or any sub-contractor/consultant to comply with any legal
obligation to such trade union, body or person; and

(e) any claim by any person who is transferred by the Delivery Partner to the
Client

and/or a Replacement Delivery Partner whose name is not included in the list of
Transferring Employees.

If the Delivery Partner becomes aware that the information it provided pursuant to
clause Z19.2 has become untrue, inaccurate or misleading, it shall immediately
notify the Client and provide the Client with up-to-date information.

This clause 219 applies during the Framework Agreement and indefinitely
thereafter.
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Z19.9

Z19.10

During the twelve (12) months prior to the end of a Relevant Contract the Delivery
Partner shall not (and shall procure that any sub-contractor shall not) without prior
written approval of the Client (such approval not to be unreasonably withheld or
delayed):

(@) amend or vary (or purport to amend or vary) the terms and conditions of
employment or engagement (including, for the avoidance of doubt, pay) of
any Staff (other than where such amendment or variation has previously been
agreed between the Delivery Partner and the Supplier Personnel in the
normal course of business and where any such amendment or variation is not
in any way related to the transfer of the services pursuant to the Employment
Regulations);

(b) introduce any new contractual or customary practice concerning the making
of any lump sum payment on the termination of employment of any
Transferring Employees;

(c) terminate or give notice to terminate the employment or engagement of any
Supplier Personnel (other than in circumstances in which the termination is for
reasons of misconduct or lack of capability);

(d) transfer away, remove, reduce or vary the involvement of any other Supplier
Personnel from or in the provision of the services under a Relevant Contract
(other than where such transfer or removal:

(i)  was planned as part of the individual’s career development;
(i)  takes place in the normal course of business; and

(i) will not have any adverse impact upon the delivery of the services by
the Delivery Partner (provided that any such transfer, removal,
reduction or variation is not in any way related to the transfer of the
services); or

(e) recruit or bring in any new or additional individuals to provide the services
under a Relevant Contract who were not already involved in providing the
services prior to the relevant period.

In the event of the Employment Regulations applying at the end of a Relevant
Contract, the Delivery Partner shall provide, and shall procure that each sub-
contractor shall provide, all reasonable cooperation and assistance to the Client,
any Replacement Supplier and/or any Replacement Sub-contractor to ensure the
smooth transferring of any employees that are entitled to transfer under the
Employment Regulations including providing sufficient information in advance of the
transfer to ensure all necessary payroll arrangements can be made to enable the
transferring employees to be paid as appropriate. Without prejudice to the
generality of the foregoing, within 5 working days following the date on which the
employees transfer pursuant to the Employment Regulations, the Delivery Partner
shall provide, and shall procure that each sub-contractor shall provide, to the Client
or, at the direction of the Client, to any Replacement Supplier and/or any
Replacement Subcontractor (as appropriate), in respect of each relevant employee:

(a) the most recent month's copy pay slip data;
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(b) details of cumulative pay for tax and pension purposes;

(c) details of cumulative tax paid;

(d) tax code;

(e) details of any voluntary deductions from pay; and

()  bank/building society account details for payroll purposes.
Publicity, Media and Official Enquiries: Z20

Z20.1 The Delivery Partner Z20.2 shall comply with the provisions of Schedule 15:
Communication and Engagement.

Severability: Z21

Z21.1 If any provision of the Framework Agreement is held invalid, illegal or
unenforceable for any reason, such provision shall be severed, and the
remainder of the provisions hereof shall continue in full force and effect as if the
Framework Agreement had been executed with the invalid provision eliminated.

Z21.2 Inthe event of a holding of invalidity so fundamental as to prevent the
accomplishment of the purpose of the Framework Agreement, the Client and the
Delivery Partner shall immediately commence good faith negotiations to remedy
such invalidity.

Cumulative Remedies: 7222

Z22.1 Except as otherwise expressly provided by the Framework Agreement, all
remedies available to either Party for breach of the Framework Agreement are
cumulative and may be exercised concurrently or separately, and the exercise of
any one remedy shall not be deemed an election of such remedy to the
exclusion of other remedies.

Waiver: 223

Z23.1 The failure of either Party to insist upon strict performance of any provision of the
Framework Agreement, or the failure of either Party to exercise, or any delay in
exercising, any right or remedy shall not constitute a waiver of that right or remedy
and shall not cause a diminution of the obligations established by the Framework
Agreement.

Z23.2 No waiver shall be effective unless it is expressly stated to be a waiver and
communicated to the other Party in writing in accordance with this Property
Flood Resilience Framework.

Z23.3 A waiver of any right or remedy arising from a breach of the Framework
Agreement shall not constitute a waiver of any right or remedy arising from any
other or subsequent breach of the Framework Agreement.

Collateral Warranty, Performance Bond and Project Bank Account 724

Z24.1 The Delivery Partner shall enter into Collateral Warranties in respect of Work Order
or Time Charge Order in the form set out in Schedule 9 upon the written the request
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724.2

724.3

724.4

Z24.5

of the Client at no cost to the Client within 14 days of receipt of such request but
subject to clause Z24.2 below.

If the Client is not to be the beneficiary of the collateral warranty, the Client shall
only require the Delivery Partner to enter into a collateral warranty if it has
informed the Delivery Partner of the identity of the beneficiary of the collateral
warranty prior to the award of the relevant Work Order or Time Charge Order.

Where prior to the award of a of Work Order or Time Charge Order the Client has
informed the Delivery Partner that a performance bond is required the Delivery
Partner shall give the Client a performance bond (in the form set out in Schedule 9
unless otherwise agreed by the parties) provided by a bank or insurer which the
Client has accepted for the amount stated by the Client.

The Client may refuse the bank or insurer if the Client considers (in its absolute
discretion) that the Bank or insurer’s financial position is not strong enough to carry
the bond.

Where prior to the award of a Work Order or Time Charge Order the Client has
informed the Delivery Partner that a project bank account is required the Work
Order or Time Charge Order shall have incorporated into it the provisions of
Schedule 9.

Dispute Resolution Procedure: Z25

Z25.1

725.2

Z25.3

The resolution of any dispute should remain at project level until all efforts to
resolve the matter have been exhausted, in accordance with Schedule 9: Contract
Management.

Where matters of disagreement or disputes have relevance to the Suppliers, the
Client and Delivery Partner agree that the process set out in Schedule 9 shall be
followed.

Where the process set out in the clauses above has not resolved the disagreement
or dispute the relevant dispute resolution procedures in the relevant NEC4
agreements, Work Order or Time Charge Order shall apply.

Entire Agreement: Z26

Z26.1

726.2

726.3

This Framework Agreement and the documents referred to in it constitute the
entire agreement and understanding of the Client and the Delivery Partner and
supersede any previous agreement, whether written or oral, between the parties
relating to the subject matter of this Framework Agreement.

Other than as expressly set out in this Framework Agreement as a warranty, each
of the Parties agrees that, in entering into this Framework Agreement, it does not
rely on, and shall have no remedy in respect of, any statement, representation,
warranty (whether negligently or innocently made and whether or not made in
connection with the terms of this Framework Agreement) of any person (whether
party to this Framework Agreement or not).

The only remedy available to the Parties for breach of the warranties shall be for
breach of contract under the terms of this Framework Agreement.
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726.4

Z26.5

Notwithstanding this clause Z26, nothing in this Framework Agreement shall
operate to limit or exclude any liability for fraud.

The Delivery Partner warrants that the Tender Return Document (Schedule 19) is
true and accurate and will remain true and accurate for the duration of the this
Framework Agreement. The Delivery Partner warrants that it will provide all of the
benefits, services and processes set out in the Tender Return Document
(Schedule 19) at the prices contained (where applicable) in the Tender Return
Document for the duration of this Framework Agreement.

Financial Information and Audit: Z27

Z27.1

227.2

Z27.3

727.4

Z27.5

Z27.6

Prior to and throughout the duration of the Framework Agreement, the Client
requires the Delivery Partner to provide it with a copy of its annual accounts or
equivalent upon request and the Delivery Partner shall operate open book
arrangements in accordance with Schedule 9: Contract Management.

The Delivery Partner shall provide the Client with regular commercial records,
reports, data and information on all Work Orders and Time Charge Orders delivered
under this Framework Agreement in such a manner as to enable the Client to carry
out an effective financial audit of the Framework Agreement and all contracts
entered into. All requirements are defined within the Schedules.

The Delivery Partner shall keep and maintain until twelve (12) years after the end of
any Work Order or Time Charge Order, or as long a period as may be agreed
between the Parties, full and accurate records of the works, goods and services
supplied under it (but not including any Client Confidential Information that it has
returned to the Client under clause Z16), all expenditure reimbursed by the Client,
and all payments made by the Client. The Delivery Partner shall on request afford
the Client such access to those records and processes as may be requested by the
Client in connection with the Framework Agreement, Work Orders or Time Charge
Orders.

The Delivery Partner shall make available to the Client, free of charge, whenever
requested, copies of audit reports obtained by the Delivery Partner in relation to the
Framework Agreement, Work Order and/or Time Charge Orders.

The Delivery Partner shall permit duly authorised representatives of the Client
and/or the Comptroller and Auditor General to examine the Delivery Partner ’'s
records and documents relating to this Framework Agreement, or any Work Order
or Time Charge Orders let under it and to provide such copies and oral or written
explanations as may reasonably be required.

The Delivery Partner (and its contractors, suppliers or agents) shall permit the
Comptroller and Auditor General (and his appointed representatives) access free of
charge during normal business hours on reasonable notice to all such documents
(including computerised documents and data) and other information as the
Comptroller and Auditor General may reasonably require for the purposes of his
financial audit of the Client and for carrying out examinations into the economy,
efficiency and effectiveness with which the Client has used its resources.
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Delivery Partner Development: Z28

Z28.1 The Client will operate, and the Delivery Partner will participate in the Supplier
development programmes described in Schedules 7 and 8.

Assignment and Novation: Z29

Z29.1 The Delivery Partner may not assign the benefit of this Framework Agreement to a
third party except with the Client’s prior written consent (in the Client’s absolute
discretion).

Z29.2 The Client may at its discretion assign, novate or otherwise dispose of any or all of
its rights, obligations and liabilities under this Framework Agreement and/or any
associated licences to:

(@) any government body; or

(b) to a body other than a government body (including any private sector body)
which performs any of the functions that previously had been performed by
the Client,

and the Delivery Partner shall, at the Client’s request, enter into any agreement
which the Client shall reasonably specify in order to enable the Client to
exercise its rights pursuant to this Clause.

Z29.3 Any change in the legal status of the Client shall not affect the validity of this
Framework Agreement and this Framework Agreement shall be binding on any
successor body to the Client.

Prevention of Bribery and Corruption: Z30
Z30.1 The Delivery Partner warrants and represents that:

(@ it has not committed any offence under the Bribery Act 2010 or done any
of the following (referred to hereafter as “Prohibited Acts”):

() offered, given or agreed to give any officer or employee of the Client
any gift or consideration of any kind as an inducement or reward for
doing or not doing or for having done or not having done any act in
relation to the obtaining of performance of this or any other
agreement with the Client or for showing or not showing favour or
disfavour to any person in relation to this or any other agreement
with the Client; or

(i) in connection with this Framework Agreement paid or agreed to pay
any commission other than a payment, particulars of which (including
the terms and conditions of the agreement for its payment) have
been disclosed in writing to the Client; and

(i) it has in place adequate procedures to prevent bribery and
corruption, as contemplated by section 7 of the Bribery Act 2010.

Z30.2 If the Delivery Partner, its Staff, the staff employed by the Delivery Partner’s
agents, suppliers and sub-contractors (or anyone acting on its or their behalf) has
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Z30.3

Z30.4

Z30.5

done or does any of the Prohibited Acts or has committed or commits any offence
under the Bribery Act 2010 with or without the knowledge of the Delivery Partner in
relation to this Framework Agreement or any other agreement with the Client the
Client shall be entitled:

(a) toterminate this Agreement and recover from the Delivery Partner the
amount of any loss resulting from the termination;

(b)  torecover from the Delivery Partner the amount or value of any gift,
consideration or commission concerned; and

(c) torecover from the Delivery Partner any other loss or expense sustained
in consequence of the carrying out of the Prohibited Act or the
commission of the offence.

Any termination under clause Z30.2 shall be without prejudice to any right or
remedy that has already accrued, or subsequently accrues, to the Client.

The Delivery Partner shall impose on any sub-contractor’s obligations substantially
similar to those imposed on the Delivery Partner by this Clause Z30.

Notwithstanding clause Z25 (Dispute Resolution Procedure), any dispute relating
to:

(@) the interpretation of clauses Z30.1 and Z30.2; or

(b) the amount or value of any gift, consideration or commission, shall be

determined by the Client and the decision shall be final and conclusive.

Equality and non-discrimination: Z31

Z31.1 The Delivery Partner shall not:

Z31.2

Z31.3

(a) engage in any prohibited conduct as defined in part 2 chapter 2 Equality
Act in relation to any protected characteristic (as defined in section 4
Equality Act) where this would contravene any provisions of the Equality
Act, including (without limitation) part 3 (goods and services) and part 5
(employment);

(b)  do (or omit to do) anything else that would amount to a contravention of the
Equality Act including (without limitation) part 8 (prohibited conduct:
ancillary) and chapter 3 part 5 (equality of terms).

The Delivery Partner shall notify the Client immediately of any investigation of or
proceedings against the Delivery Partner, whether under the Equality Act or any
legislation to similar effect and shall cooperate fully and promptly with any
requests of the person or body conducting such investigation or proceedings,
including allowing access to any documents or data required, attending any
meetings and providing any information requested.

In addition to its obligations under this Clause Z31 relating to the Equality Act, the
Delivery Partner shall ensure that it complies with all other current employment
legislation including, without limitation, the Part-time Workers (Prevention of Less
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Favourable Treatment) Regulations 2000 and the Fixed-term Employees
(Prevention of Less Favourable Treatment) Regulations 2002.

Z31.4 The Delivery Partner shall take all reasonable steps (at its own expense) to
ensure that any employees employed in the provision of any works or services
provided under a Work Order or Time Charge Order comply with their obligations
under the Equality Act.

Z31.5 The Delivery Partner shall impose on any sub-contractors and or agents obligations
substantially similar to those imposed on the Delivery Partner by this Clause Z31.

Z31.6 The Delivery Partner shall indemnify the Client against all costs, claims, charges,
demands, liabilities, damages, losses and expenses incurred or suffered by the
Client arising out of or in connection with any investigation conducted or any
proceedings brought under the Equality Act due directly or indirectly to any act or
omission by the Delivery Partner, its agents, employees or sub-contractors, or any
breach of this clause Z31.

Survival: Z32

Z32.1 The provisions of Clauses Z1, Z4, Z6, Z7, Z10, Z11, Z12, Z13, Z14, Z15, Z16, Z17,
718, 719, 220, 721, 222, 723, Z24, Z25, 726, Z27, Z29, Z30, Z31, Z32, Z33, Z34,
Z35, Z36, 237, 238, Z40, Z41, Z42, Z43, Z44, Z45, Z46, Z47 and Z48 shall survive
termination of this Framework Agreement.

Knowledge Retention: Z33

Z33.1 The Delivery Partner shall co-operate fully with the Client in order to enable an
efficient and detailed knowledge transfer from the Delivery Partner to the Client on
the completion or earlier termination of the Framework Agreement and in addition,
to minimise any disruption to routine operational requirements. To facilitate this
transfer, the Delivery Partner shall provide the Client free of charge with
reasonable access to its Staff, and in addition, copies of all documents, reports,
summaries and any other information requested by the Client. The Delivery
Partner shall comply with the Client’s request for information no later than two
weeks from the date that that request was made.

Precedence: 234

Z34.1 Where this Framework Agreement or any Schedule attached thereto conflicts with
any provision in any Work Order or Time Charge Order the terms of this
Framework Agreement shall prevail and the Client acting reasonably shall resolve
any ambiguity or inconsistency arising between this Framework Agreement and a
Work Order or Time Charge Order.

Z34.2 Where any provision of this Framework Agreement or any Schedule is
inconsistent with the terms of the NEC4 Framework Agreement, the terms of
this Framework Agreement shall prevail and the NEC4 Framework Agreement
shall be deemed to have been amended accordingly.

Z34.3 Where the provision of any Schedule conflicts with the provision of this
Framework Agreement or another Schedule the conflict shall be resolved by
applying the following order of precedence:
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(@) The terms of the Framework Agreement;

(b)  Schedule 1 — Scope of Services

() Schedule 6 — Framework management

(d) Schedule 9 — Contract management

() Schedule 8 — Performance management

()  All other Schedules except Schedule 19 and 20

() Schedule 19 — Primary Delivery Partner tender documentation
(n)  Schedule 20 — Reserve Delivery Partner tender documentation

Z34.4 Inrespect of clause Z44 of this Framework, regarding compliance with the Data
Protection Legislation, in the event of a conflict between the terms in the body of
this Framework, any Work Order or Time Charge Order and the Schedule 14 Data
Protection, the terms of the Data Protection Schedule shall take precedence.

Variation: Z35

Z35.1 No variation to this Framework Agreement shall be permitted without the prior
written consent of the Client and the Delivery Partner. Any variation shall be
managed through the Change Control Process, in accordance with Schedule 6:
Framework Management.

Environmental Consideration: Z36

Z36.1 The Delivery Partner shall comply with the environmental considerations set out
in Schedules 4 and 5.

Incentivisation: Z37 — not used.
Carbon and Cost Data: Z38

Z38.1 The Delivery Partner shall provide the Client with cost and carbon data required
by each Call-off Contract in the frequency and form set out in Schedule 9 at its
own cost.

No Guarantee of Work: Z39

Z39.1 This Framework Agreement does not constitute a commitment to award any, or any
level of, business and shall not be an exclusive arrangement between the Client
and the Delivery Partner either as to the contracts entered into or as to the Client
being bound to offer call off contracts to the Delivery Partner in preference to any of
the Suppliers or other third parties.

Income Tax and National Insurance Contributions: Z40

Z40.1 Where the Delivery Partner and/or its Staff are liable to be taxed in the UK in
respect of consideration received under this contract, it shall at all times comply
with the Income Tax (Earnings and Pensions) Act 2003 and all other statutes and
regulations relating to income tax in respect of that consideration.
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Z40.2  Where the Delivery Partner and/or its Staff is liable to National Insurance
Contributions in respect of consideration received under this contract, it shall at all
times comply with the Social Security Contributions and Benefits Act 1992 and all
other statutes and regulations relating to NICs in respect of that consideration.

Z40.3 Where the Delivery Partner is subject to any legal requirements concerning the
payment of taxes or social security contributions of equivalent effect to those
specified in Z40.1 or Z40.2 in any other member state of the European Union, the
Delivery Partner shall comply with those requirements.

Z40.4  The Client may, at any time during the term of this Framework Agreement, require
the Delivery Partner and/or its Staff to provide information which demonstrates how
the Delivery Partner and/or its Staff complies with clauses Z40.1, Z40.2 or Z40.3
above or why those Clauses do not apply to it.

Z40.5 A requisition under clause Z40.4 above may specify the information which the
Delivery Partner and/or its Staff must provide and the period within which that
information must be provided.

Z40.6  The Client may terminate this Framework Agreement if:
(a) inthe case of a request mentioned in clause Z40.4 above-

() the Delivery Partner and/or its Staff fails to provide information in
response to the request within a reasonable time, or

(i) the Delivery Partner and/or its Staff provides information which is
inadequate to demonstrate either how the Delivery Partner and/or its
Staff complies with clauses Z240.1, Z40.2 and Z40.3 above or why
those clauses do not apply to it;

(b) in the case of a requisition mentioned in clause Z40.4 above, the Delivery
Partner and/or its Staff fails to provide the specified information within the
specified period; or

(c) the Client receives information which, in its reasonable assessment,
demonstrates that, at any time when clauses Z40.1 and Z40.2 apply to the
Delivery Partner and/or its Staff, the Delivery Partner and/or its Staff is not
complying with those clauses.

Z40.7  The Client will not object to the Delivery Partner and/or its Staff supplying any
information which it receives under clause Z40 to the Commissioners of Her
Majesty’s Revenue and Customs for the purpose of the collection and management
of revenue for which they are responsible.

Z40.8 The Delivery Partner shall ensure that this clause Z40 shall be repeated (and
amended appropriately) in any contract between it and its Staff, agents, suppliers
and subcontractors (but only insofar as it relates to work or services being
undertaken pursuant to this Framework Agreement).
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Payment: 241

Z41.1 The Parties shall comply with the payment provision set out in the Time Charge
Orders or Work Orders, along with Schedule 2: Programme management and
workflow.

Mandatory Security and vetting procedures for Staff with access to the Client’s IT
systems: Z42

Z42.1 If in the performance of a Work Order and/or Time Charge Order, any Staff or
employees of the Delivery Partner’s agents, suppliers and sub-contractors are to
have access to the Client’s IT systems, the Work Order and/or Time Charge Order
will be subject to the following mandatory security and vetting procedure. This
mandatory security and vetting procedure shall also apply to all Work Orders
and/or Time Charge Orders for secondment of Staff or employees of the Delivery
Partner’s agents, suppliers and subcontractors. The Delivery Partner shall retain
copies of the documents provided, acquired, copied or created for the purposes of
complying with these requirements and shall make such copies available to the
Client on demand.

(a) Verification of Identity - The Delivery Partner shall verify, or arrange
for the verification, of the identity of Staff or employees of the Delivery
Partner’s agents, suppliers and sub-contractors who are to be engaged
in carrying out any Work Order or Time Charge Order. This includes the
verification, copying and checking of the appropriate documentation:

(i)  Confirmation of name, date of birth and address

(i)  National Insurance number

(i)  Confirmation of qualification/licences

(iv)  Confirmation of permission to work in the UK (if required)

(o)  Verification of Employment History - The Delivery Partner shall
ensure that it has verified, or secured the verification of, the employment
history of any Staff or employees of the Delivery Partner’s agents,
suppliers and sub- contractors engaged in carrying out any work under
a Work Order or Time Charge Order, for at least the three years
immediately prior to that person’s employment by the Delivery Partner
or any sub-contractor or agent of the Delivery Partner.

(c) Verification of Criminal Record (unspent convictions only)- The
Delivery Partner is responsible for identifying any unspent criminal
records of Staff or employees of the Delivery Partner’s agents, suppliers
and sub-contractors using the Basic Criminal Record (CRB) check
provided by Disclosure Scotland (DS) prior to the commencement of
employment. This applies to all the Staff or employees of the Delivery
Partner’s agents, suppliers and subcontractors.

Z42.2 In exceptional circumstances the Client may decide to undertake a risk assessment
where delays would impact on operation of business to allow an individual to start
on conditional Work Order or Time Charge Order whilst waiting for results of the
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check. The Delivery Partner shall cooperate fully with the Client in relation to
carrying out a risk assessment in this situation.

Z42.3 Individual Staff or employees of the Delivery Partner’s agents, suppliers and
subcontractors with evidence of valid and live Disclosure and Barring Service
(DBS), Counter Terrorist Check (CTC), Security Check (SC) or Developed Vetting
(DV) clearance will not be required to undertake Baseline Personnel Security
Standard (BPSS) clearance again (except proof of identity).

Z42.4  The Delivery Partner shall keep a BPSS verification record, in the form of the
BPSS record provided by the Cabinet Office from time to time, of all Staff or
employees of the Delivery Partner’s agents, suppliers and sub-contractors. Where
individuals have valid and live clearance, this should be obtained in the form of the
BPSS verification record from their previous organisation. There is no requirement
to renew the BPSS once it has been approved. It is the responsibility of the
Delivery Partner to keep records for temporary agency employees and contractors.
The Client may audit the Delivery Partner referencing and vetting processes
throughout the contract.

Confidentiality: Z43

Z43.1 Except to the extent set out in this clause or where disclosure is expressly permitted
pursuant to clause Z43.2 or to any provision of this Framework Agreement, each
Party shall:

(a) treat the other Party's Confidential Information as confidential and safeguard it
accordingly; and

(b) not disclose the other Party's Confidential Information to any other person
without the other Party’s prior written consent.

Z43.2 Clause Z43.1 shall not apply to the extent that:

(a) such disclosure is a requirement of Law placed upon the Party making the
disclosure, including any requirements for disclosure under the FOIA or the
Environmental Information Regulations pursuant to Clause Z45.5 (Freedom of
Information);

(b)  such information was in the possession of the Party making the disclosure
without obligation of confidentiality prior to its disclosure by the information
owner;

(¢) such information was obtained from a third party who obtained the information
free from any obligation of confidentiality;

(d) such information was already in the public domain at the time of disclosure
otherwise than by a breach of this Framework Agreement; or

(e) the information is independently developed without access to the other Party's
Confidential Information.

Z43.3 The Delivery Partner may only disclose the Client’s Confidential Information to
those of its Staff or employees of the Delivery Partner’s agents, suppliers,
professional advisors and sub-contractors who are directly involved in the provision
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Z43.4

Z43.5

Z43.6

Z43.7

of the works or services pursuant to a Work Order or Time Charge Order and who
need to know the information, and shall ensure that such Staff or employees of the
Delivery Partner’s agents, suppliers and sub-contractors are aware of and shall
comply with these obligations as to confidentiality. The Delivery Partner may
disclose the Client’s Confidential Information to its Staff and advisors in order to
obtain legal, tax, accounting, technical and other advice and for governance
purposes subject to ensuring that such Staff or employees of the Delivery Partner’s
agents, suppliers and sub-contractors and advisors are aware of and shall comply
with these obligations as to confidentiality.

The Delivery Partner shall not, and shall procure that its Staff or employees of the
Delivery Partner’s agents, suppliers and sub-contractors do not, use any of the
Client’s Confidential Information otherwise than for the purposes of this Framework
Agreement.

Nothing in this Framework Agreement shall prevent the Client from disclosing the
Delivery Partner’s Confidential Information:

(a) toany Government Body or any Others. All Government Bodies or Others
receiving such Confidential Information shall be entitled to further disclose
the Confidential Information to other Government Bodies or Others on the
basis that the information is confidential and is not to be disclosed to a third
party which is not part of any Government Body or Others;

(b)  to any consultant, contractor or other person engaged by the Client or any
person conducting an audit review;

(c) for the purpose of the examination and certification of the Delivery Partner’s
accounts;

(d) for any examination pursuant to Section 6(1) of the National Audit Act 1983
of the economy, efficiency and effectiveness with which the Client has used
its resources.

The Client shall use all reasonable endeavours to ensure that any government
department, Others, employee, third party or any person conducting an audit review
to whom the Delivery Partner ’s Confidential Information is disclosed pursuant to
clause Z43.6(b) is made aware of the Client’s obligations of confidentiality.

Nothing in this clause Z43 shall prevent either Party from using any techniques,
ideas or know-how gained during the performance of the Framework Agreement or
any Work Order or Time Charge Order in the course of its normal business to the
extent that this use does not result in a disclosure of the other party's Confidential
Information or an infringement of Intellectual Property Rights.

Data Protection: Z44

Z44.1

Z44.2

In the event that this Framework (or any agreement under this Framework)
requires data to be processed within the meaning of the Data Protection
Legislation the provisions of Schedule 14 and the definitions therein shall apply.

Where any Personal Information (as defined in the Data Protection Legislation) is
provided to the Environment Agency by the Delivery Partner under the
Framework or under a Work Order or Time Charge Order the Environment
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Agency will treat the Personal Information as set out in the Data Privacy Notice in
Schedule 14.

Freedom of Information: Z45

Z45.1 The Delivery Partner and the Client acknowledge that the Client is subject to the
requirements of the FOIA and the Environmental Information Regulations and the
Delivery Partner may be subject to the subject to the requirements of the FOIA and
the Environmental Information Regulations. The Delivery Partner and the Client
shall assist and cooperate with each other to enable the other to comply with any
Information disclosure obligations pursuant to the FOIA and the Environmental
Information Regulations.

Z45.2 The Delivery Partner shall and shall procure that its sub-contractors and agents
shall:

(a) transfer to the Client all Requests for Information that it receives as
soon as practicable and in any event within two (2) Working Days of
receiving a Request for Information;

(b)  provide the Client with a copy of all Information in its possession or
power, in the form that the Client reasonably requires in order to
respond to any Request for Information, within five Working Days (or
such other period as the Client may specify) of the Client’s request;
and

(c) provide all such assistance as the Client reasonably requests to enable
the Client to respond to the Request for Information within the time for
compliance set out in section 10 of the FOIA or regulation 5 of the
Environmental Information Regulations.

Z45.3 The Client shall be responsible for determining in its absolute discretion and
notwithstanding any other provision in this Framework Agreement or any
other agreement whether any Information is exempt from disclosure in
accordance with the provisions of the FOIA or the Environmental Information
Regulations.

Z45.4  In no event shall the Delivery Partner respond directly to a Request for Information
unless expressly authorised to do so by the Client or unless required to do so by
Law.

Z45.5 The Delivery Partner acknowledges that (notwithstanding the provisions of Clause
Z45.2) the Client may, acting in accordance with the Secretary of State for
Constitutional Affairs Code of Practice on the Discharge of the Functions of Public
Authorities under s45 Freedom of Information Act 2000 (“the Code”), as amended
or replaced from time to time, be obliged under the FOIA or the Environmental
Information Regulations to disclose information concerning the Delivery Partner a
Work Order or a Time Charge Order:

(a) in certain circumstances without consulting the Delivery Partner ; or

(b) following consultation with the Delivery Partner and having taken their
views into account;
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Z45.6

Z45.7

(c) the Client shall, in accordance with any recommendations of the Code,
take reasonable steps, where appropriate, to give the Delivery Partner
advanced notice, or failing that, to draw the disclosure to the Delivery
Partner ’s attention after any such disclosure.

The Delivery Partner shall ensure that all Information is retained for disclosure and
shall permit the Client to inspect such records as requested from time to time.

The Delivery Partner acknowledges that the Client may be obliged to disclose its
Commercially Sensitive Information

Logos and trademarks: Z46

Z46.1

No Party shall itself or by a third party use or reproduce or otherwise deal with the
logos distinctive marks or trademarks of another Party or cause or permit the
same without the consent in writing of the Party to whom the logos, distinctive
marks or trademarks belong.

Intellectual Property Rights: 247

Z47.1

Z47.2

Z47.3

Z47.4

Z47.5

Z47.6

Z47.7

Save as granted elsewhere under the Framework Agreement, neither the Client nor
the Delivery Partner shall acquire any right, title or interest in the other's Pre-
Existing IPR.

The Delivery Partner shall not, and shall procure that the Staff or the Delivery
Partner’s agents, suppliers and sub-contractors shall not, (except when necessary
for the performance of this Framework Agreement, Works Order and/or a Time
Charge Order) without prior written approval, use or disclose the Project Specific
IPRs to any third party.

All title to and all rights and interest in the Project Specific IPRs shall vest in the
Client. The Delivery Partner hereby assigns to the Client, with full title guarantee,
title to and all rights and interest in the Project Specific IPRs and/or shall procure
that the first owner of the Project Specific IPRs also does so.

The assignment under Clause Z47.3 shall either take effect on the date of the
Framework Agreement or as a present assignment of future rights that will take
effect immediately on the coming into existence of the relevant Project Specific
IPRs, as appropriate.

The Delivery Partner shall waive or procure a waiver of any moral rights in any
copyright works assigned to the Client under the Framework Agreement, Work
Orders and Time Charge Orders.

If requested to do so by the Client, the Delivery Partner shall without charge to the
Client execute all documents and do all such further acts as the Client may
require to perfect the assignment under Clause Z47.3 or shall procure that the
owner of the Project Specific IPRs does so on the same basis.

The Client hereby grants to the Delivery Partner a non-exclusive, revocable, non-
assignable licence to use the Client’s Pre-Existing IPR and the Project Specific
IPRs for the duration of the relevant Work Order or Time Charge Order for the sole
purpose of enabling the Delivery Partner to provide the works and/or services
pursuant to the Work Order or Time Charge Order.
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Z47.8

ZA7.9

Z47.10

Z47.11

Z47.12

The Delivery Partner hereby grants to the Client a non-exclusive, non-revocable,
non-assignable licence to use the Delivery Partner’s Pre-Existing IPR which the
Delivery Partner uses, refers to or considers in the performance of any obligations
under a Work Order or Time Charge Orders, for the sole purpose and only for the
duration to enabling the Client to operate maintain improve and replace the works
and/or services provided by the Delivery Partner pursuant to the Work Order or
Time Charge Order.

The Delivery Partner shall provide the Client with details of any third-party licence
required by the Delivery Partner and/or the Client in order for the Delivery Partner to
carry out its obligations under a Work Order or Time Charge Order using the third-
party Intellectual Property Rights. The Client shall set this out in a register for each
Work Order or Time Charge Order.

The Delivery Partner shall, during and after the term of this Framework Agreement,
indemnify and keep indemnified and hold the Client harmless from and against all
actions, suits, claims, demands, losses, charges, damages, costs and expenses
and other liabilities which the Client may suffer or incur as a result of any claim that
the performance or non-performance by the Delivery Partner of a Work Order,
Time Charge Order and/or this Framework Agreement and/or the possession or
use by the Client of any IPR provided or used by the Delivery Partner infringes a
third party's Intellectual Property Rights ("Claim") except where the Claim arises
from:-

(a) items or materials based upon designs supplied by the Client; or

(b) the use of data supplied by the Client which is not required to be verified
by the Delivery Partner under any provision of the Framework Agreement,
Work Order or Time Charge Order.

The Client shall notify the Delivery Partner in writing of the Claim and the Client
shall not make any admissions which may be prejudicial to the defence or
settlement of the Claim. The Delivery Partner shall at its own expense conduct all
negotiations and any litigation arising in connection with the Claim provided
always that the Delivery Partner:

(a) shall consult the Client on all substantive issues which arise during the
conduct of such litigation and negotiations;

(b)  shall take due and proper account of the interests of the Client; and

(c) shall not settle or compromise the Claim without the Client’s prior written
approval (not to be unreasonably withheld or delayed).

If a meritorious Claim is made in connection with the Framework Agreement, Work
Order and/or Time Charge Order or in the reasonable opinion of the Delivery
Partner is likely to be made, the Delivery Partner shall immediately notify the Client
and, at its own expense and subject to the consent of the Client (not to be
unreasonably withheld or delayed), use its best endeavours to:

(@) modify the relevant part of the Framework Agreement, Work Order or
Time Charge Order without reducing the performance or functionality of
the same, or substitute alternative services or deliverables of equivalent
performance and functionality, so as to avoid the infringement or the
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alleged infringement, provided that the provisions herein shall apply with
any necessary changes to such modified services or deliverables or to
the substitute services or deliverables; or

(b)  procure a licence to use and supply the services, works and/or the
deliverables pursuant to the Framework Agreement, Work Order and/or
Time Charge Order, which are the subject of the alleged infringement,
on terms which are acceptable to the Client; or

(c) and in the event that the Delivery Partner is unable to comply with
clause Z47.12 (a) or (b) within 20 Working Days of receipt of the
Delivery Partner’s natification the Client may terminate the Framework
Agreement, Work Order and/or Time Charge Order with immediate
effect by notice in writing and the Delivery Partner shall, upon demand,
refund the Client with all monies paid in respect of the Framework
Agreement, Work Order and/or Time Charge Order that is subject to the
Claim.

Z47.13 Throughout the term of this Framework Agreement and any Work Order or Time

Charge Order:

(a) The Client shall record all the Client’s Pre-Existing IPR provided to
the Delivery Partner pursuant to this Framework Agreement, Work
Order and/or Time Charge Order in the format to be agreed by the
parties and send the same to the Delivery Partner on a monthly
basis; and

(b)  The Delivery Partner shall record all the Delivery Partner’s Pre-
Existing IPR and Project Specific IPR used or created pursuant to
this Framework Agreement, Work Order and/or Time Charge Order.

Use of the Framework Agreement by Others: Z48

Z48.1

Others may use this Framework Agreement by entering into Work Orders or Time
Charge Orders with the Delivery Partner. Where an Other does so any reference to
the Client in the Property Flood Resilience Framework shall be read as a reference
to that Other except in respect of the following clauses, where, for the avoidance of
doubt the Other shall not have the rights or obligations set out in these clauses:

(a) Z7 Parent Company Guarantee

(b)  Z8 Performance Management

(¢) Z9 Framework Management

(d) Z10 Quality Assurance

() Z15 Termination and Suspension

()  Z20 Publicity, Media and Official Enquiries
(9) Z27 Financial Information and Audit

(n)  Z28 Delivery Partner Development
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Z48.2

Z48.3

0] Z29 Assignment and Novation

()  Z30 Prevention of Bribery and Corruption

(k)  Z31 Equality and non-discrimination

) Z35 Variation

(m) Z39 No Guarantee of Work

(n)  Z40 Income Tax and National Insurance Contributions

(o) Z42 Mandatory Security and vetting procedures for Staff with access to the
Client’s IT systems

(p) Z48.2 and Z48.3 of Use of the Framework Agreement by Others.

In order to use this Framework Agreement the Other must have entered into a User
Agreement with the Client. The Delivery Partner warrants that it will only enter into a
Work Order or Time Charge Order with Others that can demonstrate that they have
entered into a User Agreement with the Client. See Schedule 3 for further
information.

The Delivery Partner warrants that it will not agree to any changes to the terms of
the Framework Agreement or mandatory terms in the Work Order or Time
Charge Order templates proposed by any Others unless the Client has provided
its consent to such amendments and such consent is evidenced in writing.

Compliance with Laws: Z49

Z49.1

The Delivery Partner shall ensure that it and its sub-contractors comply with all
Laws in performing its obligations under the Framework Agreement, any Work
Order or Time Charge Order (including the Modern Slavery Act, Equality, Diversity
and Inclusion Acts, and public procurement policy notes for Apprenticeship & Skill
Development, Steel, Timber etc. referenced in the schedules of this Framework
Agreement and Data Protection Legislation).
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EXECUTED AS A DEED on the date which first appears in this Agreement.

Executed as a deed by the Environment Agency, acting
by:

(signature)

.................................... (signature of witness)
................................... (name of witness)

................................... (address of withess)

Executed as deed by [] acting by [] a director,and [], ..................

[a director OR its secretary] [SIGNATURE OF FIRST
DIRECTOR]

Director

[SIGNATURE OF SECOND
DIRECTOR OR
SECRETARY]

Director OR Secretary

OR
Executed as deed by

a director, in the presence of:
......... (signature of witness)
I (aie of witness)
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SCHEDULE 1: SCOPE OF SERVICES

1.0 OVERVIEW

1.1 The Environment Agency and Others, as defined in Z1.14, may provide property flood
resilience to reduce flood risk. This Schedule sets out the scope of services and deliverables
that may be required by the Delivery Partner under this Framework Agreement to support the
Client in that role.

122 The Clients objective is to improve the flood resilience of a property and its owner and/or
tenant. This is done by:

1.2.1 confirming the properties eligibility and suitability for property flood resilience;

1.2.2 identifying appropriate interventions to reduce the amount of water entering the
property (resistance) or to limit the damage caused if water does enter the property
(recoverability);

1.2.3 recommending interventions that should be taken by the owner and/or tenant to
prepare for flooding (preparedness);

1.2.4 installing resistance products, and where required recoverability interventions, that
meet or exceed the standards of the Minimum Technical Requirements for property
flood resilience; and,

1.2.5 training the owner and/or tenant in the operation and maintenance requirements of
the solution to ensure they are prepared for future flooding.

1.2.6 Collectively, the property flood resilience solution will provide the property owner
and/or tenant with the tools to prepare and build back better after a flood.

1.3 The Framework Agreement is managed across six (6) Integrated Delivery Team Areas to
support local delivery and collaborative working. National Call-offs are permitted in exceptional
circumstances, see Schedule 2.

14 The structure of the Lots associated with this Framework Agreement is summarised in Table
b i

Table 1-1: Summary of Framework Agreement Lot structure

Lot Summary

Lot 1: Survey, Options Confirm eligibility & suitability of property flood resilience as
& Quality Assurance a solution to reducing flood risk. Identify options for a full
solution, incorporating resistance, recoverability and
preparedness (outline design). Provide assurance
of the final  solution including its  commissioning
and handover.

2024 Property flood resilience Framework: Schedules(v1)
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1.5

2.0

2.1

2.2

2.3

24

3.0

3.1

32

4.0

41

42

Lot Summary
Lot 2: Detailed Design Confirm  preferred resistance measures with  all
and Construction parties, where possible maintaining passive design.

Complete detailed design &  construction.  Carry
out post installation testing, where required, and handover
processes with the end user — empowering them to operate
and maintain their solution and build back better.

Detailed information on the scope of services for this Framework Agreement can be found
within Section 6.0 of this Schedule.

DELIVERY PARTNER DUTIES

The Delivery Partner provides resources of the required competency, capability, capacity,
leadership and experience to deliver the services and deliverables. These will be in
accordance with the requirements of the Framework Agreement and the details specified in
specific Call-off Contracts. See Schedules 6 and 9 for further information.

The services required to be provided by the Delivery Partner are described in the Framework
Agreement. These services fulfil the requirements of the Code of Practice for Property Flood
Resilience Standards 1 to 5, see Table 1-2.

Table 1-4 and Table 1-5 identify the required services, and the phase in the Code of Practice
for Property Flood Resilience at which the services may be required. This list is not
exhaustive, and details of the service requirements are provided in the Call-off Contract
Scope.

Where requested, the Delivery Partner supports the Client to achieve their objectives where
within the scope of the Framework Agreement.

CLIENT DUTIES

The Client shares available information on the Commercial Pipeline with the Delivery Partner,
see Schedule 2. This may include Projects from Others.

The Client may commission the Delivery Partner to support delivery of flood risk management
by providing Property Flood Resilience Services and activities outlined in Section 6.0.

CONSTRAINTS AND OTHER CONSIDERATIONS

Any constraints or other considerations that may impact the way in which the Delivery Partner
provides the products, services and outputs outlined in Section 6.0 are provided in the Call-off
Contract Scope.

This Framework Agreement has been designed using the principles set out in the Code of
Practice for Property Flood Resilience, see Table 1-2
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Table 1-2: Code of Practice for Property Flood Resilience

Document title Link

IAvailable online here: Code of
Practice for Property Flood
Resilience (C790a)

Code of Practice for Property Flood
Resilience (C790a)

IAvailable online here:

Guidance on the Code of Practice for

Property Flood Resilience (C790b) Guidance _on _the Code of

Practice for Property Flood
Resilience (C790b)

5.0 STANDARDS OR GUIDANCE TO BE USED

9:1 The Client, Government and industry standards or guidance relevant to the services detailed
in Section 6.0 are defined in each Schedule.

6.0 SCOPE OF SERVICES

6.1 The Framework Agreement allows for the delivery of property flood resilience services for
properties of the Use Classes identified in Table 1-3, as defined in the Town and Country
Planning Order 1987, as amended.

Table 1-3: Property Use classes within the scope of services

Use class Detail

C e C1 Hotels - Hotels, boarding and guest houses where no significant
element of care is provided (excludes hostels)

e C3 Dwellinghouses (all three parts)
E: e E(a) Display or retail sale of goods, other than hot food
Commercial, e E(b) Sale of food and drink for consumption (mostly) on the premises
business and e E(c) Provision of:
service o E(c)(i) Financial services,
o E(c)(ii) Professional services (other than health or medical
services), or
o E(c)(iii) Other appropriate services in a commercial,

business or service locality

6.2 For the purposes of Table 1-4, the specific Delivery Partner is distinguished as follows:

e Consultant: Lot 1 - Survey, Options and Quality Assurance; and,

e Contractor: Lot 2 - Detailed Design and Construction.
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Table 1-4: Scope of services

Service - o~
S Skill/activi = - Ref

provision B 9 9

Framework Collaborative approach to o v Schedule

management and Framework management, as set 6

supporting out in Schedule 6.

delivery of

framework

objectives
NB: Activities included in rates and
not subject to Call-off Contract.

Programme Support the Integrated Delivery v v Schedule

management Management Team in its 2
development of the programme and
workflow plan.

NB: Activities included in rates and
not subject to Call-off Contract.

Project Deliver property flood resilience v e Schedule

management Call-off Contracts in accordance 9
with NEC4.

ICommunication Engage with property owners o v Schedule

and engagement and/or tenants as well as the Client, 15
Consultant, Contractor, and other
parties to deliver property flood
resilience in accordance with the
Property Flood Resilience Minimum
Technical Requirement.

ISupport Participate in task and finish groups v v Schedule

development  of in response to lessons learned 6

improvements including innovation.

Hazard Determine how flooding might v Code of

assessment threaten the property and confirm Practice:
the eligibility of the property for the Standard
delivery of property flood resilience, 1
based on the criteria defined by the
Client, and in accordance with the
Property Flood Resilience Minimum
Technical Requirement.

Property survey Determine the suitability of the v Code of
property for the delivery of Practice:
interventions in accordance with the Standard

2
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ervice = o~
S Skill/activity - - Ref

provision 9 9
Property Flood Resilience Minimum
Technical Requirement.

Options Identify available options, including v Code of

Development indicative costs, based on the Practice:

Summary outputs of the Property Survey Standard
Report, and in accordance with the 3
Property Flood Resilience Minimum
Technical Requirement.

Option Confirm the preferred option v Code of

Development following collaboration with the Practice:

Summary property owner and/or tenant and Standard

Agreement the Client, and in accordance with 3
the Property Flood Resilience
Minimum Technical Requirement.

Planning consent Support the development of v Code of
required documentation for Practice:
submission together with the Standard
production of all necessary 3
associated products.

Property Flood Carry out detailed design of the v Code of

Resilience preferred solution in accordance Practice:

Specification with the Option Development Standard
Summary Agreement and Property 3
Flood Resilience Minimum
Technical Requirement.

Minor ground \Verification of ground conditions v Code of

investigations may be required as part of the Practice:
detailed design process, for Standard
example by using trial pits. 3

Structural surveys Structural surveys may be required v Code of
as part of the detailed design Practice:
process, in accordance with the Standard
Property Flood Resilience Minimum 3
Technical Requirement.

IContract Scope Prepare a Contract Scope in v Code of
accordance with Property Flood Practice:
Resilience Specification and Standard
Property Flood Resilience Minimum B
Technical Requirement.

Contract  Scope Prepare a Contract Scope Written v Code of

\Written Summary Summary, for the homeowner, in Practice:
accordance with Property Flood
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ervice = o~
S Skill/activity - - Ref
provision 9 9
Resilience Specification and Standard
Property Flood Resilience Minimum 4
Technical Requirement (to include
appended Client Legal agreement).
Minor civil Interventions may require minor civil e Code of
engineering engineering construction. Practice:
construction Standard
4
Disability Interventions may require Disability v Code of
Discrimination Act Discrimination Act compliance to Practice:
compliance ensure safe and free access for the Standard
homeowner. 4
Mechanical Interventions may require minor v Code of
Electrical Mechanical Electrical Practice:
Instrumentation Instrumentation Control and Standard
Control and Automation works. 4
IAutomation works
Gas safety Identify properties requiring gas v Code of
certification safety certification following Practice:
detailed design of the Solution and Standard
obtain certification. 4
Heating Identify properties requiring Heating v Code of
Equipment Equipment Testing and Approval Practice:
Testing and Scheme  certification  following Standard
Approval Scheme detailed design of the Solution and 4
certification obtain certification.
Property Flood Install resistance and recoverability péf Code of
Resilience interventions as per the Property Practice:
installation Flood Resilience Specification and Standard
Property Flood Resilience Minimum 4
Technical Requirement.
Building Identify properties requiring Building e Code of
Regulation Regulation certification following Practice:
certification detailed design of the Solution and Standard
obtain certification. 4
Electrical Identify properties requiring v Code of
certification electrical certification following Practice:
detailed design of the Solution and Standard
obtain certification. 4
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ervice = o~
S Skill/activi - - Ref

provision 2 9 9

Construction and Collaborate  to ensure  the v v Code of

installation installation of the solution has been Practice:

assurance carried out to the appropriate Standard
standard, in accordance with the D
Property Flood Resilience
Specification and Property Flood
Resilience  Minimum  Technical
Requirement.

Post installation Post installation testing of flood v v Code of

testing resistant doorsets and barriers, in Practice:
accordance with the Property Flood Standard
Resilience  Minimum  Technical 9
Requirement.

Post Installation Develop and publish a Post v Code of

Flood Risk Report Installation Flood Risk Report for Practice:

(PIFRR) the property owner and/or tenant in Standard
line with the Minimum Technical 5
Requirement.

Handover Pack Develop and publish a Handover v Code of
Pack for the property owner and/or Practice:
tenant in line with the Minimum Standard
Technical Requirement. 5

Handover Collaborate to ensure that the v v Code of

assurance property owner and/or tenant has Practice:
the information and training Standard
required to maintain and operate 9
the solution, in accordance with the
Property Flood Resilience Minimum
Technical Requirement.

Project closure Complete all project closure o v Schedule

and scheme activities in line with Schedule 9. 9

assurance

613 Details of the types of services which may be required from the Consultant in the event of an
incident are contained in Table 1-5. Further information is provided within the Property Flood
Resilience Minimum Technical Requirement, see Schedule 12.
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Table 1-5: Incident Management Services

Service provision

Service provision

te

Assess
Anticipa
Plan
Prepare
Respond
Recover

Ref

Lot 2

Property flood resilience
effectiveness survey.

Engage with the local
delivery team and
community to develop a
lesson learnt report on the
effectiveness of Property
Flood Resilience and
Community Resilience, in
accordance  with the
Property Flood Resilience
Minimum Technical
Requirement.

N

A Lot 1

Schedule
12

Property

flood resili

ence Framework:

Schedules(v

1)
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SCHEDULE 2: PROGRAMME MANAGEMENT AND WORKFLOW

1.0

11

1.2

13

2.0

2.1

2.2

2.3

OVERVIEW

The Environment Agency and Others, as defined in Z1.14, may provide property flood
resilience to reduce flood risk. This Schedule sets out the scope of services and deliverables
that may be required by the Delivery Partner under this Framework Agreement to support the
Client in that role.

The purpose of this Schedule is to set out how work is allocated under this Framework
Agreement including:

1.2.1 the organisational model - Integrated Delivery Team Areas;

1.2.2 use of the Framework Agreement by devolved nations and Others, as defined in
Z1.14;

1.2.3 the contract strategy; and,

1.2.4 getting into contract for each Call-off Contract, including the use of competitive
tender.

Contract management in relation to individual Call-off Contracts under this Framework
Agreement is covered in Schedule 9.

DELIVERY PARTNER DUTIES

The Delivery Partner supports the Client to achieve their objectives as set out in Schedule 1.
Client requests may be Called-Off under the Framework Agreement and include the following
activities:

2.1.1 delivering contracts Called-Off under the Framework Agreement through best value
approaches;

2.1.2 working collaboratively with the Client and managing their Projects and
programmes, to aid delivery of the Commercial Pipeline;

2.1.3 where commissioned, provide relevant input into the development of early Project
information as requested by the Client; and,

2.1.4 providing relevant input to support programme and project management
processes.

Upon commencement of the Framework, the Delivery Partner shall collaborate with the
Client to develop and agree the Integrated Delivery Team Property Flood Resilience Sub-
Programme.

Each month, on the anniversary of the framework commencement, the Delivery Partner shall
contribute to the update of the Integrated Delivery Team Area Property Flood Resilience Sub-
Programme including provision of evidence to support decision making.
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24

3.0

3.1

3.2

3.3

3.4

4.0

4.1

Each year, on the anniversary of the framework commencement, the Delivery Partner shall
collaborate with the Client to develop and agree the Integrated Delivery Team Property Flood
Resilience Sub-Programme.

CLIENT DUTIES
The Client shall:

3.1.1 develop and maintain a Commercial Pipeline and share relevant information with the
Delivery Partner. The Commercial Pipeline may include Projects led by Others;

3.1.2 work with Others, where their preferred procurement route is this Framework
Agreement, to ensure they have access to all documentation; and,

3.1.3 maintain an up to date register of signed User Agreements and share this information
with the Delivery Partner.

Upon commencement of the Framework, the Client shall collaborate with the Delivery
Partner to develop and agree the Integrated Delivery Team Area Property Flood Resilience
Sub-Programme.

Each month, on the anniversary of the framework commencement, the Client shall update
and agree the Integrated Delivery Team Area Property Flood Resilience Sub-Programme with
support from the Delivery Partner.

Each year, on the anniversary of the framework commencement, the Client shall collaborate
with the Delivery Partner to develop and agree the Integrated Delivery Team Property Flood
Resilience Sub-Programme.

CONSTRAINTS AND OTHER CONSIDERATIONS

Commercial Pipeline and property flood resilience Sub-Programme

4.1.1 Property flood resilience projects are identified as part of the governments investment
programme to reduce flood and coastal erosion in England. This six (6) year
programme (Commercial Pipeline) is managed by the Environment Agency and is
reviewed regularly.

4.1.2 When developing the Commercial Pipeline, the Client follows His Majesty’s Treasury
5 case business model, see Table 2-5.

4.1.3 Further information on the investment journey is available in Table 2-5.

4.1.4 A significant proportion of the Clients property flood resilience Commercial Pipeline
comes from Others. The Client maintains an up to date register of signed User
Agreements, enabling Others to utilise this Framework Agreement, see Schedule 3.

4.1.5 The Client reserves the right to amend the Commercial Pipeline to ensure the Clients
national objectives are met. Any changes made by the Client may impact the
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workflow of the Delivery Partner and there is no consideration of consequential losses
associated with this decision.

4.1.6 To support local delivery of the Commercial Pipeline, each Integrated Delivery Team
Area shall develop a property flood resilience Sub-Programme.

4.1.7 The Sub-Programme shall identify what is in the current programme, progress status,
and future programme. The Sub-Programme shall be used to inform work allocation,
see Section 4.3.

42 Contract Strateqy

Project Sefrlces and works Situation of use
stage
Lot 1:
Survey,
Options & NEC4 Professional Services Contract (PSC) Option A, C and E.
Quality
Assurance
: : When no sectional completion is required
2554 CE:r?s"t]riiftllga (no packaging of either multiple PFR
schemes OR delivery of multiple batches
< Short Contract : s g
Lot 2 (ECSC) Option A of properties within a scheme which have
Detailed the same completion date).
Design and : g When sectional completion is required
Construction l‘;lnEéM g:r?sl?rii;:gg and when there is packaging of work.
go?iggi B d(ECC) An ECC Project Manager is available
P i to administer the contract.

43 Work Allocation

4.3.1 The Client does not guarantee any work under this Framework Agreement. There is
no upper or lower limit of work for the Delivery Partner.

4.3.2 The Client will issue all Call-off Contracts over the value of £50,000 through its
eSourcing system.

4.3.3 This Framework Agreement is delivered through a regional organisation model,
aligned to the Clients six (6) Integrated Delivery Team Areas, see Annex 2-1.

4.3.4 Each Integrated Delivery Team Area has its own Lot 1 and Lot 2 Delivery Partner and
respective Reserve Delivery Partner, see Table 2-1.

Table 2-1: PFR Framework Delivery Partners

Integrated Delivery
Team Area

Primary
Northeast
Reserve
Northwest Primary
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Integrated Delivery
Team Area
Reserve
Primary
Midlands
Eastern
Reserve
Primary
Southeast
Reserve
Primary
Southwest

Reserve

4.3.5 Call-off Contracts under this Framework Agreement shall be awarded directly to the
Primary Delivery Partner where:

a) the Delivery Partner has the resource and capacity to undertake the scope of
services within the timescales required and in line with the relevant Integrated
Delivery Team Property Flood Resilience Sub-Programme; and,

b) the Delivery Partner can offer value for money by pricing works through the
agreed Pricing Workbook.

4 3.6 The Client reserves the right to competitively tender Call-off Contracts or to direct
award to the Reserve Delivery Partner, as per Section 4.5.1 and Section 4.6.1.

44 Work allocation: devolved nations and Others

441

442

Where Call-Off Contracts are required within a devolved nation (Wales, Northern
Ireland and Scotland), works shall be competitively tendered across as per Section

4.6.2.

Where Call-off Contracts are required for Others within England, works will be
allocated to the Integrated Delivery Team Area if their operational areas align. Where
operational areas do not align:

a) works can be allocated to an Integrated Delivery Team Area where more than
60% of their operational area falls within one Integrated Delivery Team Area;

OR

b)  works shall be competitively tendered across the relevant Integrated Delivery
Team Hubs as per Section 4.6.1.

45 Direct award to Reserve Delivery Partner criteria
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4.5.1 The Client or Others reserves the right to direct award to the Reserve Delivery
Partner in each Integrated Delivery Team Hubs where:

a) the Primary Delivery Partner has insufficient capacity to deliver a Call-off
Contract

b) the Primary Delivery Partner is unable to agree pricing for a Call-off Contract.

c) the Primary Delivery Partner is unable to agree the Scope for a Call-off
Contract;

d) the Primary Delivery Partner has been suspended under the
Underperformance Management Process, as set out in Schedule 8;

4.5.2 A Reserve Delivery Partner shall not be instructed without prior written approval from
the Client Framework Manager.

4.6 Competitive tender criteria

4.6.1 The Client or Others reserves the right to competitively tender across relevant
Integrated Delivery Hubs where:

a) the Primary Delivery Partner has insufficient capacity to deliver a Call-off
Contract

b)  the Primary Delivery Partner is unable to agree pricing for a Call-off Contract.

c) the Primary Delivery Partner is unable to agree the Scope for a Call-off
Contract;

d) the Primary Delivery Partner has been suspended under the
Underperformance Management Process, as set out in Schedule 8;

e) commercial properties are identified within the scope, in accordance with
Schedule 1, and are likely to require solutions not identified within the
Framework Pricing Workbook;

f) resilience is required during the transition period to a Reserve Delivery Partner
following the termination or business failure of an Integrated Delivery Team
Areas Primary Delivery Partner.

4.6.2 Where Others Call-off Contract within a devolved nation (Wales, Northern Ireland and
Scotland), they shall invite all Primary Delivery Partners and Reserve Delivery
Partners to competitively tender for that Call-off Contract.

4.7 Competitive tender: Evaluation approach

4.7.1 Where the Client or Others chooses to competitively tender work, as per Section 4.6,
they shall apply Award Criteria and weightings to the compliant tenders. Examples
are provided in Table 2-2.
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4.7.2 Tenders will be assessed using a consistent evaluation methodology, see Table 2-3.

4.7.3 The Client or Others shall determine any sub-criteria and their respective weightings
prior to inviting tenders.

Table 2-2: Competitive tender Award Criteria - example

Evaluation Criteria Sub-criteria Sub criteria
criteria weighting (quality) weighting
Methodology
Quality 40% Staff
(this can Dbe ﬁzz’t'tarl]nablhty& To be set by
Quality modified by the Safety Client or
Client or Others - Others
within the limits of Social value
25% to 50%). Programme
Other
Price 60%
(this can be Price To be set by
Price modified by the svEliation Client or
Client or Others Others
within the limits of
50% to 75%).
Table 2-3: Evaluation methodology
Descriptor core Definition

Addresses all the Authority’s requirements
with all the relevant supporting information set
out in the Bidder Pack. There are no
Very good 100 weaknesses and therefore the tender
response gives the Authority complete
confidence that all the requirements will be met
to a high standard.

Addresses all the Authority’s requirements
with all the relevant supporting information set
out in the Bidder Pack. The response contains
Good 75 minor weaknesses and therefore the tender
response gives the Authority confidence that
all the requirements will be met to a good
standard.

Addresses most of the requirements with most
of the relevant supporting information set out
in the Bidder Pack. The response contains
Moderate 50 moderate weaknesses and therefore the
tender response gives the Authority
confidence that most of the requirements will
be met to a suitable standard.

Substantially addresses the requirements but
Weak 25 not a_II and prqvides supporting information
that is of limited or no relevance or a
methodology containing significant
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Descriptor

Score Definition

weaknesses and therefore raises concerns for
the Authority that the requirements may not all
be met.

Unacceptable 0

No response or provides a response that gives
the Authority no confidence that the
requirement will be met.

4.7.4 Scores for each sub-criteria should be recorded by each assessor and moderated

prior to calculating the overall score. The moderated scores shall be weighted, and
the overall score calculated. See Table 2-4 for an example.

Table 2-4: Moderated scoring example

; Sub- Score .
Eva!uat_lon Sub criteria criteria out of Weighted
criteria Sogaes score
weighting 100
Methodology xX% <score> SCOre+X
weighting
Staff xx% <score> o
weighting
Sustainability xXx% <score> SCOReeX
Quality weighting
Health & X% <score> score> X
Safety ° weighting
. score> X
Social value XX% <score> s
weighting
Programme xX% <score> score= X
weighting
Price xX% <score> Seore--x
weighting
Total 100% <score> el
score>
4.7.5 Scoring will be concluded following the review of bids and any necessary tender

476

4.7.7

478

2024 Property

clarification meetings. The latter will be held to provide the opportunity to clarify
aspects of the bid that the Client (or Others) believes to be either ambiguous or which
appear to fall below the minimum threshold.

Minimum quality threshold scores should be applied to each evaluation sub-criteria.
These must be in line with the criteria set out in Table 2-2.

If this score falls below the minimum quality threshold, the response will be deemed
non-compliant, and the tendered bid will be disqualified for failing to meet minimum
requirements.

If the Client or Others decides to source its requirements under any Lot(s) within this
Framework Agreement, then it will award its requirements in accordance with the
Section 3.7 and the requirements of the Public Contract Reqgulations 2015 (as
amended) and any guidance under the Public Contract Regulations.
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4.7.9 The Client (or Others) shall apply the Award Criteria and weightings for the most
economically advantageous tender ("MEAT") to the Delivery Partners’ compliant
tender’ as per Table 2-2

4.8 Competitive tender process

4.8.1 Where required, the Client shall:

a) develop its requirements for a Call-off Contract, including terms and
conditions, in accordance with the Public Contract Regulations and this
Framework Agreement;

b)  use Call-off Contract templates provided as part of this Framework
Agreement, see Table 2-5. No changes shall be made to these templates
without prior written agreement from the Client Framework Manager.

c) follow the Public Contract Regulations and any guidance to the Public
Contract Regulations when conducting a Call-Off competition for its
requirements and in particular:

i. invite all Delivery Partners (within the same Lot) who can meet the
Client’s (or Others’) requirements to submit a tender via an Expression
of Interest (only when a competitive tender is being undertaken), that
sets out clearly how it will meet the Client (or Others) requirements and
the contract price that will apply, for each specific Call-off Contract to
be awarded;

. ensure the Delivery Partners are issued with all completed Call-Off
terms for the specific Call-Off (along with details for the Delivery
Partners to complete);

iil. by giving notice via its electronic tendering system, to the designated
contact for each of the Delivery Partners under the Lot;

iv. set a time limit for the return of tender responses by the Delivery
Partner which considers factors such as the complexity of the subject
matter of the Call-off Contract and the time needed to Delivery Partner;
and,

V. keep each tender confidential until the time limit set out in above
paragraph has expired.

d) apply the Award Criteria set out in Table 2-2 to the Delivery Partner compliant
tenders submitted through the competition as the basis of its decision to award
a Call-off Contract for its requirements.

4.8.2 The Delivery Partner shall complete Call-Off Terms and provided such other
information, documents and perform such actions as required by the Client (or
Others).
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4.8.3

The Delivery Partner agrees that any tender submitted by the Delivery Partner shall
remain open for acceptance for 180 calendar days (or such other period specified in
the Call-off Contract issued by the Client).

4.9 Contract Pricing Requirements

49.1

4.9.2

4.9.3

49.4

4.9.5

4.9.6

4.9.7

4.9.8

4.9.9

4.9.10

The Delivery Partner is required to provide all pricing information requested within the
Pricing Workbook relevant to each Call-off Contract.

The Delivery Partner shall honour all Framework Pricing Workbook rate when used
on Call-off Contracts. Where the Delivery Partner is unable to honour any rates within
the agreed Framework Pricing Workbook, the Client reserves the right to direct award
to the Reserve Delivery Partner or go to competitive tender as per Section 4.5.2;

All rates submitted within the Framework Pricing Workbook shall be viewed as the
maximum price that can be charged for that item or service.

Delivery Partners have the option of offering reductions in pricing on each individual
Call-off Contract.

Where Call-off Contracts are being delivered in batches, the Discounted Prices (per
unit) for 10, 20 or 30 items (as per the Framework Pricing Workbook), shall be used
by the Delivery Partner.

The Call-off Contracts price is offered by the Delivery Partner to the Client for
acceptance.

The Client will assess whether the offered price represents value for money.

All rates tendered in the PFR2024 Pricing Workbooks are to be inclusive of all fees.
Delivery partners will not be allowed to apply additional fees when pricing according
to the workbook. The separate Delivery Partner Fee is a percentage fee that may be
applied to items that in the lifetime of the Framework may fall outside the described
items in the PFR2024 Pricing Workbooks.

The Delivery Partner Fee is not factored into the Commercial evaluation. The
authority reserves the right not to accept the proposed Delivery Partner Fee when
awarding places on the Framework, if the authority is of the opinion that the proposed
Delivery Partner Fee is disproportionately and unreasonably high. In those instances,
the bidder will still be awarded a place on the Framework as per the Commercial
evaluation, but if a proportionate and reasonable Delivery Partner Fee cannot be
agreed, the authority reserves the right to award the ‘off-workbook’ activity to the
Reserve Delivery Partner or via a competitive tender. This would only apply to off-
workbook activity.

If the Delivery Partner Fee is accepted, it will be fixed for the duration of the
Framework. Indices applied to rates in the PFR2024 Pricing Workbooks will not be
applied to the Delivery Partner Fee. Where Framework rates for a labour resource,
piece of equipment or work item has not been agreed, Delivery Partners will be
expected to demonstrate how they have built up the submitted price from their costs

2024 Property flood resilience Framework: Schedules(v1l)



Page 61 Schedule 2: Programme Management and Workflow

and disclosed Delivery Partner Fee percentage. The Delivery Partner Fee will not be
applied to any work or rates that were included in the PFR2024 Pricing Workbooks.

4.9.11 The Delivery Partner Fee will also apply in the pricing of compensation events where
any items do not have an agreed Framework rate. Delivery Partners will be expected
to demonstrate how they have built up the submitted price for the compensation event
from their costs and disclosed Delivery Partner Fee percentage.

410 Contract Award

4.10.1 The Client shall issue the Call-Off Contact Award Letter to the successful Delivery
Partner via the electronic tendering system, see our e-sourcing portal.

4.10.2 The Client and successful Delivery Partner shall sign the agreed Call-off Contract
data and issue via the Clients electronic tendering system.

4.10.3 The Client shall provide written feedback within four (4) weeks to unsuccessful
Delivery Partners, see Table 2-5, via the Clients electronic tendering system.

4.10.4 Any Works undertaken prior to the signing of an appropriate contract mentioned in
Section 4.2 are done so at the Delivery Partners risk and the Client makes no
guarantee of payment for these Works.

5.0 STANDARDS OR GUIDANCE TO BE USED

54 The Client and the Delivery Partner deliver the services detailed in this Schedule in line with
the Client’s, Government’s and industry’s standards or guidance set out in Table 2-5.

Table 2-5: Standards or guidance to be used

Document title Link

Available online here:
The Green Book (2022) GOV UK
His Majesty’s Treasury: Guide to developing the Available online here:
project business case GOV.UK
Investment Journey Available here: SharePoint
Expression of interest template: Lot 1 Available here: SharePoint

Expression of interest template: Lot 2 Available here: SharePoint

ECC Scoping template Available here: SharePoint

PSC Scoping template Available here: SharePoint

PSC Contract template: Lot 1 Available here: SharePoint

ECSC Contract template: Lot 2 Available here: SharePoint
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Document title Link

ECC Contract template: Lot 2 Available here: SharePoint
Call-off Contract response template: Lot 1 Available here: SharePoint
Call-off Contract response template: Lot 2 Available here: SharePoint
Call-Off Pricing Workbook: Lot 1 Available here: SharePoint
Call-Off Pricing Workbook: Lot 2 Available here: SharePoint
Award letter template Available here: SharePoint
Non-award letter template Available here: SharePoint
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ANNEX 2-1: INTEGRATED DELIVERY TEAM HUBS

Northeast
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Midlands
Eastern

Southeast

Southwest

Environment Agency Areas

Northeast East Anglia

Cumbria and Lancashire Hertfordshire and North London

Yorkshire Kent, South London and East Sussex

Greater Manchester Merseyside and Solent and South Downs

Cheshire

Thames
West Midlands

Wessex
East Midlands

- —~ " [T L -~
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SCHEDULE 3: USE OF THE FRAMEWORK BY OTHERS

1.0

11

1.2

13

2.0

2.1

2.2

2.3

24

3.0

3.1

3.2

3.3

OVERVIEW

This Schedule sets out the Client’s requirements for working with other public sector bodies.
These bodies are referred to as Others, as defined in Z1.14.

A significant proportion of the Clients property flood resilience Commercial Pipeline, see
Schedule 2, comes from Others. Consequently, they make an important contribution to
delivering the Client’s organisational objectives.

The decision for Framework Agreement involvement in project delivery belongs to the Others
and the Client.

DELIVERY PARTNER DUTIES

The Client has defined the services that can be provided to Others under this Framework
Agreement in Schedule 1.

Each quarter, on the anniversary of the framework commencement, the Delivery Partner
shall:

2.2.1 provide, to the Client, Call-off Contract summary data as per template, see Table 3-1;
2.2.2 complete a satisfaction survey for each live Call-off Contract, see Schedule 9; and,

2.2.3 for each live Call-off Contract, formally request that Others complete a satisfaction
survey.

The Delivery Partner supports the Client in proactively encouraging Others, through their own
regular liaison with these organisations, to use this Framework Agreement to support delivery
of their Projects.

The Delivery Partner proactively promotes the frameworks capability, skills, services, and
resource, in line with the Clients Annual Property Flood Resilience Communication and
Engagement Plan, see Schedule 15.

CLIENT DUTIES

The Client shall proactively market the frameworks capability, skills, services, and resources,
in line with the Client’'s Annual Property Flood Resilience Communication and Engagement
Plan, see Schedule 15.

The Client drafts User Agreements and obtains required signatories to enable the services of
this Framework Agreement to be called-off, see Table 3-1. All User Agreements shall be
stored securely, in accordance with Schedule 14.

The Client maintains an up to date register of signed User Agreements and shares this
information with the Delivery Partner. This register shall be stored securely, in accordance with
Schedule 14.
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34

i

4.0

41

4.2

5.0

The Client collaborates with Others, where Framework Agreement involvement has been
confirmed, to ensure their requirements are reflected in the Integrated Delivery Team Area
Property Flood Resilience Sub-Programme, see Schedule 2.

The Client will develop and maintain a forum to support Others who have signed the
frameworks User Agreement, see Schedule 6.

CONSTRAINTS AND OTHER CONSIDERATIONS

The conditions of contract shall not be amended unless agreed in writing with the Client
Framework Manager.

No Works shall commence until the Client has confirmed that all parties have signed the User
Agreement. Any works or services undertaken without a written instruction confirming the User
Agreement has been signed from the Client shall be at the Others risk.

STANDARDS AND GUIDANCE TO BE USED5.1 The Client and Delivery Partner

deliver the services detailed in this Schedule in line with the Client, Government and industry
standards or guidance set out in Table 3-1.

Table 3-1: Standards or guidance to be used

Document title Link

User Agreement Available upon Framework commencement
Call-off Contract summary data Available online here:

template Call-off Contract summary data template

2024 Property flood resilience Framework: Schedules(v1)




Page 66 Schedule 4: Safety, Health, Environment and Wellbeing

SCHEDULE 4: SAFETY, HEALTH, ENVIRONMENT AND

WELLBEING
1.0 OVERVIEW
1.1 This Schedule sets out the requirements for Safety, Health, Environment and Wellbeing

1.2

13

2.0

2.1

2.2

2.3

(SHEW) for all Call-off Contracts delivered through this Framework Agreement.

The Client and Delivery Partner act on the belief that all harm can be prevented, and that
working as part of an Environment Agency framework improves safety, health, environment
and wellbeing.

The Clients’ requirements for Safety, Health, Environment and Wellbeing for all design and
construction work are set out in the Client’s Safety, Health, Environment and Wellbeing Code
of Practice, see Table 4-1.

DELIVERY PARTNER DUTIES

The Delivery Partner and their supply chain shall comply with the requirements set out in the
Clients SHEW Code of Practice for the works and/or services it relates too.

The Delivery Partner shall:

2.2.1 ensure that the Clients’ requirements specified in the SHEW Code of Practice are
effectively communicated to their supply chain and are wholly responsible for
ensuring compliance by their supply chain and held accountable for failure to meet
the agreed requirements;

2.2.2 ensures that all staff, regardless of role working on the Framework Agreement are
appropriately aware of trained and competent to deliver the safety, health,
environment and wellbeing requirements set out in this Schedule together with the
more specific requirements of the Clients’ SHEW Code of Practice;

2.2.3 ensure that any updates to the Clients’ SHEW Code of Practice are reflected in the
works and/or services delivered;

2.2.4 bear their own costs arising from accident investigations and implementation of the
performance hearing procedures and actions, see Schedule 8.

Where requested the Delivery Partner supports the Client to achieve their objectives within the
Scope of the Framework Agreement, as set out in Schedule 1. The Client may Call-Off specific
activities under the Framework Agreement including:

2.3.1 contribution to the review and revision of the SHEW Code of Practice; and,

2.3.2 participation in any Task and Finish Group required as part of the Clients’ continuous
improvement activities.
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24

2.5

2.6

2.7

2.8

2.9

3.0

3.1

Upon commencement of the Framework, the Delivery Partner shall submit a Framework
Safety, Health and Wellbeing Plan to the Client for review and acceptance.

Within twelve (12) months of the Frameworks commencement, the Delivery Partner shall
hold an occupational health and safety System accredited to ISO 45001:2018 or equivalent
and provide evidence to the Client for written approval.

Each month, on the anniversary of the framework commencement, the Delivery Partner shall
contribute to continuously improving standards and share best practice across the Framework
via participation in the Property Flood Resilience SHEW Community of Practice, facilitated by
the Client, see Table 4-1.

Table 4-1Each quarter, on the anniversary of the framework commencement, the Delivery
Partner shall provide an update to the Client on progress made against actions identified in the
Framework Safety, Health and Wellbeing Plan.

Each year, on the anniversary of the framework commencement, the Delivery Partner
shall:

2.8.1 update and submit their Framework Safety, Health and Wellbeing Plan to the Client
for review and acceptance, and,

2.8.2 provide a copy of their ISO 45001:2018 certificate or equivalent evidence to the Client
for written approval.

Within six (6) weeks of any changes to the Clients SHEW Code of Practice, the Delivery
Partner will update their Framework SHEW Plan and submit it to the Client for acceptance.

CLIENT DUTIES
The Client shall:

3.1.1 maintain the SHEW Code of Practice and inform the Delivery Partner in writing of any
changes;

3.1.2 maintain the Framework SHEW Plan guidance and inform the Delivery Partner in
writing of any changes;

3.1.3 act as described within the SHEW Code of Practice;

3.1.4 share lessons, incident reports and other relevant safety, health, environment and
wellbeing information outwardly; and,

3.1.5 work with the Delivery Partner in a collaborative commitment to safety, health,
environment and wellbeing through:

a) active and visible leadership;

b) challenging the attitude that ‘incidents and work-related ill-health happen’ and
targeting zero injuries;
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3.2

33

4.0
41
5.0

9.1

c) embracing diversity in all its forms; and,
d) making personal commitments.

Upon commencement of the Framework, the Client shall ensure that the Delivery Partner
has access to the safety, health, environment and wellbeing SharePoint site.

Each month, on the anniversary of the framework commencement, the Client shall facilitate
the Property Flood Resilience SHEW Community of Practice, facilitated by the Client, see
Schedule 6.

CONSTRAINTS AND OTHER CONSIDERATIONS
Not applicable.

STANDARDS OR GUIDANCE TO BE USED

The Client and the Delivery Partner deliver the services detailed in this Schedule in line with
the Client’s, Government’s and industry’s standards or guidance set out in Table 4-1.

Table 4-1: Standards or guidance to be used

Document title Link

Available online here:

SHEW Code of Practice SHEW Code of Practice

Available online here:
Framework SHEW Plan guidance Framework  SHEW Plan
quidance
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SCHEDULE 5: SUSTAINABILITY

1.0

11

1.2

1.3

2.0

2.1

2.2

OVERVIEW

The purpose of this Schedule is to set out the requirements for:
a) ensuring sustainability is embedded into all aspects of the Work and services provided,;
b) the sustainability principles and outcomes to be adopted; and,
c) the leadership, planning, services, standards and skills expected.

This schedule has been developed to reflect the aspirations of the Clients sustainability policy
and the commitment to reach net zero by 2030.

Responsibility for embedding sustainability in ways of working and delivering sustainable
outcomes lies with all parties involved in this Framework Agreement.

DELIVERY PARTNER DUTIES
The Delivery Partner shall:

2.1.1 propose the lowest carbon and optimum solutions, products and services to meet or
exceed the clients “Minimum Technical Requirements”, see Schedule 12;

2.1.2 comply with the Clients policy on timber, for all permanent and temporary use, see
Table 5-1;

2.1.3 comply with the Clients guidance on “use of plastics in construction”, see Table 5-1;
2.1.4 comply with the Clients guidance on “options for sustainable travel”, see Table 5-1;

2.1.5 provide a legally compliant disposal route for all products used in the delivery of all
services under this Framework Agreement;

2.1.6 always adhere to the waste hierarchy, see Table 5-1, maximising re-use and recycling
rates with zero waste to landfill; and,

2.1.7 consider and prioritise closed loop processes.

Equality, Diversity and Inclusion

2.2.1 The Delivery Partner shall support the Client to achieve its Public Sector Equality Duty
by complying with the Clients’ Equality, Diversity and Inclusion requirements including
the Access for All Design Guidance, see Table 5-1.

2.2.2 This includes ensuring Projects and communications in relations to those services:

2024 Property flood resilience Framework: Schedules(v1)



Page 70 Schedule 5: Sustainability

a) eliminate discrimination, harassment, victimisation and any other conduct that
is prohibited by or under the Equality Act 2010;

b) advance equality of opportunity between people who share a protected
characteristic and those who do not; and,

c) foster good relations between people who share a protected characteristic and
those who do not.

2.2.3 The Delivery Partner shall notify the Client immediately of any investigation of or
proceedings against the Delivery Partner, whether under the Equality Act or any
discrimination legislation which it replaces and repeals and cooperates fully and
promptly with any investigation or proceedings.

2.2.4 In addition to its obligations under Clause 25 of the Equality Act, the Delivery Partner
shall ensure that it complies with all other current employment legislation including,
without limitation, the Part-time Workers (Prevention of Less Favourable Treatment)
Regulations 2000 and the Fixed-term Employees (Prevention of Less Favourable
Treatment) Reqgulations 2002.

2.3 Modern Slavery

2.3.1 The Client is committed to ensuring that workers employed within its supply chains are
treated fairly, humanely and equitably. The Client expects its Delivery Partners to
share this commitment and to ensure they are meeting International Labour
Standards.

2.3.2 The Delivery Partner shall ensure that it and its sub-contractors and its supply chain:

a) comply with all applicable laws, statutes, regulations in force including but not
limited to the provisions of the Modern Slavery Act 2015;

b) pay staff fair wages (and pays its staff in the UK not less than the Foundation
Living Wage Rate); and,

2.3.3 The Delivery Partner shall operate a grievance procedure. The Delivery Partner shall
keep a record of all grievances logged and action taken and shall make a copy
available to the Client on request.

2.3.4 The Delivery Partner shall indemnify the Client against any losses, liabilities, damages,
costs (including but not limited to legal fees) and expenses incurred by, or awarded
against the Client, as a result of any breach of the Modern Slavery Act.

2.4  All obligations listed under Section 2.3 may be subject to audit by the Client.
2.5 Upon commencement of the Framework, the Delivery Partner shall:

2.5.1 sign up to the Supply Chain Sustainability School and provide evidence to the Client of
their registration;
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2.5.2 submit a “Carbon Reduction Plan” setting out how they will meet net zero carbon to the
Client for review and written acceptance. The plan must be fully endorsed and
approved at the most senior level in your organisation. This must be a science based
target that aligns the reduction to limit warming to 1.5°C. The target does not need to
be specifically approved by the Science Based Target Initiative but does need to use
their principles, guidelines, methods and scope for inclusion. In line with this, the
Delivery Partner shall ensure that their scope covers 1, 2 and 3 emissions; and,

2.5.3 submit to the Client for review and acceptance, a baseline of carbon emissions and
commit to reducing this year on year in line with the 5% target. The baseline
submission must also include an explanation of the scope of operations the baseline
covers and how it has been calculated.

2.6  Within 90 calendar days of commencement of the Framework, the Delivery Partner shall:

2.6.1 submit a Modern Slavery Report in the Supply Chain Due Diligence Report to the
Client for review and acceptance. This Report shall identify the main risks of modern
slavery, human trafficking, forced and bonded labour and human rights violations in
its supply chain, highlighting the main products and countries involved and the steps
to be taken to mitigate the risks in the short (three months), medium (1-2 years) and
long term (3-4 years). This will include risks from business operations and within the
supply chain. The report will highlight those that are relevant to work undertaken on
the Clients’ behalf;

2.6.2 appoint a nominated person to liaise with the Client to develop (if required) a Modern
Slavery in the Supply Chain Action Plan in response to the outputs of the Modern
Slavery in the Supply Chain Due Diligence Report; and,

2.6.3 share its Modern Slavery and Human Trafficking Statement, with the Client. If not
required to report, the Client encourages the Delivery Partner to voluntarily produce
and share a Modern Slavery Report and Human Trafficking Statement. The Client
expects statements to contain all the information as outlined in the Modern Slavery
Act 2015 Section 54 (a-f) as well as the Delivery Partner approach to grievance and
remediation.

2.7  Within six (6) months of the commencement of the Framework, if required, the Delivery
Partner shall submit a Modern Slavery Report in the Supply Chain Action Plan to the Client for
review and acceptance, where required as per Section 2.6.2.

2.8 Within one year of the Frameworks commencement, the Delivery Partner shall hold an
Environmental Management System accredited to ISO14001:2015 or equivalent and provide
evidence to the Client for written approval, see Table 5-1.

29 Each year, on the anniversary of the framework commencement, the Delivery Partner shall:

2.9.1 provide a copy of their ISO14001:2015 certificate or equivalent evidence to the Client
for written approval;
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2.9.2 report publicly on progress made against their Carbon Reduction Plan, including the
emissions reductions it is achieving year on year; and,

2.9.3 provide updates on progress against the annual 5% reduction of carbon emissions.

3.0 CLIENT DUTIES

3.1 Upon commencement of the Framework, the Client shall set an annual 5% carbon
reduction target to cover the period of this Framework Agreement.

3.2 Within 90 calendar days of the commencement of the Framework, the Client shall appoint
a nominated person, and inform the Delivery Partner, to liaise with the Delivery Partner to
develop a Modern Slavery Report in the Supply Chain Action Plan in response to the outputs
of the Modern Slavery Report in the Supply Chain Due Diligence Report.

4.0 CONSTRAINTS AND OTHER CONSIDERATION
41 Not applicable.
5.0 STANDARDS OR GUIDANCE TO BE USED

54 The Client and the Delivery Partner deliver the services detailed in this Schedule in line with
the Client’s, Government’s and industry’s standards or guidance set out in Table 5-1.

Table 5-1: Standards or guidance to be used

Document title Link
. Available online here:
EA2025 creating a better place GOV UK
: Available online here:
Reaching net zero by 2030 GOV.UK

Available online here:
Clients' Timber Policy
Available online here:
Clients’ guidance on use of plastics in construction Clients Guidance on use of

plastics in construction

Clients’ Timber Policy

Available online here:
Clients’ guidance on options for sustainable travel Clients' quidence on options for
sustainable travel

Available online here:

Waste Hierarchy GOV.UK

Environment Agency Equality, Diversity and

Inclusion Strategy 2022-2025 Available here: SharePoint

lAvailable online here:

Access for All design guide: An introduction Access for all design guide: An
Introduction
Available online here:

Access for All design guide: key document Access for all design guide:

Key Document

Access for All design guide: supporting information Available online here:

2024 Property flood resilience Framework: Schedules(v1)



Page 73 Schedule 5: Sustainability

Access for all design quide:
Supporting Information

Available online here:

Public Sector Equality Duty equalityhumanrights.com

ISO 14001:2015: Environmental management Available online here:
systems — Requirements with guidance for use ISO.ORG
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SCHEDULE 6: FRAMEWORK MANAGEMENT

1.0

1.1

1:2

2.0

21

2.2

23

24

2:5

26

OVERVIEW
This Schedule sets out the Clients requirements for framework management including:

1.1.1 Client and Delivery Partner duties that are needed for the “day to day” management
of the Framework and successful achievement of contractual obligations; and,

1.1.2 how continuity and handover throughout the lifetime of this Framework Agreement will
be managed.

The Delivery Partner and Client shall follow the principles and policies set out in His Majesty’s
Government Supplier Code of Conduct, see Table 6-2.

DELIVERY PARTNER DUTIES

The Delivery Partner shall provide evidence in writing to support active performance
management by the Client, to ensure compliance with the obligations set out in this Schedule
and the wider Framework Agreement.

Framework performance is actively monitored using Framework Assurance Indicators as
described in Schedule 8 and set out in the Framework Management Monitoring Tool, see
Table 6-2. This tool will be used to audit compliance against Framework Assurance Indicators.

Where a Delivery Partner is alleged to be in breach of its Framework obligations, the
Performance Hearing Procedure is triggered as defined in Schedule 8.

Performance management for Call-off Contracts is defined in Schedule 9.

The Delivery Partner will prepare for and attend Framework management meetings as set out
in Table 6-1.

All costs for attending meetings and undertaking related activities (as defined in the
Schedules) shall be borne on an individual basis by each Party.

Table 6-1: Framework management meeting schedule

ANk Purpose Frequenc
meeting P q y
Framework A leaders’ forum to share intelligence and best 8x year
Forum practice in a planned, consistent fashion. (virtual)
PFR : ; .
[To deliver the schedules requirements/ obligations
Framework 2 : : g Quarterly
: and support relationship manage, including :
Directors . (virtual)
: framework advocacy and planning.
Steering Group
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o s Purpose Frequency
meeting

Monthly
(virtual)
To provide frontline management of the
PFR Framework, at a national level, and, subject to the
Framework direction the Framework Directors Board:
Managers Extended
Group e Test and champion improvements to framework Six (6)
terms and Call-off Contracts. monthly
¢ Influence and direct communities of practice.
(face to
face)
[To cover, but not limited to:
Delivery Six (6)
Partner e Environment Agency’s performance feedback monthly
Performance e Environment Agency Obligations _
Review e Delivery Partners performance feedback uiptLial)
e Progress against your Development Plans.
To identify lessons learnt and barriers to SIX(6)
Innovation innovation, share best practice and identify and oty
workshop commit to take forward opportunities for innovative f t
solutions, best practice and processes. (fa =
ace)
Property Flood
Resilience To work collaboratively to share expertise, advice Quarterly
Community of and embed learning across the Property Flood
Practice for Resilience sector. (virtual)
Others
Property Flood
Resilience [To work collaboratively to champion the SHEW Quarterly
SHEW standards and exemplary performance when
Community of delivering our Area PFR Sub-programmes. (virtual)
Practice
Communication [To work collaboratively to identify lessons learnt
and across Property Flood Resilience communication Annually
engagement and discuss performance against agreed actions (face to
lessons learnt identified within the Strategic PFR Communication face)
workshop Plan.
Communication
End [To work collaboratively to discuss communication Annually
ngagement L :
Plan and engagement priorities and agree actions for (face to
development the coming year. face)
workshop
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2.7 The Delivery Partner shall:

2.7.1 follow the Clients’ Change Control Process (Variations/Change Control Notice) as set
out in Section 1.4.2 of this Schedule;

2.7.2 follow the Escalation & Dispute Resolution as set out in Schedule 9 and the principles
set out in the Conflict Avoidance Pledge, see collaborate with the Client to develop
and actively monitor a risks, actions, issues, and decisions log, as per Table 6-2;

2.7.3 inform the Client of any changes to Framework key persons at the earliest opportunity
and submit names and CVs to the Client for acceptance. Key persons are:

a) Delivery Partner Framework Director;
b)  Delivery Partner Framework Manager; and,

c) roles specified as being held by Certified Competent Property Flood
Resilience Practitioners, as defined in the Flood Resilience Minimum
Technical Requirements, see Table 6-2.

2.7.4 report any Framework successes to the Client for their acceptance via the Success
Reporting Tool, see Table 6-2.

2.8 Upon commencement of the Framework, the Delivery Partner shall:

2.8.1 collaborate with the Client to plan the indicative resources required to meet the
indicative pipeline of PFR delivery across their hub. The Delivery Partner shall
prepare and deliver an Integrated Delivery Management Plan to the Client for their
written acceptance;

2.8.2 collaborate with the Client to develop a Delivery Partner Development Plan which
identifies continuous development opportunities, see Table 6-2. This Plan is not part
of the performance management process.

2.9 Within three months of the commencement of the Framework, the Delivery Partner shall
prepare and deliver to the Client for their written acceptance, a Framework Exit Plan which:

2.9.1 sets out the Delivery Partners proposed methodology for achieving an orderly
transition of the relevant Services from the Delivery Partner to the Client and/or its
Replacement Delivery Partner on the Partial Termination, expiry or termination of this
Contract;

2.9.2 complies with the requirements set out in Table 6-2;

2.9.3 acknowledges that the migration of Services from the Delivery Partner to the Client
and/or its Replacement Delivery Partner may be phased, such that certain Services
are handed over before others. Phasing shall be agreed by both the Delivery Partner
and Client.
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2.10 Each quarter, on the anniversary of the framework commencement, the Delivery Partner shall
complete a Framework Satisfaction Survey and submit to the Client Framework Manager. The
outputs will be used to inform Performance Review sessions, see Table 6-1.

2.11 Each year on the anniversary of the framework commencement, the Delivery Partner
shall:

2.11.1 provide full, accurate and complete data to the Client on Call-off Contract spend
including contract award value and out turn cost, as per Schedule 3;

2.11.2 review and update the Delivery Partner Development Plan in collaboration with the
Client;

2.11.3 prepare and deliver an updated Integrated Delivery Management Plan to the Client
for consideration and written acceptance; and,

2.11.4 review and update the Framework Exit Plan on a basis consistent with the principles
set out in Section 2.9 of this Schedule. This Plan should be delivered to the Client for
consideration and written acceptance.

3.0 CLIENTS DUTIES
3.1 The Client shall:

3.1.1. use the Framework Management Monitoring Tool to actively monitor Delivery Partner
performance as per Schedule 8;

3.1.2. inform the Delivery Partner of any changes to Framework key persons at the earliest
opportunity, providing names and contact details;

3.1.3. prepare for, and attend, Framework Management meetings as set out in Table 6-1;

3.1.4. comply with the Change Control Process (Variations/Change Control Notice) and
complaints procedures as set out in Schedule 9;

3.1.5. comply with the Escalation & Dispute Resolution as set out in Schedule 9 and the
principles set out in the Conflict Avoidance Pledge; and,

3.1.6. support the Delivery Partner in the development of a Framework Exit Plan as per
Section 2.9 of this Schedule.

3.2  The Client may carry out additional assurance checks and audits on the Delivery Partner and
its sub-contractors to ensure compliance with the obligations set out in this Schedule and the
wider Framework Agreement.

3.3 Upon commencement of the Framework, the Client shall inform the Delivery Partner of
Framework key persons who are:

a) Client Framework Director.
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3.4

3.5

4.0

4.1

4.2

b)  Client Framework Manager.
c) Integrated Delivery Hub Area Commercial Service Managers.

Each quarter, on the anniversary of the framework commencement, the Client shall complete
a Framework Satisfaction Survey and submit to the Delivery Partner Framework Manager. The
outputs will be used to inform Performance Review sessions, see Table 6-1.

Each year, on the anniversary of the Framework commencement, the Client shall complete a
Reserve Delivery Partner Annual Assurance Audit as per Table 6-2.

CONSTAINTS AND OTHER CONSIDERATIONS

The Reserve Delivery Partner

4.1.1 The Reserve Delivery Partner shall attend a face to face annual Framework
Assurance meeting with the Client to work collaboratively to share expertise, advise
and complete the Annual Assurance Audit.

Application of Rate Adjustment

4.2.1 All rates submitted within the Framework Pricing Workbook shall be viewed as the
maximum price that can be charged for that item or service. Delivery Partners have
the option of offering reductions in pricing on each individual Call-off Contract.

4.2.2 The prices detailed in the Framework Pricing Workbook shall be fixed for the first
twelve (12) months, from the commencement of the Framework Agreement.

4.2.3 Each year, on the anniversary of the Framework commencement, the Client shall
decide if it is appropriate to review prices detailed in the Pricing Workbook.

4.2.4 The Delivery Partner shall not be guaranteed an automatic increase in rates. Any
variation to the prices detailed in the Framework Pricing Workbook will be in
accordance with the indices outlined below as detailed on the Office for National
Statistics website including:

a) Average Weekly Earnings (AWE) index for Lot 1 and,

b)  Construction Output Price, Non-Housing Repair & Maintenance index for Lot
2.

Any variation will be established by comparing the percentage for the previous
twelve (12) month period and applying the percentage change in the indices to
the relevant rates.

4.2.5 Where deemed appropriate, the Client shall update the Framework Pricing Workbook,
as per Section 4.2.3, for acceptance by the Delivery Partner within two (2) weeks of
receipt of the Clients communication.

4.2.6 Updated Framework Pricing Workbook shall not go live until all Delivery Partners
have accepted, via formal written communication, the proposed variations.
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4.2.7 The Delivery Partner can reduce the proposed increase, based on their working
knowledge of the Client’s requirements and therefore efficiencies that the Delivery
Partner has made and is able to share with the Client.

4.2.8 If a Call-off Contract extends across an annual review, the Pricing Workbook for that
Call-off Contract will remain unchanged.

4.2.9 Upon notification of the Reserve Delivery Partner, the Framework Pricing Workbook
shall be updated, where deemed appropriate by the Client, in line with Section 4.2.
Any variation of the rates will be backdated for the lifetime of the Framework.

43 Change Control Process (Variations/Change Control Notice)

4.3.1 A suggestion for change is submitted to the Client using the Change Control Notice,
see Table 6-2. A change can be suggested by either the Delivery Partner or the
Client.

4.3.2 Upon submission of the Change Control Notice, the Client shares the suggestion for
change with all Parties within five (5) working days.

4.3.3 All parties provide written evidence to support or oppose the suggested change to the
Client within two (2) weeks of receipt of the Change Control Notice.

4.3.4 The Client reviews and agrees, or requests adjustments within a timescale agreed in
writing by the Client.

4.3.5 Upon agreement in writing by all Parties, the Client makes the required changes to
the Framework Agreement within two (2) weeks of agreement, or a timescale agreed
in writing.

4.3.6 The Client will record and track progress on all Framework Agreement changes from
initiation to sign off using the Change Control Register, see Table 6-2.

5.0 STANDARDS OR GUIDANCE TO BE USED

51 The Client and the Delivery Partner deliver the services detailed in this Schedule in line with
the Client’s, Government’s and industry’s standards or guidance set out in Table 6-2.

Table 6-2: Standards or guidance to be used

Document title Link

His Majesty’'s Government
Supplier Code of Conduct

Available online here: GOV.UK

Framework Management Available online here:
Monitoring Tool Framework Management Monitoring Tool

Delivery Partner Development

Plan template Available here: SharePoint

Available online here:

Change Control Notice Change Control Notice
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Document title

Link

Change Control Register

Available here: SharePoint

Conflict Avoidance Pledge

Available online: rics.org

Framework lessons learnt log

Available online here:
Framework lessons learnt log

Available online here:

Framework risks, actions, _issues

and

decisions (RAID) log

Framework risks, actions,
issues, and decisions (RAID)
log

Reserve  Delivery  Partner

Annual Assurance Audit

Available here : SharePoint

Success Reporting Tool

Available online here:
Success Reporting Tool

Framework Exit Template

Available here: SharePoint

Procurement Policy Note 01/18
— Supply Chain Visibility,
including Appendix C.

Available online here: GOV.UK
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SCHEDULE 7: SUPPLY CHAIN MANAGEMENT

1.0

1.1

1.2.

2.0

2.1

OVERVIEW

The purpose of this Schedule is to set out the requirements and expectations concerning the
Delivery Partner's management of their wider supply chain in delivering contracts through this
Framework Agreement.

All Call-off Contracts delivered through this Framework Agreement shall comply with the
Framework Agreement and the Governments transparency requirements, by adhering to:

1.2.1. Procurement Policy Note 05/16: Open book contract management, see Table 7-1;
and,

1.2.2. Transparency in supply chains, a practical guide, see Table 7-1.
DELIVERY PARTNER DUTIES
The Delivery Partner shall:

2.1.1 use the Contracts Finder website to advertise any sub-contracting opportunities to
encourage a diverse and inclusive supply base. Within ninety (90) calendar days of
awarding a sub-contract to a sub-contractor, the Delivery Partner updates the notice
on Contracts Finder with details of the successful subcontractor;

2.1.2 follow the provisions regarding sub-contractor and supply chain payment set out in
the Public Contract Reqgulations 2015, (as amended) (or subsequent amending
legislation), and is subject to periodic audit by the Client to ensure compliance with
the regulations;

2.1.3 use sustainability, quality and price criteria when selecting sub-contractors;

2.1.4 develop long term relationships with their supply chain to maximise benefits for the
Client and to ensure agile management, predictability in workload, and faster
response times;

2.1.5 effectively manages the use of appropriate skills and resources from specialist
resources, commensurate with the value and risk profile of their contracted tasks, see
Schedule 12;

2.1.6 ensure that supply chain opportunities are inclusive and accessible to Small and
Medium-sized Enterprises; Voluntary, Community and Social Enterprise organisations
and under-represented groups of suppliers:.

2.1.7 set up a Project Bank Account for Call-off Contracts above £1,000,000 and will
ensure that this is signed by all sub-contractor(s). The appropriate Clause within the
NECA4 suite of contract documents which should be used when creating a project
bank account is Y (UK) 1: Project Bank Account. Other smaller but more complex
contracts will need a Project Bank Account, determined by completing a Project Bank
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Account model. Additional guidance shall be provided upon commencement of the
Framework Agreement.

2.1.8 pay all sub-contractors and suppliers via the Project Bank Account within five (5)
working days of receipt of payment from the Client; and,

2.1.9 for all sub-contractors where spend charged to the Client is likely to be greater than
£200,000 per annum, provide to the Client sub-contractor company contact details at
Contract commencement date if not provided previously and uses the NEC4 Form of
sub-contract.

2.2 The Delivery Partner includes the following whistleblowing clause within sub-contracts and
communicates it to staff, including sub-contractors:

2.3 Upon commencement of the Framework, the Delivery Partner shall:
2.3.1 sign the Prompt Payment Code or subsequent replacement initiative, see Table 7-1;

2.3.2 sign the Supplier Code of Conduct or subsequent replacement initiative, see Table
-1

2.3.3 sign the Conflict Avoidance Pledge (Gold verified) or subsequent replacement
initiative, see Table 7-1;

2.3.4 agree with the Client, as part of the Integrated Delivery Team Property Flood
Resilience Sub-Programme (see Schedule 2), the proportion by value of work to be
delivered by Small and Medium-sized Enterprises; Voluntary, Community and Social
Enterprise organisations and under-represented groups of suppliers, ensuring the
Client can meet and exceed Environment Agency or Government targets; and,

2.3.5 for sub-contracts where spend through the Framework is likely to be greater than
£200,000 per annum:

a. provide sub-contractor company contact details to the Client; and,
b.  submita Sub-contractor Development Plan to Client for review and acceptance.
24 Each year, on the anniversary of the framework commencement, the Delivery Partner shall:

2.4.1 prepare and deliver a report on improving visibility of subcontracting opportunities to
the Client, as per Section 4.1 of this Schedule, for consideration and written
acceptance;
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2.5

3.0

3.1

3.2

3.3

3.4

4.0

4.1

2.4.2 provide full, accurate and complete data to the Client on their direct spend with Small
and Medium-sized Enterprises and/or Voluntary Community and Social Enterprise in
the supply chain relating to the Framework, as per Annex C of Procurement Policy
Note 01/08, see Table 7-1. No amendment shall be made to this template without the
prior written approval of the Client;

2.4.3 submits an annual report summarising average and maximum payment times for their
supply chain; and,

2.4.4 where appropriate, update and submit a Sub-contractor Development Plan to Client
for review and acceptance.

Where a Delivery Partner is found to be in breach of Prompt Payment Code requirements the
Performance Hearing Procedure is triggered, see Schedule 8.

CLIENT DUTIES

The Clients set target for usage of Small and Medium-sized Enterprises is 33% until further
notice. Any changes in this target will be communicated by the Client in writing to the Delivery
Partner.

The Client may engage directly with sub-contractors.

The Client shall consider the performance of sub-contractors in the Delivery Partners annual
performance reviews.

All Call-off Contracts delivered through this Framework Agreement may be subject to audit at
the Client’s discretion. Audit and assurance arrangements, as per Schedule 9, extend to the
supply chain.

CONSTRAINTS AND OTHER CONSIDERATIONS

Improving visibility of subcontract opportunities available to SMEs and VCSES in the supply
chain (Procurement Policy Note 01/08)

4.1.1 The Delivery Partner shall, for the lifetime of the Framework Agreement:

a. subject to clause 4.1.3, advertise on Contracts Finder all subcontract opportunities
arising from or in connection with the provision of the Goods and/or Services and/or
Works above a minimum threshold of £25,000;

b.  within ninety (90) calendar days of awarding a subcontract to a subcontractor, update
the notice on Contracts Finder with details of the successful subcontractor;

C. monitor the number, type and value of the subcontract opportunities placed on
Contracts Finder advertised and awarded in its supply chain;

d. promote Contracts Finder to its suppliers and encourage those organisations to register
on Contracts Finder.
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4.1.2 Each advert referred to in clause 4.1.1a) shall provide a full and detailed description
of the subcontract opportunity with each of the mandatory fields being completed on

Contracts Finder by the Delivery Partner.

4.1.3 The obligation at Clause 4.1.1 shall only apply in respect of subcontract opportunities

arising after the contract award date.

4.1.4 Notwithstanding clause 4.1.1 the Client may by giving its prior acceptance, permit that

a subcontract opportunity is not required to be advertised on Contracts Finder.

5.0 STANDARDS OR GUIDANCE TO BE USED

51 The Client and the Delivery Partner deliver the services detailed in this Schedule in line with

the Client’s, Government’s and industry’s standards or guidance set out in Table 7-1.

Table 7-1: Standards or guidance to be used

Document title

Link

Procurement Policy Note 05/16: Open book
contract management

Available online here: GOV.UK

Transparency in supply chains, a practical
guide

Available online here: GOV.UK

Prompt payment code

Available online here:
smallbusinesscommissioner.gov.uk

Supplier Code of Conduct

Available online here: GOV.UK

Conflict Avoidance Pledge

Available online here: RICS.org

Public Contract Regulations 2015

Available online here:
legislation.gov.uk

Procurement Policy Note 01/18: Supply
Chain Visibility

Available online here: GOV.UK

Procurement Policy Note 01/18: Supply
Chain Visibility Annex C: SME Data
Collection template

Available online here: GOV.UK
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SCHEDULE 8: PERFORMANCE MANAGEMENT
1.0 OVERVIEW

1.1.  This Schedule sets out the Clients performance management arrangements including:

1.1.1. the Framework Assurance Indicator by which the Delivery Partners Framework
Agreement obligation are monitored;

1.1.2. the Key Performance Indicators by which the Delivery Partners overall performance
on Call-off Contracts is monitored:;

1.1.3. the performance management process should the Framework Assurance Indicators
are not being met; and,

1.1.4. the performance reporting process.

1.2. Continuous development, managed through the Delivery Partner Development Plan, is not
part of the performance management process. For further information, see Schedule 6.

2.0 DELIVERY PARTNER DUTIES
2.1 The Delivery Partner shall comply with the process summarised below:

2.1.1 prepare for, and attend, regular monitoring and review activities as set out in
Schedule 6;

2.1.2 comply with the obligations related to Framework Assurance Indicators;
2.1.3 comply with all obligations related to Key Performance Indicators;
2.1.4 prepare in advance and attend, where required, Performance Hearings;

2.1.5 develop, monitor and fulfil the obligations of the Underperformance Management
Process; and,

2.1.6 challenge the findings or outcomes of the Performance Hearing Procedure through
the Dispute Resolution Process.

2.2 The Delivery Partner provides any data that is needed to monitor performance, as set out in
the Employers Information Requirements, see Schedule 11.

2.3 Framework Assurance Indicators

2.3.1 Assurance Indicators are used to monitor the performance of the Delivery Partners
against their framework contractual obligations. Compliance against Assurance
Indicators is displayed using a traffic light system (red, amber, green) within a Client
dashboard(s).
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2.3.2 The Delivery Partner shall comply will all its framework obligations related to
Assurance Indicators set out in this Framework Agreement and monitored in the
Framework Management Monitoring Tool, see Schedule 6.

2.3.3 Failure to comply with Assurance Indicators triggers the Performance Hearing
Procedure, as defined in Section 1.4.1.

2.4 Key Performance Indicators

2.4.1 Key Performance Indicators are used to actively measure the performance of the
Delivery Partner at Call-off level. Compliance against Key Performance Indicators is
published within a Client dashboard(s).

2.4.2 The Delivery Partner shall comply with all its obligations related to Key Performance
Indicators as set out in Schedule 9.

2.4.3 The process for monitoring performance in line with these Indicators is set out in
Schedule 9.

3.0 CLIENT DUTIES
3.1 The Client shall comply with the processes summarised below:

3.1.1 prepare in advance and chair regular monitoring and review activities, as set out in
Schedule 6;

3.1.2 prepare in advance and attend, where required, Performance Hearings, see Section
1.4.1 of this Schedule; and,

3.1.3 develop, monitor and fulfil the obligations of the Underperformance Management
Process, see Section 1.4.3 of this Schedule.

3.2 The Client uses data provided by the Delivery Partner, as set out in the Employers Information
Requirements, to actively monitor and report on the performance of the Delivery Partner.

3.3 Each six (6) months, from the anniversary of the framework commencement, the Client shall:

3.3.1 prepare and present Delivery Partner performance data at relevant Framework
Management meetings, as set out in Schedule 6. This performance data will include:

a) asummary of key success and lessons learned,;
b)  Delivery Partner performance league tables;

c) an assessment of performance against Assurance Indicators including action
taken to rectify underperformance;

d) an assessment of performance against Key Performance Indicators including
action taken to rectify underperformance; and,
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e) an assessment of any performance hearing outcomes including the number of
Yellow and/or Red Cards issued and the performance against any
Performance Improvement Plan.

4.0 CONSTRAINTS AND OTHER CONSIDERATIONS

41 Performance Hearing Procedure

4.1.1 The Performance Hearing Procedure investigates incidents, reporting management
failings and underperformance. The process operates independently to any legal
proceedings. The Performance Hearing may result in a Yellow and Red Card being
issued.

4.1.2 All correspondence must be in formal written format and all meetings formally
documented and agreed by both parties.

4.1.3 The Performance Hearing Procedure is triggered by the Client in the following
circumstances:

a) an act or omission by the Delivery Partner:
i. leading to a prosecution;

. leading to an infringement of legislation or has the potential to lead to
prosecution;

iil. which significantly contributes to another Delivery Partners failure to
comply with their legal duties; or,

iv. which significantly increases the risk to others or the environment
during or after the execution of the works and/or services.

b) failure by the Delivery Partner to follow corporate management systems or
inadequacy of those systems, or other management failings, requiring
intervention by the Client or Others (as defined in Z1.14) to prevent any of the
above;

c) aDelivery Partner is found to be in breach of the Prompt Payment Code as
set out in Schedule 7;

d) failure by the Delivery Partner to implement within an agreed timeframe any
agreed Integrated Delivery Team or individual Performance Improvement
Plan;

e) failure of the Delivery Partner to comply with the Derogation Procedure set out
in Schedule 12;

f) failure by the Delivery Partner to meet any obligations related to the
Framework Assurance Indicators set out in this Framework Agreement; and,
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g) failure by the Delivery Partner to meet any obligations related to Key
Performance Indicator, that are of a similar nature, set out in this Framework
Agreement across two consecutive reporting periods.

4.1.4 Where any of these circumstances occur, the Client notifies the Delivery Partner
Framework Manager in writing, to confirm that the Performance Hearing Procedure
has been triggered.

4.1.5 Where deemed appropriate by the Client, the Client and Delivery Partner Framework
Manager provide written evidence to support the Performance Hearing. This shall be
shared between both parties within two (2) weeks of receipt of the Performance
Hearing Procedure being triggered, or within a timescale agreed in writing by both
parties.

4.1.6 The Delivery Partners performance in relation to the incident is reviewed by the
Client. This review may be informed by a Client led report on the issue, and/or, the
Delivery Partners own report.

4.1.7 Where deemed appropriate by the Client, a Performance Hearing meeting is held
between the Client and Delivery Partner Framework Manager. A Performance
Hearing meeting is triggered when:

a) theincident is related to a Safety, Health, Environment and Wellbeing incident;
b) there is the potential for a Red Card to be issued.

Where a Performance Hearing meeting is not triggered, as detailed above, the
Hearing is carried out via electronic correspondence.

4.1.8 The Client decides whether a Yellow or Red Card should be issued, as per Table 8-1.
The Client Framework Manager communicates the decision in writing to the Delivery
Partner Framework Manager within five (5) working days of the Performance Hearing
meeting.

Table 8-1: Yellow and Red Card thresholds

Card Threshold definition

Yellow A Yellow Card may be issued in response to the Performance
Hearing Procedure being triggered, as summarised in Section 4.1
of this Schedule.

Red A Red Card may be issued where two (2) or more incidents occur,

where those incidents:
a) are of a similar nature, AND

b) would normally have resulted in Yellow Cards when considered
individually, AND

c) are within any Integrated Delivery Teams(s) where the Delivery
Partner is working, AND

d) are within six (6) months of each other.

A Red Card is_issued where three (3) incidents occur, where
those incidents:
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419

Card Threshold definition

a) are within six (6) months of each other, AND

b) would normally have resulted in Yellow Cards when considered
individually, AND

c) are within any Integrated Delivery Teams(s) where the Delivery

Partner is working.

Where a Yellow or Red Card is issued, the Underperformance Management Process
is triggered, see Section 4.3 of this Schedule.

42 Dispute Resolution Process

421

422

The Delivery Partner may challenge the findings or outcomes of the Performance
Hearing Procedure through the Dispute Resolution Process, set out in Schedule 9.

A challenge must be raised by the Delivery Partner within two (2) weeks of the
decision in writing to the Client Framework Manager.

43 Underperformance Management Process

431

43.2

433

434

435

436

437

Following the issue of a Yellow or Red Card, the Deliver Partner prepares a
Performance Improvement Plan for acceptance in writing by the Client within two (2)
weeks of the date of issue of the Card.

The Performance Improvement Plan must be agreed by the Client Framework
Manager and the Delivery Partner Framework Manager.

The Performance Improvement Plan is reviewed by the Client at a frequency agreed
within the Performance Improvement Plan.

Provided the Client is fully satisfied with the Delivery Partners performance, in line
with the Performance Improvement Plan, the Card is withdrawn.

Failure to rectify performance through the Performance Improvement Plan within the
set periods may result in one (1) or more of the following:

a) a Yellow card being replaced by a Red Card;

b) a six (6) month suspension from being awarded any future works or services
under the Framework; or,

c) notice of termination of the Delivery Partner from the Framework.

Where a Delivery Partner is suspended from being awarded any future works or
services under the Framework, further Call-off Contracts will be competitively
tendered to all relevant Delivery Partners.

Where a Delivery Partner is terminated from the Framework, the Reserve Delivery
Partner will be notified in writing by the Client.
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44 Additional implications of a Red Card

4.4 .1 In addition to the development and monitoring of the Performance Improvement Plan:

a) one (1) Red Card being issued may result in the Delivery Partners suspension
from being awarded new work until such a time as the Client is satisfied that
the Delivery Partners deficiencies are addressed;

b) two (2) Red Cards being issued within a 12 month period may result in the
Delivery Partners suspension from being awarded new work for 12 months or
until such a time as the Client is satisfied that the Delivery Partners
deficiencies are addressed (minimum suspension 12 month);

c) four (4) Red Cards being issued over the term of the Framework Agreement
may result in termination of the Delivery Partner from the Framework.

4.5 Reserve Delivery Partner

4.51 To provide resilience against business failure, termination on the grounds of poor
performance, resource and capacity issues, a Lot 1 and Lot 2 Reserve Delivery
Partner has been appointed to each Integrated Delivery Team Area, see Schedule 2.

4.5.2 The mechanisms for the reserve Delivery Partner to be awarded work are the
following:

a) the Primary Delivery Partners place on the Framework is terminated due to
business failure;

b) the Primary Delivery Partner place on the Framework is terminated due to
poor performance.

4.5.3 Where invited, the Reserve Delivery Partner shall take over the Framework
appointment based on their original tender proposal, subject to any price increases
that may have been applied had they been appointed originally.

4.54 A Reserve Delivery Partner shall not be instructed without prior written approval from
the Client Framework Manager.

5.0 STANDARDS OR GUIDANCE TO BE USED

5.1 The Client and the Delivery Partner deliver the services detailed in this Schedule in line with
the Client’s, Government’s and industry’s standards or guidance set out in Table 8-2.

Table 8-2: Standards or guidance to be used

Document title Link
Available online here:
Framework Management Monitoring Tool Framework Managment
Monitoring Tool
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SCHEDULE 9: CONTRACT MANAGEMENT

1.0

11

1.2

2.0

2.1

2.2

2.3

OVERVIEW

The purpose of this Schedule is to set out the Clients requirements for contract management
(Call-Offs under this Framework Agreement).

The identification of property flood resilience projects and getting into contract for each Call-off
Contract under this Framework Agreement is covered in Schedule 2.

DELIVERY PARTNER DUTIES

The Delivery Partner supports the Client to achieve their objectives as stated in Schedule 1.

The Delivery Partner adheres to the Framework Agreement and shall:

221

222

2.2.3

224

2.25

2.2.6

227

2.2.8

2.2.9

execute contracts in accordance with this Schedule;
adopt and engage via the Clients contract management tools;
adhere to the requirements set out in the scope of each Call-off Contract;

adhere to the Framework Pricing Workbook, where not adhered to, the Client
reserves the right to direct award to the Reserve Delivery Partner or go to competitive
tender as set out in Schedule 2;

adhere to the Governments prompt payment policy and pay at least 95% of invoices
within sixty (60) calendar days;

adhere to audit and assurance requirements;

collaborate with the Client to ensure active monitoring of project risks, opportunities,
assumptions, issues and dependencies as per the Call-off Contract RAID Log;

collaborate with the Client to document lessons learnt at the end of each Call-off
Contract or at key milestones identified within the Call-off Contract, as per the
Lessons Learnt Log, see Table 9-1. No changes should be made to this template
without prior agreement from the Client Framework Manager;

adhere to the Project Performance Management Process set out in Section 4.2 and
where required, the Project Improvement Plan process set out in Section 1.4.3; and,

2.2.10 adhere to the Dispute Resolution process set out in Section 4.4.

Each quarter, on the anniversary of the framework commencement, the Delivery Partner

shall:

231

2.3.2

complete a satisfaction survey for each live Call-off Contract, see Table 9-1.

provide, to the Client, Call-off Carbon summary data as per template, see Table 9-1;
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2.4  The Delivery Partner shall inform the Client of any changes to Call-off Contract key persons at
the earliest opportunity and submit names and CVs to the Client for acceptance. Key persons
are:

2.4.1 Delivery Partner Project Manager; and,

2.4.2 roles specified as being held by Certified Competent Property Flood Resilience
Practitioners, as defined in the Flood Resilience Minimum Technical Requirements.

2.5 Communication and Engagement

2.5.1 The Delivery Partner shall adhere to the communication and engagement
requirements set out in Schedule 15.

2.5.2 The Delivery Partner shall collaborate with the Client to develop and maintain a
Stakeholder Engagement Plan for each Call-off Contract.

2.6 Key Performance Indicators

2.6.1 Key Performance Indicators are used to actively measure the performance of the
Delivery Partners at Call-Off level. The outputs of these Key Performance Indicators
are displayed within a Client dashboard(s) and made available to all Delivery
Partners.

2.6.2 The Delivery Partner shall comply with all its obligations related to Key Performance
Indicators, as set out in Annex 1 of this Schedule.

2.6.3 A Key Performance Indicator is deemed to have been failed where a score of three
(3) or below is awarded.

2.6.4 Failure to score greater that three (3) for an individual, or multiple Key Performance
Indicator, triggers the Performance Management Process.

2.6.5 Framework compliance is actively measured through Assurance Indicators, see
Schedule 8.

2.7 Collateral Warranty and performance bond

2.7.1 Some Call-off Contracts may require the following, see Table 9-1 for further
information:

i use of a performance bond;
i. sub contractors’ collateral warranty;
iii. Contractors’ collateral warranty; and,

V. Consultants’ collateral warranty.
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3.0 CLIENT DUTIES
3.1 The Client adheres to the Framework Agreement and shall:

3.1.1 respond to/ accept/ decline communications within two (2) weeks of submission
unless otherwise specified or extended by agreement in written of both parties;

3.1.2 adhere to the requirements set out in the scope of each Call-off Contract;

3.1.3 adhere to the Governments prompt payment policy by paying 90% of all undisputed
invoices within five (5) calendar days, with the remaining undisputed invoices being
paid within thirty (30) calendar days;

3.1.4 will prepare and actively monitor each Call-off Contract RAID Log as per the template
provided in Table 9-1;

3.1.5 actively monitor performance as per the Project Performance Management Process.
Where performance requires improvement, the Client shall adhere to the Project
Improvement Plan process; and,

3.1.6 adhere to the Dispute Resolution process.

3.2 Upon commencement of the framework, the Client shall publish a detailed Dispute
Resolution Escalation Flowchart, in line with Section 1.4.4, including named contacts. This
flowchart shall be maintained for the lifetime of the Framework Agreement and the Delivery
Partner shall be informed of any changes.

3.3 Each quarter, on the anniversary of the framework commencement, the Client shall complete
a satisfaction survey for each live call off contract, see Table 9-1.

34 Audit and assurance arrangements

3.4.1 All Call-off Contracts delivered through this Framework Agreement are on an open
book basis for the management of Project costs and operational and performance
data between the Delivery Partner and the Client. All Call-off Contracts delivered
through this Framework Agreement may be subject to audit at the Client’s discretion.

3.4.2 The Client:

a) shall establish an audit and assurance programme at the commencement of the
Framework and undertake annually thereafter;

b) shall be reasonable in its requests for information relating to record keeping or
other related financial information from the Delivery Partner;

c) in consultation with the Delivery Partner, shall develop a regime for auditing
costs based on selective and random checks carried out at the location where it
is most cost effective for the checks to be carried out;
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d) shall expect that the sample checks will confirm the Delivery Partner claims for
payment. Where discrepancies emerge, the Client requires an explanation for
the discrepancy from the Delivery Partner;

e) may charge the Delivery Partner for any cost incurred by the Client for any
additional checking, which is required because of the discovery of discrepancies
during the audit process; and

f)  may publish Call-off Contract details, including contract value, out-turn cost and
delivery to time, in accordance with the Freedom of Information Act, where
applicable and in accordance with His Majesty’s Treasury transparency
requirements.

35 Communication and Engagement

3.5.1 The Client shall adhere to the communication and engagement requirements set out
in Schedule 15.

3.5.2 The Client shall lead the development and maintenance of a Stakeholder
Engagement Plan for each Call-off Contract. This Plan shall be considered in the
context of wider local and national strategic engagement activity.

3.5.3 The Client shall monitor the engagement requirements across the Integrated Delivery
Team Area and, where deemed appropriate, may:

a) develop a Strategic Engagement Plan for the Integrated Delivery Team Area;
and,

b)  secure additional appropriately skilled engagement resources to support
engagement requirements.

3.5.4 The Client shall identify lessons learnt to ensure the continued improvement of
communications and engagement.

3.6 Project Lesson learnt

3.6.1 The Client shall facilitate a lesson learnt session at the end of each Call-off Contract
or at key milestones identified within the Call-off Contract to:

a) bring together Project Teams, Delivery Partners, end users and other
interested parties to identify what went well and what didn’t go well; and to,

b)  document all lessons learnt within the Project Lessons Learnt Log, see Table
9-1;

c) No changes should be made to this template without prior agreement from the
Client Framework Manager.

3.6.2 Once finalised, the Project Lessons Learnt Log shall be shared with the Client
Framework Manager.
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4.0 CONSTRAINTS AND OTHER CONSIDERATIONS

4.1 Project Bank Account

41.1

4.1.2

A Project Bank Account shall be set up for all Call-off Contracts with a spend greater
than £1,000,000

Other smaller but more complex contracts will need a Project Bank Account,
determined by completing a Project Bank Account model. Additional guidance shall
be provided upon commencement of the Framework Agreement.

4.2 Project Performance Management Process

4.2.1

4.2.2

4.2.3

42.4

4.2.5

4.2.6

4.2.7

The Project Performance Management Process investigates underperformance on
individual Call-off Contracts. The process operates independently to any legal
proceedings invoked.

All correspondence must be in formal written format and all meetings formally
documented and agreed by both parties.

The Project Performance Management Process is triggered by the Client when the
Delivery Partners fails to meet any obligations related to the Key Performance
Indicators set out in this Framework Agreement, see Annex 1 of this Schedule.

Where this occurs, the Client notifies the Delivery Partner in writing, within five (5)
working days, to confirm that the Project Performance Management Process has
been triggered.

A Performance Hearing is held between the Client Project Manager and Delivery
Partner Project Manager within one (1) week of receipt of the Client Project Managers
written communication. This Hearing is chaired by the Clients Projects Executive.

The Delivery Partners performance in relation to the incident is reviewed by the Client
Project Executive.

The Client Project Executive decides whether a Project Improvement Plan is required.
The Client Project Executive communicates the decision in writing to the Delivery
Partner and Client Commercial Services Manager within five (5) working days of the
Project Performance Hearing.

4.3 Project Improvement Plan

43.1

4.3.2

Following confirmation that a Project Improvement Plan is required; the Deliver
Partner prepares a Project Improvement Plan (see Table 9-1) for acceptance by the
Client within two (2) weeks of receipt of the Client Project Executives written
communication.

The Project Improvement Plan must be agreed by the Clients Project Executive,
Commercial Services Manager and the Delivery Partner.
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4.3.3 The Project Improvement Plan is reviewed at a Project Performance Review Meeting,
chaired by the Client Commercial Services Manager, at a frequency agreed within the
Project Improvement Plan.

4.3.4 Failure by the Delivery Partner to rectify performance in line with the Project
Improvement Plan and to meet the obligations related to the Key Performance
Indicators set out in this Framework Agreement across two consecutive reporting
periods will result in escalation to the Client Framework Manager.

4.3.5 Escalation to the Client Framework Manager will result in the Framework
Performance Hearing Procedure being triggered, see Schedule 8. This may result in
a Yellow or Red Card being issued.

4.4 Dispute Resolution Process

4.4.1 The Dispute Resolution Process can be used by both Parties. To raise a dispute:

a) the decision giving rise to the dispute must have been communicated under
the New Engineering Contract 4, in accordance with clause 13 of the
Professional Services Contract (PSC), Engineering and Construction Short
Contract (ECSC) and the Engineering and Construction Contract (ECC).

b) the party who disputes the decision raises its dissatisfaction with the decision
within 28 calendar days of the decision being communicated and
communicates this dissatisfaction in accordance with Clause 13 of ECC, PSC
or ECSC; and

c) theissue becomes a formal dispute and is addressed in accordance with
Option W2 of PSC, ECC and ECSC.

4.4.2 The Dispute shall be escalated as per the Dispute Resolution Escalation Flowchart,
published upon commencement of the Framework.

4.4.3 During dispute proceedings all parties have a duty to continue their performance
under the Framework Agreement.

45 Project outcome reporting tool

4.5.1 The Consultant shall complete the Property Flood Resilience Outcome
reporting tool at the end of each Call-off Contract. No changes can be made to
this template without the prior written approval from the Client Framework
Manager. This tool shall be used to collate outcomes prior to the publication of
the Employees Information Requirements, as per Schedule 11.

5.0 STANDARDS OR GUIDANCE TO BE USED

5.1 The Client and the Delivery Partner deliver the services detailed in this Schedule in line with
the Client’s, Government’s and industry’s standards or guidance set out in Table 9-1.
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Table 9-1: Standards or guidance to be used

Document title Link

Project Improvement Plan template Available here: SharePoint
Carbon summary data template Available here: SharePoint
Satisfaction survey user guide Available here: SharePoint
Performance bond template Available here: SharePoint
Sub-contractors’ collateral warranty Available Fiere: SharePaint
template EE—
Consultants’ collateral warranty template Available here: SharePoint
Contractors’ collateral warranty template Available here: SharePoint

. Available online here: Project Lessons
Project Lessons Learnt log
Learnt Log
Project Outcome reporting tool Available here: SharePoint

360 Feedback Form Available here: SharePoint
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ANNEX 9-1: KEY PERFORMANCE INDICATORS: CALL-OFF CONTRACT PERFORMANCE

MONITORING

This annex sets out the Key Performance Indicators used to monitor performance at Call-Off level.
These indicators are set out below including scoring guidance.

Table 9-2: Key Performance Indicators scoring guidance

Score Performance

Description

1 Inadequate

The performance of the Delivery Partner is significantly below
that of the Key Performance Indicator targets that are set out
within the contract.

Contract Manager is unhappy with the services provided,
despite communicating issues to Delivery Partner and
escalating it to the Client Framework Director.

2 Requires
improvement

The performance of the Delivery Partner is below that of the
Key Performance Indicator targets that are set out within the
contract.

Contract Manager constantly needs to prompt the Delivery
Partner to deliver the services stated in the contract. Delivery
Partner provides services in a reactive manner without a lack
of ownership.

If this score is given, then it will be escalated to the Client
Framework Manager where a card hearing will commence.

3 Approaching
Target

The Delivery Partner is close to meeting the Key Performance
Indicator targets that are set out within the contract.

No significant project issues but Contract Manager requires the
Delivery Partner to take greater ownership of the delivery of
work in a more efficient way.

4 Good

The Delivery Partner is meeting the Key Performance Indicator
targets that are set out within the contract.

Contract Manager is happy with the quality of services
provided.

5 Exceeds
expectations

The Delivery Partner is exceeding the Key Performance
Indicator targets that are set out within the contract.

Contract Manager is happy with the quality of services
provided. This is deemed best practice and should be shared.

n/a Not
applicable

Question not applicable during this review period

Table 9-3: Key Performance Indicators scoring guidance — SHEW

Key Performance Score

Indicator 1 2 3 4 5 n/a
Number of Lost Time and

Reporting of Injuries, T —

Diseases & Dangerous

Occurrences (RIDDOR)

2024 Property flood res

ilience Framework: Schedules(v1)




Page 99

Schedule 9: Contract Management

Key Performance Score

Indicator 1 2 3 4 5 n/a
Incidents in the last 3

months.

% of actions implemented

following RIDDOR and Lost >70% >80 >90%

Time Accidents to address <70% but but but >95% n/a
the cause of the <80% <90% <95%

incidence/accident.

% of actions implemented <80%

following Near Misses >80% >85 >90%

reported incidences to but but but >95% n/a
address the cause of the <85% <90% <95%

incidence.

Key Performance Indicators

Table 9-4: Lot 1 Key Performance Indicators — Call-off performance measures

Key performance indicator

Measurement

The Consultant shall submit to
the Client a Hazard
Assessment in accordance
with the Clients PFR Technical
Minimum Requirements and
Code of Practice for PFR.

e The scale and detail of the survey provided is proportionate]
to the risk and meets with the Clients expectations in
accordance with the Clients PFR Technical Minimum
Requirements and Code of Practice for PFR.

e The assessment is submitted in accordance with the
milestone deadline approved in the programme and to
cost.

 The Consultant adopts a right first time approach to
delivery.

o Shall be defined within each call-off specification.

The Consultant shall submit to
the Client a Property Survey in
accordance with the Clients
PFR  Technical Minimum
Requirements and Code of
Practice for PFR.

e The scale and detail of the survey provided will meet with
the Client and Lot 2 Contractors expectations in
accordance with the Code of Practice in accordance with
the Clients’ PFR Technical Minimum Requirements and
Code of Practice for PFR.

e To be completed in line with the completion date in the
approved programme and to cost.

e The Consultant adopts a right first time approach to
delivery.

« Shall be defined within each call-off specification.

The Consultant shall submit to
the Client an  Options
Development Summary
(including Outline Design).

The options identified are
documented in the Options
Development Summary and
provided to the Client and end-
user. It will provide the
evidence required, including
pros and cons of each option,

e The scale and detail of the Options Appraisal and
Development will meet the Client and end-user
expectations in accordance with the Clients’ PFR Technicall
Minimum Requirements and Code of Practice for PFR.

e To be completed in line with the completion date in the
approved programme and to cost.

e The Supplier adopts a right first-time approach to delivery.

e End-user requirements and preferences are adequately
documented, and a preferred option is clearly identified
and justified - particularly where a non-passive solution is
identified.

« Shall be defined within each call-off specification.
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Key performance indicator

Measurement

for the Client and end-user to
select the preferred option.

The preferred option is clearly
identified and justified.

The Consultant will complete
an accurate review of the
construction work completed
by the Lot 2 Contractor and
provide the end-user with
relevant documentation in line
with the Clients Minimum
Technical Requirements and
the Code of Practice for PFR.

* Post Installation Audit Report and Post Installation Flood
Risk Report will meet the Clients’ and end-user
expectations with the PFR specification, Clients PFR
Technical Minimum Requirements and Code of Practice for
PFR.

e The Consultant adopts a right first-time approach to
delivery. Client and end-user sign-off obtained.

e End-user Satisfaction Survey provided. Results of surveys
show high satisfaction and positive feedback.

e To be completed in line with the completion date in the
approved programme and to cost.

Ensuring Supplier engagement
is collaborative between Lot 1
and Lot 2 suppliers to ensure
smooth handover of project
work.

 Extensions of time, raising early warnings due to time
delays by lack of engagement/collaboration.

Supplier to ensure 360
Feedback Form completed
upon project completion.

 To complete within four (4) weeks of project completion.

Table 9-5: Lot 2 Key Performance Indicators — Call-Off performance measures

Key performance indicator

Measurement

The Contractor shall submit to the
Client the detailed design and
specification of the agreed PFR
solution in accordance with the
Clients PFR Technical Minimum
Requirements and Code of Practice
for PFR.

The detailed design and
specification shall take due note of
the flood risk assessment (PFR
Standard 1) and the survey (PFR
Standard 2).

e The scale and detail of the Detailed Design will meet
the Client and end-user expectations in accordance
with the Clients PFR Technical Minimum
Requirements and Code of Practice for PFR.

e To be completed in line with the completion date in the
approved programme and to cost.

* The Contractor adopts a right first-time approach to
delivery.

« Shall be defined within each call-off specification.

The construction of PFR measures
will meet the Client and end-user
expectations in accordance with the
design and specification described
in PFR Standard 3 and the Clients
Pre-Construction Information
Report.

The construction work shall be
undertaken in accordance with
good practice, including relevant
standards, guidance and

e The scale and detail of the Construction will meet the
Client and end-user expectations with the PFR
specification, Clients PFR Technical Minimum
Requirements, Code of Practice for PFR and Pre-
Construction Information Report.

e To be completed in line with the completion date in the
approved programme and to cost.

e The Contractor adopts a right first-time approach to
delivery.

e Shall be defined within each call-off specification.
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Key performance indicator

Measurement

legislation, and shall comply with
Construction, (Design and
Management) Regulations 2015.

The construction will also be
delivered to the satisfaction of the
end-user.

The Contractor will ensure that the
completed PFR construction work
will operate as designed and
specified in the PFR Specification.

Post  installation  testing is
completed and documented in line
with the Clients Minimum Technical
Requirements.

Post installation testing is completed and documented
in line with the Clients Minimum Technical
Requirements.

Snagging is identified and rectified, and issues kept to
a minimum.

The Contractor adopts a right first-time approach to
delivery.

The end user is satisfied with the installation and the
condition of the property upon completion.

To be completed in line with the completion date in the
approved programme and to cost.

The Contractor will ensure that the
end user is trained in the operation
and maintenance of their PFR
solution and that they have the
information required to operate and
maintain their solution at the point
of handover.

The end user receives an operation and maintenance
plan at the point of handover which meets the Client
expectations in accordance with the Clients PFR
Technical Minimum Requirements and Code of
Practice for PFR.

Training is provided to the end user, which meets the
Client and end user expectations, at the point of
handover to ensure they are aware of the operation
and maintenance requirements.

End-user Satisfaction Survey provided. Results of
surveys show high satisfaction and positive feedback.
The Contractor adopts a right first-time approach to
delivery. Client and end-user sign-off obtained.

To be completed in line with the completion date in the
approved programme and to cost.

Ensuring Supplier engagement is
collaborative between Lot 1 and Lot
2 suppliers to ensure smooth
handover of project work.

Extensions of time, raising early warnings due to time
delays by lack of engagement/ collaboration.

Supplier to ensure 360 Feedback
Form completed upon project
completion.

To complete within four (4) weeks of project
completion.

Number of Lost Time and RIDDOR
Incidents in the last three (3)
months.

Provided by Contractor quarterly.

% of actions implemented following
RIDDOR and Lost Time Accidents
to address the cause of the
incidence/accident.

Provided by Contractor with details of RIDDOR
Incidents and Loss Time Accidents and corrective
actions in monthly report with evidence.

% of actions implemented following
Near Misses reported incidences to
address the cause of the incidence.

Provided by Contractor with details of Near Misses
reported in monthly report with evidence.
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SCHEDULE 10: INSENTIVISATION ARRANGEMENTS

1.0

11

1.2

1.3

2.0

2.1

2.2

3.0

3.1

3.2

4.0

4.1

4.2

OVERVIEW

The Environment Agency want all their Delivery Partner organisations to be motivated to
deliver in a way that will support efficient and effective delivery in line with key EA Business
objectives. Property Flood Resilience may utilize NEC4 Option C Contract Incentivization with
a pain/gain mechanism to align the objectives of the parties, which helps to support a
partnering environment.

The payments to the Delivery Partner are made on the basis of the Delivery Partner accounts
and records, provided to the Client for inspection on an “open book” basis.

At the end of the contract, the final target cost — which is the original target cost plus the effect
of any Client changes and employer risk events — is compared to the actual cost expended by
the Delivery Partner. If the actual cost is lower than the target cost, a saving has been made,
and this is shared between the parties on a pre-agreed percentage basis — referred to as
“gain-share”. Conversely, if the actual cost is higher than the target cost there is an over-
spend, again shared between the parties on a pre-agreed percentage split — referred to as
“pain-share

DELIVERY PARTNER DUTIES

The Delivery Partner supports the Client in setting a target cost that represents a genuine pre-
estimate of the most likely outturn cost.

The Delivery Partner performs in an efficient manner, mitigating risk, and not incurring
excessive actual cost.

CLIENT DUTIES

The target cost is set at a level which requires the Delivery Partner and the client to work
together to create efficiencies beyond those normally expected.

The gain-share/pain-share mechanism is carefully chosen to drive the right behaviours in the
parties to seek savings and thus avoid pain.

CONSTRAINTS AND OTHER CONSIDERATIONS
All Call-off Contracts are awards using the NEC4 suite of contracts, as per Schedule 2.

Share ranges are adjusted to reflect the different contribution and risks taken by the Delivery
Partner during the Contract. Example of what would be stated in the contract data is shown in
Table 10-1.
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Table 10-1: Share range examples

The Delivery Partners share percentages, and the share ranges are:
Shais ranas Contractors share
g percentage

Less than 80% 20%

From 80% to 90% 40%

From 90% to 100% 50%

From 100% to 110% 50%

From 110% to 120% 75%

Greater than 120% 100%

5.0 STANDARDS OR GUIDANCE TO BE USED

5.1 Not applicable
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SCHEDULE 11: INFORMATION MANAGEMENT
1.0 OVERVIEW

1.1. The purpose of this Schedule is to set out the Clients’ Information Technology, Common Data
Environment and Data and Information Management Policies which Delivery Partners are
required to support and that:

1.1.1. allows the Delivery Partner to work effectively with the Clients’ governance,
organisation and culture and that facilitates a reduction in costs;

1.1.2. ensures that Clients’ processes, corporate data sets and systems are maintained and
accessed in a manner consistent with the Clients business impact levels for
confidentiality, integrity and availability;

1.1.3. defines access and interfaces between the data, information and tools of both Client
and Delivery Partner to support the management of the Collaborative Delivery Team
programme of work;

1.1.4. is set outin a Collaborative Delivery Team Information Delivery Plan and BIM
Execution Plan; and,

1.1.5. makes the best data driven evidence-based decisions.
2.0 DELIVERY PARTNER DUTIES
2.1 The Delivery Partner shall:

2.1.1 provide the Works and the Service in accordance with the agreed BIM Execution
Plan, in response to the Clients Employers Information Requirements and Information
Delivery Plan (IMP) accepted by the Client;

2.1.2 operate a S-CDE as defined within the Employers Information Requirements;

2.1.3 deliver digital, data, information including infrastructure, and associated capability in
accordance with the Employers Information Requirements;

2.1.4 provide assurance and evidence on request that digital data and information
requirements are being implemented both at organisation and Project level on
request from the Client; and,

2.2 The Consultant shall complete the Property Flood Resilience Outcome reporting tool at the
end of each Call-off Contract, in accordance with Schedule 9. This tool shall be used to collate
outcomes prior to the publication of the Employees Information Requirements.

2.3 The Delivery Partner complies with the Clients requirement on security by:

2.3.1 ensuring all systems processing data are accredited to a level commensurate with the
defined Business Impact Level assigned to the data by the Executive Data Custodian.
The accreditation process flows the current standards mandated by His Majesty’s
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24

2.5

2.6

2.7

3.0

3.1

Government and detailed in the Employers Information Requirements. Satisfactory
accreditation is achieved following the signed-off by the Client.

2.3.2 demonstrating how it manages related systems and data that have Confidentiality
Levels of 2 and Security requirements defined within the Employers Information
Requirements;

2.3.3 providing data of its business continuity arrangements for Client data and systems
appropriate to their integrity, availability and confidentiality, including how the
business continuity plans will be maintained and tested.

Where requested, the Delivery Partner supports the Client to achieve their objectives where
within the Scope of this Framework Agreement. Client requests are Called-Off under the
Framework and include the following activities:

2.4.1 The Client and Delivery Partner sets out governance arrangements in the Information
Delivery Plan to address performance, service and operational issues; data
standards, data maintenance and data exchange; security; business continuity and
change management.

2.4.2 The Delivery Partner protects all information assets to a standard commensurate with
the Client’s Employers Information Requirements and defined Government Security
Classifications?, as advised or agreed by the Client and subject to audit by the Client.
This includes any proposed computer-based and associated support services.

2.4.3 The Delivery Partner has responsibility for implementing digital developments in the
way that they manage and present the information and data to meet the Employers
Information Requirements as described in their Framework and Project BIM
Execution Plan.

Within six (6) weeks of the publication of the Clients Employers Information
Requirements, the Delivery Partner will submit a Framework BIM Execution Plan to the Client
for acceptance.

Within six (6) weeks of any changes to the Clients Employers Information
Requirements, the Delivery Partner will update their Framework BIM Execution Plan and
submit it to the Client for acceptance.

At the end of the Framework, or at any other point determined by the Client, the Delivery
Partner provides their project and programme data to the Client in a format determined by the
Client in the Employers Information Requirements and Information Development Plan.

CLIENT DUTIES
The Client shall:

3.1.1 operate a Common Data Environment;

1 May-2018_Government-Security-Classifications-2.pdf (publishing.service.gov.uk)
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3.1.2 retain full intellectual property rights to data throughout the duration of the
Framework; and,

3.1.3 notify the Delivery Partner of any changes in standards, systems or processes as a
change to the Employers Information Requirements.

3.2 Upon commencement of the Framework, the Client shall provide access to the Delivery
Partner Information Management roles by agreement in the IMP and subject to the security
and service level requirements of paragraph 3.

3.3  Within one (1) year of the commencement of the Framework, the Client shall:

3.3.1 publish an Employers Information Requirement. This will set out the Clients minimum
requirements for information and data management that the Delivery Partner must
comply with and will form part of the Clients Minimum Technical Requirements, see
Schedule 12.

3.3.2 where appropriate, update this Schedule to align with the Employers Information
Requirement. Any changes to this Schedule will be carried out in accordance with the
Change Control Process set out in Schedule 6.

4.0 CONSTRAINTS AND OTHER CONSIDERATIONS

4.1 The Clients operating systems, procedure and protocols

4.1.1 Asset Information Management System Operation and Maintenance (AIMS OM)

a) Is the inventory for main river watercourse, and coastal flood defences,
mechanical and electrical and all other assets operated and maintained with
asset management in England;

b)  does not include buildings, plant or IT assets;

c) does support the management of asset inspections and manages
maintenance activities;

d) Itis cloud hosted applications delivered by AMX.
4.1.2 AIMS Datastore, Rules and Visualisation (AIMS DRV)

a) Asite is used for Client Common Data Environment as a collaborative file and
exchange in line with 1ISO19650 — 3.

b)  The same platform is also used by AIMS Store to manage operational
documents and the transformation of existing documentation is underway.

4.1.3 AIMS Programme Delivery (AIMS PD)
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a) Contract management system supports the management and administration
of NEC Contract Forms. It is accessed by all roles as defined under NEC;

supporting workflow between all parties.

5.0 STANDARDS AND GUIANCE TO BE USED

5.1 The Client and the Delivery Partner deliver the services detailed in this Schedule in line with
the Client’s, Government’s and industry’s standards or guidance set out in Table 11-1.

Table 11-1: Standards or guidance to be used

Link
Available online
here: GOV.UK

Document title

Available online
here: iso.org.uk
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SCHEDULE 12: TECHNICAL REQUIREMENTS

1.0 OVERVIEW

1.1.  This Schedule sets out the Clients technical requirements for the delivery of services under
this Framework Agreement.

2.0 DELIVERY PARTNER DUTIES
21 The Delivery Partner shall:

2.1.1 meet, or where appropriate exceed, the property flood resilience Minimum Technical
Requirements (see Table 12-2);

2.1.2 meet the qualification and skill requirements defined in Table 12-1. These
qualifications and skills are the minimum requirement of the Key Persons, defined in
Schedule 6 and Schedule 9.

Table 12-1: Qualifications and skills

QCF
Key = . : :
minimum Qualification / experience
Person
level
Framework 4-8 Management related qualifications and/or
Director experience of managing frameworks.
Several years’ 2 experience of managing
Frameworks.
Has the authority, resources and
capability to resolve framework level
issues. Will have the ability to introduce
other resources to ensure delivery of the
requirements of this framework.
Framework 4-8 Management related qualifications and/or
Manager experience of managing frameworks.

2 Several years’ experience this is a variable number of years where an individual can demonstrate the ability to meet the
requirements of the role with the correct level of skill, knowledge and experience.
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2.1.3

214

Several years’ experience of managing
Frameworks.

Roles specified as being held by Certified Competent Property Flood Resilience
Practitioners, as defined in Schedule 18, must provide evidence to the Client as per
Schedule 6 and Schedule 9. Qualification and skill requirements for roles specified as
Certified Competent Property Flood Resilience Practitioners, are defined by the
certification body.

provide property owners a minimum five (5) year manufacturers’ warranty on all
products, as per the Minimum Technical Standards, see Table 12-2.

identify any element of the Minimum Technical Requirements that does not comply
with current practice or impair the ability of the Delivery Partner to deliver best
practice.

2.2 Upon commencement of the Framework, the Delivery Partner shall submit, for assurance,
to the Client a directory of products that are expected to be used and evidence of how they
meet the Minimum Technical Requirements. No product shall be used until assurance is
confirmed in writing from the Client.

2.3 Each quarter, on the anniversary of the frameworks’ commencement, the Delivery Partner
shall attend Framework Manager Group meetings, see Schedule 6, and flag any element of
the Minimum Technical Requirements that does not comply with current practice or impair the
ability of the Delivery Partner to deliver best practice.

2.4  Within twelve (12) months of the Frameworks’ commencement, the Delivery Partner shall:

241

24.2

24.3

hold a Quality Management System accredited to ISO 9001:2015 or equivalent and
provide evidence to the Client for written approval.

all required relevant staff (as identified in the organogram submitted as part of the
tender document, see Schedule 18) have obtained Competent Property Flood
Resilience Practitioner certification; and

all remaining staff have completed and pass the relevant training modules for their
position.

25 Every year, on the anniversary of the frameworks’ commencement, the Delivery Partner shall:

251

25.2

submit, for assurance, to the Client an updated directory of products that are
expected to be used and evidence of how they meet the Minimum Technical
Requirements. No product shall be used until assurance is confirmed in writing from
the Client.

provide a copy of their ISO 9001:2015 certificate or equivalent evidence to the Client
for written approval.
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2.6

2.7

2.8

29

3.0

3.1

3.2

3.3

3.4

2024

If the Delivery Partner proposes to use a product that is not contained within their assured
directory of products, evidence shall be provided to the Client for assurance prior to its
acceptance for use on Call-off Contracts. No product shall be used until assurance is
confirmed in writing from the Client.

Where the Minimum Technical Requirements are updated by the Client, the Delivery Partner
shall review and submit, for assurance, to the Client a directory of products that are expected
to be used and evidence of how they meet the Minimum Technical Requirements within six (6)
weeks. No product shall be used until assurance is confirmed in writing from the Client.

If the Delivery Partner considers that the Minimum Technical Requirements are preventing the
‘best’ delivery across a Project (in terms of efficiency and/or effectiveness), the Delivery
Partner will adhere to the Design Variation Process set out in Section 4.2 of this Schedule.

As part of the Clients ambition to continually improve delivery standards, the Minimum
Technical Requirements will be reviewed annually or where changes are made across the
sector that impact on the delivery of Services under this Framework Agreement. Should the
Client wish to use the services of the Delivery Partner to collaborate in this activity, it will be
subject to a separate Call-off Contract.

CLIENT DUTIES
The Client shall:

3.1.1 use the Minimum Technical Requirements to set the lowest acceptable standard
required;

3.1.2 adhere to the Design Variation Process set out in Section 4.2 of this Schedule;

3.1.3 review the Minimum Technical Requirements annually or where changes are made
across the sector that impact on the delivery of Services under this Framework
Agreement for example, changes to the Code of Practice for Property Flood
Resilience; and,

3.1.4 ensure that any revision to the Minimum Technical Requirements is detailed and if a
commercial adjustment is required to standard pricing methodology (Client set
prices), the revision to the approach will be discussed, revised and agreed with the
Delivery Partner.

Changes to the Minimum Technical Requirements are not retrospective or applied to ‘live
contracts’. If there is an advantage or a necessity to apply to live contracts this will be done
using contract instruction and NEC4 change control processes.

Upon commencement of the Framework, the Client shall ensure that the Delivery Partner
has access to all technical standards.

Within one (1) year of the Framework commencement, the Client shall publish an
Employers Information Requirements, as part of the Minimum Technical Requirements. For
further information see Schedule 11.
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4.0 CONSTRAINTS AND OTHER CONSIDERATION

4.1 Basis of the Minimum Technical Requirements

41.1

4.1.2

4.1.3

41.4

4.1.5

4.1.6

4.1.7

4.1.8

41.9

Minimum Technical Requirements include design and specifications for products and
services related to, but not limited to, property flood resilience, civil engineering,
MEICA (Mechanical, Electrical, Instrumentation Control and Automation) and, BIM
(Building Information Modelling). Many of these other subject areas are referred to in
the Minimum Technical Requirements by reference to other specifications. Some of
these other specifications are referred to as Minimum Technical Requirements.

All technical standards are held on a SharePoint site accessible to the Client, Delivery
Partners and Others, as defined in Z1.14.

Where any particular or supplementary clause may conflict or be inconsistent with
any provision of the Minimum Technical Requirements, the Scope shall prevail, over
the supplementary clause. The Project Manager shall be informed of any
inconsistencies.

The numbering of the supplementary clauses follows the numbering system of the
Minimum Technical Requirements.

Where the Scope refers to the “Project Manager” or “Engineer,” this is interpreted as
meaning the “Project Manager,” “Service Manager” and /or the “Supervisor” as the
context demands. If the Delivery Partner is in any doubt as to whether a matter
should be raised with the Project Manager or Supervisor, they shall ask the Project
Manager/Service Manager to decide the issue.

Where the specification refers to plan or equipment, the following definitions are to
apply:

a) “Plant” is items which (together with Materials) are intended to be included
(incorporated) in the Works: and,

b) “Equipment’ is items provided by the Delivery Partner and used by them to
provide the Works.

References in the Scope to equipment, should be read as references to Plant or
Equipment, as the context requires.

If the Delivery Partner is in any doubt as to an interpretation, the matter should be
raised with the Project Manager who shall decide the issue in accordance with the
contract procedures.

Reference in the Scope to the Employer, Client or Purchaser shall be read as
references to the Client as the contract requires.

4.1.10 References in the Scope to the Site shall be read as references to the Working Area.

4.2 Design Variation Process
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5.0

a:

421

422

423

424

425

The Design Variation Process is used when a Call-off Contract proposes to not use
the Minimum Technical Requirements as they are preventing the ‘best’ delivery and a
lesser or alternative standard is proposed. This may occur across a whole scheme or
to an individual property.

The Design Variation Process will be completed within three (3) weeks to achieve a
decision. Only those authorised by the procedure can reduce the standard of the
Minimum Technical Requirements. Individual authorised to do so are listed within the
property flood resilience Minimum Technical Requirements, see Table 12-2.

The Design Variation Process is set out in the property flood resilience Minimum
Technical Requirements, see Table 12-2.

No product shall be used until assurance is confirmed in writing from the Client.

Failure to comply with the Design Variation Process triggers the Performance Hearing
Procedure, as defined in Schedule 8.

STANDARDS OR GUIDANCE TO BE USED

The Client and the Delivery Partner deliver the services detailed in this Framework Agreement
in line with the Client’s, Government’s and industry’s standards or guidance set out in Table

12-2.

Table 12-2: Standards or guidance to be used

Document title Link

Available online here:
Property Flood Resilience Minimum Technical Property Flood Resilience
Requirements Minimum Technical

Requirements

ISO 9001:2015 Quality management systems —
Requirements

Available online here: iso.org

2024 Property flood resilience Framework: Schedules(v1)




Page 113 Schedule 13: Innovation

SCHEDULE 13: INNOVATION

1.0

1.1

1.2.

1.3.

2.0

2.1

2.2

2.3

24

OVERVIEW

This Schedule sets out the Clients’ requirements and expectations regarding innovation across
this Framework Agreement.

The Clients’ aim is for ‘open innovation’ which means purposefully sharing and collaborating
on innovation across organisational boundaries including the whole supply chain, creating a
shared culture of continuous improvement to maximise the opportunities and outcomes.

The Client and the Delivery Partner adopt and maintain collaborative behaviours at the heart
of service delivery. Collaboration is key to maximising the benefits from innovation across
individual Projects and Programmes.

DELIVERY PARTNER DUTIES

The Delivery Partner shall use innovation and continuous improvement to deliver the Clients’
programme efficiently and effectively to drive best value, using innovative solutions and
processes that deliver improved whole life value and outcomes for people and the
environment.

The Delivery Partner facilitates ‘open innovation’ by allowing the whole supply chain to
collaborate and patrticipate, helping to overcome challenges and deliver more efficiently. This
will be achieved by, amongst other things, using the wealth of experience from across the
Clients’ Frameworks and wider industries and sectors.

The Delivery Partner shall embrace ‘open innovation’ by:

2.3.1 sharing latest ideas and innovations with other Delivery Partners and their supply
chains to help achieve the Clients’ overall programme targets;

2.3.2 co-developing and collaborating openly on innovative solutions, best practice, and
latest ideas;

2.3.3 working with the Client and other Delivery Partners in a constructive way to identify
and help to address barriers to innovation;

2.3.4 ensuring active uptake and participation by staff in innovation and best practice
sharing events;

2.3.5 Dbuilding relationships with other external projects, Clients and supply chains including
through cross sector collaboration.

Each quarter on the anniversary of the framework commencement, the Delivery Partner
shall:

2.4.1 attend Framework Managers Group meetings, see Schedule 6, and flag any
emerging innovation challenges, opportunities, and examples of best practice; and,
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2.4.2 report on the benefits realised through innovation solutions via the Success Reporting
Tool, see Schedule 6.

2.5 Every six (6) months, on the anniversary of the framework commencement, the Delivery
Partner shall attend an innovation workshop, see Schedule 6, to identify lessons learnt and
barriers to innovation, share best practice and identify and commit to take forward
opportunities for innovative solutions and processes.

3.0 CLIENT DUTIES

3.1 The Client will lead and have ultimate responsibility for the development and implementation of
a Framework Innovation Strategy across all Framework(s), setting the vision and strategic
approach for encouraging and managing innovation to achieve Framework objectives.

3.2 Each quarter, on the anniversary of the framework commencement, the Client shall:

3.2.1 facilitate Framework Managers Group meetings, see Schedule 6, and flag any
emerging innovation challenges, opportunities and examples of best practice; and,

3.2.2 collate the benefits realised through innovation solutions via the Success Reporting
Tool, and share across the Framework Management structure, see Schedule 6.

3.3 Every six (6) months, on the anniversary of the framework commencement, the Client shall
facilitate an innovation workshop, see Schedule 6, to identify lessons learnt and barriers to
innovation, share best practice and identify opportunities for innovative solutions and
processes.

4.0 CONSTRAINTS AND OTHER CONSIDERATIONS

4.1 Innovation performance review

4.1.1 In cases where there is a potential conflict between the proposal for innovation and
Minimum Technical Standards, then the proposal is subject to acceptance in writing
by the Client.

5.0 STANDARDS OR GUIDANCE TO BE USED

5.1 Not applicable.
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Schedule 14: Data Protection

SCHEDULE 14: DATA PROTECTION

1.0

1.1

2.0

2.1

OVERVIEW

This Schedule sets of the Clients requirements for complying with Data Protection Legislation
including:

1.1.1.

1.1.2.

1.1.3.

Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April
2016 on the protection of natural persons with regard to the processing of personal
data and on the free movement of such data (General Data Protection Regulation) as
it has effect in EU law (EU GDPR)

Regulation (EU) 2016/679 of the European Parliament and of the Council of 27 April
2016 on the protection of natural persons with regard to the processing of personal
data and on the free movement of such data (United Kingdom General Data
Protection Regulation), as it forms part of the law of England and Wales, Scotland
and Northern Ireland by virtue of section 3 of the European Union (Withdrawal) Act
2018, together with the Data Protection, Privacy and Electronic Communications
(Amendments etc.) (EU Exit) Regulations 2019 (UK GDPR).

The Data Protection Act 2018 (DPA 2018)

DELIVERY PARTNER DUTIES

The Delivery Partner shall:

211

21.2

2.1.3

acknowledge that for the purpose of the Data Protection Legislation, the Client is the
Controller, and the Delivery Partner is the Processor. The only processing that the
Delivery Partner is authorised to do is listed in Annex 1, of this Schedule, by the
Client and may not be determined by the Delivery Partner.

notify the Client immediately if it considers that any of the Client’s instructions infringe
the Data Protection Legislation;

provide all reasonable assistance to the Client in the preparation of any Data
Protection Impact Assessment prior to commencing any processing. This may
include:

a) asystematic description of the envisaged processing operations and the
purpose of the processing;

b) an assessment of the necessity and proportionality of the processing
operations in relation to the Services;

c) an assessment of the risks to the rights and freedoms of Data Subjects; and,

d) the measures envisaged to address the risks, including safeguards, security
measures and mechanisms to ensure the protection of Personal Data.

2.1.4 subject to clause 2.1.9, notify the Client immediately if it:
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a) receives a Data Subject Access Request (or purported Data Subject Access
Request);

b)  receives a request to rectify, block or erase any Personal Data;

C) receives any other request, complaint or communication relating to either
Party’s obligation under the Data Protection Legislation;

d) received any communication from the Information Commissioner or any other
regulatory authority in connection with Personal Data processed under this
Framework;

e) receives a request from any third party for disclosure of Personal Data where
compliance with such request is required or purported to be required by Law
or;

f) becomes aware of a Data Loss Event.

2.1.5 provide the Client with full assistance in relation to either Party's obligations under
Data Protection Legislation and any complaint, communication or request made
under clause 2.1.4 (and insofar as possible within the timescales reasonably required
by the Client) including by promptly providing:

a) the Client with full details and copies of the complaint, communication or
request;

b)  such assistance as is reasonably requested by the Client to enable the Client
to comply with a Data Subject Access Request within the relevant timescales
set out in the Data Protection Legislation;

c) the Client, at its request, with any Personal Data it holds in relation to a Data
Subiject;

d) assistance as requested by the Client following any Data Loss Event;

e) assistance as requested by the Client with respect to any request from the
Information Commissioner’s Office, or any consultation by the Client with the
Information Commissioner's Office.

2.1.6 maintain complete and accurate records and information to demonstrate its
compliance with this clause. This requirement does not apply where the Delivery
Partner employs fewer than 250 staff, unless:

a) the Client determines that the processing is not occasional;

b) the Client determines the processing includes special categories of data as
referred to in Article 9 (1) of the General Data Protection Regulation (UK
GDPR) or Personal Data relating to criminal convictions and offences referred
to in Article 10 of the UK GDPR; and,
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c) the Client determines that the processing is likely to result in a risk to the rights
and freedoms of Data Subjects.

2.1.7 allow for audits of its Data Processing activity by the Client or the Client’s designated
auditor; and,

2.1.8 designate a data protection officer if required by the Data Protection Legislation.

2.1.9 ensure that its obligation to notify under clause 2.1.4 shall include the provision of
further information to the Client in phases, as details become available.

2.2 Personal Data
2.2.1 The Delivery Partner shall:

a) only process Personal Data in accordance with the Annex 1 of this Schedule
unless the Delivery Partner is required to do otherwise by Law. If required, the
Supplier shall promptly notify the Client before processing the Personal Data
unless prohibited by law;

b)  ensure that Delivery Partner Personnel do not process Personal Data except
in accordance with this Framework Agreement;

c) ensure that it takes all reasonable steps to ensure the reliability and integrity of
Delivery Partner Personnel who have access to the Personal Data and ensure
that they:

i. are aware of and comply with the Delivery Partner duties under this
clause;

. are subject to appropriate confidentiality undertakings with the Delivery
Partner or any sub-processor;

iil. are informed of the confidential nature of the Personal Data and do not
publish, disclose or divulge any of the Personal Data to any third party
unless directed in writing by the Client or as otherwise permitted by this
Framework Agreement; and,

iv. have undergone adequate training in the use, care, protection and
handling of Personal Data.

d)  Where the Personal Data is subject to UK GDPR, not transfer Personal Data
outside of the UK unless the prior written consent of the Client has been
obtained or unless directed in writing by the Client and in either case, the
following conditions are fulfilled:

i. the transfer is in accordance with Article 45 of the UK GDPR (or
section 73 of DPA 2018); or
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. the Client or the Delivery Partner has provided appropriate safeguards
in relation to the transfer (whether in accordance with UK GDPR Article
46 or DPA 2018) as determined by the Client;

iii. the Data Subject has enforceable rights and effective legal remedies;

iv. the Delivery Partner complies with its obligations under the Data
Protection Legislation by providing an adequate level of protection to
any Personal Data that is transferred (or, if it is not bound, used its best
endeavours to assist the Client in meeting its obligations); and,

V. the Delivery Partner complies with any reasonable instructions notified
to it in advance by the Client with respect to the processing of the
Personal Data.

e) where the Personal Data is subject to EU GDPR, not transfer such Personal
Data outside of the EU unless the prior written consent of the Controller has
been obtained and the following conditions are fulfilled:

i the transfer is in accordance with Article 45 of the EU GDPR; or

. the Controller or the Processor has provided appropriate safeguards in
relation to the transfer in accordance with Article 46 of the EU GDPR
as determined by the Controller which could include relevant parties
entering into Standard Contractual Clauses in the European
Commission’s decision 2021/914/EU set out in Annex 3 to Schedule 31
(Processing Personal Data) or such updated version of such Standard
Contractual Clauses as are published by the European Commission
from time to time as well as any additional measures determined by the
Controller;

iil. the Data Subject has enforceable rights and effective legal remedies;

iv. the Processor complies with its obligations under the EU GDPR by
providing an adequate level of protection to any Personal Data that is
transferred (or, if it is not so bound, uses its best endeavours to assist
the Controller in meeting its obligations); and

V. the Processor complies with any reasonable instructions notified to it in
advance by the Controller with respect to the processing of the
Personal Data; and

f) at the written direction of the Client, delete or return Personal Data (and any
copies of it) to the Client on termination of the Framework unless the Supplier
is required by Law to retain the Personal Data.

2.3 Sub processor

2.3.1 Before allowing any Sub-processor to process any Personal Data related to this
Framework, the Delivery Partner must:
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24

3.0

3.1

4.0

4.1

4.2

a) notify the Client in writing of the intended Sub-processor and processing;
b) obtain the written consent of the Client;

c) enter into a written agreement with the Sub-processor which give effect to the
terms set out in this 2.3 such that they apply to the Sub-processor; and,

d) provide the Client with such information regarding the Sub-processor as the
Client may reasonably require.

2.3.2 The Delivery Partner shall remain fully liable for all acts or omissions of any Sub-
processor. The Client may, at any time on not less than thirty (30) working days’
notice, revise this clause by replacing it with any applicable controller to processor
standard clauses or similar terms forming part of an applicable certification scheme
(which shall apply when incorporated by attachment to this Framework Agreement).

Upon commencement of the Framework, the Delivery Partner shall submit a statement
setting out what Protective Measures are in place to protect against a Data Loss event. This
statement should include:

2.4.1 nature of the data being protected;
2.4.2 harm that might result from a Data Loss Event;
2.4.3 state of technological development; and,
2.4.4 cost of implementing any measures.
CLIENT DUTIES
Not applicable
CONSTRAINTS AND OTHER CONSIDERATIONS

The Parties agree to take account of any guidance issued by the Information Commissioner’s
Office. The Client may on not less than 30 working days’ notice to the Delivery Partner amend
this Framework to ensure that it complies with any guidance issued by the Information
Commissioner’s Office.

Schedule of Processing, Personal Data and Data Subjects Processing, Personal Data and
Data Subjects

4.2.1 The Delivery Partner shall comply with any further written instructions with respect to
processing by the Client.

4.2.2 Any such further instructions shall:

a) be incorporated into this Schedule as an Annex;
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b) include the information set out in Table 14-1.

Table 14-1: Additional data processing description requirements

Description details
[Insert Description - This should be a high level, short

Subject matter oil

the processing description of what the processing is about i.e., its subject
matter]

Et):ératlon i [Insert a de._scriptiqn clearly setting out the duration of the

processing processing including dates]

Nature and

purpose of [Insert description, please be as specific as possible, but make

the sure that you the processing cover all intended purposes]

processing*

Type of [Examples here include name, address, date of birth, National

Personal Insurance number, telephone number, pay, images, biometric

Data data etc]

Categories [Examples include Staff (including volunteers, agents, and
temporary workers), Client’s/ Clients, suppliers, patients,

of Data i ¢ 4

Subject stude_nts / pupils, members of the public, users of a particular
website etc]

Plan for return and destruction of the data once the processing is complete
UNLESS requirement under union or member state law to preserve that type of
data

[Describe how long the data will be retained for, how it be destruction of the data
returned or destroyed]

* The nature of the processing means any operation such as collection, recording, organisation, structuring, storage,
adaptation or alteration, retrieval, consultation, use, disclosure by transmission, dissemination or otherwise making
available, alignment or combination, restriction, erasure or destruction of data (whether or not by automated means)
etc.

The purpose might include employment processing, statutory obligation, recruitment assessment etc

5.0 STANDARDS OR GUIDANCE TO BE USED

5:4 The Client and the Delivery Partner deliver the services detailed in this Schedule in line with
the Client’s, Government’s and industry’s standards or guidance set out in Table 14-2.

Table 14-2: Standards or guidance to be used

Document title Link

General Data Protection
Regulation (EU GDPR)

Available online here: gdpr.eu

Available online here:

UK GDPR UK GDPR

UK GDPR Updated for Brexit | UK GDPR (uk-
gdpr.org)

Data Protection Act 2018 Available online here: GOV.uk
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Guidance as to when Data
Protection Impact Assessment Available online here: iso.org.uk
is required
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ANNEX 14-1: SCHEDULE OF PROCESSING, PERSONAL DATA AND DATA SUBJECTS
PROCESSING, PERSONAL DATA AND DATA SUBJECTS

The Delivery Partner shall comply with any further written instructions with respect to processing
by the Client.

Any such further instructions shall be incorporated into this Annex.

DESCRIPTION DETAILS

Subject matter of the processing

[Insert Description - This should be a high level, short description of what the processing is about i.e.
its subject matter]

Duration of the processing

[Insert a description clearly setting out the duration of the processing including dates]

Nature and purposes of the processing

[Insert description, please be as specific as possible, but make sure that you the processing cover all
intended purposes].

The nature of the processing means any operation such as collection, recording, organisation,
structuring, storage, adaptation or alteration, retrieval, consultation, use, disclosure by transmission,
dissemination or otherwise making available, alignment or combination, restriction, erasure, or
destruction of data (whether or not by automated means) etc.

The purpose might include employment processing, statutory obligation, recruitment assessment etc]

Type of Personal Data

[Examples here include name, address, date of birth, NI number, telephone number, pay, images,
biometric data etc]

Categories of Data Subject

[Examples include Staff (including volunteers, agents, and temporary workers), Client’s/ Clients,
suppliers, patients, students / pupils, members of the public, users of a particular website etc]

Plan for return and destruction of the data once the processing is complete UNLESS
requirement under union or member state law to preserve that type of data

[Describe how long the data will be retained for, how it be destruction of the data returned or
destroyed]
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ANNEX 14-2: DATA PRIVACY NOTICE

The Environment Agency is the data controller collecting this personal data. You can contact our Data
Protection Officer at:

Address:

Email:

Why are we collecting personal data and what we will do with it?

We will collect personal data that you provide us in order to allow us and you to meet our obligations
under this Framework Agreement, Work Order or Time Charge Order. Processing is therefore
necessary for the performance of a contract to which you are a party. Any personal data that you
provide us will be stored securely on our IT systems in an area with restricted access and is password
protected.

Sharing and transferring personal data

We may share your personal data with:
o other Collaborative Delivery Partner operating in different hubs;
e other Defra Group organisations; or
o other Contracting Authorities seeking to use this Framework Agreement.

Please note that where any commercially sensitive information/confidential information is provided to
us with personal data, we will treat this in accordance with the terms of the Collaborative Delivery
Framework in addition to the protections outlined in this Privacy Notice. We will not transfer the
personal data that you provide outside the European Economic Area without obtaining your consent
first.

How long we hold personal data for

We will keep all personal data that you send us for 7 years after the expiry of the Framework
Agreement, the final Work Order or the final Time Charge Order whichever is the latest.

Your rights

You have rights under the General Data Protection Regulation (GDPR) and the Data Protection Act
2018 (DPA 2018). The Information Commissioner's Office (ICO) is the supervisory authority for data
protection legislation.

The ICO website has a full list of your rights under data protection legislation, you can access this
here: https://ico.org.uk/for-organisations/quide-to-the-general-data-protection- regulation-
gdpr/individual-rights

You have the right to lodge a complaint with the ICO at any time. Should you wish to exercise that
right full details are available at: https://ico.org.uk/make-a-complaint
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SCHEDULE 15: COMMUNICATION AND ENGAGEMENT

1.0

1.1

1.2.

1.3.

1.4.

OVERVIEW

This Schedule sets out the requirements for delivering excellent communications and
engagement with stakeholders external to the Client. This schedule has been developed to
reflect the aspirations of the Clients Environment Agency EA2025 (corporate plan) and the
(National) Flood and Coastal Erosion Risk Management Strateqy for England.

The Clients strategic engagement objectives are:

1.2.1.

1.2.2.

1.2.3.

1.2.4.

1.2.5.

1.2.6.

to have a capable, confident flood and coastal erosion risk management workforce
who understand what good engagement looks like and use it every day to work well
with others;

to be working collaboratively with more stakeholders to understand how to best
manage flood risk locally at a community and catchment scale;

to share a vision of flood risk management and the parts all stakeholders, including
other Risk Management Authorities and communities, play in managing it now and in
the future;

to work with local, national, and international, public, and private organisations and
groups to deliver more flood and coastal risk management outcomes and associated
benefits;

to have increased the number of people who are better prepared for and more
resilient to flooding; and,

to work with other stakeholders (for example third sector organisations) to help
communities and businesses take greater ownership of their flood risk and local flood
and coastal risk management decision making, where they could influence decisions.

The Property Flood Resilience Strategic Communication Plan, see Table 15-1, reviewed
annually, sets out how the Client and Delivery Partner will work together to deliver these
engagement objectives by:

1.3.1.

1.3.2.

1.3.3.

promoting the use and benefits of property flood resilience;
promoting the use and benefits of this Framework; and,

actively supporting the Clients aim of mainstreaming property flood resilience and
empowering people to build back better after a flood, as per Flood and Coastal
Erosion Risk Management Strateqy Roadmap ambition 2.

Each Call-off Contract is required to have a Stakeholder Engagement Plan which will be led by
the Client and considered in the context of wider local and national strategic engagement
activity, see Schedule 9.
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2.0

2.1

2.2

2.3

24

2.5

DELIVERY PARTNER DUTIES
The Delivery Partner shall:

2.1.1 adhere to the Clients principles of good engagement through the working with others
approach;

2.1.2 develop all communication and engagement material in line with the Clients writing
style and branding guidance (including site signage), see Table 15-1;

2.1.3 comply with accessibility legislations regarding digital publications, see Table 15-1;

2.1.4 develop all media material in line with the Clients’ media usage guidelines, see Table
15-1;

2.1.5 create a catalogue of photographs that can be used by all parties in publications,
social media channels and communications materials, in line with the Clients’
branding guidance, see Table 15-1;

2.1.6 ensure any consultations are developed in line with the Clients’ consultation
guidance, see Table 15-1;

2.1.7 follow all rules set out by the Client regarding marketing and advertising exemptions,
see Table 15-1;

2.1.8 demonstrate communication and engagement skills of the required standard in line
with the Clients’ Customer Service Commitment and agreed behaviours, see Table
15-1;

2.1.9 only use Client approved communication tools and models, see Table 15-1; and,

2.1.10 conduct all communications and engagement in line with the Clients’ equality,
diversity and inclusion principles and standards, as set out in Schedule 5.

The Delivery Partner shall not communicate through Press or Social Media without written
approval from the Client, in line with the Property Flood Resilience Strategic Communication
Plan.

Upon commencement of the Framework, the Delivery Partner shall support, through
attendance and participation at a workshop, the development of the Clients Property Flood
Resilience Strategic Communication Plan and commit to delivering the activities identified, see
Table 15-1.

Each quarter, on the anniversary of the framework commencement, the Delivery Partner shall
provide an update to the Client on the delivery of agreed activities within the Clients’ Property
Flood Resilience Strategic Communication Plan.

Each year, on the anniversary of the framework commencement, the Delivery Partner shall:
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3.0

3.1

3.2

3.3

3.4

3.5

4.0

4.1

2.5.1 attend and contribute to a lesson learnt workshop, see Schedule 6, on the delivery of
the Clients annual Property Flood Resilience Strategic Communication Plan; and,

2.5.2 collaborate, including attendance at a communication plan development meeting (see
Schedule 6), with the Client to update the Clients Property Flood Resilience Strategic
Communication Plan and commit to delivering the communication activities identified.

CLIENT DUTIES

The Client shall develop and maintain an annual Property Flood Resilience Strategic
Communication Plan, setting out the aims and objectives of all communication activities
related to property flood resilience.

Where the aims and objectives of the annual Property Flood Resilience Strategic
Communication Plan change, for example due to changes in government policy or in response
to a flooding incident, the Client shall inform the Delivery Partner in writing at the earliest
opportunity.

Upon commencement of the Framework, the Client shall:

3.3.1 ensure the Delivery Partner has access to and is informed of any changes to
communications and engagement standards and guidance set out in Table 15-1;
and,

3.3.2 collaborate with the Delivery Partner to identify how they can support the delivery of
the annual Property Flood Resilience Strategic Communication Plan and commit to
delivering the activities identified, see Table 15-1.

Each quarter, on the anniversary of the framework commencement, the Client shall monitor
delivery of agreed activities within the Property Flood Resilience Strategic Communication
Plan.

Each year, on the anniversary of the framework commencement, the Client shall:

3.5.1 facilitate a lesson learnt workshop on the delivery of the annual Property Flood
Resilience Strategic Communication Plan; and,

3.5.2 collaborate with the Delivery Partner to update the Property Flood Resilience
Strategic Communication Plan and commit to delivering the activities identified.

CONSTRAINTS AND OTHER CONSIDERATIONS

Pre-election periods

4.1.1 The Client will share Government advice on communications and engagement during
pre-election periods.

4.1.2 The Client and Delivery Partner shall act in accordance with pre-election Government
advice on communications and engagement.
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5.0

21

STANDARDS OR GUIDANCE TO BE USED

The Client and the Delivery Partner deliver the services detailed in this Schedule in line
with the Clients’, Government’s and industry’s standards or guidance set out in Table 15-1.

Table 15-1: Standards or guidance to be used

Document title Link

Environment Agency: EA2025 creating a better Available online here:
place GOV.UK

National Flood and Coastal Erosion Risk Available online here:
Management Strategy for England. GOV.UK

Property Flood Resilience Strategic Communication
Plan Scoping document

Available here: SharePoint

Flood and Coastal Erosion Risk Management
Strategy RoadMap to 2026

Available online here:

GOV.UK

Working with Others: a guide for staff

Available here: SharePoint

Environment Agency style guide

Available here: SharePoint

Guidance and tools for digital accessibility g\g\"/ag:g ol HExe:
Publishing accessible documents: guidance g\g\"/asls online L

Consultation Principles

Consultation Principles

Marketing and Advertising Exemption Guidance

Available here: SharePoint

Branding

[Branding

Social Media Policy and Guidance

Available here: SharePoint

Environment Agency Customer Service Available online here:
Commitment GOV.UK
: . ) : Available online here:
Government Consultation Principles: Guidance GOV.UK
: : - Collabrative working
Collaborative working behaviours lbehaviours
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SCHEDULE 16: INCIDENT MANAGEMENT

1.0

1.1

1.2.

1.3.

1.4,

2.0

2.1

2.2

2.3

3.0

3.1

3.2

3.3

OVERVIEW
This Schedule sets out the Client’s incident management requirements.

The Client is a Category 1 responder under the Civil Contingencies Act 2004 which means it
has a legal obligation to prepare for emergencies and be at the core of the multi-agency
response to a major incident. The Clients duties are listed under section 2 (1) of the Act, see
Table 16-1.

The Client does not have responsibility for the operation or maintenance of property flood
resilience. This is the responsibility of the property owner and/or tenant.

After a flood, the Client (and other Risk Management Authorities) may be interested in the
effectiveness of historic property flood resilience installations.

DELIVERY PARTNER DUTIES

The Delivery Partner does not have a role under this Framework Agreement in the following
incident lifecycle stages: assess, anticipate, plan, prepare or respond.

Where the Clients response to an incident may impact upon work being undertaken through a
Call-off Contract then the requirements of the Call-off Contract apply.

Incident recovery

2.3.1 The Lot 1 Delivery Partner may be asked, via Framework Call-Off, to identify
properties benefitting from property flood resilience that have been impacted by
flooding to enable the Client to plan a proportionate and collaborative response.

2.3.2 The Lot 1 Delivery Partner may be asked, via Framework Call-Off, to complete
property flood resilience effectiveness surveys in response to flooding. Further
information is provided in the Property Flood Resilience Minimum Technical
Requirements, see Schedule 12.

CLIENT DUTIES

The Client communicates to the Delivery Partner which business critical activities continue
during and after incidents including who is sustaining them and supporting all other staff to
focus on the incident when required, using a phased approach depending on the size of the
incident.

The Client retains sole responsibility for management of a flood incident. The Delivery Partner
shall not act on behalf of the Client during any incident lifecycle stage: assess, anticipate, plan,
or prepare and respond.

The Client will Call-Off any incident recovery activities, listed in Section 2.3 of this Schedule, at
the earliest opportunity.
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4.0 CONSTAINTS AND OTHER CONSIDERATIONS

41 The Client operates a flood warning service for homes and business at risk of flooding. Call-off
Contracts require the Delivery Partner to sign up to this service where available, see Table
16-1.

5.0 STANDARDS OR GUIDANCE TO BE USED

5.1 The Client and Delivery Partner deliver the services detailed in this Schedule in line with the
Client, Government and industry standards or guidance set out in Table 16-1.

Table 16-1: Standards or guidance to be used

Document title Link
Civil Contingencies Act 2004 Available online here: |egislation.gov.uk
Signup for Flood Warnings Available online: GOV.UK
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SCHEDULE 17: SOFTWARE

<<< SCHEDULE NOT USED: PAGE INTENTIONALLY LEFT BLANK >>>
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SCHEDULE 18: GLOSSARY AND ABBREVIATIONS

A Schedule
(s)

AREA

The locations which the Environment Agency operates in England. A map 2

is available here. Multiple Areas are incorporated into an Integrated Delivery
Team Area (or hub).

ASSURANCE INDICATORS

Assurance Indicators are used to monitor the performance of the Delivery 6.8
Partners against their framework contractual obligations. Compliance ’
against Assurance Indicators is displayed using a traffic light system (red,
amber, green) within a Client dashboard(s).

AUTHORITY

Means an English risk management authority other than the Environment 2 14

Agency, such as district, metropolitan district and county councils, unitary ’

authorities, Internal Drainage Boards, London boroughs, Highways

Authorities and water companies.

B Schedule
(s)

BUILD AND BETTER

Build Back Better is designed to reduce the cost and impact of future floods
by including property resilience measures as part of flood repairs. Build 1
Back Better offers homeowners the chance to install Property Flood
Resilience measures up to the value of £10,000 when repairing their
properties after a flood. For  further information see
floodre.co.uk/buildbackbetter

BUILDING INFORMATION MANAGEMENT (BIM)

This is a digital information resource for a building or assets construction 11,12
and function as defined by PAS 1192: Building Information Modelling.
Download a free copy here.

BIM EXECUTION PLAN

The objective of developing a BIM Execution Plan (BEP) is to facilitate the 11
management of the information in a BIM project. It can be defined as the
plan prepared to streamline how the “Information Modelling” part of a project
will be executed
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C

Schedule
(s)

CALL-OFF

An individual contract between the Delivery Partner and Client for the
provision of services under this Framework Agreement.

CLIENT

For the purpose of this Framework Agreement, the Client is the Environment
Agency. Within Call-off Contracts, the Client is the operating authority that
has commissioned the work.

All

COMMERCIAL PIPELINE

The current investment programme that achieves the outcomes and targets
set by Government for an agreed level of Government Funding over a
specified period.

1,2,3

COMMERCIAL SERVICES MANAGER

Client role embedded in each Integrated Delivery Team Area to provide
post-contract award advice, support and assurance to project teams
including, but not limited to, contract and framework management, disputes
and supplier management / performance.

COMMON DATA ENVIRONMENT (CDE)

The guide to BS 1192 defines CDE as 'a procedure for managing the
iterative development of the design documentation to achieve full integration
and spatial coordination of data/information from all participants and offices,
and from all originators within project supply chains.”

11

CONSULTANT

The successful organisation delivering the works or services under Lot 1 -
Survey, Options & Quality Assurance.

1,9

CONTRACTOR

The successful organisation delivering the works or services under Lot 2 -
Detailed Design and Construction.

1,9

D

Schedule
(s)

DATA PROTECTION IMPACT ASSESSMENT

An assessment by the Controller of the impact of the envisaged processing
on the protection of Personal Data.

14
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DATA PROTECTION LEGISLATION
Means:

the UK GDPR; 14
the DPA 2018 to the extent that it relates to processing of personal data
and privacy;

e all applicable Law about the processing of personal data and privacy; and
(to the extent that it applies) the EU GDPR,;

DATA LOSS EVENT

Any event that results, or may result, in unauthorised access to Personal 14
Data held by the Delivery Partner under this Framework, and/or actual or
potential loss and/or destruction of Personal Data in breach of this
Framework, including any Personal Data Breach.

DATA LOSS EVENT
a request made by, or on behalf of, a Data Subject in accordance with rights 14
granted pursuant to the Data Protection Legislation to access their Personal
Data.
DATA SUBJECT
14
The identified or identifiable living individual to whom personal data relates.
DATA SUBJECT ACCESS REQUEST
A request made by, or on behalf of, a Data Subject in accordance with rights 14
granted pursuant to the Data Protection Legislation to access their Personal
Data.
DELIVERY PARTNER
The Delivery Partner will be the successful organisation delivering the works or All
services under Lot 1 or Lot 2 in the identified Integrated Delivery Team Area. A
Delivery Partner will be either a Consultant or a Contractor.
Department of Environment, Food and Rural Affairs (Defra)
Department of Environment, Food and Rural Affairs (Defra) is a ministerial 14
department supported by agencies and public bodies, including the Environment
| Agency.
E Schedule
(s)

EMPLOYERS INFORMATION REQUIREMENTS
Sets out the information to be delivered, and the standards and processes il 12
to be adopted by the supplier as part of the project delivery process"
ENVIRONMENT AGENCY

1.2.4,5;
An executive non-departmental public body, sponsored by the Department 7,14,15
for Environment, Food & Rural Affairs (Defra).
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EU GDPR

Regulation (EU) 2016/679 of the European Parliament and of the Council of

27 April 2016 on the protection of natural persons with regard to the 14

processing of personal data and on the free movement of such data

(General Data Protection Regulation) as it has effect in EU law.

EXIT PLAN

An Exit Plan sets out the process to be followed on expiry or transition of 6

the contract, including the management of service continuity,

date/knowledge transfer and any implications on cost and personnel.

F Schedule
(s)

FLOOD AND COASTAL EROSION RISK MANAGEMENT

Includes management of all forms of flooding other than sewer flooding

caused otherwise than by increased rainwater and flooding caused by burst

water mains. It also includes the management of the shoreline on the

seaward side of boundaries. 15

This includes flooding by the sea and water-level management in land

benefiting from watercourses in the care and control of an authority.

FLOOD RISK

Flood risk is a combination of the probability (likelihood or chance) of an 1

event happening and the consequences (impact) if it occurred.

FRAMEWORK AGREEMENT

An agreement between one or more contracting authorities and one or more All

economic operators, the purpose of which is to establish the terms

governing contracts to be awarded during a given period.

FRAMEWORK COMMENCEMENT

The date of signing the Framework Agreement by the last signing party and A

the date inserted at the head of this Framework Agreement.

G Schedule
(s)

GENERAL DATA PROTECTION REGULATION (GDPR)

Rules relating to the protection of natural persons about 14

the processing of personal data and rules relating to the free movement of
personal data.
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] Schedule
(s)

HUB

The geographic area for which each Integrated Delivery Team 1

represents. These areas incorporate multiple Areas and are

illustrated in Schedule 2. These areas are defined as Integrated

Delivery Team Areas however sometimes referred to as Hubs.

i Schedule
(s)

INTEGRATED DELIVERY TEAM

A team that brings together Environment Agency staff and appointed 1, 2’93’ 8,

delivery partners to work in partnership with others to achieve shared

programme goals and objectives.

INTEGRATED DELIVERY TEAM AREA

The geographic area for which each Integrated Delivery Team 1, 2’93’ 8,

represents. These areas incorporate multiple Areas and are

illustrated in Schedule 2. These areas are sometimes called Hub.

K Schedule
(s)

KEY PERFORMANCE INDICATOR

Key Performance Indicators area quantifiable measure that can be used to 6.8.9

actively measure the performance of the Delivery Partner over time. Under T

this Framework Agreement they are used at Call-off level and defined in

Schule 9.

L Schedule
(s)

LOT

One of several categories of goods or services which a single procurement 1. 2% g 9

process has been divided into. This Framework Agreement has been
divided into two (2) Lots, as defined in Schedule 1.
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Schedule
(s)

MINIMUM TECHNICAL REQUIREMENTS

Minimum Technical Requirements (MTR) are those standards of design and
workmanship for the projects to be delivered through this Framework.

1,5,6,9,
12,16

N

Schedule
(s)

NOVATION

The transfer of both burdens and benefits of a contract; the old contract is
destroyed and a new one created.

Deed

o

Schedule
(s)

OBJECTIVE
A target that a company or partnership intends to achieve

OTHERS

As defined in Z1.14.

=

Schedule
(s)

PROPERTY FLOOD RESILIENCE

The mitigations that can be taken to help reduce the flood damages
experienced by property owners, occupiers and businesses and enable
faster recovery in local communities.

All

PROPERTY FLOOD RESILIENCE SOLUTION

A suite of property flood resilience mitigations that, when used together,
effectively reduce the flood risk of a property.

PROPERTY FLOOD RESILIENCE MITIGATION

An individual property flood resilience action taken to reduce flood risk. This
individual action may be in the form of resistance, recoverability or
preparedness.

PROTECTIVE MEASURES

Appropriate technical and organisational measures which may include:
pseudonymising and encrypting Personal Data, ensuring confidentiality,
integrity, availability and resilience of systems and services, ensuring that

14

2024 Property flood resilience Framework: Schedules(v1)




Page 137 Schedule 18: Glossary and Abbreviations

availability of and access to Personal Data can be restored in a timely
manner after an incident, and regularly assessing and evaluating the
effectiveness of such measures adopted by it.

PERSONAL DATA
14

Information that relates to an identified or identifiable individual.

PREPAREDNESS

Measures and actions that can take before flood water reaches a property,
which will further limit the impact of flooding, generally fall 1
under preparedness. Examples include the development of emergency
plans, flood wardens, signing up to the free Environment Agency flood
warning service and moving valuables to a safer place.

R Schedule
(s)

RESERVE DELIVERY PARTNER

A standby delivery partner to provide resilience in the delivery of the 268
Commercial Pipeline. A reserve is in place across each Lot and Integrated i
Delivery Team Area. They can only be used in accordance with Schedule 8
clause 4.5 or Schedule 2 clause 4.6.2.

RESISTANCE

Measures which can help prevent water from entering a property, commonly 1
referred to as RESISTANCE measures. This can include, for example, the
installation of doors or barriers at door or window apertures as well as
automatic air brick, non-return valves and floor membrane.

RETENTION

A sum of money withheld from payment for a fixed period of time to be used Deed
to cover any costs associated with remedying defects that are not corrected
by the delivery partner.

RECOVERABILITY

Measures such as raised electrics, hard flooring, waterproof plaster and 1
flood doors, that can limit the damage caused by internal flooding and speed
up the time it will take for people to be able to return to a property post
flooding.
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S

Schedule
(s)

SCOPE

Refers to the boundaries of the project; it defines what the project will deliver
and what it will not deliver, as defined in Schedule 1.

1,2,4,5,
12

SMALL- TO MEDIUM-SIZED ENTERPRISE

Normally defined by turnover or number of staff. For example, the EU
definition is a firm with fewer than 250 employees and an annual turnover
less than €50 million and/or a balance sheet of less than €43 million. A quick
online search will reveal the parameters that apply in other parts of the world

SUB-CONTRACTOR

The organisations employed by the Delivery Partner to provide the works or
services set out in Schedule 1. A sub-contractor forms part of the Delivery
Partners supply chain.

56,7

SUB-PROCESSOR

Any third Party appointed to process Personal Data on behalf of the Delivery
Partner related to this Framework.

14

U

Schedule
(s)

USE CLASS

A legal framework which defines what a property is used for, as defined by
the Town and Country Planning (Use Classes) Order 1987 (as amended).
For the purpose of this Framework Agreement, Use Classes are used to
define which property types are within the Scope of Services, as defined in
Schedule 1.

USER AGREEMENT

A required agreement between a contracting authority and the Client to
enable use of the framework by the contracting authority.

23

UK DGPR

A Regulation (EU) 2016/679 of the European Parliament and of the Council
of 27 April 2016 on the protection of natural persons with regard to the
processing of personal data and on the free movement of such data (United
Kingdom General Data Protection Regulation), as it forms part of the law of
England and Wales, Scotland and Northern Ireland by virtue of section 3 of
the European Union (Withdrawal) Act 2018, together with the Data
Protection, Privacy and Electronic Communications (Amendments etc.) (EU
Exit) Regulations 2019.

14
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LIST OF ABBREVIATIONS
BEP BIM Execution Plan
BIM Building Information Modelling
CDE Common Data Environment
CDM Construction (Design Management) Regulations
2015
Defra Department of Environment, Food and Rural Affairs
DPA Data Protection Act (2018)
EA Environment Agency
ECC NEC Engineering and Construction Contract
EDI Equality, Diversity and Inclusion
EIR Employers Information Requirements
EU European Union
FCERM Flood and Coastal Erosion Risk Management
GDPR General Data Protection Regulation
IDT Integrated Delivery Team
MEAT Most economically advantageous tender
PFR Property Flood Resilience
PIFRR Post Installation Flood Risk Report
PSC NEC Professional Services Contract
SHEW Safety, Health, Environment and Wellbeing
UK United Kingdom
VCSE Voluntary, Community and Social Enterprise
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SCHEDULE 19: DELIVERY PARTNER TENDER DOCUMENTS

<<< TO BE INSERTED: PAGE INTENTIONALLY LEFT BLANK >>>
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SCHEDULE 20: RESERVE DELIVERY PARTNER TENDER DOCUMENTS

<<< TO BE INSERTED: PAGE INTENTIONALLY LEFT BLANK >>>

2024 Property flood resilience Framework: Schedules(v1l)



Q 1.1 Relevant experience and contract examples

Provide a Case Study that demonstrates your previous experience of carrying out hazard assessments
and property surveys specific to PFR in residential properties.

The Case Study must be relevant to the type/ nature and size/ scale of projects required under this
Framework, as described in Schedule 1 Scope of Services. Additional information can be found in the

MTR.

Section 1

(i)

The name of the client/
organisation that this service
was provided for

Solihull Metropolitan Borough Council

(ii)

Dates that the services were
provided (noting that all
examples must have been
delivered after October 2018)

Phase 1: October 2020 — April 2021: 126 PFR
surveys

Phase 1: June 2021 — October 2022: 124 PIA surveys

Phase 2: January 2022 — April 2022: 203 PFR
surveys

(iii)

A named individual at the client,
with contact email

Dean Ward

(iv)

Value of scheme
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Scoring

Overview

Based on the responses given, performance ratings have been generated to quantify a measure of performance in each of

sections of the assessment as well as an overall Total Score.

This rating can be used to identify areas of strengths and weaknesses and as a benchmark for assessment-to-assessment
growth. Ratings have been coupled with a balanced Red-Amber-Yellow-Green scorecard to provide a visual standard for

comparison.
Total Score
-100% Performance +100%

Score per theme

-37% - +63%

-57% -

-46%

-57% -

+43%
+54%
+40%
+43%

-100% Performance +100%

Modern Slavery Assessment

Total Score

Governance

Policies and Procedures

Risk Assessment and Management
Due Diligence

Training

KPI

Green

Yellow
Yellow
Yellow
Yellow

Yellow

| [



Recommendations

Overview

A number of suggested improvements have been made, based on a analysis of your responses to the Modern Slavery
Assessment. By implementing these suggested improvements, your organisation can improve its modern slavery statement and
should be in a stronger position to mitigate modern slavery risks.

Improvements 6 questions

47. Your organisation should ensure its modern slavery policies and codes should include the provisions described in the
guidance below. (12)

Your organisation's modern slavery policies and codes should include the following provisions:

Adherence to local and national laws

Freedom of workers to terminate employment

Freedom of movement

Freedom of association

Prohibits any threat of violence, harassment and intimidation
Prohibits the use of worker-paid recruitment fees

Prohibits compulsory overtime

Prohibits child labour

Prohibits discrimination

Prohibits confiscation of workers original identification documents
Provides access to remedy, compensation and justice for victims of modern slavery

If policies and practices are to have the desired effect, they should be supported through effective communications and
where appropriate, training, resourcing and collaboration of effort by appropriately skilled personnel. Policies should be
established and clearly communicated so that anti-slavery activity within a company and its supply chains becomes
embedded as standard practice, which all staff are aware of and incentivised to partner on and support.

Including these provisions explicitly in policies and working towards compliance with these practices in your business and
supply chain will put your organisation in a stronger position to prevent modern slavery.

The charging of recruitment fees to workers is a practice underpinning many aspects of modern slavery. For guidance on
how your organisation can work to prevent these fees being charged and leading to debt bondage, please see IHRB's

Guide to Implementing the Dhaka Principles.

Yes
No

» Not Applicable

+ Please explain why you believe this improvement is not applic.
JBA do not have the practice of charging of recruitment fees to workers.



54. Your organisation should assess its purchasing practices and how this could potentially put pressure on your suppliers,
leading to modern slavery. (14/14a)

Organisations can have a profound impact on worker conditions in their supply chains through their purchasing practices.
Certain purchasing practices can unintentionally put pressure on suppliers leading to poor recruitment practices, worker
conditions and low pay for workers. Some examples of purchasing practices that could create these conditions include:

1) Aggressive pricing that does not consider sustainable production costs

2) Short lead times

3) Late high-volume orders

4) Inaccurate forecasting

5) Late or extended payments

6) Withdrawing from contracts last minute

7) Unfair penalties for not meeting orders despite last minute changes
8) Accuracy of technical specifications

For further guidance, see the Ethical Trading Initiative's Guide to Buying Responsibly .

- Yes
No
Not Applicable
If applicable, please upload evidence of how you have addressed this improvement.

File Name

Sanctions policy.pdf

58. Your organisation should reconsider how it investigates its suppliers' modern slavery risks. (18)
If an organisation has properly assessed the nature and extent of its exposure to the risk of modern slavery, it is highly
unlikely that it will not identify any suppliers to be at higher risks.

Organisations may undertake desk-based research as a first step to understand where the highest risks may be and to
help them when engaging suppliers that may be at higher risk.

Organisations should consider using resources like the Responsible Sourcing Tool to help with their research.

- Yes
No
Not Applicable

60. Your organisation should consider undertaking activity that helps workers in your supply chains have access to
representation. (19)

Depending on local laws, workers may be able to join or form a trade union of their own choosing and to bargain
collectively for amendments to their working conditions.

For further guidance on how your organisation can help promote freedom of association in your supply chain, see ETl's
Freedom of Association in Company Supply Chains: A Practical Guide.

- Yes
No
Not Applicable

62. Your organisation should consider carrying out the following due diligence measures to ensure workers in your
organisation and supply chain are not trapped in debt bondage. (21)

Indirect methods of recruitment can provide an avenue for modern slavery, due to the absence of oversight and

governance by the receipt organisation. The recruiter can employ various methods of exploitation such as implementing
worker-paid recruitment fees, as a form of debt bondage.

It is important to note that workers can also become trapped in debt bondage for other reasons. Workers can be trapped
in debt by employers for the provision of services provided by the employer, such as accommodation or healthcare.

Workers can also fall in to debt bondage because of private debts incurred as a result of low pay and lack of healthcare
provisions.

For further information on how companies can conduct due diligence to ensure responsible recruitment, see Verite's Fair

Hiring Toolkit for Suppliers or Verite's Fair Hiring Toolkit for Brands and IHRB's Guide to Implementing the Dhaka
Principles.

Yes
No
» Not Applicable
Please explain why you believe this improvement is not applic.

We do not provide services such as accommodation. Living wage and over is paid to our staff, this includes subcontractors, who are on an 'as and
when required basis'. Our employees are given an annual pay review after 12 months service.
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64. Your organisation should have processes in place for responding to a report of suspected instances of modern slavery
that follows good practice. (23/23a/23b/23c)

It is important to have a prompt and victim centred response to reports of modern slavery, so that victims are safeguarded
and are supported in receiving justice and compensation.

Where an organisation's suppliers have alerted their customers of modern slavery, is cooperating with authorities,
actively implementing corrective actions and is not found to be complicit, organisations should have no standard policy to
immediately delist or suspend trade with that supplier because of that specific incident.

A Service Level Agreement (SLA) is a formally recognised agreement to react within a specific time frame and with a
specific response. An SLA may be made explicit in an organisation's modern slavery policy.

For guidance on how your organisation and your suppliers can ensure they are well prepared, see CIPS' Making a Plan
for Remediation or Shift's Guidance on Remediation.

- Yes
No
Not Applicable
If applicable, please upload evidence of how you have addressed this improvement.

File Name

Whistleblowing Policy 2022.pdf
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Introduction

Section 54 (Transparency in Supply Chains etc.) of the Modern Slavery Act 2015 requires applicable commercial organisations
to publish a 'modern slavery statement' for each financial year of their organisation, otherwise known as a TISC statement. It
applies to all commercial organisations which carry on a business, or part of a business, in the UK, supply goods or services and
have an annual turnover of £36m or more.

The Government encourages organisations, including those that do not fall in scope of the Act, to complete this assessment so
that organisations have a framework to aid them in their journey to understanding and addressing modern slavery risks. If you
have been invited to complete the assessment by the Government or any other public body, this tool should help them work in
partnership with your organisation to improve how your organisation ensures workers aren't being exploited in your supply
chains.

What is modern slavery?

Modern slavery is an umbrella term used to encapsulate offences in the Modern Slavery Act 2015: involving slavery, servitude
and forced or compulsory labour; and human trafficking.

Why is it important?

Modern slavery is a serious and organised crime that destroys communities and causes significant harm to victims. It is the
illegal exploitation of people for personal or commercial gain, and involve people being coerced and forced into providing service
to others. Some estimates suggest that there were over 40 million people living in slavery across the world in 2016, many of
whom will be working to produce the goods and services which we buy and sell every day. The Home Office estimated that there
were 10,000-13,000 potential victims in the UK alone in 2013. It is a crime that affects men, women and children.

The Home Office estimates the total social and economic cost of modern slavery to the UK was £3.4-4.3 billion in 2016-17,
making the average cost of modern slavery crime (£334,750) higher than the unit cost of any other crime type apart from
homicide. Worldwide, the International Labour Organisation (ILO) estimates over $150 billion of illegal profits are generated by
traffickers per year. Unscrupulous businesses who use slave labour undercut good British businesses and if we are to eradicate
this horrendous crime from the UK and the rest of the world, government and businesses must work together.

Moder Sivery Assessment I
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About this Assessment

This assessment provides information about activity undertaken by JEREMY BENN ASSOCIATES LIMITED to tackle modern
slavery. It may be used to support the production of an annual modern slavery statement as set out in the UK Modern Slavery
Act 2015.

Your responses can be updated at any time to maintain a current and accurate report. The Assessment has six sections, each
of which captures information that may be included in a statement, as set out by guidance within the Modern Slavery Act 2015.

The answers you have provided will be kept confidential and will only be shared with buyers that you have given permission to
access.

Company and point of contact:

m represents and warrants that the information provided within this declaration will be as
accurate and complete as possible and shall accurately represent its capabilities.

The main point of contact for this assessment is:

According to the information submitted in support of this assessment:

tackling modern slavery: We pay all our permanent staff above the legal minimum wage and the Living Wage, or its equivalent,
in the countries in which we operate. We require our suppliers to pay at least the legal minimum wage in the countries where
they operate.

The Government encourages organisations not in scope to still consider publishing a statement as modern slavery
risks can manifest in almost any organisation.
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1. Information About the Business and its Supply
Chain

About this section:

This section provides some basic information about your organisation and its business operations which will help to provide
context for a modern slavery statement. Ensuring relevant and up-to-date information in statements will help your organisation
communicate its efforts in the most effective manner.

For the purpose of drafting a Modern Slavery Statement, information to disclose could include:

the sector(s) the business operates in and whether any of its work is undertaken by agency labour

the organisational structure and group relationships

the countries it sources its goods or services from, including high risk countries where modern forms of slavery are
prevalent.

the make-up and complexity of the supply chains

the businesses operating model

relationships with suppliers and others, including trade unions and other bodies representing workers

Having a good understanding of your supply chain helps to define the boundaries of the report and to support the identification
of risk regarding modern slavery.

Information about the business and its supply chains 7 questions

1a. Please enter your organisation details.

1b. Do you want to complete this Modern Slavery Assessment for your organisation as a whole or for a specific contract?

Organisation as a whole
» For a specific contract
» Contract Name
PFR Framework 2
Description
New Framework to be delivered through a regional single organisation model, aligned to the EA's six Integrated Delivery Teams,.
Contract Start Date
15/09/2023
» Contract End Date
30/09/2027
Contract Value
2,000,000

1c. Please select the relevant sector(s) that your organisation operates in.

Professional scientific and technical activities
Other

+ Please specify
Environmental Consultancy - PFR




1d. Are you a Small, Medium or Micro Enterprise (SME)?
Yes
+ No
2. Which of the following members of your group structure are you completing this assessment on behalf of?

« My own organisation
Immediate parent
Domestic parent
Global parent

3. Who is your organisation's main point of contact for this assessment?

4. Please enter the turnover that is listed within your most recent set of annual accounts.
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2. Policies Relating to Modern Slavery

About this section:

The establishment of effective policies and incentives shape the environment and sets the tone of an organisation in assessing,
preventing and mitigating the risk of modern slavery. Clear organisational policies demonstrate an organisation's commitment to
this issue and ensures that appropriate and coordinated action is taken throughout the business.

Tackling modern slavery does not necessarily require a stand-alone policy. It could simply be adapting, and/or clarifying how
existing policies and practices, programmes and management systems already work to prevent modern slavery.

If policies and practices are to have the desired effect they must be supported through effective communications and, where
appropriate, training, resourcing and collaboration of effort by appropriately skilled personnel. Policies should be established
and clearly communicated so that anti-slavery activity within a company and its supply chains becomes embedded as standard
practice, which staff are aware of and incentivised to partner on and support.

Policies work best when supported by senior management and are updated and reviewed regularly.
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Governance 8 questions

5. Under Section 54 of the Modern Slavery Act 2015, is your organisation required to produce a Modern Slavery
Statement?

+ Yes
Please upload the statement

File Name

Statement on Modern Slavery and Human Trafficking APR 2023.pdf

Yes but not produced a statement covering 2017-2018
Not required but have produced a statement
Not required and no statement has been produced

6. Does your organisation's Modern Slavery Statement meet the following legal requirements? Tick all that apply

- Approved by the board of directors (or equivalent management body)
- Signed by a director (or equivalent)
« A ible via a promi place on your website's homepage

None of the above

7. Does your latest statement include information on the following areas? Tick all that apply

« Information about your organisation and supply chains

« Policles relating to modern slavery

« The parts of your business and supply chains where risks of modern s..

- Due diligence processes In place to manage and prevent risks of mod...

+ Training and capacity building of staff around modern slavery

» Key perfor indicators your busi uses to progress...
None of the above

8. Was your latest statement produced within 6 months after your last financial year end, as per Government guidance?

» Yes
No

9. Have any incidences of modern slavery been recorded or uncovered within your organisation or supply chains in the past
12 months?

Yes
+ No

10. Has your organisation taken steps to map your supply chains to support how your organisation identifies modern
slavery risks?

+ Yes
No

10a. How many tiers?

+ Tier1
Tier 2
Tier 3
Tier 4
Tier 5

10b. Which locations do you believe are at higher risk of modern slavery in your operations and supply chains?

« No locations are considered to be at higher risk of modern slavery
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Policies, Procedures and Governance

11. Does your organisation have policies that are relevant to the prevention of modern slavery?

Yes and they are publicly available

+ Yesbut /all are not publicly ilabl
Please upload relevant policies and provide information on why they are not publicly avail...
File Name
Working Hours Policy.pdf

Whistleblowing Policy 2022.pdf
Statement on Modern Slavery and Human Trafficking APR 2023.pdf
Learning, Professional Development and Competence Policy 2023.pdf

Sustainable Procurement Policy.pdf
No

3 questions

12. Do your organisation's modern slavery policies or codes include any of the following provisions? Tick all that apply.

Adherence to local and national laws

» Freedom of workers to terminate employment
Freedom of movement
Freedom of association

» Prohibits any threat of violence, harassment and intimidation
Prohibits the use of worker-paid recruitment fees

+ Prohibits compulsory overtime

« Prohibits child labour

» Prohibits discrimination
Prohibits confiscation of workers original identification documents
Provides access to remedy, compensation and justice for victims of moder...
None of the above

13. Does your organisation meet any of the following good practice in relation to its modern slavery policies? Tick all that

apply.

« Policles are approved by senior management

+ Policles are avallable to workers In your organisation and licat..
Policles are available to workers in your supply chain and communica...
Relevant staff in your organisation are trained on these policles

High risk suppliers are required to adhere to your modern slavery poli...
High risk suppliers are trained on the relevant policies

None of the above

O

13/22



3. Assessing and Managing Risk

About this section:

Modern slavery risk assessments should be seen as part of an organisation's wider approach to risk management and could
form part of more general risk assessments that are carried out for a variety of reasons.

Appropriate resources are needed to ensure that risk assessment strategies can be effective. This means that the assessments
should be able to identify the risks and issues, properly assess their level of importance, and ensure that appropriate remedies
are in place.

Identifying relevant information from internal and external sources will help businesses to undertake effective risk assessments
and appropriate review of those risks. Particular business risks to consider in assessing and managing risks to workers include:

o Country risks:

* Exposure may be greater in global supply chains in countries where protection against breaches of human rights are
limited, particularly with regard to rights of foreign contract workers to retain their own ID and papers, and/or where
work arrangement by agents is common, etc.

e Sector risks:

e There are different risks and levels of risk in different sectors. For example, the risks and arrangements which

generate bonded labour situations for workers in the extractives sector may differ to those causes in manufacturing.
e Transaction risks:

e Banks or financial institutions may be involved in facilitating financing from or supporting cases of modern slavery and

bonded labour in operations or supply chains or through money laundering.
e Business Partnership risks:

« Different supplier relationships and business partnerships will all carry different levels of risks. In some cases, existing
long-term partnerships will involve less risk because the organisation will have a better knowledge of their partner's
operations and policies. However, a new partnership or business relationship may be equally low risk as long as
proper due diligence is conducted.

Modern Slavery Assessment JEREMY BENN ASSOCIATES LIMITED
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Assessing and Managing Risk 6 questions

14. Have you assessed how your organisation's purchasing practices may create pressures on your suppliers that could
lead to modern slavery?

Yes
No

15. At which of the following stages during the procurement process does your organisation consider modern slavery risks?
Tick all that apply.

» Needs identification

» Requirement definition

» Tender evaluation (including scoring and adjudication process)
« Contract award

« In-life contract management

» End of contract review

» Please provide any further detalls on the pi that ..
Our KPIs relate to training, disseminating information to our staff and auditing our suppliers.
None of the above

16. Do you supply goods (to the buyer/s that invited you to complete this assessment) that have been identified by the US
Department of Labor to be at higher risk of being produced by child labour or forced labour?

Yes

+ No
Do not know
Not applicable

17. Where have you identified there to be the highest risk of modern slavery in your organisation and your supply chains?

Categories

Vulnerable groups
» Types of work

Sectors

Other

Have not identified

17c. Has your organisation identified any types of work that have a higher association with modern slavery? Tick all that
apply.

Temporary work

Seasonal work

Low skill or unskilled work
- Hazardous work

Other

None of the above

Do not know

18. Within the last 12 months, have you identified any of your organisation's suppliers as being at high risk of modern
slavery as a result of your organisation's risk assessment?

Yes
» No - we have investigated our supplier risk and found none to be at hig.
No - we have not investigated our suppliers' modern slavery risks
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4. Due Diligence Processes

About this section:

Human rights due diligence is a key concept in the UN Guiding Principles on Business and Human Rights (UNGPs). The
UNGPs specify that due diligence processes should include assessing actual and potential human rights impacts, integrating
and acting upon the findings, tracking responses, and communicating how impacts are addressed.

Due diligence procedures should be:
* proportionate to the identified modern slavery risk,
« the severity of the risk, and
« level of influence a business may have.
« informed by any broader risk assessments that have been conducted (see Assessing and Managing Risk section above).

For the purpose of the Modern Slavery Statement, due diligence information could include:
* Actions taken to understand the businesses operating context
* |Impact assessments undertaken
« Action plans to address and risk/actual instances of modern slavery and how actions have been prioritised
« Evidence of stakeholder engagement
* Business-level grievance mechanisms in place to address modern slavery
* Actions taken to embed respect for human rights and zero tolerance of modern slavery throughout the organisation

Due Diligence 19 questions

19. Does your organisation undertake any activity to support workers in your supply chains have access to trades unions or
other forms of worker representation?

Yes
No
» Do not know

20. Does your organisation actively work with non-governmental organisations (NGOs) or other businesses to support its
efforts to prevent and mitigate modern slavery?

Yes - NGOs
» Yes-Businesses
Please provide further information on how you collaborate wit..

To support our commitment, we review and update our existing business policies and share these with our supply chain,
No

21. Has your organisation undertaken any due diligence to ensure that workers in your supply chains are not trapped in
debt bondage as a result of how they were recruited?

+ Integrated safeguards in to pany polici
Raised awareness and bullt capacity of staff to understand risks of de...
» Screen and evaluate key recruitment agencies/labour providers
= Monitor key recrul gencies/lab provider for ethical recruitme..
Undertaken corrective action plan
» Developed action plan to make system improvements
Participated in multi-stakeholder initiatives to make a wider impact
Other action
None of the above

22. Does your organisation take any measures to ensure workers in your organisation have access to a grievance
mechanism to report incidents or suspected incidences of modern slavery?

+ Yes
No
Do not know

22a. In which supply chain tiers does your organisation ensure that workers know their rights of employment?

+ Tiert
Tier 2
Tier 3
Tier 4
Not applicable
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22b. In which supply chain tiers does your organisation ensure that all workers have access to an anonymous grievance
mechanism to report incidents or suspected incidences of modern slavery without any form of penalty?

« Tier1
Tier 2
Tier 3
Tier 4
Not applicable

22c. In which supply chain tiers does your organisation ensure that measures are in place to ensure migrant workers can
report grievances and receive feedback in a language they understand?

e Tier1
Tier 2
Tier 3
Tier 4
Not applicable

22d. In which supply chain tiers does your organisation ensure that multiple communication channels are available to
workers to report their concerns e.g. to a trade union representative?

- Tier1
Tier 2
Tier 3
Tier 4
Not applicable

22e. In which supply chain tiers does your organisation ensure that the effectiveness of this mechanism has been assessed
with senior leadership engagement?

. Tier1
Tier 2
Tier 3
Tier 4
Not applicable

23. Do you have a Service Level Agreement (SLA) or any other process in place for responding to a report of suspected
instances of modern slavery?

- Yes
No

23a. Does your organisation automatically de-list or terminate trade with a supplier even if they are found to not be
complicit?

- Yes
No

23b. Are your suppliers expected to follow a similar process?

- Yes
No

23c. Are suppliers required to provide an action plan highlighting gaps in their process, root causes of incident and
corrective action they are undertaking?

+ Yes
No

24. Has your organisation undergone a social audit (or another form of audit which assesses labour conditions) within the
last 12 months? Tick all that apply.

Yes, an internal social audit
Yes, an external social audit
« No audits carried out
- Please provide any further information
We have not undergone a social audit (or another form of audit which assesses labour conditions) within the last 12 months.

Moden Siavery Assessment I
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25. Does your organisation conduct any types of audits on its suppliers and their business activities or have any other
process to investigate working conditions in your supply chain?

« Yes

- Please provide further detail
We have a comprehensive application and status renewal process that enables us to identify and select suppliers whose business values and
processes align with our own. Once appointed, we monitor supplier performance on all contracts and carry out supplier audits to seek further

information about their business processes and evidence to support their application details.
No

25a. Has your organisation identified labour rights issues in your supply chain as a result of these audits?

Yes
- No

25b. How does your organisation conduct these audits?

- By organisation's own staff
By a third party
Announced audits
Unannounced audits
Other

25c. How often do you audit these suppliers?

Pre-contract
« Annually
Every two years
Every three years or more

26. Is there any further information you want to provide on the due diligence your organisation undertakes to manage
modern slavery risks?

- Please provide details
We check the eligibility of employees and sub-contractors to work in the countries where they are based.
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5. Training Provision

About this section:

Training is a fundamental way of raising awareness and ensuring that people understand the importance of a particular issue. It
also helps people to understand what they need to do, and how to work together internally or externally if they encounter
something that raises concerns.

Training may be targeted at different groups of employees within a business, including leadership, or at different businesses
within a supply chain, and the training itself could take a range of different forms. It may range from detailed training courses to
broader awareness-raising programmes.

Organisations should think about where training should be targeted to have the most effect. If those employees who might
encounter victims directly are more aware of the indicators of modern slavery and of how to report suspected cases, and what
actions they can expect the company to take, then they can raise flags, and help to root it out in a particular business or supply
chain.

Moder Sivery Assessment I
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Training

27. Does your organisation provide training to workers on modern slavery?
Yes
No

27a. Does the training cover the ILO's Forced Labour Indicators?

Yes
+ No

27b. What outcomes are expected? Tick all that apply across the different training your organisation provides.

» Reciplents understand indicators of modern slavery

» Reciplents understand how to report suspicions of modern slavery

« Recipients understand the Modern Slavery Statement requirements

» Recipients understand how to consider modern slavery risks in procu...
Recipients become better equipped to undertake modern slavery due ...
Other

27c. What format is the training? Tick all that apply.

+ E-Learning
Workshops

+ Webinars

« Courses
Other

27d. Is this training mandatory for those who receive it?

+ Yes
No

27e. How frequently is training on modern slavery provided? Tick all that apply.

« Atinduction
When a violation occurs

» When a policy Is updated
Every 6 months

+ Every 12 months
Other

27f. Who developed the training on modern slavery?

» In-house staff
Third party
Other

27g. Who delivers training on modern slavery?

+ In-house staff
Third party
Other

27h. Is any of the training above provided to suppliers by your organisation?

Yes
+ No

9 questions
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6. Key Performance Indicators

About this section:

This section examines your organisation's Key Performance Indicators, the areas they cover and their governance.

Key Performance Indicators (KPI): quantifiable value or metric to measure the activity and progress towards the achievement of
intended results or objectives.

Performance indicators are important in driving the performance of a business and shaping the way it operates. They can also
affect how exposed the business is to the risk of modern slavery.

KPIs could be used in a modern slavery statement in two ways. Firstly, businesses could choose to provide information on their
existing KPIs and set out whether they have considered whether they make their business and supply chain vulnerable to
modern slavery.

Secondly, this section of the statement could outline any additional KPIs which the company has introduced to measure the
performance of any anti-slavery actions undertaken. If an initial risk assessment highlighted issues in a company’s operations or
supply chain, a KPI could be introduced to measure progress against reducing that risk, i.e. improving conditions for those

people.
A business could set targets for:

» Training and capacity building of staff about modern slavery issues

Measuring changes in awareness of risk

Appropriate decision making and swift action as appropriate

Grievance procedures and whistle-blowing procedures for workers if cases or suspected cases are found
Visibility, leverage and oversight of suppliers in relevant goods and services supply chains

Itis also good practice for KPIs to be reviewed regularly by senior management to ensure the KPIs are practical and
achievable.

For further guidance on developing KPIs, see the Government's practical guidance.

KPIs 4 questions

28. Does your organisation have any key performance indicators (KPIs) relating to how your organisation mitigates modern
slavery in your organisation and supply chains?

+ Yes
No

28a. In which areas does your organisation set KPI's?

Policies
Risk assessments
Due diligence
Training
+ Other
» Provide detalls on the KPI's that are set within your organisati..
We have developed key performance indicators to enable us to measure our progress in tackling modern slavery. These relate to disseminating
information to our staff and auditing our suppliers.

28b. Are these KPIs reviewed by senior management on an annual basis?

+ Yes
No

29. Please provide a summary of your organisation's objectives and plans to improve how you manage modern slavery
risks in the next 12 months.

« Please provide detalls
We are committed to ensuring there is no modern slavery or human trafficking in any part of our business and, in so far as is possible, to requiring
our suppliers hold a similar ethos. We intend to increase the quantity and scope of our supplier audits.
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This report and the information contained within are subject to the NQC Ltd Terms and Conditions which can be found at
https://supplierregistration.cabinetoffice.gov.uk/terms-of-use and these were accepted by the organisation at the time that their
assessment was submitted.

In accordance with the NQC Ltd Terms and Conditions, this report has been produced based on the information entered on the
site by each supplying organisation and the identified user. The user has undertaken to provide current, true, complete and
accurate information and NQC Ltd accepts no responsibility for the accuracy or completeness of the information relating to and
provided by the user.

NQC Ltd reserves the right to verify any of the information entered onto the site at any time.

NQC Ltd is registered in England and Wales with company registration number 04854362. Registered address is 1 George
Leigh Street, Manchester, M4 5DL.

© 2023 NQC Ltd
















































Property Flood Resilience 2023

Clarification Log
Last updated: 03/10/2023

Data
Date received on Subject Matter Response clarification

Reference Summary of Clarification requested Draft response Clarification response provided on Atamis Is change required?
Atamis v g Expert deadline 2 & 2 uploaded on e

Atamis
Question 1.3 of the ‘PFR2 ITT Questions Lot 1.docx’ document 23/06/2023 Please submit one A3 document with your organogram for the Framework. -| 22/06/2023
asks for the delivery structure and supporting organogram as 22/06/2023
per the original tender documents but this must now be
generic across all IDT areas we want to bid for. However, the
guidance notes state that ‘The organogram will be expected
to clearly
show key staff and relationships, and to illustrate the
communication channels for the various parts of the services
covered under the Framework.”
And ‘Higher scores will be awarded to Delivery
Partners that:
* Produce an organogram which clearly highlights all staff
involved within the new Framework.
* Demonstrates that there are clear processes and
arrangements in place to fulfil the requirements consistently
and successfully.”
In order to clearly highlight key staff in each IDT area and
achieve the higher scores available, are we able to submit an
A3 sheet for each IDT area we bid for so that we can provide
the detail required?

21/06/2023

2 22/06/2023 |If a Delivery Partner ranks the highest across all the hubs they 24/06/2023 The highest scorer will be allocated hubs in line with their preferences — if 22/06/2023 No
are interested in but the Midlands hub is not their top the Midlands hub is not their top preference, they will not be allocated it. -
preference, how are the hubs allocated? 22/06/2023
22/06/2023 |Is the question included in the page limit? 24/06/2023 Yes, the question is included in the page limit. - 22/06/2023 22/06/2023 No
4 22/06/2023  |Does the full question need to be included in the page limit or 24/06/2023 The full question is to be included in the page limit. The evaluation guidance 22/06/2023 No
just the number reference? does not need to be included - 22/06/2023
5 22/06/2023 |Is a credit score required? 24/06/2023 The financial evidence required is outlined in Section 5 of the SQ. - 22/06/2023 No
22/06/2023
6 22/06/2023 |ls there a document that outlines the changes from the 24/06/2023 A document named ‘Changes to Procurement Documents’ is saved in the 22/06/2023 No
discontinued procurement? Additional documents folder under Supplier documents - 22/06/2023
7 29/06/2023  |Regarding clause 4.5.1 and 4.6 of the PFR2 01/07/2023 The clause is to be included within the Schedule. ‘PFR2 Framework — 03/07/2023 No
Framework Schedules — Schedule 2, criteria "c) Schedules v2’ will be saved in the Deed folder by COP Tuesday 4thJuly and
commercial properties are identified within the scope, in issued as an attachment to an Atamis message. 03/07/2023

accordance with Schedule 1, and are likely to require solutions
not identified within the Framework Pricing Workbook;" has
been removed. How will commercial properties be tendered?




8 29/06/2023 |Regarding section 10.1 and 11.1 of the PFR2 Standard 01/07/2023 If a bidder has an ISO certificate, they automatically pass and are not scored.| 03/07/2023 No
Selection Questionnaire, bidders are no longer obliged to be Responses to 11.3 and 10.3 will be scored and are required to achieve a
accredited to 1SO 45001 and 1SO 9001. Could you confirm minimum score of 50 to pass.Responses to 12.3 will be scored and are
whether bidders who already hold these accreditations will be required to achieve a minimum score of 25. If a score of 25 is achieved the
scored higher than those with ‘other suitable’ policies or Supplier will be required to work with the EA to develop an Improvement
systems? This is indicated Plan.- 03/07/2023
for ISO 14001 in section 12 but not in section 10.1 and 11.1.
9 29/06/2023 | The following statement was included on pg. 10 of document 01/07/2023 The statement is no longer valid. In a scenario where a Delivery Partner has 03/07/2023 No
‘PFR2 - Bidder Pack Proc Spec Part 2 v3’ from the original reached the maximum described appointment levels and there is no other
tender pack ‘They will be eliminated from the final results for Delivery Partner to allocate to that IDT hub to using the methodology; we
their fourth choice, subject to all Lots having suitable coverage reserve the right to appoint
(that is, if a tenderer is the above the maximum restriction.- 03/07/2023
only compliant bidder for any Lot, they would be appointed to
that Lot first, regardless of where this may be in their order of
preference).” This statement is not included in ‘PFR2 - Bidder
Pack Proc Spec Part 2. Please confirm that it is still valid.
10 29/06/2023 |In the limitations of award on IDT hub-based lots scenarios, 01/07/2023 Please find attached the outcome table for the scenario. 03/07/2023 03/07/2023 No
please could you complete the outcome table in scenario 2 so
we be can entirely clear on how the IDT hubs will be awarded
if for example, the second highest scoring bidder's preference
order does not
match the order of their scores?
11 29/06/2023 |In the limitations of award on IDT hub-based lots scenarios, 01/07/2023 Please find attached the outcome table for the scenario. 03/07/2023 03/07/2023 No
please could you complete the outcome table in scenario 1 so
we can entirely clear on how the IDT hubs will be awarded if
for example, the highest scoring bidder does not choose
Midlands as a first preference?
12 29/06/2023 |Where are the Social Value ITT questions saved? 01/07/2023 The questions are saved in the Social Value ITT Questions folder under 03/07/2023 No
Supplier documents. 03/07/2023
13 29/06/2023 | Will there be another Q&A drop-in session? 01/07/2023 A Q&A drop-in session will be taking place on Monday 10th July at 10am — 03/07/2023 No
please use this link to access: Click here to join the meeting.To account for
this additional session, the deadline for submitting a clarification has
changed to Tuesday 11th July at 10am. 03/07/2023
14 30/06/2023 | Noting a previous clarification response that the number of 02/07/2023 Please provide a standalone price for translated copies. This price is included| 04/07/2023 No
languages for translation is currently unknown, how are we to within the total forecasted price which is being used for evaluation
price this element of works? Can this be omitted from the fee, purposes.04/07/2023
or a standard provisional sum cost
provided to all tenderers?
15 30/06/2023 |Please confirm that for LOT 1, this does not include for the 04/07/2023 Lot 1 assessment should be undertaken using the best available data. The 04/07/2023 No
provision of baseline hydraulic analysis to identify the existing Environment Agency have a range of publicly available flood risk datasets
flood risk and associated depths / levels. online. The local project team for an individual call off contract will provide
detailed local modelling where available and appropriate. 04/07/2023
16 30/06/2023 |Please confirm if a Pl policy type of ‘in the aggregate with 02/07/2023 UPDATED: Yes, this is acceptable.- 04/07/2023 04/07/2023 No
unlimited round the clock reinstatement’ would be acceptable
in lieu of ‘each and every’.
17 30/06/2023 | Will appropriately detailed mapping be provided to assist with 02/07/2023 Lot 1 assessment should be undertaken using the best available data. The 04/07/2023 No
recording the outcome of individual property surveys and Environment Agency have a range of publicly available flood risk datasets
identifying where on a property a particular resilience option online. The local project team for an individual call off contract will provide
is applicable? detailed local modelling where available and appropriate.04/07/2023
18 30/06/2023 | Will appropriately detailed mapping be provided to assist with 02/07/2023 Lot 1 assessment should be undertaken using the best available data. The 04/07/2023 No

recording the outcome of individual property surveys and
identifying where on a property a particular resilience option
is applicable?

Environment Agency have a range of publicly available flood risk datasets
online. The local project team for an individual call off contract will provide
detailed local modelling where available and appropriate.- 04/07/2023




19 30/06/2023 | The Pricing Workbook allows for a price per specified number 02/07/2023 Yes, correct.The staff rates may be used for work not identified within the 07/07/2023 No
of documents in the Assessments & Surveys section. Is this to framework pricing book where the use of an hourly rate is appropriateand
cover time and material costs for preparation, onsite agreed.The predefined annual quantity of hours in the staff rates have been
assessment, review and publication of final reports? If the estimated for tender evaluation purposes.- 07/07/2023
response to the above query is ‘yes’, what do the predefined
annual quantity of hours cover in the Staff Rates section of the
Pricing Workbook?
20 04/07/2023  |Standard Supplier Questionnaire Question 1.3 - Is the 06/07/2023 if the sub-contractor is not being relied upon, they do not need to complete 07/07/2023 No
subcontractor being relied upon to meet the selection criteria any sections of the SQ. - 07/07/2023
(i.e. are you relying on the subcontractor for economic and
technical standing and/or technical and professional ability?)
and, if so, which criteria are you relying on them for? If a
subcontractor is not being relied upon for technical or
economic standing, but is instead to bolster the team during
peak demands, can you confirm that we do not need to
complete Part 3 Section 5.0 for the subcontractor?
21 04/07/202 Question 12.2 Can you clarify under the 07/07/2023 Yes, it should read 1SO 14001. The document has been updated and ‘PFR2 - 07/07/2023 No
description column this should read 14001 not Standard Selection Questionnaire (SQ) v2’ can be found in the documents
9001? folder. - 07/07/2023
22 Use Classes Below are those use classes covered within the scope of 02/01/1900 "4.6 Competitive tender criteria 4.6.1 The 07/07/2023 No

services. (Schedule 1, Section 6).C1 Hotels - Hotels, boarding and guest
houses where no significant element of care is provided (excludes
hostels)C3 Dwellinghouses - This class is formed of three parts C3(a) covers
use by a single person or a family (a couple whether married or not, a
person related to one another with members of the family of one of the
couple to be treated as members of the family of the other), an employer
and certain domestic employees (such as an au pair, nanny, nurse,
governess, servant, chauffeur, gardener, secretary and personal assistant),
a carer and the person receiving the care and a foster parent and foster
child C3(b) covers up to six people living together as a single household and
receiving care e.g. supported housing schemes such as those for people
with learning disabilities or mental health problems C3(c) allows for groups
of people (up to six) living together as a single household. This allows for
those groupings that do not fall within the C4 HMO definition, but which
fell within the previous C3 use class, to be provided for i.e. a small religious
community may fall into this section as could a homeowner who is living
with a lodgerE(a) Display or retail sale of goods, other than hot food E(b)
Sale of food and drinkfor consumption (mostly) on the premises E(c)
Provision of: E(c)(i) Financial services,E(c)(ii) Professional services (other
than health or medical services), orE(c)(iii) Other appropriate services in a
commercial, business or service locality. Below are those which we are most
likely to encounter and are often suitable for standard PFR solutions but sit
outside of the use classes covered within Schedule 1, Section 6.C2
Residential institutions - Residential care homes, hospitals, nursing homes,
boarding schools, residential colleges and training centres C2A Secure
Residential Institution - Use for a provision of secure residential
accommodation, including use as a prison, young offenders institution,
detention centre, secure training centre, custody centre, short term holding
centre, secure hospital, secure local authority accommodation or use as a
military barracksC4 Houses in multiple occupation - Small shared houses
occupied by between three and six unrelated individuals, as their only or
main residence, who share basic amenities such as a kitchen or bathroom.
E(f) Creche, day nursery or day centre (not including a residential use) E(g)

lises which can he carried aut in a residential area without detriment ta its

Client or Others reserves the right to competitively tender across relevant
Integrated Delivery Hubs where c) commercial properties are identified
within the scope, in accordance with Schedule 1, and are likely to require
solutions not identified within the Framework Pricing Workbook;”See
clarification 7 for additional info.UPDATED 13/07/2023:The class uses
determined in schedule 1 section 6 cover the main property types that we
anticipate the Environment Agency to require property flood resilience for.
The scopes and rates are all designed to cover the delivery of PFR for these
uses. The classes omitted are generally larger scale or more complex uses
that would be more difficult to deliver under the Framework. Incorporating
these under the Framework would increase the complexity of the
Framework significantly, where these may not be easily covered by the rates
within the Pricing Workbooks and would require significant planning to
establish a pipeline from other Government departments. The increased
visibility of work for the Environment Agency and Risk Management
Authorities allows for clearer pipelines compared to other Government
departments.In some instances where these use classes are on a similar
scale/complexity to the existing projects on the pipeline, the Framework
Manager may allow projects under these use classes. In this case rates from
the Pricing Workbooks will be used wherever possible. For Lot 1 where rates
are not applicable it may be appropriate to use staff rates, but this will be
reviewed and agreed with the Client on a caseby-case basis. For both Lots,
we reserve the right to competitive tender across the Integrated Delivery
Hubs as per schedule 2 4.6 See clarification 7 for additional info. -
07/07/2023




23 05/07/202 We note that you require the question to be included in the tender 07/07/2023 Please provide just (1) - 07/07/2023 07/07/2023 No
response, but can you confirm whether you also require the extra
information to be included. Below is an example with (1) the main
question and (2) content requirements .Therefore can you say
whether we need just 1, or 1 and 2 Thank you.(1) Provide an
organogram of the structure of the proposed team(s) that will
deliver this Framework across the relevant hubs you are
bidding for.(2) This must show:
* Framework key staff as defined in Schedule 6.
o Call-Off Contract key persons as defined in
Schedule 9.
 Project administration support resources who
will be working on this Framework.
Note: The organogram must be tailored to the
Framework and not be a generic business
organogram. Generic organograms will score 0.
The response must not exceed a single page of
A3 and Arial font size 11 must be used
24 06/07/2023 |We note from the previous clarifications that the evaluation 08/07/2023 Yes, that is correct. 07/07/2023 07/07/2023 No
guidance doesn't need to be included in the response, but we
would like to double check that any additional question notes
and page/font size information also does not need to be
included in the response.
25 06/07/2023 |Under Schedule 2 of the PFR2 Framework - 07/07/2023 Amended to 4.6.1. Please find ‘PFR2 07/07/2023 No
Schedules v2 document, sections 4.4.1 and 4.4.2 reference Framework — Schedules v3’ saved in the Deed folder. 07/07/2023
section 4.5.2 regarding clarification on competitive tender.
Section 4.5.2 does not reference competitive tender. Please
clarify.
26 05/07/2023  |Request for extension 07/07/2023 The tender deadline has been extended until Monday 31 July at 10/07/2023 No
10:00am.The clarification deadline has been extended to Friday 14 July at
10:00am.The Form of Tender v2 document has been updated and uploaded
into the attachments - 10/07/2023
27 05/07/2023 | Clarification 16 - Pl policy 07/07/2023 EA Response to clarification 16 has been updated. 10/07/23 10/07/2023 No
28 10/07/2023  |“The Delivery Partner(s) is(are) also required to separately 12/07/2023 Please refer to Schedule 7 of ‘PFR2 Framework — Schedules v3’- 10/07/23 10/07/2023 No
report how much they spend on sub-contracting and how
much they spend directly with SME or VCSE organisations in
the delivery of the original contact. The Conditions of Contract
template provided as part of the Bidder Pack, Procurement
Specific Requirements, sets out this requirement under
Schedule 7 at Appendices, Appendix 3.” Where can we find
this information?
29 10/07/2023 |Clarification 22 12/07/2023 EA Response to clarification 22 has been updated.13/07/23 13/07/2023 No
30 12/07/2023 The PFR Lot 1 scope Section 4 (i) states the 14/07/2023 The ‘Options Development Summary template’ has been uploaded into the Call-off 13/07/2023 No

Consultant shall:complete an Options Development Summary,
including the Option Costing Tool but it appears there is no 'Options
Development Summary template' in the supporting documents. It
is noted that this 'Options Development

Summary Letter template' was included within

PFR1. Can you confirm why this is not provided

under PFR2?

Terms & Conditions folder.13/07/23




31 12/07/2023 Section 4.2 states:The Consultant shall identify the preferred PFR 14/07/2023 The consultant will produce a property survey report and options development 13/07/2023 No
solution, in accordance with the property flood summary. As per section 3.4.1 of the MTR the options development summary will
resilience MTR, for the purpose of finalising the business case and “Confirm the preferred flood resistance option following collaboration with the
commissioning the Lot 2 Contractor.Can you confirm that section property owner and/or tenant, the Client and Delivery Partner.” With the new IDT
4.2 above requires the Consultant to consult the homeowner on the| hub based approach we expect collaborative working between the delivery
Property Survey Report and Options Development Summary in partners. We would encourage joint meetings to ensure consistent
order to identify the preferred PFR solution? We suggest this is a communications and efficiency as suggested when progressing
critical milestone in the options development and design stage but through delivery. 13/07/23
the wording in the scope doesn't make it clear on this requirement.
We recognize that the Contractor is responsible for confirming the
preferred PFR solution and securing a signed Options Development
Summary Agreement.Perhaps the simplest way to ensure
consistent communications and efficiencies is a joint consultation
meeting with the Consultant, homeowner, contractor and client
when the Contractor is appointed? This would avoid multiple
meetings/consultation with the Consultant and Contractor and
enable the Consultant to come away with an ODS that the
homeowner and contractor are agreeing before the Contractor gets
into detail design stage and obtains the Options Development
Summary Agreement?
32 06/07/2023 Under Schedule 10 of the PFR2 Framework -Schedules v2 document 08/07/2023 We have built in the flexibility to use Option A, C or E depending on the 13/07/2023 No
there is an implication that option C may be used on the framework requirements, risk and scope for each project. 13/07/23
(Schedule 10 1.1) and a pain/gain approach identified in Schedule
10 1.3. Pain/gain incentivisation has not been used on Lot 1 as
clients have adopted Option A contracts to reflect the fixed
maximum cost per property type already agreed. Options C and E
are also referenced in Schedule 2 4.2. When does the Client
envisage utilising each option A, C, E on
this framework?
33 13/07/2023 If Option C or E are to be used, where do you require us to provide 15/07/2023 All rates tendered in the PFR2 Pricing Workbooks are to be inclusive of all fees. The 17/07/2023 Yes
our Option C and E fee percentages in this tender? separate Delivery Partner Fee is a percentage fee that may be applied to items that
in the lifetime of the Framework may fall outside the described items in the PFR2
Pricing Workbooks. The Delivery Partner Fee is not included in the Commercial
Evaluation. ‘PFR2 — Delivery Partner Fee — Lot 1’ and ‘PFR2 — Delivery Partner Fee —
Lot 2’ are saved in the Additional Documents folder. Please complete for the
relevant IDT hubs you are tendering for. The spreadsheet/s must be uploaded
within your tender response. Schedule 2 Clause 4.9 in the Deed has been updated
which details the process of using the Delivery Partner Fee. Please find ‘PFR2
Framework — Schedules v4’ saved in the Deed folder. 17/07/23
34 13/07/2023 Can you confirm that there have been no changes to the last pricing 15/07/2023 Yes that is correct, no changes have been made to the pricing workbooks. 17/07/23 17/07/2023 No

workbook made available under the previous tender, version 2? |.e.
we can simply re-submit the workbooks which we had already

completed?






