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Invitation to Tender for the Provision of 
 
 

Proposed Fish Passage Improvements,  
Craigshill Wood Gauging Station Weir 

 
 

Revised Timescales - 26 March 2020 
 
 
 

18 February 2020:  Invitation to Tender released 
2 March 2020:   Clarification Deadline (deadline for clarification questions) 
17 March 2020, 5pm:  Tender return deadline  
24 March 2020:   Tender returns assessed 
 
We anticipate being a minimum of two weeks behind schedule as of 26 March 2020 and can 
not provide accurate timeframes at present.  A further update will be issued when possible.   
 
25 March 2020: 8 April 2020 Tender Returns Customer Queries Issued  
2 April 2020: TBC   Tender Returns Queries Deadline 
7 April 2020: TBC   Award decision standstill letters issued 
17 April 2020: TBC  Contract concluded with winning supplier 
30 April 2020: TBC  Contract commencement 
30 September 2020: TBC  Craigshill Wood GS Fish Passage Improvement Complete 

 


