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The following matters will be included in the Early Warning Register 
 
 
 
 
 
 
 
 
 

Early warning meetings are to be held at intervals no longer than 2 weeks 

 
2 The Consultant's main responsibilities 

 

The key dates and conditions to be met are 
condition to be met key date 

 
'none set' 'none set' 

 
'none set' 'none set' 

 
'none set' 'none set' 

 
The Consultant prepares forecasts of the total Defined Cost plus Fee 
and expenses at intervals no longer than 

 
 

4 weeks 

 
3 Time 

 

The starting date is 03 October 2022 
 

The Client provides access to the following persons, places and things 
access access date 

 
 
 
 
 
 
 
 

The Consultant submits revised programmes at 
intervals no longer than 4 weeks 

 
 

The completion date for the whole of the service is 01 September 2023 

 
The period after the Contract Date within which the Consultant is to 
submit a first programme for acceptance is 4 weeks 

 
4 Quality management 

 

The period after the Contract Date within which the Consultant is to 
submit a quality policy statement and quality plan is 4 weeks 

 
The period between Completion of the whole of the service and the 
defects date is 26 weeks 

 
5 Payment 

 

The currency of the contract is the 

The assessment interval is 

 

£ sterling 

Monthly 

 
The expenses stated by the Client are as stated in Schedule 6. 

 
The interest rate is 2 00% per annum (not less than 2) above the 
Base rate of the Bank of England 

 

The locations for which the Consultant provides a 
charge for the cost of support people and office 
overhead are 

 
All UK Offices 

 

The exchange rates are those published in 
on 

 
6 Compensation events 

 
 

These are additional compensation events 

 
1. 'not used' 
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2. 'not used' 
 

3. 'not used' 
 

4. 'not used' 
 

5. 'not used' 

 
 

8 Liabilities and insurance 
 

These are additional Client's liabilities 
 

1. 'not used' 
 

2. 'not used' 
 

3. 'not used' 
 

The minimum amount of cover and the periods for which the Consultant maintains insurance are 
 

EVENT MINIMUM AMOUNT OF PERIOD FOLLOWING COMPLETION OF THE WHOLE OF THE SERVICE OR TERMINATION 
The Consultant's failure to 
use the skill and care 
normally used by 
professionals providing 
services similar to the 
service 

£5 million in respect of 
each claim, without limit to 
the number of claims 

12 years 

 
Loss of or damage to 
property and liability for 
bodily injury to or death of 

Which ever is the greater of 12 months 
£5m or the amount 
required by law in respect 

a person (not an employee of each claim, without limit 
of the Consultant) arising 
from or in connection with 
the Consultant Providing 
the Service 

to the number of claims 

 
Death of or bodily injury to Which ever is the greater of For the period required by 
employees of the 
Consultant arising out of 
and in the course of their 
employment in connection 
with the contract 

£5m or the amount 
required by law in respect 
of each claim, without limit 
to the number of claims 

law 

 

The Consultant's total liability to the Client for all 
matters arising under or in connection with the contract, 
other than the excluded matters is limited to 

£1 million 

 
Resolving and avoiding disputes 

 

The tribunal is litigation in the courts 
 

The Adjudicator is 

 
Address for communications 

 
 
 
 
 

Address for electronic communications 

 
'to be confirmed' 

'to be confirmed' 

 
 
 
 

'to be confirmed' 
 

The Adjudicator nominating body is The Institution of Civil Engineers 

 
Z Clauses 

 
Z1 Disputes 
Delete existing clause W2.1 

 
 

Z2 Prevention 
The text of clause 18 Prevention is deleted. 
Delete the text of clause 60.1(12) and replace with: 
The service is affected by any of the following events 
• War, civil war, rebellion, revolution, insurrection, military or usurped power; 
• Strikes, riots and civil commotion not confined to the employees of the Consultant and sub consultants, 
• Ionising radiation or radioactive contamination from nuclear fuel or nuclear waste resulting from the combustion of nuclear fuel, 
• Radioactive, toxic, explosive or other hazardous properties of an explosive nuclear device, 
• Natural disaster, 
• Fire and explosion, 
• Impact by aircraft or other aerial device or thing dropped from them. 

 
 

Z3 Disallowed Costs 
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In second bullet of 11.2 (18) add: 
(including compensation events with the Subcontractor, i.e. payment for work that should not have been undertaken). 
Add the following additional bullets after 'and the cost of ' : 
• Mistakes or delays caused by the Consultant ’s failure to follow standards in Scopes/quality plans. 
• Reorganisation of the Consultant 's project team. 
• Additional costs or delays incurred due to Consultant ’s failure to comply with published and known guidance or document formats. 
• Exceeding the Scope without prior instruction that leads to abortive cost 
• Re-working of documents due to inadequate QA prior to submission, i.e. grammatical, factual arithmetical or design errors. 
• Production or preparation of self-promotional material. 
• Excessive charges for project management time on a commission for secondments or full time appointments (greater than 5% of commission value) 
• Any hours exceeding 8 per day unless with prior written agreement of the Service Manager 
• Any hours for travel beyond the location of the nearest consultant office to the project unless previously agreed with the Service Manager 
• Attendance of additional individuals to meetings/ workshops etc who have not been previously invited by the Service Manager 
• Costs associated with the attendance at additional meetings after programmed Completion, if delay is due to Consultant performance. 
• Costs associated with rectifications that are due to Consultant error or omission. 
• Costs associated with the identification of opportunities to improve our processes and procedures for project delivery through the Consultant ’s involvement 
• Was incurred due to a breach of safety requirements, or due additional work to comply with safety requirements 
• Was incurred as a result of the Client issuing a Yellow or Red Card to prepare a Performance Improvement Plan 
• Was incurred as a resulting of rectifying a non-compliance with the Framework Agreement and/or any call off contracts following an audit 

When appointing Consultants on a secondment basis only: 

Add clause 19 
19.1 The Client will from starting date to Completion Date indemnify the Consultant against any and all liabilities, proceedings, costs, losses, claims and demands whatsoever arising directly 
or indirectly out of the activities of the Consultant in providing the services save where such claims, in the reasonable opinion of the Client , arise from or are contributed to by: 

 
19.1.1 Misrepresentation or negligence by or on behalf of the Consultant ; 
or 
19.1 2 The Consultant has acted contrary to the Service Manager’s reasonable instructions or wholly outside the scope of the Consultant’s duties as defined by the Service Manager . 

 
Z6 The Schedule of Cost Components 
The Schedule of Cost Components are as detailed in the Framework Schedule 6. 

 

Z7 Linked contracts 
Issues requiring redesign or rework on this contract due to a fault or error of the Consultant under this contract or a previous contract will neither be an allowable cost under this contract or 
any subsequent contract, nor will it be a Compensation event under this contract or any subsequent contract under this project or programme. 

 

Z8 Requirement for Invoice 

Insert the following sentence at the end of clause 51.1: 
The Party to which payment is due submits an invoice to the other Party for the amount to be paid within one week of the Service Manager’s certificate. 
Delete existing clause 51.2 and insert the following: 

 
51.2 Each certified payment is made by the later of 
• one week after the paying Party receives an invoice from the other Party and 
• three weeks after the assessment date, or, if a different period is stated in the Contract Data, within the period stated. 
If a certified payment is late, or if a payment is late because the Service Manager has not issued a certificate which should be issued, interest is paid on the late payment. Interest is assessed 
from the date by which the late payment should have been made until the date when the late payment is made, and is included in the first assessment after the late payment is made 

 

Z9 Conflict of Interest 
The Consultant immediately notifies the Client of any circumstances giving rise to or potentially giving rise to conflicts of interest relating to the Consultant (including without limitation its 
reputation and standing) and/or the Client of which it is aware or which it anticipates may justify the Client taking action to protect its interests. Should the Parties be unable to remove the 
conflict of interest to the satisfaction of the Client , the Client, in its sole discretion, may terminate this Contract. 

 
Z10 Change in Control 
The Consultant shall notify the Client as soon as reasonably practicable, in writing, of any agreement, proposal or negotiations which will or may result in a Consultant Change in Control and 
shall give further notice to the Client when any Change in Control has occurred. The Client may terminate this contract with immediate effect by notice in writing and without compensation 
to the Consultant within six (6) months of being notified that a Change of Control has occurred, or, where no notification has been made, the date that the Client becomes aware of the 
Change of Control, but shall not be permitted to terminate where the Client’s prior written acceptance was granted prior to the Change in Control. A Change of Control is defined as per the 
Deed of Agreement, Z14.4. 

 
Z12 Waiver 
No waiver shall be effective unless it is expressly stated to be a waiver and communicated to the other Party by the Service Manager in writing in accordance with the Contract, and with 
express reference to Clause Z12. The failure of either party to insist upon strict performance of the Contract, or any failure or delay in exercising any right or remedy shall not constitute a 
waiver or dimunition of the obligations established by the Contract. 
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Secondary Options 
 

OPTION X2: Changes in the law 

 
The law of the project is the law of England and Wales, subject to the jurisdiction of the 
courts of England and Wales 

 
 
 
 

OPTION X10: Information modelling 
 

The period after the Contract Date within which the Consultant is to submit a first 
Information Execution Plan for acceptance is 

 
2 weeks 

 

OPTION X18: Limitation of liability 
 

The Consultant's liability to the Client for indirect or consequential loss is limited to 
 

£1,000,000 

 
The Consultant's liability to the Client for Defects that are not found until after the defects date is limited 
to 

 
£5,000,000 

 

The end of liability date is 6 years 
Completion of the whole of the service 

after the 

 
 
 

Y(UK2): The Housing Grants, Construction and Regeneration Act 1996 

 
The period for payment is 14 Days after the date on which payment becomes due 

 
 
 
 
 

Y(UK3): The Contracts ( Rights of Third Parties Act) 1999 

 
term beneficiary 
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Opt on E 56.07% 

Part Two - Data provided by the Consultant 
Completion of the data in full, according to the Options chosen, is essential to create a complete contract. 

 

1 General  
The Consultant is 
Name and company number 

Address for communications 

 
 
 
 
 

Address for electronic communications 
 
 

The fee percentage is 
 
 
 
 

The key persons are 
 

Name (1) 
Job 
Responsibil ties 
Qualificat ons 
Experience 

 
The key persons are 

 
Name (2) 
Job 
Responsibil ties 
Qualificat ons 
Experience 

 
The key persons are 

 
Name (3) 
Job 
Responsibil ties 
Qualificat ons 
Experience 

 
The key persons are 

 
Name (4) 
Job 
Responsibil ties 
Qualificat ons 
Experience 

 
The key persons are 

 
Name (5) 
Job 
Responsibil ties 
Qualificat ons 
Experience 

 
The key persons are 

 
Name (6) 
Job 
Responsibil ties 
Qualificat ons 
Experience 

 
The key persons are 

 
Name (7) 
Job 
Responsibil ties 
Qualificat ons 
Experience 

 
 
 

Mott Macdonald Limited 
 

 
 

 

 
 
 

 

 
 

 
 
 
 
 

 
 

 
 

 
 
 
 

 
 

 

 



Rev 1.8.4a  

The following matters will be included in the Early Warning Register 

 
 
 
 
 
 
 

3 Time 
 

The programme identified in the Contract Data is 

 
 
 

5 Payment  

The activity schedule is 
 
 

The forecast of the Prices is 
£141,609.94 

 
Resolving and avoiding disputes 

 

The Senior Representatives of the Consultant are 
 

Name (1) 
Address for communicat ons 

 
 

 

 
 

Address for electronic communicat ons 
 

 

Name (2)  
Address for communicat ons 

 
 

 
 
 

Address for electronic communicat ons 
 

 

X10: Information Modelling 
 

The information execution plan identified in the Contract Data is 
To be produced in line with the requriements of the contract 



 

Contract Execution 
Client execution 

Signed Underhand by [PRINT NAME] for and on behalf of the Environment Agency 
 
 
 
 

Signature Date Role 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Consultant execution 
 

Signed Underhand by [PRINT NAME] for and on behalf of Mott Macdonald Limited 
 
 
 

 
  

Signature Date Role 

CSF Framework Director 

  Client Project Manager 




