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1 SCHEDULE OF REQUIREMENTS 
 

 MINISTRY OF DEFENCE  

Name and Address of Contractor 

 

 

 
Schedule of Requirements for 
INTERIM INDIRECT FIRES SIMULATION 
(Interim IDFS) 

Contract No  
 
701554451 

Issued With 
DEFFORM 8  

On 
29/04/2022 
 

Previous Contract No:  
N/A 

   

Table 1 - Initial Contract Duration  

Item 
No 

Description Delivery Date Notes to Supplier Firm Price £ (ex-VAT) 

CONTRACT YEARS 1-3 
29 APRIL 2022 – 28 April 2025 

1 Provision and delivery of equipment as listed in 
accordance with paragraph 2.5 of the 
Statement of Requirement at Annex A. 
 
The Contractor shall design, manufacture and 
test Interim IDFS in accordance with the 
Statement of Requirement at Annex A to the 
Contract and Acceptance Process at Annex H. 

Indicative delivery 
date shall be 
confirmed prior 
Contract Award 

In accordance with Milestone 
Payment Plan at Annex F and 
Condition 8.2 Payment. 
 
This will be included as part of the 
price evaluation 

 

2 Provision of warranty in accordance with 15.94 
of the Statement of Requirement at Annex A. 
 
For one twelve (12) month period noting the 
Authority reserves the right to extend this 
period for additional years. 

In accordance with 
IOC and FOC 
delivery dates 

This will be included as part of the 
price evaluation 

 

3 Provision of Software Deliverables including 
Source Code in accordance with DEFCON 91 
‘Intellectual Property Rights in Software’ and 
Statement of Requirement at Annex A. 

29 April 2022 – 28 
April 2025 

This will be included as part of the 
price evaluation 
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4 The Contractor shall provide training support on 
the Interim IDFS system in accordance with 
Statement of Requirement at Annex A and 
Acceptance Process at Annex H.  

Indicative delivery 
date shall be 
confirmed prior 
Contract Award 

In accordance with Payment Plan at 
Annex G 

 
This will be included as part of the 
price evaluation 

 

5 Contract Year 1 - Provision and delivery of 
Interim IDFS in accordance with Statement of 
Requirement at Annex A and the List of 
Deliverables (LOD) at Annex D.  
 
(29 April 2022 – 28 April 2023) 

29 April 2022 – 28 
April 2023 

In accordance with the Statement of 
Requirement at Annex A, Payment 
Plan at Annex G and Condition 4.7 
Contractor Support to Training 
Exercises. 
 
This will be included as part of the 
price evaluation 
 
Please note, with respect to Condition 
4.7 and the Rate Card at Annex E, 
the Rate Card will not be evaluated in 
isolation but will be reviewed in 
conjunction with the total price 
submitted for this Line Item. 

 

6 PDS and Bespoke tasking to be carried out in 
accordance with Condition 2.9 Tasking 
Procedures for Additional Work.  
 
(29 April 2022 – 28 April 2025) 

29 April 2022 – 28 
April 2025 

In accordance with Condition 2.9 
Tasking Procedures for Additional 
Work.  
 
This will not be included as part of the 
price evaluation 

Price per TAF in 
accordance with rates 
shown in Annex E Rate 
Card. 

7 Contract Year 2 Provision and delivery of 
Interim IDFS in accordance with Statement of 
Requirement at Annex A and the List of 
Deliverables (LOD) Annex D. 
 
(29 April 2023 – 28 April 2024) 

29 April 2023 – 28 
April 2024) 

In accordance with the Statement of 
Requirement at Annex A, Payment 
Plan at Annex G and Condition 4.7 
Contractor Support to Training 
Exercises 
 
This will be included as part of the 
price evaluation 
 
Please note, with respect to Condition 
4.7 and the Rate Card at Annex E, 
the Rate Card will not be evaluated in 
isolation but will be reviewed in 
conjunction with the total price 
submitted for this Line Item 

 

8 Contract Year 3 Provision and delivery of 
Interim IDFS in accordance with Statement of 

29 April 2024 – 28 
April 2025 

In accordance with Statement of 
Requirement at Annex A, Payment 
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Requirement at Annex A  and the List of 
Deliverables (LOD) Annex D.  
 
(29 April 2024 – 28 April 2025) 

Plan at Annex G and Condition 4.7 
Contractor Support to Training 
Exercises. 
 
This will be included as part of the 
price evaluation 
 
Please note, with respect to Condition 
4.7 and the Rate Card at Annex E, 
the Rate Card will not be evaluated in 
isolation but will be reviewed in 
conjunction with the total price 
submitted for this Line Item 

 

TOTAL PRICE - CONTRACT YEARS 1-3  

 

            

 SCHEDULE OF REQUIREMENTS - Table 2 - Option Years 

                To be exercised in accordance with Conditions 4.3 Options and 4.4 Options - Pricing 

 

Item 
No 

Description Delivery Date Notes to Supplier Fixed Price £ (ex-
VAT) 

CONTRACT YEAR 4 
29 APRIL 2025 – 28 APRIL 2026 

1 
 

Provision and delivery of Interim IDFS in 
accordance with Statement of Requirement at 
Annex A and the List of Deliverables (LOD) 
Annex D.  
 
(29 April 2025 – 28 April 2026) 

Year 4: 
29 April 2025 -  
28 April 2026 

Year 4: Fixed Price in accordance 
with Condition 4.8 Variation of Price 
(VoP). 
 
This will be included as part of the 
price evaluation. 

 

2 PDS and Bespoke tasking to be carried out in 
accordance with Condition 2.9 Tasking 
Procedures for Additional Work. 
 
(29 April 2025 – 28 April 2026) 
 
 

Year 4: 
29 April 2025 – 28 

April 2026 

In accordance with Condition 2.9 
Tasking Procedures for Additional 
Work. 

Price per TAF in 
accordance with rates 
shown in Annex E Rate 
Card. 
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CONTRACT YEAR 5 
                                                                           29 APRIL 2026 – 28 APRIL 2027 
 

3 
 

Provision and delivery of Interim IDFS in 
accordance with Statement of Requirement at 
Annex A and the List of Deliverables (LOD) 
Annex D.    
 
(29 April 2026 – 28 April 2027) 

Year 5: 
29 April 2026 - 
28 April 2027 

Year 5: Fixed Price in accordance 
with Condition 4.8 Variation of Price 
(VoP). 
 
This will be included as part of the 
price evaluation. 

 

4 PDS and Bespoke tasking to be carried out in 
accordance with Condition 2.9 Tasking 
Procedures for Additional Work. 
 
(29 April 2026 – 28 April 2027) 

Year 5: 
29 April 2026 – 28 

April 2027 

In accordance with Condition 2.9 
Tasking Procedures for Additional 
Work. 

Price per TAF in 
accordance with rates 
shown in Annex E Rate 
Card. 

CONTRACT YEAR 6 
                                                                           29 APRIL 2027 – 28 APRIL 2028 
 

5 Provision and delivery of Interim IDFS in 
accordance with Statement of Requirement at 
Annex A and the List of Deliverables (LOD) 
Annex D. 
 
(29 April 2027 – 28 April 2028) 

Year 6: 
29 April 2027 -  
28 April 2028 

Year 6: Fixed Price in accordance 
with Condition 4.8 Variation of Price 
(VoP). 
 
This will be included as part of the 

price evaluation. 

 

6 PDS and Bespoke tasking to be carried out in 
accordance with Condition 2.9 Tasking 
Procedures for Additional Work. 
 
(29 April 2027 – 28 April 2028) 

Year 6: 
29 April 2027 – 28 

April 2028 

In accordance with Condition 2.9 
Tasking Procedures for Additional 
Work. 

Price per TAF in 
accordance with rates 
shown in Annex E Rate 
Card. 

CONTRACT YEAR 7 
                                                                           29 APRIL 2028 – 28 April 2029 
 

7 Provision and delivery of Interim IDFS in 
accordance with Statement of Requirement at 
Annex A and the List of Deliverables (LOD) 
Annex D.  
 
(29 April 2028 – 28 April 2029) 

Year 7 
29 April 2028 - 
28 April 2029 

Year 7: Fixed Price in accordance 
with Condition 4.8 Variation of Price 
(VoP). 
 
This will be included as part of the 

price evaluation. 
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8 PDS and Bespoke tasking to be carried out in 
accordance with Condition  2.9 Tasking 
Procedures for Additional Work. 
 
(29 April 2028 – 28 April 2029) 

Year 7 
29 April 2028 – 28 

April 2029 

In accordance with Condition 2.9 
Tasking Procedures for Additional 
Work. 

Price per TAF in 
accordance with rates 
shown in Annex E Rate 
Card. 
 

CONTRACT YEAR 8 
                                                                           29 APRIL 2029 – 28 APRIL 2030 
 

9 Provision and delivery of Interim IDFS in 
accordance with Statement of Requirement at 
Annex A and the List of Deliverables (LOD) 
Annex D. 
 
(29 April 2029 – 28 April 2030) 

Year 8 
29 April 2029 - 
28 April 2030 

Year 8: Fixed Price in accordance 
with Condition 4.8 Variation of Price 
(VoP). 
 
This will be included as part of the 

price evaluation. 

 

10 PDS and Bespoke tasking to be carried out in 
accordance with Condition 2.9 Tasking 
Procedures for Additional Work. 
 
(29 April 2029 – 28 April 2030) 

Year 8 
29 April 2029 – 28 

April 2030 

In accordance with Condition 2.9 
Tasking Procedures for Additional 
Work. 

Price per TAF in 
accordance with rates 
shown in Annex E Rate 
Card. 

CONTRACT YEAR 9 
                                                                           29 APRIL 2030- 28 APRIL 2031 
 

11 Provision and delivery of Interim IDFS in 
accordance with Statement of Requirement at 
Annex A and the List of Deliverables (LOD) 
Annex D.  
 
(29 April 2030 – 28 April 2031) 

Year 9 
29 April 2030 - 
28 April 2031 

Year 9: Fixed Price in accordance 
with Condition 4.8 Variation of Price 
(VoP). 
 
This will be included as part of the 

price evaluation. 

 

12 PDS and Bespoke tasking to be carried out in 
accordance with Condition 2.9 Tasking 
Procedures for Additional Work. 
 
(29 April 2030 – 28 April 2031) 

Year 9 
29 April 2030 – 28 

April 2031 

In accordance with Condition 2.9 
Tasking Procedures for Additional 
Work. 

Price per TAF in 
accordance with rates 
shown in Annex E Rate 
Card. 

CONTRACT YEAR 10 
                                                                           29 APRIL 2031- 28 APRIL 2032 
 

13 Provision and delivery of Interim IDFS in 
accordance with Statement of Requirement at 
Annex A and the List of Deliverables (LOD) 
Annex D.  

Year 10 
29 April 2030 - 
28 April 2031 

Year 10: Fixed Price in accordance 
with Condition 4.8 Variation of Price 
(VoP). 
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(29 April 2031 – 28 April 2032) 

This will be included as part of the 

price evaluation. 

14 PDS and Bespoke tasking to be carried out in 
accordance with Condition 2.9 Tasking 
Procedures for Additional Work. 
 
(29 April 2031 – 28 April 2032) 

Year 10 
29 April 2030 – 28 

April 2031 

In accordance with Condition 2.9 
Tasking Procedures for Additional 
Work. 

Price per TAF in 
accordance with rates 
shown in Annex E Rate 
Card. 
 

TOTAL PRICE  - CONTRACT OPTION YEARS 4 – 10  

 

 

SCHEDULE OF REQUIREMENTS - Table 3 - Additional Requirement Options 

                To be exercised in accordance with Conditions 4.3 Options and 4.4 Options - Pricing 

Item 
No 

Description Delivery Date Notes to Supplier Fixed Price £ (ex-
VAT) 

ADDITIONAL REQUIREMENT OPTIONS 

(priced) 

1 Batch of 3 x 81mm Mortar in accordance with 

the Statement of Requirement at Annex A to 

the Contract. 

The Authority reserves the right to buy further 

batches of 3 x 81mm Mortar at Contract Award 

and throughout the duration of the Contract. 

 This will be included as part of the 

price evaluation. 

If this option is taken up within the first 

three (3) contract years, it shall be 

priced according to the Supplier’s 

proposal agreed at Contract Award. If 

this option is taken up in any of the 

Option Years (4 - 10), it shall be 

priced in accordance with Condition 

4.8 Variation of Price (VoP).  
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2 Twelve (12) months service support for batch of 

3 x 81mm Mortar in accordance with the 

Statement of Requirement at Annex A to the 

Contract. 

The Authority reserves the right to buy further 

service support for batch of 3 x 81mm Mortar at 

Contract Award and throughout the duration of 

the contract. 

 This will be included as part of the 

price evaluation. 

If this option is taken up within the first 

three (3) contract years, it shall be 

priced according to the Supplier’s 

proposal agreed at Contract Award. If 

this option is taken up in any of the 

Option Years (4 - 10), it shall be 

priced in accordance with Condition 

4.8 Variation of Price (VoP). 

 

3 1 x 105mm Artillery in accordance with the 

Statement of Requirement at Annex A to 

Contract. 

The Authority reserves the right to buy further 

batches of 1 x 105mm Artillery at Contract 

Award and throughout the duration of the 

Contract. 

 This will be included as part of the 

price evaluation. 

If this option is taken up within the first 

three (3) contract years, it shall be 

priced according to the Supplier’s 

proposal agreed at Contract Award. If 

this option is taken up in any of the 

Option Years (4 - 10), it shall be 

priced in accordance with Condition 

4.8 Variation of Price (VoP). 

 

4 Twelve (12) months support for 1 x 105mm 

Artillery in accordance with the Statement of 

Requirement at Annex A to the Contract. 

The Authority reserves the right to buy further 

service support for 1 x 105mm Artillery in 

accordance with the Statement of Requirement 

at Annex A to the Contract. 

 This will be included as part of the 

price evaluation. 

If this option is taken up within the first 

three (3) contract years, it shall be 

priced according to the Supplier’s 

proposal agreed at Contract Award. If 

this option is taken up in any of the 

Option Years (4 - 10), it shall be 

priced in accordance with Condition 

4.8 Variation of Price (VoP). 
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5 Batch of 3 x 105mm Artillery in accordance with 

the Statement of Requirement at Annex A to 

Contract. 

The Authority reserves the right to buy further 

batches of 3 x 105mm Artillery at Contract 

Award and throughout the duration of the 

Contract. 

 This will be included as part of the 

price evaluation. 

If this option is taken up within the first 

three (3) contract years, it shall be 

priced according to the Supplier’s 

proposal agreed at Contract Award. If 

this option is taken up in any of the 

Option Years (4 - 10), it shall be 

priced in accordance with Condition 

4.8 Variation of Price (VoP). 

 

6 Twelve (12) months service support for 3 x 

105mm Artillery in accordance with the 

Statement of Requirement at Annex A to the 

Contract. 

The Authority reserves the right to buy further 

service support for batch of 3 x 105mm Artillery 

in accordance with the Statement of 

Requirement at Annex A to the Contract. 

 This will be included as part of the 

price evaluation. 

If this option is taken up within the first 

three (3) contract years, it shall be 

priced according to the Supplier’s 

proposal agreed at Contract Award. If 

this option is taken up in any of the 

Option Years (4 - 10), it shall be 

priced in accordance with Condition 

4.8 Variation of Price (VoP). 

 

7 1 x Additional Exercise Day for Collective 

Training (CT) events in accordance with the 

Statement of Requirement at Annex A to 

Contract. 

The Authority reserves the right to buy further 1 

x Additional Exercise Days for Collective 

Training (CT) events throughout the duration of 

the Contract. 

 This will be included as part of the 

price evaluation. 

If this option is taken up within the first 

three (3) contract years, it shall be 

priced according to the Supplier’s 

proposal agreed at Contract Award. If 

this option is taken up in any of the 

Option Years (4 - 10), it shall be 

priced in accordance with Condition 

4.8 Variation of Price (VoP). 

 

8 Batch of 10 x Additional Days for Collective 

Training (CT) events in accordance with the 

Statement of Requirement at Annex A to 

Contract. 

 This will be included as part of the 

price evaluation. 

If this option is taken up within the first 

three (3) contract years, it shall be 
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The Authority reserves the right to buy further 

batches of 10 x Additional Days for Collective 

Training (CT) events throughout the duration of 

the Contract. 

priced according to the Supplier’s 

proposal agreed at Contract Award. If 

this option is taken up in any of the 

Option Years (4 - 10), it shall be 

priced in accordance with Condition 

4.8 Variation of Price (VoP). 

TOTAL PRICE – PRICED ADDITIONAL REQUIREMENT OPTIONS  

ADDITIONAL REQUIREMENTS  

(unpriced) 

9 [REDACTED]  IAW Statement of Requirement at 

Annex A to Contract and subject to 

requirements setting and User 

verification and the refinement at later 

date  

Price to be agreed via 

RFQ process if Option 

exercised. 

VOP may apply. 

10 [REDACTED]  IAW Statement of Requirement at 

Annex A to Contract and subject to 

User verification and the refinement at 

later date 

Price to be agreed via 

RFQ process if Option 

exercised. 

VOP may apply.  

11 [REDACTED]  IAW Statement of Requirement at 

Annex A to Contract and subject to 

User verification and the refinement at 

later date 

Price to be agreed via 

RFQ process if Option 

exercised. 

VOP may apply. 

12 [REDACTED]  IAW Statement of Requirement at 

Annex A to Contract and subject to 

User verification and the refinement at 

later date 

Price to be agreed via 

RFQ process if Option 

exercised. 

VOP may apply. 
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2 GENERAL CONDITIONS 
 

2.1 DEFCONS 

DEFCON 76 (Edn. 12/06) – Contractor’s Personnel at Government Establishments 

DEFCON 113 (Edn. 02/17) – Diversion Orders  

DEFCON 129J (Edn. 18/11/16) – The Use of Electronic Business Delivery Form 

DEFCON 501 (Edn. 11/17) – Definitions and Interpretations 

• For the purposes of Sub-Clause 1(e), reference to ‘special conditions of contract’ 

shall be taken to mean the narrative conditions of the Contract. 

DEFCON 503 (Edn. 12/14) – Formal Amendments to Contract 

DEFCON 515 (Edn. 02/17) – Bankruptcy and Insolvency 

DEFCON 516 (Edn. 04/12) – Equality 

DEFCON 518 (Edn.02/17) – Transfer 

DEFCON 520 (Edn. 05/18) – Corrupt Gifts and Payments of Commission 

DEFCON 524A (Edn. 02/20) – Counterfeit Materiel 

DEFCON 526 (Edn. 08/02) – Notices  

• For the Purposes of this contract, Sub-Clause 2(e) shall be acceptable as a means of 

delivery notice. 

DEFCON 527 (Edn. 09/97) – Waiver 

DEFCON 528 (Edn. 07/17) – Import and Export Licences 

DEFCON 529 (Edn. 09/97) – Law (English)  

DEFCON 531 (Edn. 11/14) – Disclosure of Information 

DEFCON 532B (Edn. 04/20) – Protection of Personal Data (Where Personal Data is being 

processed on behalf of the Authority) 

• For the purpose of this contract, all personal data identified within DEFFORM 532 

‘Personal Data Particulars’ (Annex R to the Contract), shall be subject to this 

condition. 

DEFCON 537 (Edn. 06/02) – Rights of Third Parties 

DEFCON 538 (Edn. 06/02) – Severability  

DEFCON 539 (Edn. 08/13) – Transparency  

DEFCON 550 (Edn. 02/14) – Child Labour and Employment Law 

DEFCON 566 (Edn. 10/20) – Change of Control of Contractor 

DEFCON 620 (Edn. 05/17) - Contract Change Control Procedure 

DEFCON 646 (Edn. 10/98) – Law and Jurisdiction (Foreign Suppliers)  
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• The Contractor’s attention is drawn to Clause 5 of DEFCON 646. The Contractor 

shall, within one (1) month of Contract award, notify the Authority’s Commercial 

Manager (see Box 1 of the DEFFORM 111) of the details of its appointed agents in 

England and Wales. 

DEFCON 660 (Edn. 12/15) – Official-Sensitive Security Requirement 

• The Security Aspects Letters to UK and Foreign Suppliers are included at Annex AA 
and Annex AB to the Contract. The Official and Official-Sensitive Security 
Contractual Security Conditions is at Appendix 1 to Annex AA an AB.  

• Note the applicable Security Aspects Letter (UK or Foreign Supplier) version will be 
issued at Contract Award. 
 

DEFCON 675 (Edn. 09/19) - Advertising Subcontracts (DSPCR 2011 only) 

DEFCON 697 (Edn. 07/13) – Contractors on Deployed Operations (CONDO) 

• Where the Authority has a requirement for the Contractor, a sub-contractor, or both, 

to Deploy to undertake a task at an Expected Work Location in a CONDO Applicable 

Area, the provisions of DEFCON 697 shall apply. DEFCON 697 shall become 

effective when such a task is included in the Contract.  

 

2.2 DEFINITIONS AND INTERPRETATIONS 

Notwithstanding, and in addition to, the provisions contained in DEFCON 501 (Edn.11/17) 
‘Definitions And Interpretations’, the following expressions shall, in the Contract, have the 
meaning hereby respectively assigned to them, except where the context requires otherwise. 

“Authority” for the purposes of the contract means a Ministry of Defence (MOD) official acting 
on behalf of the Secretary of State for Defence. 

“Authority’s Commercial Manager” means the official named in Box 1 of Appendix 1 to 
Contract (DEFFORM 111).  

“Authority’s Project Manager” means the official named in Box 2 of Appendix 1 to Contract 
(DEFFORM 111). 

“Authority’s Representatives” means the Authority’s officers, directors, employees, and 
advisers or agents as defined in DEFCON 501 (Edn. 11/17) ‘Definitions and Interpretations’. 

“Background IPR” or “Background Intellectual Property Rights” means all Intellectual 
Property Rights, including patents for any inventions, not generated in the performance of the 
work under the Contract. 

“Build Standard” means the build standards agreed by the Parties as part of Design 
Acceptance. 

“Business Days”means any day excluding:  
(1) Saturdays, Sundays and public and statutory holidays in the jurisdiction of either party;  
(2) privilege days notified in writing by the Authority to the Contractor at least ten (10) 
Business Days in advance; and  
(3) such periods of holiday closure of the Contractor's premises of which the Authority is given 
written notice by the Contractor at least ten (10) Business Days in advance; 

“Change Proposal” means a proposed change to the Contract, managed in accordance with 
the process in Condition 2.10 Contract Change Procedure. 
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“Contract” means the agreement concluded between the Authority and the Contractor, 
including all specifications, plans, drawings, schedules and other documentation, expressly 
made part of the agreement. In the event of contradiction, precedence shall be given to 
DEFCON 537 ‘Rights Of Third Parties’ followed by the special conditions of contract, followed 
by the DEFCONs referenced in the Contract (other than DEFCON 537) and then the Schedule 
of Requirements. 

“Contract Effective Date” means the date on which the offer of Contract has been accepted 
by the Contractor. 

“Contract Work Breakdown Structure” (CWBS) The Contractor’s extension of the Authority 
Work Breakdown Structure (WBS) and forms the framework for Contract planning, 
management and status reporting and for estimating costs, schedule and technical 
achievements at completion. 

“Contractor Commercially Sensitive Information” shall mean the information listed in 
DEFFORM 539A Tenderer’s Commercially Sensitive Information Form at Annex S to the 
Contract, being information notified by the Contractor to the Authority.  

"Contractor’s Employees" means those employees of the Contractor who are deployed in 
connection with the performance of the Contract. 

“Critical Sub-contract” means a sub-contract that is key to the success of the requirement.  

“Deliverable(s)” means all articles, items, data, reports, plans, and services required to be 
delivered by the Contractor to the Authority under this Contract. 

“Design Acceptance” means the acceptance of the Contractors design at Critical Design 
Review of the ITEAP.   

“FOC” means the Full Operating Capability of the Interim IDFS Requirements under this 
Contract.  

“Foreground IPR” or “Foreground Intellectual Property Rights” means all Intellectual 
Property Rights, including patents, for any inventions generated in the performance of work 
under the Contract, and patents for any inventions conceived out of the technical requirements 
of the Contract if these have been first enabled in the performance of work under the Contract.  

“Government Furnished Assets” (GFA) means the generic term for any MOD asset such 
as equipment, information or resources issued or made available to the Contractor in 
connection with the Contract by or on behalf of the Authority.  

"Interim IDFS Requirement" means all Contractor Deliverables including articles, items, 
data, reports, plans and services required to be delivered by the Contractor to the Authority 
under this Contract.  

“IOC” means the Initial Operating Capability of the Interim IDFS Requirements under this 
Contract. 

“Key Performance Indicators” means an objective measures of Contractor performance, 
against significant contract deliverables. This procedure is set out in Annex B to the Contract 
Key Performance Indicators. 

“Narrative Conditions” means the conditions numbered two (2) through to ten (10) set out 
in the Contract. 

"Option Year(s)" means those requirements detailed in Table 2 – Option Years, Line Items 
1-14  of the Schedule of Requirements to this Contract which may be enacted by the Authority 
in adherence to Condition 4.3 Options.  

“Party” means either the Contractor or the Authority.   
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“Parties” means the Contractor and the Authority. 

"Performance Indicators are the standards listed in Annex AD to the Contract. 

“Prime Contractor” means the “Contractor”, who has responsibility for performance of the 
Contract.  

"Rectification Plan" is the plan described in Part 5: Rectification and Termnination of the KPI 
Annex at Annex B to the Contract.  

“Schedule of Requirements” means the Schedule of Requirements of this Contract.  

“Schedule of Requirements Item(s)” means the item(s) listed in the Schedule of 
Requirements of this Contract. 

“Statement of Requirement” means the Statement of Requirement as at Annex A to the 
Contract.  

“Sub-contract” or “sub-contract” means a sub-contract of any tier 

"Sub-contractor” or “sub-contractor” means a sub-contractor of the Contractor of any tier. 

“Sub-contractor’s Employees" means those employees of any Subcontractor. 

“Supply Support Plan” The Supply Support Plan (SSP) provides the Supply Support 
elements of the Integrated Logistic Support Plan (ILSP) in accordance with DEF STAN 00-
600, PD 3002-02. 
 
“Task” means any Authority requirement placed by the Authority with the Contractor through 
the Tasking Form at Annex Y to the Contract. 

“Tasking Form” means the pro-forma document included at Annex Y to the Contract. 

 “Terms and Conditions” means the contractual terms and conditions detailed here for the 
Provision of Interim IDFS and all accompanying Annexes and Appendices. 

 

2.3 SCOPE OF WORK 

2.3.1 The Contractor shall undertake all work and provide a Contractor Logistics Support 

(CLS) service to meet the Interim IDFS requirement in accordance with the Contract Terms 

and Conditions and associated Annexes.  

 

2.4 CONTRACT DURATION 

2.4.1 The Contract shall commence on 29 April 2022 and shall expire at midnight on 28 

April 2025, unless extended under the terms of Condition 4.3 Options. 

2.4.2 The Authority shall have the irrevocable right to further extend the duration of the 

Contract by the Option Year periods specified in Condition 4.3 Options. The Authority will 

exercise option years in writing no later than three (3) calendar months before the expiry of 

the original Contract term or no later than three calendar months before the expiry of each 

exercised option year previously committed. 

2.4.3 The Contractor shall be required to fulfil his obligations under the Contract should a 

requirement extend beyond the Duration of the Contract. 
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2.5  CONTRACTORS RESPONSIBILITY 

2.5.1 For the purposes of this Contract and the work performed thereunder, the Contractor 

shall be designated as the Prime Contractor, and shall accordingly be wholly responsible to 

the Authority, subject to the provisions of the Contract, for the timely, economic and proper 

execution of the Contract as described in the Schedule of Requirements 

2.5.2 The Contractor’s responsibilities referred to in Clause 2.5.1 above shall apply equally 

to work carried out by Sub-Contractors in respect of the requirements of the Contract. 

2.5.3 Notwithstanding any official approval of, or expression of satisfaction with any 

Drawings, Specifications, Schedules or any other relevant technical, administrative or other 

Documents or Data by the Authority, the Contractor shall be wholly responsible for the 

efficient and accurate functioning as required by the Contract of all Articles/Services supplied 

under it, and for ensuring that any design is wholly complete, accurate and meets the 

specifications of the Contract, such that articles manufactured to such Design shall similarly 

meet the Technical Specifications and other requirements of the Contract. 

 

2.6 SUB-CONTRACTING 

2.6.1 For the purposes of this Contract and the work to be performed, the Contractor shall 

remain responsible to the Authority, subject to the provisions of this Contract, for the timely, 

economic and proper execution of the work under the Contract as described in the Schedule 

of Requirements (SoR). The Contractor’s responsibilities shall apply equally to work carried 

out by Sub-contractors in respect of the requirements of the Contract. Nomination of a Sub-

Contractor does not relieve the Contractor of his responsibilities. The Contractor shall make 

such arrangements with his Sub-Contractor, and they with theirs, to ensure that the Sub-

contracted elements are satisfactory and meet the requirements of the Contract. 

2.6.2 The Contractor shall ensure that the Terms and Conditions of this Contract are 

reflected in all Sub-Contracts at whatever level to the extent necessary to enable the 

Contractor to meet his obligations to the Authority under the Contract. The Contractor shall 

ensure that the Sub-contracts contain provisions which are substantially the same as the 

provisions in this Contract to the extent relevant to the Sub-contract and necessary to enable 

the Contractor to fully meet its obligations under this Contract, and the Contractor shall 

ensure the Sub-contractors comply with such provisions.  

2.6.3 Details of the sub-contractors for the Contract are to be provided in the Contractor’s 

Supply Support Plan (as referenced in Annex A) that will be agreed upon before contract 

award. 

2.6.4 Where the Contractor proposes to enter into a Sub-contract and/or to materially 

amend or terminate any existing Sub-contract which is a Critical Sub-contract, the Contractor 

shall inform the Authority in writing, which shall include sufficient details of the proposed 

Sub-contract, amendment or reasons for termination to enable the Authority to understand: 

a) The identity of the proposed Sub-contractor; 
 

b) the value of the proposed Sub-contract or amendment and the pricing 
mechanism on which such value is based; 

 
c) the proposed Sub-contractor’s or existing Sub-contractor’s current, complete 

and accurate cost and pricing data; 
 



 OFFICIAL SENSITIVE – COMMERCIAL  
701554451 (TSSP/128) 

  

Page 21 of 55 
 

d) a description of the supplies or services to be Sub-contracted; 
 
e) confirmation that the relevant provisions of this Contract have been flowed 

down into the proposed Sub-contract or amendment to an existing Sub-
contract; 

 
f) the reasons for termination and the alternative arrangements proposed to be 

put in place by the Contractor in relation to the relevant activities; 
 
g) information to allow the Authority to assess any interest of national security or 

operational sovereignty. 
 
2.6.5 The Authority shall have 10 (ten) business days from receipt of the information in 

Clause 2.6.4 to raise any concerns it may wish to raise about the proposed change in the 

Supply Support Plan. Any concerns raised by the Authority shall be discussed between the 

Contractor and the Authority prior to any changes being made to the  Supply Support Plan. 

The Authority shall be entitled by notice in writing to instruct the Contractor not to change the 

Make / Buy Plan where the concerns over changes are as per Clause 2.6.4.g. 

2.6.6 The Supply Support Plan shall only be amended in accordance with DEFCON 503 

‘Formal Amendments to Contract’ of the Contract. 

 

2.6.7 Notwithstanding any concerns that the Authority may raise regarding changes to 

critical Sub-contractors, the Contractor shall remain responsible and liable to the Authority at 

all times for the performance of its obligations under the Contract.   

2.6.8 Informing the Authority of the award of a Sub-contract or an amendment to a Sub-

contract shall not constitute the Authority’s agreement:  

a) to the acceptability of any terms and conditions of the proposed Sub-contract 
or amendment which could not in the reasonable opinion of the Authority be 
ascertained from the information provided by the Contractor pursuant to 
Clause 2.6.4 above; or 
 

b) relieve the Contractor of any responsibility for performing those aspects of the 
Contractor’s obligations under this Contract which form the subject matter of 
the proposed Sub-contract or amendment 

 
2.6.9 The obligations of the Contractor under this Contract shall not be affected or reduced 

in any way by the Authority entering into any agreement directly with a Sub-contractor or 

proposed Sub-contractor in connection with intellectual property rights or otherwise and/ or 

by the Authority giving its approval to the pricing or other terms of any Sub-contract or 

proposed Sub-contractor to the identity of any Sub-contract or proposed Sub-contractor.  

2.6.10 The Contractor shall ensure that the Sub-contracts contain provisions which are 

substantially the same as the provisions in this Contract to the extent relevant to the sub-

contract and necessary to enable the Contractor to fully meet its obligations under this 

Contract, and the Contractor shall ensure the Sub-contractors comply with such provisions.  

2.6.11 Without prejudice to the generality of Clause 2.6.10 above, the Contractor shall as a 

minimum ensure that the provisions of this Contract specified in Sub-Clauses 2.6.11.a and 

2.6.11.g below are incorporated in all Critical Sub-contracts so as to enable such provision to 

operate as between the Contractor and each relevant Sub-contractor (or as between 
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relevant Sub-contractors of lower tiers as applicable) and be enforced by the Contractor (or 

relevant Sub-contractor as applicable): 

a) Intellectual Property Rights; 

b) Sub-contracting; 

c) Termination; 

d) Variation of Price; 

e) Earned Value Management; 

f) Design Authority; 

g) Security Measures; 

 

2.7 RELATIONSHIP MANAGEMENT PLAN 
2.7.1 The Contractor and the Authority shall maintain the Relationship Management Plan, at 
Annex AC to the Contract, throughout the duration of the Contract, and this shall be 
reviewed at the Interim IDFS BPM in order to improve the relationship wherever possible.  
 

2.8 LANGUAGE 

2.8.1 All correspondence delivered under this contract shall be written in English. Similarly, 

all meetings shall be conducted in the English Language.  

 

2.9 TASKING PROCEDURES FOR ADDITIONAL WORK (BESPOKE & PDS 
TASKING)  

2.9.1 For individual requirements with a value the Authority deems appropriate under 

Schedule of Requirements Table 1 – Initial Contract Duration Line Item 6 ‘PDS and Bespoke 

Tasking’ and Table 2 – Option Years Line Items 2, 4, 6, 8, 10, 12 and 14. This shall be 

initiated by the Authority and the following procedure shall apply: 

a. A sequentially numbered Tasking Authorisation Form (TAF) (as attached at Annex 

Y), approved by the Authority’s Project Manager and Commercial Officer with the 

relevant level of delegation for the task, summarising the work required, shall be 

issued to the Contractor. 

b. Within two weeks from receipt of an appropriately approved Tasking Order, the 

Contractor shall forward their firm priced proposal for work which shall detail the 

capabilities the Contractor will deliver through the Tasking Order, the deliverables the 

Contractor proposes to provide and an installation programme with timescales where 

appropriate. The Contractor shall also forward the firm price quotation for the work, in 

accordance with the provisions of DEFCON 643 ‘Price-Fixing – Non-Qualifying 

Contracts’ supported by full breakdown of costs under the headings of Direct Labour 

including the associated Man hour / Wages rates (as listed in Annex E Rate Card), 

Materials, Bought out Parts / Proprietary items, PVR&D, Sub-contract costs, 

Overheads and Profit etc. 

c. Approved Tasking Forms shall be returned to the Contractor, detailing the Firm 

price and shall be the authority to proceed with the work. Following completion of the 
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task, the Contractor shall complete Part 4a of the Tasking Form to show that the 

work has been undertaken, and forward this to the Authority’s Project Manager for 

approval. 

d. For the purposes of administration, the Agreement shall be amended periodically, 

in accordance with the provisions of DEFCON 503 ‘Formal Amendments to the 

Contract’, to reflect the tasks brought under the Agreement in the proceeding period. 

Any Amendments raised shall incorporate any new TAFs into the Schedule of 

Requirements, no later than four (4) months after each Tasking Order’s formal 

issuance.  

 

2.10 CONTRACT CHANGE PROCEDURE 
2.10.1 This Condition describes the procedure to be used for implementing changes to the 
Contract. 
 
2.10.2 Changes may include, but shall not be limited to the following: 

 

a) Changes to Deliverables; 
 

b) Adaptability to facilitate the curtailment or expansion of activities being 
undertaken and in accordance with the SOR; 
 

c) Introduction of new work as a result of the identification of new technologies 
or the work of other programmes; 
 

d) Removal of work that is unnecessary to achieve Contract outcomes or for 
which better value for money can be achieved through a decision to allocate 
the cost of that work to other Contract outcomes; 

 

2.10.3 Changes to Contract requirements may be proposed by the Authority, or by the 
Contractor.  For Contractor initiated changes the Contractor shall be responsible for the 
preparation and submission a Change Proposal. For Authority initiated changes, the 
Authority shall submit in writing, details of the change required and the reason for the 
change.  
 
2.10.4 For any change identified by either Party as an urgent change, both Parties shall use 
reasonable endeavours to meet and agree the urgent change as soon as reasonably 
practicable.  
 
2.10.5 Any Change Proposal submitted by the Contractor shall contain sufficient information 
to enable the Authority to make a decision on whether or not to proceed on the proposed 
change. 
 
2.10.6 Should the Contractor have insufficient information about the impact of the proposed 
change they may propose that the Authority allocate funds in order that the Contractor can 
undertake a study to investigate the potential impact of the proposed change.  
 
2.10.7 Where a study is required, the Contractor shall not proceed until authority to proceed 
with the study has been provided by the Authority’s Commercial Manager.  
 
2.10.8 For proposed contractual changes, the Change Proposal submissions shall include a 
breakdown of all costs and other factors affected by the proposed change. The Contractor 



 OFFICIAL SENSITIVE – COMMERCIAL  
701554451 (TSSP/128) 

  

Page 24 of 55 
 

shall also forward the firm price quotation for the work, in accordance with the provisions of 
DEFCON 643 ‘Price-Fixing – Non-Qualifying Contracts’. These shall include, but not be 
limited to: 
 

a) Breakdown of all pricing of the proposed change; 
 

b) Programme Schedules; 
 

c) Statements of Work; 
 

d) Deliverables; 
 

e) System Requirements; 
 

f) Commonality; 
 

g) Any other input that may result 
 

2.10.9 The price shall not only include those cost changes directly relating to the change 
itself but also any consequential cost changes that may arise elsewhere under the Contract. 
The Authority shall not be liable for any consequential costs that were not identified prior to 
approval of the Change Proposal Form at Annex Z to Contract concerned. 
 
2.10.10 Where a change has originated from the Authority, the Contractor shall provide in 
response a proposal in accordance with Clause 2.10.8. No preparation costs shall be 
allowable for a Contractor originated Change Proposal Form. 
 
2.10.11 Any changes initiated by the Contractor which are necessary to ensure compliance 
with the requirements of the Contract shall be the liability of the Contractor. 
 
2.10.12 In accordance with DEFCON 643 ‘Price-Fixing (Non-Qualifying Contracts)’, the price 
submitted in the Change Proposal shall be supported by details of the rationale used to 
determine the proposed costs, including a detailed breakdown (embracing all levels of the 
supply chain). If required, the Contractor shall also provide the Authority with full visibility of 
the costs of any part of the original work to which the proposed change relates. 
 
2.10.13 All labour rates used shall be those set out in Annex E Rate Card to the Contract. 
 
2.10.14 Work in connection with any proposed change shall not commence until the 
Authority’s Commercial Officer (see Box 1 of DEFFORM 111) or his authorised 
representative formally offers the change as a contract amendment in accordance with the 
requirements of Condition 2.11 Amendments to Contract. Any work undertaken or costs 
incurred in advance of the acceptance of any Change Proposal will be entirely at the 
Contractor’s own risk. Once a proposed change has been agreed and a contract 
amendment to incorporate it has been accepted by the Contractor, then the Contractor shall 
implement the change in accordance with the duly amended terms and conditions of the 
Contract. 
 
2.10.15 The Authority reserves the right to reject or not take forward any proposed change 
contained in a Change Proposal Form. In the case of rejection or non-adoption the Authority 
shall give the Contractor reasons for that rejection. 
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2.11 AMENDMENTS TO CONTRACT 

2.11.1 In addition to the terms of DEFCON 503 ‘Formal Amendments To Contract’ only the 

Authority’s Commercial Officer detailed at Box 1 of DEFFORM 111 at Appendix 1 to the 

Contract or their authorised representative shall be authorised to vary the terms and 

conditions of the Contract, including but not limited to specifications, standards of drawings 

which form part of the Contract. 

2.11.2 For individual requirements with a value the Authority deems appropriate under 

Schedule of Requirements Table 1 – Initial Contract Duration Line Item 6 and Table 2 – 

Option Years Line Items 2, 4, 6, 8, 10, 12 and 14. This shall be initiated by the Authority. 

DEFCON 643 ‘Price Fixing – Non-Qualifying Contracts’ and the following procedure shall 

apply: 

a. The Commercial Officer named in the DEFFORM 111 at Appendix 1 to the 

Contract shall write to the Contractor outlining the Authority’s requirement. 

b. Within 5 working days from receipt of the request, except where the Contractor 

notifies the Commercial Officer in writing (and thereafter the parties shall determine a 

mutually agreed date), the Contractor shall submit a date for which the proposal will 

be submitted to the Authority. On this date the Contractor shall submit the proposal 

for the work intended to be undertaken to meet the requirement, together with a Firm 

price quotation supported by full breakdown of costs under the headings of, if 

applicable: 

o Direct Labour including the associated Man hour / Wages rates (in 

accordance with those detailed in Annex E Rate Card); 

o Materials; 

o Bought out parts / Proprietary items; 

o PVR&D; 

o Sub-contract costs; 

o Overheads and Profit etc.; 

o Statement of Requirements; 

o Draft Project Schedule; 

o Key Milestones; 

o GFA list; 

o Training and installation – concept; 

o Options – listed separately; 

o Contractor Logistics Support including concept and pricing; 

o Compliance with SRD provided by MOD; 

o Full breakdown of hours – clearly identifiable to justify price and cost drivers; 

o Costed Risk Register; 

o Assumptions and Exclusions; 

o Payment profile 

2.11.3 The Contractor shall not undertake any work on the particular requirement until 

authorised to do so. Costs associated with any work undertaken prior to their acceptance of 

a formal written amendment to the Agreement shall be a liability of the Contractor. 

2.11.4 The Authority reserves the right to seek competitive tenders for additional work called 

for under Table 1 – Initial Contract Duration Line Item 6 and Table 2 – Option Years Line 

Items 2, 4, 6, 8, 10, 12 and 14 of the Schedule of Requirements as effective competitive 

procurement will continue to be an important tool for achieving best value for money. 
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2.11.5 In the event the Authority invokes the right to seek competitive tenders, the 
Contractor will be entitled to participate in the competitive procurement activity, subject to the 
provisions therein.  

 

2.12 PARENT COMPANY GUARANTEE 

2.12.1 If the Contractor is required to provide a Parent Company Guarantee, the Parent 
Company Guarantee shall remain in place for the duration of the Contract.  

2.12.2 Should there be any change in control of the Contractor in accordance with DEFCON 
566 ‘Change of Control of Contractor’, the Parent Company Guarantee and the liabilities, 
undertakings and guarantees therein shall be adopted in full by the new parent company of 
the Contractor. Where the change in control means there is no parent company to adopt the 
Parent Company Guarantee, the Parties shall agree a mutually acceptable alternative which 
meets the intent of the Parent Company Guarantee.  
 

2.13 CONTRACTOR’S PERSONNEL 

2.13.1 Key personnel identified in the Statement of Requirement at Annex A shall have the 
appropriate qualifications, skills and competences to fulfil the obligations in accordance with 
the Terms and Conditions of the Contract. 

2.13.2 The Contractor shall take all reasonable steps to avoid changes of key personnel 
assigned for work under the Contract. Except whenever changes are unavoidable or of a 
temporary nature caused by sickness or other circumstances, the Contractor shall give at 
least one month’s notice, in writing, to the Authority and the provisions of this Condition shall 
apply to the replacement personnel.  
 

2.14 MANAGING AGENCY 

2.14.1 Authority Right to Appoint a Managing Agent 

2.14.1.1 Notwithstanding any provisions to the contrary in the Contract or in any other 
agreement between the Parties, at any time during the term the Authority may 
appoint a third party (Managing Agent) to manage and operate all or any part of this 
Contract for and on behalf of the Authority and to give directions to the Contractor as 
the Authority’s managing agent (the “Managing Agent”), within the scope of its 
authority notified to the Contractor pursuant to Clause 2.14.1.3 below. 

2.14.1.2 The appointment of the Managing Agent shall be at the sole discretion of the 
Authority notwithstanding any provisions to the contrary. 

2.14.1.3 The Authority shall notify the Contractor in writing of the Managing Agent 
appointment and the scope of the Managing Agent’s authority. Such notification shall 
also include expected date of transition to the new Managing Agent. 

2.14.1.4 The Contractor shall, within the limits of the Authority notified to it under 
Condition 2.14.1.3 treat and deal with and accept the directions and instructions of 
the Managing Agent as the Authority’s agent for the duration of such appointment. 

2.14.1.5 Notwithstanding anything else in this Condition 2.14, the Managing Agent 
shall not have the authority to amend the Terms or Conditions of this Contract without 
the written approval of the Authority, save in respect of any changes contemplated in 
accordance with Condition 2.9 Tasking Procedures for Additional Work (Bespoke & 
PDS Tasking) and Condition 2.10 Contract Change Procedure. 

2.14.1.6 Where the Authority in its sole discretion notifies the Contractor in writing 
that it wishes to novate this Contract to the Managing Agent, the Contractor shall 
promptly take all such steps, carry out all such actions and execute and deliver all 
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such instructions and documentation as may be necessary or expedient to give effect 
to the novation.  

2.14.2 Authority Right to Disclose Commercially Sensitive Information to the Managing 
Agent  

2.14.2.1 Notwithstanding any provisions to the contrary in this Contract (or any other 
agreement) or the provisions of DEFCON 531 ‘Disclosure Of Information’ (if 
applicable) the Authority may disclose the whole or any part of this Contract to the 
Managing Agent, including (without limitation) any relevant confidential and/or 
commercially sensitive information. The Authority may also release information 
regarding the existence of this contract, the duration, the scope, the deliverables and 
the overall value to suppliers taking part in the tendering process for the Management 
Agent role.  

2.14.2.2 The Contractor shall, following appointment of a Managing Agent pursuant 
to Clause 2.14.1 disclose to the Managing Agent any such information as the 
Contractor is required to disclose or provide to the Authority, or the Authority has a 
right to request, in accordance with the Terms and Conditions of this Contract.  

2.14.2.3 Where the consent of any third party is required before confidential 
information can be disclosed to the Managing Agent, the Contractor shall use its best 
endeavors to obtain such consent within a period of two (2) weeks from the of 
request from the Managing Agent.  

 
 

2.15 EXIT STRATEGY 

2.15.1 Exit Period 

2.15.1.1 The Exit Period, as identified in the Exit Plan, shall commence on the 

earliest of the following events:  

(a) the latest date that meets the contract end date; or  

(b) on receipt of a notice of termination for Contractor default in 

accordance with Condition 10.3 Default & Termination; or  

(c) on written notice of termination given by the Authority. 

2.15.1.2 The Exit Period shall be for not less than six (6) calendar months following 

its commencement in accordance with 2.15.1.1b following which the Contract shall 

be deemed to have expired.   

2.15.2 Exit Plan 

2.15.2.1 The Contractor shall, six (6) months after Contract award, deliver the final 

version of the Exit Plan (whcih shall become Annex AH to the Contract). This final 

Exit Plan shall be reviewed, updated and maintained throughout the term of this 

Contract in accordance with this Clause 2.15.2. Prior to this, the Contractor’s draft 

Exit Plan shall apply.  

2.15.2.2 The Contractor shall comply with the Contractor's Exit Plan for the Exit 

Period to ensure that the Contractor can at all times satisfy its obligations following 

the termination or expiry of the Contract. 

2.15.2.3 The Contractor shall review and when necessary update the Exit Plan 

twelve (12) Months prior to the end of the Term in accordance with the provisions of 

the Exit Plan and shall ensure that it is able to implement the Exit Plan throughout the 
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Term in accordance with its terms. All such updates must be approved by the 

Authority. 

2.15.2.4 The Contractor shall promptly comply with all reasonable instructions from 
the Authority with regards to the implementation of the Exit Plan, including co-
operating with any Replacement Contractor and in relation to transfer of Contractor 
Personnel. 

2.15.2.5 All costs incurred in developing, updating and implementing the Exit Plan 
shall be payable by the Contractor. 

2.15.2.6 On expiration of the Contract, at any time and for whatever reason, the 
Authority shall not be liable for additional charge(s) other than those the Contract 
conditions that apportion liability to the Authority in respect of the winding up of the 
Contract, for the handover by the Contractor, to any successor Contractor or the 
Authority, of all the data relevant to the performance of this work by that successor 
Contractor. 

2.15.3 Obligation to Assist 

2.15.3.1 Following termination or expiry of this Contract, the Contractor shall continue 
to implement the Exit Plan during the Exit Period to ensure the orderly and efficient 
transition of all activities undertaken or to be undertaken by the Contractor and Sub-
Contractors under this Contract to the Authority. The Contractor and Sub-Contractors 
shall co-operate with all reasonable instructions of the Authority in connection with 
this transition.  

2.15.3.2 The Contractor shall also provide any reasonable assistance requested by 
the Authority to allow the Services to continue without interruption following the expiry 
date or termination date and to satisfy the obligations under Sub-Clause 2.15.3.1.  

2.15.3.3 The Contractor shall also make key personnel reasonably available, during 
the Exit Period, to the Authority and / or any replacement Contractor, in order to 
affect the orderly and timely transfer of provision of the Services.  

2.15.3.4 During the Exit Period the Contractor shall make available or in the case of 

(d) return to the Authority, in a format which they would expect were they the 

successor, to either a successor Contractor, the Authority or Managing Agent the 

following:  

(a) Any Intellectual Property Rights (IPR) acquired from any third party as a 
direct result of the performance of this Contract; . 

(b) Any IPR created by the Contractor during the performance of the Contract 
(foreground IPR); 

(c) Any IPR owned by the Contractor that existed prior to the date of this 
Contract (background IPR) that is used in the performance of this Contract;   

(d) All GFX used by the Contractor in the performance of this Contract;  

(e) All reports, databases, software etc. produced over the period of the 
Contract. 

2.15.3.5 The Contractor shall include a handover provision within the Exit Period, for 

any successor contractor or the Authority to be directly briefed by the present 

Contractor, in all matters that the successor contractor or Authority may raise as 

relevant to the past and/or future performance of work under the Contract. The 

handover will be carried out at a location most advantageous to its purpose and shall 

be agreed to by the Authority. The handover duration shall be defined in the Exit Plan 

and agreed with the Authority.  
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2.15.4 Re-Competition Data 

2.15.4.1 Where the Authority requests it either as a separate deliverable or as part of 
the Exit Plan, the Contractor shall provide to the Authority the following information 
for the purpose of actual or potential re-competition of, and managing transition to 
any potential Replacement Contractor of the provision of, the Interim IDFS 
requirement or similar to the Interim IDFS Requirement (in whole or in part):  

(a) without prejudice to the timetable for, and provisions relating to, delivery of 
information relating to potential transferring employees as defined within 
TUPE provisions within the Contract; 

(b) the Management Information, less the Commercially Sensitive 
Information, from the date of the award of this Contract to the end of the 
expiry of the Contract (in accordance with Clause 2.16.1); and   

(c) such other information used by the Contractor in its performance of its 
duties and obligations under the Contract, including (without limitation) 
processes, procedures, manuals, guides, instructions, repair and 
maintenance information, technical documentation in relation to software and 
equipment and configuration control documentation.  

 

2.15.5 Continued Performance 

2.15.5.1 Save as expressly specified in the Exit Plan, the Contractor shall at all times 
during  the Exit Period continue to perform its obligations, in accordance with the 
provisions of this Contract. 

 

2.16 SUSTAINABLE PROCUREMENT – BEST PRACTICE   

2.16.1 The Contractor is encouraged to bring to the attention of the Authority any measures 

which might promote sustainable procurement from a social, economic and environmental 

point of view. 

 

2.17 IMPORT AND EXPORT LICENCES, VAT 

2.17.1 Subject to the provisions of DEFCON 528 ‘Import and Export Licenses’, the 

Contractor shall be responsible for securing any licences or security clearances necessary to 

enable him to meet his obligations under the terms of the Contract and shall confirm to the 

Authority, with supporting evidence that such licences and clearances have been secured. 

No addition to the Contract price shall be accepted by the Authority in respect of these 

activities. 

2.17.2 The Contractor shall make sure any Confidentiality Agreement, Technical Assistance 

Agreement or International Traffic in Arms Regulations Requirements or similar are in place 

to allow the Contract to be performed on time. 

 

[REDACTED] 

 

2.18 CAPITAL FACILITIES 

2.18.1 The Contractor shall provide all resources necessary for the purposes of carrying out 
the requirements of this Contract other than those under Section 6 – Loans, or those agreed 
as Government Furnished Assets at Annex L to the Contract.  
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2.19 AUTHORITY’S PERSONNEL  

2.19.1 The Authority may engage organisations to assist it with the Contract. In such 
circumstances these parties (known as “Authority’s Representatives”) shall be deemed to be 
approved representatives of the Authority to whom the Contractor shall co-operate fully and 
provide all reasonable assistance to them in performing the roles and responsibilities 
assigned to them by the Authority. 

2.19.2 Any contract placed by the Authority for the services mentioned in Clause 2.19.1 
above shall include suitable provisions for the protection of the confidentiality of any 
information released under the said contract. 

 
2.20    PROVISIONS FOR CONTRACTS PURSUANT TO TRAINING OF BRITISH ARMED 

FORCES IN CANADA – this Condition shall come into being should training under the 

Contract take place in BATUS  

2.20.1  In the Contract, unless the context otherwise requires,  

 

British Armed Forces in Canada (“BATIC”) means the Armed Forces of the United 
Kingdom of Great Britain and Northern Ireland, together with their equipment and any civilian 
component accompanying those forces, as defined in Article I of the NATO SOFA, training 
or stationed or located in any part of the territory of Canada;  

 

"Canada", "Crown", "Her Majesty" or "the Government” means Her Majesty the Queen 
in right of Canada;  

 

"Contract" means the written, mutually binding, legal agreement between the Parties, which 
contains these general conditions, any supplemental general conditions specified in the 
written agreement and every other document specified or referred to in any of them as 
forming part of the Contract, all as amended by agreement of the Parties from time to time;  

 

"Contractor" means the person or entity whose name appears on the signature page of the 
Contract and who is to supply goods or services to British Armed Forces in Canada under 
the Contract;  

 

"Minister" means the Minister of National Defence of Canada and any other person duly 
authorized to act on behalf of that Minister;  

 

"Subcontract" includes a contract let by any subcontractor at any tier for the performance 
or supply of a part of the Work and the derivatives of the word shall be construed 
accordingly;  

 
"Work" means the whole of the activities, services, materials, equipment, software, matters 
and things required to be done, delivered or performed by the Contractor in accordance with 
the terms of the Contract.  
 
2.20.2 The headings used in these general conditions are inserted for convenience of 
reference only and shall not affect their interpretation.  
 
2.20.3 General Conditions  
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2.20.3.1 Licensing  
 

The Contractor must obtain and maintain all Permits, Licences and Certificates of 
approval required for the work to be performed under any applicable Canadian 
Federal, Provincial or Municipal regulations. The Contractor shall be responsible for 
any charges imposed by such legislation or regulations. Upon request, the Contractor 
shall provide a copy of any such permit, license, or certificate to Canadian 
authorities.  

 
2.20.3.2 Site Regulations  

 
The Contractor undertakes and agrees to comply with all standing orders or other 
regulations, in force on the site in the territory of Canada where the work is to be 
performed, relating to the safety of persons on the site or the protection of property 
against loss or damage from any and all causes including fire.  

 
2.20.3.3 Workers’ Compensation 

  
It is mandatory that all persons performing the work in Canada be covered under the 
applicable workers’ compensation legislation in the territory of Canada provided for 
the benefit of injured employees.  

 
2.20.3.4 Safety Regulations and Labour Codes  

 
The Contractor must adhere to all Safety Rules, Regulations and Labour Codes in 
force in all jurisdictions in the territory of Canada where the work is to be performed.  

 
2.20.3.5 International Sanctions  

 
Persons and companies in Canada are bound by economic sanctions imposed by 
Canada. As a result, the British Armed Forces in Canada cannot accept delivery of 
goods or services that originate, either directly or indirectly, from the countries 
subject to economic sanctions imposed by Canada. Details on existing sanctions can 
be found at http://www.international.gc.ca/sanctions/index.aspx.  

 
It is a condition of this Contract that the Contractor not supply to the British Armed 
Forces in Canada any goods or services, which are subject to economic sanctions 
imposed by Canada.  

 
2.20.3.6 Status of the Contractor  

 
The Contractor is engaged as an independent Contractor for the sole purpose of 
performing the Work. Neither the Contractor nor any of its personnel is engaged as 
an employee, servant or agent of Canada.  

 
2.20.3.7 Compliance with Applicable Canadian Laws  

 
The Contractor shall comply with all Canadian laws applicable to the performance of 
the Work or any part thereof including, without limitation, all laws concerning health 
and labour conditions and the protection of the environment, and shall require 
compliance therewith by all of its subcontractors. Evidence of compliance with such 
laws shall be furnished by the Contractor to the Contracting Authority at such times 
as the Contracting Authority or Canada may reasonably request  

 
2.20.3.8 Subcontracting  
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2.20.3.8.1 Unless otherwise provided in the Contract, the Contractor shall 
obtain the consent of the Minister in writing prior to subcontracting or 
permitting the subcontracting of any portion of the Work at any tier in the 
territory of Canada.  

 

2.20.3.8.2 Notwithstanding Clause 2.20.3.8.1 , the Contractor may, without 
prior consent of the Minister, subcontract such portions of the Work as is 
customary in the carrying out of similar contracts.  

 

2.20.3.8.3 In any subcontract, the Contractor shall, unless the Minister 
otherwise consents in writing, ensure that the subcontractor is bound by 
terms and conditions compatible with and, in the opinion of the Minister, not 
less favourable to Canada than the terms and conditions of the Contract. 
Deviations in any subcontract from the terms of the Contract shall be entirely 
at the risk of the Contractor.  

 

2.20.3.8.4 The Contractor is not obliged to seek consent to enter into 
subcontracts specifically authorised in the Contract.  

  

2.20.3.8.5 Any consent to a Subcontract shall not relieve the Contractor from 
its obligations under the Contract or be construed as authorizing any liability 
on the part of Canada or the Minister to a subcontractor.  

 
2.20.3.9 Assignment  

 
2.20.3.9.1 The Contract shall not be assigned, in whole or in part, by the 
Contractor without the prior consent in writing of the Minister and any 
purported assignment made without that consent is void and of no effect.  

 

2.20.3.9.2 No assignment of the Contract shall relieve the Contractor from 
any obligation under the Contract or impose any liability upon Canada or the 
Minister, unless otherwise agreed to in writing by the Minister.  

 
2.20.3.10 Security and Protection of the Work  

 
2.20.3.10.1 Subject to the Access to Information Act, R.S.C. 1985, c. A-1 and 
to any right of Canada under this Contract to release or disclose, Canada 
shall not release or disclose outside the Government of Canada any 
information delivered to Canada under the Contract that is proprietary to the 
Contractor or a Subcontractor.  

 

2.20.3.10.2 The obligations of the Parties set out in this section do not apply 
to any information where the same information:  

 

a. is publicly available from a source other than the other Party; or  

 

b. is or becomes known to a Party from a source other than the other Party, 
except any source that is known to be under an obligation to the other Party 
not to disclose the information, or  

 

c. is developed by a Party without use of the information of the other Party.  
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 2.20.3.11 Indemnity Against Third-Party Claims  

 
2.20.3.11.1 The Contractor shall indemnify and save harmless Canada, the 
Minister and their servants and agents from and against any damages, costs 
or expenses or any claim, action, suit or other proceeding which they or any of 
them may at any time incur or suffer as a result of or arising out of: 

 

a. any injury to persons (including injuries resulting in death) or loss of or 
damage to property of others which may be or be alleged to be caused by or 
suffered as a result of the performance of the Work or any part thereof, 
except that Canada and the Minister shall not claim indemnity under this 
section to the extent that the injury, loss or damage has been caused by 
Canada, and  

 

b. any liens, attachments, charges or other encumbrances or claims upon or 
in respect of any materials, parts, work-in-process or finished work furnished 
to, or in respect of which any payment has been made by, Canada.  

 
2.20.3.11.2 The Minister shall give notice to the Contractor of any claim, action, 
suit or proceeding referred to in Clause 2.20.3.11.1 and the Contractor shall, to 
the extent requested by the Attorney General of Canada, at its own expense 
participate in or conduct the defence of any such claim, action, suit or 
proceeding and any negotiations for settlement of the same, but the Contractor 
shall not be liable to indemnify Canada for payment of any settlement unless it 
has consented to the settlement.  

 
2.20.3.11.3 The Minister shall give notice to the Contractor of any claim, action, 
suit or proceeding referred to in Clause 2.20.3.11.2  and the Contractor shall, to 
the extent requested by the Attorney General of Canada, at its own expense 
participate in or conduct the defence of any such claim, action, suit or 
proceeding and any negotiations for settlement of the same, but the Contractor 
shall not be liable to indemnify and save harmless Canada for payment of any 
settlement unless it has consented to the settlement.  

 
2.20.3.12 Environmental Considerations  

 
2.20.3.12.1 The Contractor recognises the unique environmental 

characteristics of Canadian Forces Base Suffield and its ranges in Canada and 

undertakes to carry out any work on the range with due care and diligence and 

will take the necessary steps necessary to mitigate any environmental impacts, 

and to repair, remediate, reclaim and restore the environment as near as 

possible to its original condition.
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3 SPECIFICATIONS, PLANS, ETC.  
 

3.1 DEFCONS 

DEFCON 21 (Edn. 10/04) - Retention of Records 

DEFCON 68 (Edn. 02/19) – Supply of Data for Hazardous Articles, Materials and 

Substances 

• For the purpose of this contract, Annex N to the Contract (DEFFORM 68 ‘Hazardous 

Articles’) shall be used to document all Safety Data Sheet (SDS) relating to any 

article provided under this contract. 

DEFCON 82 (Edn. 11/16) - Special Procedure for Initial Spares  

DEFCON 117 (Edn. 10/13) - Supply of Information for NATO Codification Purposes 

DEFCON 502 (Edn. 05/17) – Specifications Changes 

DEFCON 595 (Edn. 03/19) – General Purpose Automatic Test Equipment Data 

Requirements  

DEFCON 601 (Edn. 04/14) – Redundant Material  

• DEFCON 601 shall only apply to Government Furnished Assets provided under 

DEFCON 611 ‘Issued Property’ and detailed at Annex L of the Contract. 

DEFCON 602B (Edn.12/06) – Quality Assurance (without Quality Plan)  

DEFCON 606 (Edn. 06/14) – Change and Configuration Control Procedure 

DEFCON 607 (Edn. 05/08) – Radio Transmissions 

DEFCON 608 Edn. 10/14) – Access and Facilities to be Provided by the Contractor 

DEFCON 624 (Edn. 11/13) – Use of Asbestos 

DEFCON 627 (Edn. 12/10) – Quality Assurance – Requirement for a Certificate of 

Conformity 

DEFCON 637 (Edn. 05/17) - Defect Investigation and Liability  

DEFCON 658 (Edn.10/17) – Cyber 

• For the purpose of the contract, the Cyber Risk Assessment of this procurement is 
MODERATE as defined in DEFSTAN 05-138 The reference number is RAR- 
549039888 

 

3.2 SPECIFICATIONS/REFERENCE DOCUMENTS 

3.2.1 Final versions of all documents delivered under the Contract shall be submitted to the 

Authority’s Project Manager for comment and deemed acceptable in accordance with 

Acceptance process at Annex H to the Contract. Notwithstanding the requirements stated in 

Annex A to the Contract, the Contractor shall ensure all other documents are subject to 

review and kept up to date throughout the Contract duration and made available within (10) 

days at the request of the Authority.  
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3.3 TECHNICAL OR DESIGN QUERIES 

3.3.1 Any queries of a technical nature should be referred to the Project Manager (PM), 

Box 2 of Appendix 1 to the Contract DEFFORM 111. 

 

3.4  QUALITY ASSURANCE 
3.4.1 The Contractor shall comply with the following quality requirements: 
 

3.4.1.1  Ensure that the Contract is carried out in accordance with the Quality 
Assurance requirements stated in the Contract and if applicable their own certificated 
QMS.  The Contractor shall notify, and make available to the Authority, the results of 
any quality activities (e.g. Audits) that may impact, directly or indirectly, the Project.  

 

3.4.2 The following Quality Assurance standards shall apply to this Contract: 
 

3.4.2.1 AQAP 2110 Edition D Version 1 NATO Quality Assurance Requirements for 
Design, Development and Production.  

 
3.4.2.2 A Certificate of Conformity (CoC) shall be provided in accordance with 
DEFCON 627 ‘Quality Assurance – Requirement for a Certificate of Conformity’. 

 

3.4.2.3 AQAP 2210 Edition A Version 2 – NATO Supplementary Software Quality 
Assurance Requirements to AQAP 2110 or AQAP 2310 shall apply. 

 

3.4.2.4 No Deliverable Quality Plan is required in accordance with DEFCON 602B 
12/06 ‘Quality Assurance (Without Deliverable Quality Plan)’. 

 

3.4.2.5 Concessions shall be managed in accordance with DEFSTAN. 05-061 Part 1, 
Issue 6 – Quality Assurance Procedural Requirements – Concessions. 
 
3.4.2.6 Any Contractor working parties shall be provided in accordance with 
DEFSTAN. 05-061 Part 4, Issue 3 – Quality Assurance Procedural Requirements – 
Contractor Working Parties. 

3.4.2.7 Processes and controls for the avoidance of counterfeit materiel shall be 
established and applied in accordance with DEFSTAN 05-135, Issue 2 - Avoidance 
of Counterfeit Materiel. 

3.5  CONFIGURATION CONTROL 

3.5.1 The Contractor shall conduct configuration management in accordance with 
DEFSTAN 05-57 and in accordance with the Configuration Management Plan.  The 
Contractor shall ensure that the Authority's Project Manager (or his authorised 
representative) has full and free access to the Contractor's records of the configuration items 
and the configuration process. 
 

3.6 SAFETY AND ENVIRONMENT 

3.6.1 The Contractor shall conduct the Interim IDFS Requirement in accordance with:  

3.6.1.1 Health & Safety at Work Act 1974 

3.6.1.2 Environmental Protection Act 1990 

3.6.1.3 DEFSTAN 00-56   
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3.6.2 The Contractor shall provide access to records including Sub-Contractor records, for 

Contract purposes; to enable the MOD appointed Independent Safety Auditor, Advisor or 

Assessor to carry out safety audits and other assessment activities to meet MOD safety 

requirements.  

3.7 RISK & OPPORTUNITY MANAGEMENT  

3.7.1 The Contractor acknowledges that any risk assessment which has been, or may be, 
undertaken in connection with this Contract has been, or will be, a project management 
function only. Such risk assessment does not affect the legal relationship between the 
Parties. The issuing of any risk assessment questionnaire and the process of risk 
assessment generally, including without limitation, the identification of (or failure to identify): 

a) particular risks and their impact; or 
 

b) risk reduction measures, contingency plans and remedial actions shall not in 
any way limit or exclude the Contractor's obligations under this Contract and 
shall be entirely without prejudice to the Authority's rights, privileges and 
powers under this Contract. The risks identified as a result of any risk 
assessment questionnaire and risk assessment process generally remain the 
risks of the Contractor and are not assumed by the Authority except to the 
extent that the Authority expressly and unequivocally accepts those risks 
under the Contract. Any risk assessment questionnaire released was or will 
be issued by the Authority solely on this basis.  
 

3.7.2 The Contractor shall produce and manage the risk registers, reports and processes 
in accordance with the Statement of Requirement at Annex A to the Contract. The Risk & 
Opportunity Register shall be maintained by the Contractor for the duration of the Contract 
and shall include all risks in the supply chain including those of their sub-contractors.  

3.7.3 The Contractor shall maintain the joint Risk & Opportunity Register using the 
appropriate risk management tool and shall make the Risk & Opportunity Register available 
to the Authority electronically. 

 

4 PRICE 
 

4.1 DEFCONS 

DEFCON 643 (Edn.12/14) – Price Fixing (Non-Qualifying Contracts) 

DEFCON 647 (Edn. 05/21) – Financial Management Information 

DEFCON 654 (Edn.10/98) – Government Reciprocal Audit Arrangement  

DEFCON 678 (Edn. 09/19) – SME Spend Data Collection 

 

4.2  CONTRACT YEARS 1-3 PRICING  

4.2.1 The prices for Contract Years 1-3 as detailed in Table 1 Initial Contract Duration of 

the Schedule of Requirements are Firm priced and shall not be subject to any variation. 

 

4.2.2  The prices shall include all costs of the Contractor satisfying his obligations under 

these items in accordance with the Terms and Conditions of the Contract. The prices are 

inclusive of all royalties, licences and taxes (excluding Value Added Tax).  
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4.2.3 Gainshare 
 

4.2.3.1 The Contractor shall provide the Authority with efficiency reports no later than 

30 days after the completion of each Training Exercise which will detail where 

efficiencies may be implemented. Gainshare will form part of the standard agenda of 

progress meetings and findings will be recorded in the minutes of that meeting, along 

with the decision as to whether to implement the proposed change. 

 

4.2.3.2 All savings achieved as a result of a gainshare agreement will be shared on a 

50:50 basis between the Authority and Contractor for the remaining Contract duration 

or for the period of the net financial efficiencies obtained after implementation of the 

recommendation. Implementation of these efficiencies will be agreed on a case by 

case basis. 

 

4.2.3.3 Any gainshare not claimed by the final payment of the Contract shall be 

forfeited by the Contractor. 

 

4.2.3.4 Where the Authority does not implement any efficiency recommendation, it 

will provide an explanation to the Contractor to confirm why the efficiency has not 

been adopted or deferred and confirm the expected duration or deferral. 

 

4.3  OPTIONS 
4.3.1 The Authority shall have the unilateral irrevocable right to extend the Contract by seven 
(7) twelve (12) month periods known as the ‘Option Years’. These Option Years are detailed 
in the Schedule of Requirements Table 2 – Option Years at Line Items 1 – 14. The Authority 
shall have the right to invoke these Option Years individually, as seven (7) individual twelve 
(12) month periods, or any such combination of Option Years. 
 
4.3.2 Should the Authority require to enact any combination of Option Years, then the 
Authority shall invoke the option(s) in writing to the Contractor, no less than twelve (12) 
calendar weeks before the expiry date of the Contract. 
 
4.3.3 The Authority shall have the right to enact the options listed in Table 3 Additional 
Requirement Options. The Authority shall have the right to invoke these options individually 
or in any such combination. The Authority shall have the right to enact any of the options 
within the initial contract duration (years 1 - 3) and / or within the 'Option Years'. 
 
4.3.4  Should the Authority invoke any option to extend the contract in line with Clause 
4.3.1 the ability to carry out additional Bespoke Tasking, for the same time period will also be 
invoked, as per the Schedule of Requirements Table 2 - Option Years Line Items 2, 4, 6, 8, 
10, 12 and 14.  
 
4.3.5  Should the Authority require to enact any of the options detailed at Table 2 - Option 
Years in the Schedule of Requirements and in Annex A Statement of Requirement to the 
Terms and Conditions, then the Authority shall invoke the option(s) in writing to the 
Contractor, no less than four (4) calendar weeks before the commencement of the 
requirement and will be raised as an Amendment to the Contract, in line with DEFCON 503 
‘Formal Amendments to Contract’. 
 
4.3.6  The Terms and Conditions of this Contract shall apply to any Option Year(s) or other 
Options detailed in the Schedule of Requirements and Annex A to the Terms and 
Conditions, that are taken up by the Authority. 
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4.3.7  The Authority reserves the rights to seek competitive tenders for the option 
requirement(s) of this Contract. In such event, the Contractor shall not relenquish any of his 
obligations to supply the core services of the Contract. 
 
4.3.8  The Authority shall not be obliged to exercise the options. 
 
 
4.4  OPTIONS – PRICING  
4.4.1 The Option Years, Schedule of Requirements Table 2 – Option Years Line Items 1, 
3, 5, 7, 9, 11 and 13 shall be fixed price and if exercised by the Authority, shall be subject to 
indexation in accordance with Condition 4.8 Variation of Price (VoP) of this Contract. Other 
than this indexation the price shall not be subject to variation.  
 
4.4.2 Schedule of Requirements Table 2 – Option Years, Line Items 2, 4, 6, 8, 10, 12 and 
14 shall be firm priced at the time each Tasking is raised in line with Annex E Rate Card.  
 
4.4.3  Schedule of Requirements Table 3 – Additional Requirement Options (priced), Line 
Items 1 - 8 shall be priced according to the Supplier’s proposal agreed at Contract Award. If 
these options is taken up in any of the Option Years (4 - 10), it shall be priced in accordance 
with Condition 4.8 Variation of Price (VoP).   
 
4.4.4  Schedule of Requirements Table 3 – Additional Requirement Options (unpriced), 
Lines Items 9 - 12 shall be priced according to the RFQ process if the they are exercised; 
Variation of Price (VoP) may apply. 
 
 

4.5 EQUALITY OF INFORMATION 
4.5.1 Using Annex V to the Contract, the Contractor shall complete an Equality of 

Information (E of I) Pricing Statement for all Contract amendments in accordance with 

DEFCON 643 ‘Price-Fixing (Non-Qualifying Contracts)’.  

  

4.6 PRICING OF CHANGES TO THE REQUIREMENT 
4.6.1 Where a change in requirement as detailed in the Contract Change Procedure at 
Condition 2.10 necessitates an adjustment to an agreed price under the Contract, or a new 
price to be added to the Contract, the Contractor shall submit to the Authority within 10 (ten) 
business days (or such other period of time as agreed with the Authority) of the request the 
following information in support of the price quoted: 
 

a) A firm price quotation, utilising the agreed labour, overhead and profit rates 
detailed at Annex E to the Contract Rate Card for the work required to be 
carried out under the proposed amendment. The quotation should provide to 
the Authority full visibility of the build-up of the price. This information, shall 
contain sufficient detail as to allow the Authority accurately to assess the 
extent to which the price quoted for the revised requirement is fair and 
reasonable. 
 

4.6.2 All price changes shall be subject to DEFCONs 643 ‘Price-Fixing (Non-Qualifying 
Contracts)’ and 647 ‘Financial Management Information’ as appropriate. 

4.6.3 The Contractor agrees to the information in Condition 4.9 Open Book Accounting 
being used to provide equality of information to the Authority in pricing any changes to the 
Contract.  



 OFFICIAL SENSITIVE – COMMERCIAL  
701554451 (TSSP/128) 

  

Page 39 of 55 
 

4.6.4 Timely pricing of a proposed amendment is essential to the efficient execution of the 
Contract. The Contractor shall make all reasonable endeavours to supply information and 
negotiate within 30 days of the provision of the change by the Authority. The price within the 
Contractor’s proposal shall be a fair and reasonable price, and the Contractor shall adopt a 
system of parallel working with the Authority (and his representatives) when preparing his 
quotation. 

4.6.5 Unless otherwise agreed at Clause 4.6.6 below, no work under the proposed 
amendment shall commence until a price has been agreed. 

4.6.6 Where, under exceptional circumstances, it is necessary for work to commence prior 
to an agreed price, the Authority may agree a maximum price limiting the Authority’s liability. 

4.6.7 The Authority, may at its own discretion, use an independent contractor to aid with 
the assessment of pricing.    

4.6.8 In the event the change to the requirement is anticipated to be above £5M, the 
contractor shall price the change in accordance with the Single Source Contract Regulations 
2014.  

 

4.7 CONTRACTOR SUPPORT TO TRAINING EXERCISES 
 

[REDACTED] 

 

4.8 VARIATION OF PRICE (VoP) 
4.8.1 The prices stated in the Schedule of Requirements Table 2 – Option Years Line 
Items 1, 3, 5, 7, 9, 11 and 13 and Table 3 - Additional Requirements Options Line Items 2, 4, 
6, 7 and 8 are FIXED at 2022 price levels. The prices do not include provision beyond this 
date for increases or decreases in the market price of the Articles being purchased. Any 
such variation shall be calculated in accordance with the following formula: 

 

V = P (a+b (Oi/O0)) - P  

Where:  

V represents the variation of price  

P represents the FIXED price as stated in the Schedule of Requirements Table 2 – 
Option Years Line Items 1, 3, 5, 7, 9, 11 and 13. 

O represents the index “HQTI – Top Level SPPI, Sections H to U excl. Section K” 

O0 represents the quarterly average OUTPUT Price Index figure for the base period 

1st January 2021 – 31st December 2022 

Oi represents the quarterly average OUTPUT Price Index figure across the financial 
year prior to the period for which variation is being added 

a represents the Non-Variable Element (NVE),  0%  

b represents the Variable Element, 100%  

a+b=1 

4.8.2 The index referred to in Clause 4.8.1 above shall be taken from the following Tables: 
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 OUTPUT Price Index – ONS Publication Services Producer Price Inflation Table 1 
Index HQTI - Top Level SPPI, Sections H to U excl. Section K.  

4.8.3  The prices stated in the Schedule of Requirements Table 3 – Additional Requirements 
Line Items 1, 3 and 5 are FIXED at 2022 price levels. The prices do not include provision 
beyond this date for increases or decreases in the market price of the Articles being 
purchased. Any such variation shall be calculated in accordance with the following formula: 

V = P (a+b (Oi/O0)) - P  

Where:  

V represents the variation of price  

P represents the FIXED price as stated in the Schedule of Requirements Table 3 – 
Additional Requirments Line Items 1, 3 and 5. 

O represents the index “G6T3 – Fabricated Metal Products, Except Machinery and 
Equipment for Domestic Market” 

O0 represents the quarterly average OUTPUT Price Index figure for the base period 

1st January 2021 – 31st December 2022 

Oi represents the quarterly average OUTPUT Price Index figure across the financial 
year prior to the period for which variation is being added 

a represents the Non-Variable Element (NVE),  10%  

b represents the Variable Element, 90%  

a+b=1 

4.8.4  The index referred to in Clause 4.8.3 above shall be taken from the following Tables: 

 OUTPUT Price Index – ONS Publication Producer price inflation time series 
(MM22) Table 1 Index G6T3 - Fabricated Metal Products, Except Machinery and 
Equipment for the Domestic Market  

4.8.5 Indices published with a ‘B’ or ‘F’ marker, or a suppressed value, in the last 3 years 
are not valid for Variation of Price clauses and shall not be used. Where the price index has 
an ‘F’ marker or suppression applied to it during the term of the Contract, the Authority and 
the Contractor shall agree an appropriate replacement index or indices. The replacement 
index or indices shall cover, to the maximum extent possible, the same economic activities 
as the original index or indices.  

4.8.6 In the event that any material changes are made to the indices (e.g. a revised 
statistical base date) during the period of the contract and before final adjustment of the final 
contract price, then the re-basing methodology outlined by the Office for National Statistics 
(ONS, the series providers) to match the original index to the new series shall be applied. 

4.8.7 In the event the agreed index or indices cease to be published (e.g. because of a 
change in the Standard Industrial Classification) the Authority and the Contractor shall agree 
an appropriate replacement index or indices, which shall cover to the maximum extent 
possible the same economic activities as the original index or indices. The methodology 
outlined by the Office for National Statistics used for rebasing indices (as in Clause 4.8.4 
above) shall then be applied.  

4.8.8 Notwithstanding the above, any extant index / indices agreed in the Contract shall 
continue to be used as long as it is / they are available and subject to ONS revisions policy. 
Payments calculated using the extant index / indices during its / their currency shall not be 
amended retrospectively as a result of any change to the index or indices.  
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4.8.9 The Contractor shall notify the Authority of any significant changes in the purchasing 
/ manufacturing plan on the basis of which these provisions were drawn up and agreed, or of 
any other factor having a material bearing on the operation of these provisions such as to 
cause a significant divergence from their intended purpose, in order that both parties may 
consider whether any change in this provision would be appropriate.  

4.8.10 Prices shall be adjusted taking into account the effect of the above formula as soon 
as possible after publication of the relevant indices or at a later date if so agreed between 
the Authority and the Contractor. Where an index value is subsequently amended, the 
Authority and the Contractor shall agree a fair and reasonable adjustment to the price, as 
necessary.  

4.8.11 Claims under this Condition shall be submitted to the Bill Paying Branch, certified to 
the effect that the requirements of this Condition 4.8 have been met.  

 

4.9  OPEN BOOK ACCOUNTING  
4.9.1  The Contractor shall at all times maintain full, current and accurate financial and 
accounting records relating to the performance of its obligations under this Contract. Such 
records shall include, without limitation: 
 

a) direct labour and indirect labour costs 
 
b) direct material and sub-contract costs, including the full cost of purchasing or 

sourcing articles; 
 
c) overhead costs analysed to identify appropriate categories; 
 
d) payment details to suppliers and Sub-contractors; 
 
e) capital expenditure; 
 
f) such other information as the Authority may reasonably require;  
 

4.9.2 For any proposed contract amendment, the Contractor shall provide open book data 
to the Authority, including access to the original competitive bid pricing information and 
current financial and accounting records insofar as such information is relevant to the 
change, in order that the Authority can ascertain a fair and reasonable price for the 
amendment. 

4.9.3 The open book data at Clause 4.9.2 shall include tier 1 sub-contractors’ information. 
Where the Contractor is unable to obtain open book data from a sub-contractor not based in 
the United Kingdom, then the Contractor shall obtain agreement with the sub-contractor for 
an audit to be completed by authorities in their respective country.  

4.9.4 Subject to 5 (five) business days’ notice, the Contractor shall provide any facilities 
that the Authority may reasonably require for the Authority or its nominated representatives 
to visit the Contractor’s offices and the offices of its Sub-contractors (or any place where 
such records are held) to examine such records maintained under this Clause. 

4.9.5 The Contractor shall make available audited financial statements (which shall contain 
a full set of accounts including, but not limited to a profit and loss account, balance sheet 
and cash flow statement, or equivalent financial statements, audited by a firm of independent 
accountants, Auditor’s and Directors reports and accompanying explanatory notes, including 
changes to accounting policies) for the Contractor and its ultimate holding company, as soon 
as reasonably practicable after each becomes available.  
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4.9.6 All financial statements pursuant to Clause 4.9.5 shall be prepared on a basis 
consistently applied in accordance with generally accepted accounting principles in England, 
or accounting principles consistent with UK reporting accounting standards or relevant 
international accounting and reporting standards. They shall give a true and fair view of the 
results of the Contractor’s operations for the period in question, and of the state of the 
Contractor’s affairs as at the date at which the financial statements are made. 

4.9.7 Without prejudice to the Contractor’s obligations under DEFCON 659A ‘Security 
Measures’, the Contractor shall retain the records referred to in Condition 4.9 for the period 
of at least 6 years from the respective start dates. 

 
4.10 LIABILITY FOR EQUIPMENT AND SERVICES 

4.10.1 The Contractor is responsible for all repair, maintenance and replacement of 

equipment required through fair wear and tear caused whilst meeting the Interim IDFS  

requirement as set out in this Contract. 

4.10.2 For Accident Misuse and Neglect (AM&N), when repair, maintenance or replacement 

is required due to neglect, misuse or loss by the Authority outside of the scope of this 

requirement the Authority will be responsible for associated costs to return the equipment to 

the standard prior to neglect or misuse and replacement where lost. The Contractor shall 

seek consent from the Authority PM prior to commencement of the work. 

 

4.10.3 If, following assessment, the Contractor determines that the equipment is damaged 

Beyond Economical Repair (BER) then the Contractor shall submit the assessment to the 

Authority for review and agreement. Should that agreement not be achieved then it shall be 

resolved as detailed in Condition 10.2 Alternative Dispute Resolution.  

4.10.4 It is the responsibility of the Contractor to bring any considered neglect, misuse or 

loss by the Authority, in the first instance, to the attention of the Authority’s local site 

representative. In the event that the responsibility cannot be agreed locally, it shall be 

resolved as detailed in Condition 10.2 Alternative Dispute Resolution. 

4.10.4.1   It is the responsibility of the Contractor to submit the “running tables of 

Interim IDFS equipment damaged or broken throughout the contract”, as required in 

Condition 3.2, to the Authority’s PM no later than thirty (30) calendar days after the 

completion of each Training Event. The Contractor should also provide a statement 

of responsibility for item(s) added since last submission where the Authority has 

accepted liability and a firm price quotation that offers best value for money to the 

Authority i.e. repair or replace. 

4.10.4.2   Any damage caused by activities outside of either the Authority or 

Contractors control will be the responsibility of the Contractor. 

4.10.5 The Authority is not responsible for damage to or loss of the equipment, injury or 

death to anyone, or damage to any property due to the neglect or default of the Contractor. 

4.10.6 The Contractor must indemnify the Authority against all claims in respect of injury or 

damage to any person or property or arising out of a breach by the Contractor of the terms of 

the Contract or the neglect or default of the Contractor. 

 

4.11 NOTICE OF ACCIDENT 

4.11.1 The Authority and Contractor will give immediate notice to each other by telephone 

and confirm in writing if the equipment is involved in an accident resulting in injury to persons 
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or damage to property. In giving that notification the Authority and Contractor, both recognise 

that no admission of liability, offer, promise of payment or indemnity can be agreed without 

notice in writing to the Authority’s commercial manager. Responsibility will be determined as 

set out in Condition 10.2 Alternative Dispute Resolution. 

 

4.12 CHANGES TO TRAINING EVENTS 

4.12.1  The Authority reserves the right to change the scheduling of training at no additional 

cost up to 30 working days prior to the commencement of the scheduled training. On 

occasions it may be necessary to re-schedule at shorter notice. Should the Contractor incur 

additional costs due to short notice then it is the responsibility of the Contractor to present a 

breakdown of actual costs associated to the Authority’s Commercial Manager. This 

agreement shall be confirmed by formal contract amendment and the Contractor shall not 

start work until such an amendment has been offered and accepted by both Parties via 

DEFFORM 10b. 

 

4.13 CANCELLATION OF TRAINING EVENTS 

4.13.1 The Authority reserves the right to cancel a scheduled Training Event at no additional 

costs up to 3 calendar months prior to the commencement of the scheduled training 

exercise. On occasion it may be necessary to cancel at shorter notice. Should additional 

costs in excess to those already agreed within Terms and Conditions be incurred by the 

Contractor starting work on an exercise which is later cancelled, the Contractor may reserve 

the right to claim costs subject to Authority review and approval, which it has incurred up to 

and until the time Authority informs the Contractor of the cancellation. 

 

 

 

5 INTELLECTUAL PROPERTY RIGHTS AND 

INFORMATION  
 

5.1 DEFCONS 

DEFCON 14 (Edn. 11/05) – Inventions and Designs Crown Rights and Ownership of Patents 

and Registered Designs 

DEFCON 15 (Edn. 02/98) – Design Rights and Rights to Use Design Information 

DEFCON 16 (Edn. 10/04) – Repair and Maintenance Information 

DEFCON 90 (Edn. 11/06) – Copyright  

DEFCON 91 (Edn. 06/21) – Intellectual Property Rights In Software 

DEFCON 126 (Edn. 11/06) – International Collaboration  

DEFCON 632 (Edn. 08/12) – Third Party Intellectual Property – Rights and Restrictions 

 

5.2 COMMERCIAL EXPLOITATION 

5.2.1 If required, the Commercial Exploitation Levy Agreement template(s) at Annexes AE 
and/or AF shall be used. 
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5.3 MARKING OF DELIVERABLES 

5.3.1 This Clause 5.3 shall apply in addition to and not withstanding DEFCON 90 
‘Copyright’. All Deliverable materials, documents and or works, including progress reports, 
shall be marked in accordance with the relevant Intellectual Property Rights (IPR) provision 
against which they are delivered under this Contract. Failure to do so shall be valid grounds 
for the rejection by the Authority of any such Deliverable.  

5.3.2 In the event that any Deliverable by the Contractor or his sub-contractor or any tier is 
identified incorrectly as containing or comprising Background Intellectual PR or otherwise 
subject to third party rights (and such Intellectual Property Rights are Foreground IPR) then 
the Authority shall nevertheless be entitled to exercise its rights in relation to Foreground 
IPR. 

5.3.3 In the case of single ownership of the Intellectual Property Rights (including 
copyright, design right and the information) in any Deliverable document, the body text shall 
be marked to indicate Background IPR and Foreground IPR and a key relating to such 
marking shall be provided by the Contractor. 

5.3.4 In the case of any Deliverable document comprising or containing more than one 
copyright work, or the inclusion of any third party Background IPR (including copyright or 
design right), the copyright work, the work in which design right subsists and/or the 
Background IPR shall be further marked to indicate the individual owners of each IPR 
(including design right) and/or copyright work including the relevant section, part, paragraph, 
diagram and or drawing and a key relating to such marking shall be provided by the 
Contractor. 

 

5.4 CONFIDENTIALITY  

5.4.1 Notwithstanding any other term of this Contract, the Contractor shall ensure all 
information released to sub-contractors and any third-parties for the performance of this 
contract shall be in accordance with DEFCON 531 ‘Disclosure of Information’ and DEFCON 
660 ‘Official-Sensitive Security Requirements’ and the Security Aspects Letter (Annex AA or 
AB) to the Contract. An endorsed Confidentiality Agreement (DEFFORM 94 at Annex O to 
the Contract) shall be submitted to the commercial representative of the Authority identified 
in Appendix 1 to this Contract (DEFFORM 111) before any information is transferred or 
released from the contractor to sub-contractors and third-party suppliers.  

 

5.5 AUTHORISATION BY THE CROWN FOR USE OF THIRD PARTY INTELLECTUAL 

PROPERTY RIGHTS 

5.5.1 Notwithstanding any other provisions of the Contract and for the avoidance of doubt, 
award of the Contract by the Authority and placement of any contract task under it does not 
constitute an authorisation by the Crown under Sections 55 and 56 of the Patents Act 1977 
or Section 12 of the Registered Designs Act 1949. The Contractor acknowledges that any 
such authorisation by the Authority under its statutory powers must be expressly provided in 
writing, with reference to the acts authorised and the specific intellectual property involved. 
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6 LOANS 
 

6.1  DEFCONS 

DEFCON 23 (Edn.08/09) – Special Jigs, Tooling and Test Equipment 

DEFCON 611 (Edn. 02/16) – Issued Property 

 Noting that the provisions of any warranty shall apply 

DEFCON 694 (Edn. 07/18) – Accounting for Property of the Authority 

 

6.2 SUPPLY OF GOVERNMENT FURNISHED ASSETS (GFX)  

6.2.1 The Authority will provide the Contractor with access to the Government Furnished 

Assets, Equipment and Services listed at Annex L to the Contract, for the sole purposes of 

carrying out any activities linked to their obligations under this contract. 

6.2.2 Notwithstanding the Authority’s rights contained in DEFCON 611. Where GFX is lost, 
the Contractor must notify the Authority in writing immediately and will be responsible for the 
cost associated with providing at a minimum a like for like replacement to the same 
standard. [REDACTED] 
 
6.2.3 Any parts or components used in the repair of any article shall conform to the 
relevant drawings and specification to ensure conformance after repair to the approved Build 
Standard of the article. 
  
6.2.4 The Authority reserves the right to amend the list of GFX at Annex L by formal 
contract amendment and throughout the contract duration should additional/less GFX be 
justified in delivering a more cost effective/efficient Interim IDFS Requirement. 
 
[REDACTED] 

 

7 DELIVERY AND ACCEPTANCE 
 

7.1 DEFCONS 

DEFCON 5J (Edn. 18/11/16) – Unique Identifiers 

DEFCON 129 (Edn. 07/19) - Packaging (For Articles other than Ammunition and Explosives) 

DEFCON 507 (Edn.10/18) – Delivery 

DEFCON 524 (Edn. 02/20) – Rejection 

DEFCON 525 (Edn.10/98) – Acceptance 

DEFCON 621B (Edn. 10/04) – Transport (if Contractor is responsible for transport) 

 

7.2 DELIVERABLES 

7.2.1 The acceptance procedures that apply to the Deliverables detailed in Table 1 of the 
Schedule of Requirements are set out in Annex H Acceptance Process to the Contract. 
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7.2.2 The Contractor shall deliver in accordance with the timescales detailed in the 
Schedule of Requirements and Annex H Acceptance Process to the Contract. 

7.2.3 The Contractor shall inform the Authority as soon as he becomes aware of any event 
or reasons likely to result in failure to meet the delivery schedule as per the Acceptance 
Process at Annex H. 

7.2.4 The Contractor shall pack the articles to be delivered as detailed in the Schedule of 
Requirements in accordance with the Terms of the Contract and if no specific terms are 
agreed, the Contractor shall pack the articles to such standard as may be reasonable to 
protect the articles from the normal hazards of transport to the point of delivery and in 
accordance with DEFCON 129 ‘Packaging (For Articles other than Ammunition and 
Explosives).’ 

7.2.5 Unless otherwise provided for in the Contract, all containers (including packing cases 
and boxes) used by the Contractor shall be non-returnable and included in the Contract 
price. 

 

7.3  ACCEPTANCE 

7.3.1 For the purposes of this Contract ‘acceptance’ will be defined as confirmation and 

approval of the Milestone by the Authority, as outlined in Annex H to Contract Conditions.  

 

8 PAYMENTS/RECIEPTS 
 

8.1 DEFCONS 

DEFCON 35 (Edn. 10/04) - Progress Payments  

DEFCON 513 (Edn. 11/16) – Value Added Tax 

DEFCON 522 (Edn. 11/17) – Payment and Recovery of Sums Due 

DEFCON 534 (Edn. 06/17) – Subcontracting and Prompt Payment 

DEFCON 649 (Edn. 12/16) - Vesting  

DEFCON 670 (Edn. 02/17) – Tax Compliance 

 

8.2 PAYMENT 

8.2.1 Stage payment for milestones in accordance with Condition 8.3 Stage Payment 

Scheme and as detailed at Annex F Milestone Payment Plan and in accordance with 

Schedule of Requirements Table 1 Line Item 1, will be made upon achievement of each 

relevant milestone. 

8.2.2  The Contractor shall be paid quarterly in arrears as detailed in the Payment Plan at 

Annex G and in accordance with Schedule of Requirements Table 1 – Initial Contract 

Duration, Lines Items 4, 5, 7 and 8 to the Contract to the satisfaction of the Authority’s 

Project Manager and in accordance with the Annex B Key Performance Indicators (KPI).  

8.2.3 Payment for costs incurred due to changes or cancellation of a scheduled training 

event, as set out in Conditions 4.12 and 4.13, is expected to be limited to travel and 
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subsistence, and the Contractor shall provide evidence to the Authority of all costs being 

claimed.  

8.2.4  Claims for payment shall be submitted to the Authority via Contract Purchasing and 

Finance (CP&F) and will be authorised providing they have been completed in accordance 

with the Terms and Conditions of the Contract.  

 

8.3  STAGE PAYMENT SCHEME 

8.3.1  The Authority shall, subject to the following provisions of this condition, make to the 

Contractor advances against the price(s) payable for Items in accordance with the Stage 

Payment Scheme set out in Annex F Milestone Payment Plan to the Contract.  

 

8.3.2  The Contractor shall be entitled to stage payments, to be claimed in accordance with 
Condition 8.2 Payment for each stage under the Stage Payment Scheme, provided that:  

 

a. the Contractor has completed all work comprised in the stage for which the interim 
payment is sought in accordance with Annex F Milestone Payment Plan and Annex 
H Acceptance Process to the Contract; 

 

b. all previous stages have been completed, unless the parties expressly agree 
otherwise; and 

 

c.  the contractor shall have complied with all its contractual obligations which enable 
the Authority to monitor the contractor’s contractual performance, including but not 
limited to those obligations related to the provision of information to the Authority.  

 
8.3.3  Notwithstanding Clause 8.3.2 above, the Authority shall not be obliged to make an 
interim payment to the Contractor if it has reasonable cause to believe that the Contractor 
will be unlikely to render complete performance of its obligations in respect of items in 
accordance with the Stage Payment Scheme set out in Annex F Milestone Payment Plan to 
the contract. 
  
8.3.4  Where the Authority intends to rely on Clause 8.3.3 above as the basis for rejecting 
any claim for an interim payment which the contractor may make, the Authority shall give to 
the contractor notice in writing of its intention together with reasons and justification for the 
rejection. 
  
8.3.5  The Authority shall without prejudice to any other right / remedy of either party be 
entitled to recover in full all interim payments made under the contract where: 

 

a. the Contract, or the part of the Contract under which Items in accordance with the 
Stage Payment Scheme set out in Annex F Milestone Payment Plan to the 
Contract are to be provided, is terminated otherwise than in accordance with 
DEFCON 656A/B (Termination for Convenience), or expires by reason of passing 
of time; and 

 
b.  the Contractor has failed to complete performance of Items in accordance with 

the Stage Payment Scheme set out in Annex F Milestone Payment Plan to the 
Contract. 
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8.3.6  In the event of repayment to the Authority under the provisions of Clause 8.3.5 
above then all that, which vested in the Authority, under the provisions of DEFCON 649 
‘Vesting’ and which related to Items in accordance with the Stage Payment Scheme set out 
in Annex F Milestone Payment Plan to the Contract shall re-vest in and become the absolute 
property of the contractor. 

  

8.3.7  Payment of an interim payment by the Authority under this Condition 8.3 Stage 
Payment Scheme shall not, unless expressly stated to do so, constitute:  

 

a. acceptance by the Authority of any contractual deliverable;  

 

b. a representation by the Authority that the contractor has complied with any 
contractual obligations; or  

 
c. a waiver of the Authority’s right to subsequently claim that the conditions for 

payment of that interim payment were not satisfied. 
 
 
 
 

9 CONTRACT ADMINISTRATION 
 

9.1 DEFCONS 

DEFCON 604 (Edn. 06/14) – Progress Reports 

DEFCON 609 (Edn. 08/18) – Contractor’s Records 

DEFCON 625 (Edn. 10/98) – Co-Operation On Expiry of Contract 

DEFCON 642 (Edn. 06/14) – Progress Meetings  

 

9.2 MANAGEMENT INFORMATION SCHEDULE 

9.2.1 For the purposes of the Contract, the frequency of progress reports, included in the 

Management Information Schedule at Annex C to the Contract, shall be no later than thirty 

(30) days following completion of each training event and be submitted to the Authority’s PM 

(Box 2, DEFFORM 111 attached). 

9.2.2 Specified Management Information (MI) 

 9.2.2.1 The Contractor shall deliver to the Authority the Specified MI, as described in 

 Annex C to the Contract and in accordance with the requirements set out in the 

 Statement of Requirements (SOR) at Annex A to the Contract.  

 9.2.2.2 The provision of the Specified MI shall be measured in accordance with the 

 provisions set out in the KPI Schedule at Annex B to the Contract. 

 9.2.2.3 Any reports or plans provided by the Contractor to the Authority in 

 accordance with this Agreement, including but not limited to financial information, 

request for change (Clause 9.2.4 of the Contract), Earned Value Management at 

Appendix 3 to Annex A to the Contract, quality (Condition 3.4 of the Contract) and 
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List of Deliverables (Annex D to the Contract) shall also, for the purposes of KPI 

Schedule (Annex B to the Contract), be treated as if it were Specified MI.  

9.2.3 Acceptance 

 9.2.3.1 Subject to paragraph 9.2.2.1, the Authority shall review the Specified MI 

 within fifteen (15) Business Days of receipt and inform the Contractor as to whether 

 the Authority has accepted the submitted Specified MI.  

 9.2.3.2 Where the Authority does not accept the submitted Specified MI, it shall notify 

 the Contractor in writing of:  

  9.2.3.2.1 the reason for the Specified MI not being accepted; 

  9.2.3.2.2 the amendments required; and 

  9.2.3.2.3 the additional information required.  

 9.2.3.3 The Contractor shall re-submit the Specified MI, responding to the  

 amendment(s) and/or additional information requirements within five (5) Business 

 Days of being notified by the Authority.  

9.2.4 Changes to the Specified MI 

 9.2.4.1 Amendments to the format, structure or logic of the Specified MI may be 

 proposed by either the Authority or the Contractor, including due to changes in the 

 underlying assumptions or circumstances, accounting methodology, legislative 

 changes or identification of errors or outdated information. 

 9.2.4.2 Where the Authority proposes an amendment to the format, structure or logic 

 of the Specified MI, the Authority shall notify the Contractor in writing of: 

  9.2.4.2.1 details of the precise amendment being proposed; and 

  9.2.4.2.2 the rationale for the proposed amendment with supporting evidence 

  and documentation. 

 9.2.4.3 The Contractor shall respond to the amendment(s) proposed by the Authority 

 promptly, and in any event within five (5) Business Days, notifying the Authority,  in 

 writing, as to the expected impact of the proposed amendment on the Specified MI 

 and any other MI and, where relevant, any impact on the Services.  

 9.2.4.4 The Contractor shall no pass on to the Authority any costs associated with 

 the implementation of proposed amendments to the Specific MI. 

 9.2.4.5 The Authority will review the Contractor's assessment of the expected impact 

 of the proposed amendment and will inform the Contractor whether the Contractor is 

 to proceed with the amendment to the Specified MI. 

 9.2.4.6 Amendments to the format, structure or logic of the Specified MI proposed by 

 the Contractor shall not be carried out without the express prior written agreement of 

 the Authority. In relation to each such proposed amendment, the Contractor shall 

 provide the Authority in writing with: 

  9.2.4.6.1 details of the precise amendment being proposed; 

  9.2.4.6.2 the rationale for the proposed amendment with supporting evidence 

  and documentation; and 
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  9.2.4.6.3 the expected impact of the proposed amendment on the Specified 

  MI, any other MI and, where relevant, any impact on the Services.  

 9.2.4.7 The Authority may request any further information from the Contractor prior to 

 deciding whether it accepts or rejects amendments to the Specified MI proposed by 

 the Contractor and the Contractor shall provide such information as soon as 

 reasonably practicable. 

 

9.3 PROGRESS MEETINGS  

9.3.1 The Contractor shall distribute the Quarterly Progress Reports (QPR) to Quarterly  

Progress Meeting (QPM) attendees at least ten (10) Business Days prior to the QPM. The 

Contractor shall attend meetings in accordance with the Statement of Requirements at 

Annex A to the Contract. For the purpose of this Contract, the frequency of reports, agendas 

and locations of the meetings shall be specified in the Statement of Requirement at Annex A 

to the Contract. 

9.3.2 Other meetings are to be held at a convenient and mutually agreed time and location 

in association with the requirement. 

 

9.4 KEY PERFORMANCE INDICATORS (KPIs) AND PERFORMANCE INDICATORS 

(PIs) 

9.4.1 The Contractor shall meet all of the stated KPIs and PIs outlined in Annex B and AD 

to the Contract Conditions.     

9.4.2 Performance against the KPIs and PIs should be captured and fed back to the 

Authority in accordance with Annex B and AD to the Contract Conditions. 

9.4.3 It is a fundamental condition of this Contract that the contractual PI requirements are 

met in full. Prior to authorisation of payment in respect of each training exercise, the 

Authority will review the Contractor’s Management Information Schedule (Annex C to the 

Contract) to ensure satisfactory performance against the PI requirements. 

9.4.4 If the Contractor fails to meet the agreed KPI, the Authority shall be entitled to reduce 

the total payment value in accordance with the Performance Deductions detailed at Annex B 

to the Contract Conditions. 

9.4.5 The Contractor shall maintain records that should be identified with each payment 

claim and subject to audit by the Authority. 

 

9.5 GOVERNANCE 

9.5.1 The Authority and the Contractor shall both appoint a Project Manager who shall 

have overall responsibility for the delivery, management and oversight of the Contract. 

Details of the Authority's Project Manager can be found in Box 2 of Appendix 1 to the 

Contract DEFFORM 111 attached. 

[REDACTED] 
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9.6 EARNED VALUE MANAGEMENT SYSTEM (EVMS) 

9.6.1 The Contractor shall implement and maintain an Earned Value Management System 
(EVMS) to be used in the management of the Contract in accordance with the Statement of 
Requirement (Annex A to the Contract). The EVMS for this Contract shall comply with the 
DE&S PC Industrial Tailoring Guide DESBMS-1195896625-2171 and compliance shall be 
maintained for the duration of the contract. 
 
9.6.2 The Contractor shall make available to the Authority the reports in accordance with 
the EVMS Plan. The reports shall be made available to the Authority on a monthly basis and 
report current and cumulative project status information to at least level 3 of the Contract 
Work Breakdown Structure (CWBS). 

9.6.3 The Contractor shall report all variances down to level 3 of the CWBS which exceed 
the thresholds agreed between the Contractor and Authority. Reports on variances shall 
clearly state: 

a) The cause of the variance and the potential impact of the variance on the 
overall project cost and schedule. 

b) All corrective actions taken and scheduled to mitigate the variance. 
c) State the new risks associated with this course of action that have been 

identified. 
 

9.7 PUBLICITY 
9.7.1 The Contractor shall not issue or otherwise publish any publicity or advertising 
material or provide any information to journalists concerning this Contract without the 
Authority’s express consent.  
 

9.8 TRANSFER OF UNDERTAKINGS (PROTECTION OF EMPLOYMENT) (TUPE) 

9.8.1 Should TUPE be considered to apply on Expiry, Partial Termination or Termination of 

the Contract, the Contractor shall comply with the Terms and Conditions of Annex W TUPE 

of this Contract 

 

10 TERMINATION 
 

10.1 DEFCONS 

DEFCON 514 (Edn. 08/15) – Material Breach 

DEFCON 530 (Edn. 12/14) – Dispute Resolution (English Law)  

DEFCON 656B (Edn. 08/16) – Termination for Convenience (Contracts £5m and over) 

 

10.2 ALTERNATIVE DISPUTE RESOLUTION 

10.2.1 The Parties agree to try and resolve any dispute arising under the Contract initially by 

discussion between the parties. A local ad hoc meeting may be convened for the purposes 

of attempting to resolve the dispute in the first instance. 

10.2.2 In the event that the dispute remains unresolved, it shall be referred to Authority’s 

Project Manager (PM) detailed at Box 1 of DEFFORM 111 and Commercial Officer (CO) for 
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consideration. A meeting between the Authority’s CO, the PM and their counterparts in the 

Contractor's organisation may be held for further clarification on the dispute. 

10.2.3 In the event the dispute remains unresolved, it shall be referred to the Authority’s 

Senior Commercial Officer and Portfolio Lead. A meeting between the two and their 

counterparts in the Contractor’s organisation may be held for further clarification on the 

dispute. 

10.2.4 If after the above referrals and any subsequent meetings with the Contractor as 

detailed in Clause 10.2.2 and 10.2.3 above, the dispute remains unresolved, the dispute 

shall be dealt with in accordance with DEFCON 530 ‘Dispute Resolution’.  

 

10.3 DEFAULT & TERMINATION 

10.3.1 In this Condition Contractor Default means: - 

a) Any failure by the Contractor to deliver the Interim IDFS Requirement within 
the timescales specified; 

 
b) Any material breach other than a failure to deliver the Interim IDFS  

Requirement under the Contract; 
 
c) Any persistent breach of any of the Contractor’s obligations under the 

Contract. For the purposes of the Contract a persistent breach shall be a 
breach of the Contract by the Contractor as measured by the Key 
Performance Indicators in Annex B of the Contract other than a breach or 
event which falls into any of the categories of default set out in Clauses 
10.3.1.A, 10.3.1.B, or 10.3.1.D; 
 

d) Breach of the requirements of DEFCON 68 ‘Supply of Data for Hazardous 
Articles, Materials and Substances’, DEFCON 515 ‘Bankruptcy and 
Insolvency’, DEFCON 518 ‘Transfer’, DEFCON 520 ‘Corrupt Gifts’, and 
DEFCON 659A ‘Security Measures’. 

 

10.3.2 The Authority retains the right to issue a Rectification Notice to the Contractor that 
will detail any Contractor default in accordance with Clause 10.3.1.   
 
10.3.3 If the Authority has elected for a Rectification Notice in accordance with Clause 
10.3.2. within 20 (twenty) Business Days (or such longer period as the Authority may 
specify) of the receipt of the Rectification Notice, the Contractor shall make a rectification 
proposal to the satisfaction of the Authority which shall, as a minimum, specify: 
 

a) The extent to which the Contractor proposes to rectify the Contractor Default; 
 
b) Details of all measures the Contractor proposes to take to rectify the 

Contractor Default, and 
 
c) The timescale within which the Contractor proposes to rectify the Contractor 

Default. 
 
10.3.4 If the Authority receives the Contractor’s rectification proposal under Clause 10.3.3 

within 20 (twenty) Business Days (or such longer period as the Authority may specify) of the 

receipt by the Contractor of the Rectification Notice, the Authority shall consider the proposal 

and may accept, reject or amend the proposal. 
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10.3.5 If the Authority accepts or amends the Contractor’s rectification proposal under 
10.3.4, the Contractor shall rectify the Contractor Default in accordance with the proposal as 
accepted, and the Contractor shall take such action without imposing any additional charge 
on the Authority. 
 
10.3.6 The Authority shall have the right to terminate the contract by providing notice in 
writing, if, 
 

a) The Contractor fails to make a rectification proposal in accordance with 
Clause 10.3.3 or fails to implement the rectification proposal under Clause 
10.3.5, within the timescale and in the manner agreed in the rectification 
proposal accepted by the Authority or in the amended rectification proposal to 
which the Contractor and the Authority have agreed, or  

 
b) The Contractor does not take the remedial action as the Authority has 

specified in accordance with Sub-Clause 10.3.3.C; or 
 
c) The Authority and the Contractor cannot agree a mutually acceptable 

rectification proposal; or  
 

d) The Authority does not deem it appropriate to request a Rectification Plan in 
accordance with Clause 10.3.3. 

 
10.3.7 The termination of the Contract shall be without prejudice to the rights, obligations 
and liabilities of the Parties which have accrued or become due prior to the date of 
termination. 

 
10.3.8 In addition to the Authority’s rights of termination under other Conditions/Clauses, the 
Contract or any part thereof may be terminated by the Authority at any time subject to three 
months’ notice in writing to the Contractor. Where appropriate, the Authority may require the 
Contractor to furnish a report covering work to be done to the date of termination, with such 
recommendations as may be possible to make at that stage. The Authority's liability shall be 
confined to payment, within the provisions of the Contract, for work done to the date of 
termination. 
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DEFFORM 111 

(Edn 03/21) 

Appendix 1 - Addresses and Other Information 

 1. Commercial Officer 

Name: [REDACTED] 

 

Address:  

#3260 Cedar 2B 

MOD Abbey Wood South 

Bristol  

BS34 8JH 

 

Email:  [REDACTED] 

 

[REDACTED] 

 8. Public Accounting Authority 

 

1.  Returns under DEFCON 694 (or SC equivalent) should 

be sent to DBS Finance ADMT – Assets In Industry 1, Level 

4 Piccadilly Gate, Store Street, Manchester, M1 2WD  

 44 (0) 161 233 5397 

 

2.  For all other enquiries contact DES Fin FA-AMET Policy, 

Level 4 Piccadilly Gate, Store Street, Manchester, M1 2WD   

 44 (0) 161 233 5394 

 

  

 2. Project Manager, Equipment Support Manager or PT 

Leader (from whom technical information is available) 

Name: [REDACTED: PERSONAL DATA] 

 

Address:  

#3260 Cedar 2B 

MOD Abbey Wood South 

Bristol  

BS34 8JH 

 

Email:  [REDACTED]  

 

     [REDACTED] 

 9.  Consignment Instructions 

The items are to be consigned as follows: 

Training Simulation System Programme (TSSP) 

  

#3260 Cedar 2B 

MOD Abbey Wood South 

Bristol  

BS34 8JH 

 

 

 3. Packaging Design Authority 

Organisation & point of contact: N/A 

 

(Where no address is shown please contact the Project Team 

in Box 2)  

 

     N/A 

 10.  Transport. The appropriate Ministry of Defence 

Transport Offices are: 

A. DSCOM, DE&S, DSCOM, MoD Abbey Wood, Cedar 3c, 

Mail Point 3351, BRISTOL BS34 8JH                       

Air Freight Centre 

IMPORTS  030 679 81113 / 81114   Fax 0117 913 8943 

EXPORTS  030 679 81113 / 81114   Fax 0117 913 8943 

Surface Freight Centre 

IMPORTS  030 679 81129 / 81133 / 81138   Fax 0117 
913 8946 
EXPORTS  030 679 81129 / 81133 / 81138   Fax 0117 

913 8946 

 

  

 4. (a) Supply / Support Management Branch or Order 

Manager: 

Branch/Name: N/A 

 

  N/A 

   (b) U.I.N.   N/A 

 B. JSCS 

 

JSCS Helpdesk No. 01869 256052 (select option 2, then 

option 3) 

JSCS Fax No. 01869 256837 

Users requiring an account to use the MOD Freight 

Collection Service should contact DESWATERGUARD-ICS-

Support@mod.gov.uk in the first instance. 

 

 

 5. Drawings/Specifications are available from 

N/A 

 11. The Invoice Paying Authority 

Ministry of Defence   0151-242-2000 

DBS Finance 

Walker House, Exchange Flags Fax:  0151-242-2809 

Liverpool, L2 3YL                     Website is: 

https://www.gov.uk/government/organisations/ministry-of-

defence/about/procurement#invoice-processing 
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 6.  Intentionally Blank  12.  Forms and Documentation are available through *: 

 

Ministry of Defence, Forms and Pubs Commodity 

Management  

PO Box 2, Building C16, C Site 

Lower Arncott 

Bicester, OX25 1LP (Tel. 01869 256197 Fax: 01869 

256824) 

Applications via fax or email:  

Leidos-FormsPublications@teamleidos.mod.uk 

 

 

 7. Quality Assurance Representative: 
STSP QA 

Commercial staff are reminded that all Quality Assurance 

requirements should be listed under the General Contract 

Conditions.  

 

AQAPS and DEF STANs are available from UK Defence 

Standardization, for access to the documents and details of 

the helpdesk visit http://dstan.uwh.diif.r.mil.uk/  [intranet] or 

https://www.dstan.mod.uk/ [extranet, registration needed].  

 * NOTE 

1. Many DEFCONs and DEFFORMs can be obtained from 

the MOD Internet Site:  

https://www.aof.mod.uk/aofcontent/tactical/toolkit/index.htm 

 

2. If the required forms or documentation are not available 

on the MOD Internet site requests should be submitted 

through the Commercial Officer named in Section 1.   

 

 

 

 


